EXHIBIT 10
PRELIMINARY PROJECT BASELINE SCHEDULE

The Preliminary Project Baseline Schedule is attached hereto as Attachment 1 to this
Exhibit 10. The Preliminary Project Baseline Schedule shall be the foundation to prepare the
Project Baseline Schedule submitted for Approval as a condition of NTP2.
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IH 635 Managed Lanes Project Preliminary Project Baseline Schedule LBJ Development Partners

"Aciivity Name Original | Start 2009 2010 2011 2012 2013 2014 2015 2016 2017
Duration Q2 Q3 Q4 Qt Q2 Q3 Q4 Qi Q2 Q3 Q4 Qt Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qt Q2 Q3 Q4 Qt Q2 Q3 Q4 Qi Q2 Q3 Q4
W 17-Jul-16, Project Wide Activities

Summary Schedule 1871 28-Apr-09  17-Jul-16 W '17-Jul-16, Symmary Schedlule
CDA Milestone Deadlines 1871 28-Apr-09 17-Jul-16 W 17-Jul-16, CDA Milestone Deadllines

Milestone Schedule W :17-Jul-16, Milestone Schedule
Notice to Proceed Deadlines 28-Apv-09 ¥ .18-May-11, Notice to Procked Deadlines

NTP1 Notice to Proceed 1- NTP1 0 0 Nofice fo Proceed 1-NTR1
NTP1FC Obtain Financing 540 28-Apr-09  19-Oct-10 0 ‘Obthin Finanting
FC Financial Close - FC (18 Mo after NTP1) 0 20-Oct-10 0 @ Financial Clase -IFC (18 Mo after NTP1)
NTP2C Notice to Proceed 2 Conditions 180 20-Oct-10  17-Apr-11 0 I Notite tq Progeed 2 Condifions;
NTP2 Notice to Proceed 2 - NTP2 (6 months after FC) 0 18-Apr-11 0 @ iNotite 9 Probeed 2 - NTP2 (6 imonihs dfter FC)
NTP3 Notice to Proceed 3 - NTP3 (30 days after NTP2) 0 18-May-11* 0 @ Notice tq Progeed 3 - NTP (34 days affer NTP2
Performance Deadlines [16-Jun-11 | v v 17-Jul-16, Deéadlihes
Commencement of Construction Deadline (All Project Segments) 16-Jun-11* 0 C i C Deadiine (All Proj
Service Commencement Deadiine (All Project Segments) 18-Apr-16* 0 # Senyice Dieadine (All Projedt
FAD Final Acceptance Deadiine (All Project Segments) 0 17-Jul-16" 0 * Fin: i
~ Project Segment Milestones 1870 18-Apr-11  17-Jul-16 0 v v 17-ui16, Project Milgst
| 1196[18-Apr-11 [ 16-Nov-15 | v W :16-Nov-15, Projedt Segmeht 1+ NW Hwy to Josey
Proj Seg 1 - Commence Construction @ ProjiSeg 1 - e
Proj Seg 1 - Service Commencement 0 18-Aug-15 0 @ {ProjSeq}1 - Service
Proj Seg 1 - Final Acceptance 0 16-Nov-15 0 @ ProjiSeq!1 -
v W i17-Jul-16, Prbject 2 -1Joséy toiMidway
Proj Seg 2 - Commence Construction 0 18-Apr-11 @ ProjiSeg 2 - e
sc2 Proj Seg 2 - Service Commencement 0 18-Apr-16 0 # ProjSeg 2 - Senvice
FA2 Proj Seg 2 - Final Acceptance 0 17-Jul-16 0 @ ProjiSegi2 -
5 v  17-Jul-16, Proj 3 -Midivay fo Prestor
v W i17-Jul-16, Milest
Proj Seg 3 - Commence Construction 0 60 @ ProjiSeg 3 - c
Proj Seg 3 - Service Commencement 0 18-Apr-16 0 @ ProjSeq 3 - Senvice
Proj Seg 3 - Final Acceptance 0 17-Jul-16 0 @ Proj -
v W :17-Jul-14, Project Segment 4 -Pregton fo Greentille
v v 171, i
Proj Seg 4 - Commence Construction 0 18-Apr-11 59 @ [ProjiSeg 4 - c
e Proj Seg 4 - Service Commencement 0 18-Apr-14 1 @ {ProjiSegi4 - Service
| Fa¢ Proj Seg 4 - Final Acceplance 0 17-Jul-14 1 @ ProjiSega - i
v W i15-Jan-15, IH 35E Settion|
Project Administration 184 18-Jul-i1  29-Mar-12 v 29-Mat-12,{Project
Mobilization 184 18-Jul-11  29-Mar-12 v 29-Ma-1
Mobilization Activities 29-Ma v 24-Mai-1 I ctivities
Payment Act v 29-Mar-12,Payment Actiiie
1A01MOB-10001-1 1H 35E Section, 25% Mobilization Payment (NTP2) 1 18-Jui1 18-Jul11 I IH 35E Section, 35% ion Paymént (NTPR)
1A01MOB-10001-2 1H 35E Section, 50% Mobilization Payment (1% Complete) 119:duk1 19-Jul11 1 {1H 35E Sectin, 50% Mobiization Paymient (1% Gomplete)
1A01MOB-10001-3 1H 35E Section, 75% Mobilization Payment (5% Complete) 1 23Nov-11  23-Nov-11 1 IH $5E Bectjon, 5% Mobji ayment (5% Conplets)
1A01MOB-10001-4 1H 35E Section, 100% Mobilization Payment (10% Complete) 1 20Mar-12 | 29-Mar-12 [ 1H35E Section; 1003 ioh Pajmerit (10% Gomplete]
~ Utility Relocation 230 20-Oct-10  09-Sep-11 v ¥ d9-Sep-11, Utlity Relocatior
Utility Relocation 20 20-0ct-10  16-Nov-10 2 Wy (16-Nov-10, Utilty
Segment Utility Tasks | 20[20-0ct-10 [16-Nov-10 | W=y i16-Nov-10, Segrrient Wtility Tasks
U R Aot | 20[200ct-10 vy 6-Nov-10, Uity Actii
1A08001 IH35E. Kick-off Meeting with Utiity Owners 20 20-Oct-10  16-Nov-10 2 [ HBSE, Kick-off Meeting with Utiity Owners
~ SUE Investigation 40 17-Nov-10  14-Jan-11 2 4-Jan'11, SUE ihvesi
Segment Utility Tasks 7-Nov- 4-Jan-1}1, Sbgmént Utiity] Tas!
Utility Act 4-Jan-1i1, Ufilty Actiities:
1001002 IH35E, Update Level B SUE Work 40 17-Nov-10 | 14-Jan-11 2 =21 IH35E Updaté Level B SUE Wdrk
~ Conceptual Relocation Plan 15 17-Jan-11  04-Feb-11 W= 04-Feb-11, Conceptual Relotation Plan
Segment Utility Tasks W= 04-Feb-11, Segment Utjity Trask
Utility Activities W= 04-Feb-11, Utility Activities
1002003 IH35E, Develop Utilty Adjustment Concept Plan T IH35E Deyelop Utility Adj Concept Pl
~ Utility Assemblies 110 07-Feb-11  08-Jul-11 v W gs-Jul-11; Utilly
Segment Utility Tasks 07-Feb-11 v W 08-Jul-11, Segment Utility Tasl
Utility Activities v W 08-Juj-11, Utility Activities
1003005 Negotiate MUAAS, IH35E, City of Dallas (Water) 80 07-Feb-11  27-May-11 [=—————1! Ndgotidte MUAAs, IH35E{Citylof Diallag (W kter)
1003016 Negotiate MUAAs ,IH35E,Oncor UG, Electric 80 07-Feb-11  27-May-11 59 ==~} Negotidte MUAAs ,IF135E Oncor UG, Electric
1003025 Negotiate MUAAs ,IH35E AT&T, Telecom 80 07-Feb-11  27-May-11 47 =3 Negotidte MUAASs I35 AT&T Tielecom
1003032 Negotiate MUAAs ,IH35E, Atmos Energy,Gas 80 07-Feb-11  27-May-11 43 [_—————1 Negotidte MUAAS ,IH35E, Atmos Energy,G
1003040 Negotiate MUAAs ,IH35E Charter,Cable TV 80 07-Feb-11  27-May-11 47 =20 Negotidte MUAASs IHi35E, CharteriCable T
1003006 Prep Assembly,IH35E,City of Dallas (Water) 30 30-May-11 | 08-Jul-11 26 =3 Prep Assémbl{,IH3SE.City df Dllas {Water)
1003017 Prep Assembly,IH35E,Oncor UG, Electric 30 30-May-11 | 08-Jul-11 59 (== Prep hssémbly,IH3SE Onogr UG, Eldotric
1003026 Prep Assembly,IH35E,AT&T, Telecom 30 30-May-11 | 08-Jul-11 47 =3 Frep Assémbly,IHISE,ATAT, Telecon
1003033 Prep Assembly,IH35E,Atmos Energy.Gas 30 30-May-11 | 08-Jul-11 43 =3 Prep Assémbly,IH35E Atmas Eriergy.Ga
1003041 Prep Assembly,IH35E,Charter,Cable TV 30 30-May-11 | 08-Jul-11 47 £ Frep Assémbly,IH45E, Gharler, Gable TV
" Perform Relocations 45 11-Ju1 09-Sep11 977 9-Sép-11, Pérforth
Segment Utility Tasks 9-Sep-11, Segment Utility Tasks
Utility Acti 9-Sép-11, Utity Acti
1U04W1-13 Relocate W 1-13 - Dallas 8" Cast Iron Water 45 11-Ju-11  09-Sep-11 26 =1 Relocate W1 Iron Water
| 1U0aw1-12 Relocate W1-12 - Dallas ??? Inside 48" Conc Water 24 110Uk 11-Aug-11 47 =3 Relogate Wi-12 - 48" Cong Water
| 1U04w 111 Relocate W1-11 - Dallas ??? Inside 36" Conc Water 24 110Uk 11-Aug-11 47 3 Relodate W11 - 36" Cond Water
| 1U0aw 11 Relocate W1-1 - Dallas 16" Cast Iron Water 23 11-0u-11 10-Aug-11 873 =3 Relogate W1-1 - D Water
| 1U04w 16 Relocate W 1-6 - Dallas 12" Cast Iron Water 23 11-Juk11 10-Aug-11 48 =3 Relodate W1-5 - D] Water
| 1U04w17 Relocate W1-7 - Dallas 272 Water 23 11-Juk11 10-Aug-11 48 =3 Relocate W1-7 - D;
| 1U04w18 Relocate W 1-8 - Dallas 272 Water 23 11-Juk11 10-Aug-11 48 =3 Relogate W1-8 - D;
| 1U040HE4 Relocate OHE-4 - Oncor OH 3-Phase Power Electric 12 11-Jul-11 | 26-Jul-11 59 O} Relocate OHE-4 - O Powér Elbcti
| 1U04OHEC-1 Relocate OHEC-1 - Oncor OH 2-Phase Power with Cable Electric 11 11Ju11 2511 1011 O3} Relocate OHEGHT - Poiver with Cable Eléctric
| 1U040HE-2 Relocate OHE-2 - Oncor OH 3-Phase Power Electric 12 11-Jul-11 | 26-Jul-11 59 D! Relocate OHE-2 - O Powér Electr
| 1UO4OHET-1 Relocate OHET-1 - Oncor OH 2-Phase Power with Telephone Electric 12 11-Jul-11 | 26-Jul-11 59 O Relocatie OHETI1 - Power with Telephone Electric
| 1U04OHETC-1 Relocate OHETC-1 - Oncor OH 3-Phase Power with Telephone and Cable Electric 12 11-Jul-11 | 26-Jul-11 59 ;! Relocate OHETE - se Power with Telephone and
| 1U04T11 Relocate T1-1 - AT&T 12" Conc Box Duct Telephone 24 110Uk 11-Aug-11 47 0 Relodate T1-1- A Dugt Telephbne
| 1U04T12 Relocate T1-2 - AT&T 4 or 8 - 4" PVC Telephone 20 11-Ju-11 05-Aug-11 51 =) Relocate -2 - AT Telephdne
| 1U04T14 Relocate T1-4 - AT&T 2?7 Telephone 16 11-Ju-11 01-Aug-11 880 T3 Rélocdte Th-4  AT&T 727 Telephond
| 1U04T15 Relocate T1-5 - AT&T 12" Conc Box Duct Duct 23 11-Juk11 10-Aug-11 48 =3 Relocate T1-5- AT&T 12" Conc Box Duct Duct
| 1U04G14 Relocate G1-4 - Atmos 8" Stl Csng / 4" Steel Gas 25 11-Juk11 12-Aug-11 46 =3 Relocate G1-4 - Afmos;8" Stl Csng 44" Steel Gas!
| 1U04G15 Relocate G1-5 - Atmos 4" Gas 24 110Ukl 11-Aug-11 47 0 Relodate 515 - Afmos| 4° Gas
| 1U04G16 Relocate G1-6 - Atmos 4" Gas 24 110Uk 11-Aug-11 47 =3 Relocate G1-6 - Almos{4” Gas
| 1U04G17 Relocate G1-7 - Atmos 8" Steel Gas 28 11-Ju-11 17-Aug-11 43 =3 Reldoate G147 - Atmo 8" Bteel Gl
| 1U04G1-8 Relocate G1-8 - Atmos 8" Steel Gas 25 11-Juk11 12-Aug-11 46 =3 Relocate G1-8 - Afmosi8" SteeliGas|
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IH 635 Managed Lanes Project Preliminary Project Baseline Schedule LBJ Development Partners
[Actviy D Actvity Name Original| Start Fimish Total 2009 2010 2011 2012 2013 2014 2015 2016 2017
‘ Rt ‘ ‘ i NS, Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4
[ 1uosci-2 Relocate C1-2 - Charter 727 Cable TV 24 11-Jul11 11-Aug-11 47 =3 Relocate 1-3 - Charter 727 Cable TV
||\ 1U04C1-3 Relocate C1-3 - Charter 2" PE Cable TV 22 11-Ju-11 | 09-Aug-11 49 =3 Relodate €1-3- Carte} 2' PE Gabld TV
" Design 345 15:Jun-10  17-Oct-11 0 v ¥ 17-Oct-11, Desig
Preliminary Design Activities 230 15-Jun-10 v ¥ 09-May-11, liminary:Design Activities
No 0_Summary Area v ¥ 09-May-11, Na 0_ y
No 0_Structure v W 09-May-11, Ng 0_S$tructure
1D0130047 IH35E Boring logs [ IH35E,Boring logs
| 1D0130051 IH35E, Develop Structural Details 10 22un-10  06-Jul-10 182 [ IK35E Deyelog Stryctural Detail
| 1D0130048 IH35E, Develop Bridge Layouts (Managed lanes) 40 29-0un-10  24-Aug0 177 ===} IH45E Develop Bridgb Layout$ (Managd ldnes
| 1D0130050 IH35E, Develop Typical sections (Bridge Slab Design) 20 07-Ju-10  03-Aug10 182 =) IH35E, Developi Typlcal sections (Bridge Sfab Design)
| 1D0130049 IH35E, Develop Foundation & Abutment Detals 25 14-0ul10  17-Aug10 | 177 =3 IH3SE, Dvelop on & Abutrment Detdls
| 1D01P0001 IH35E, Obtain Control 6/20-0ct-10 | 27-Oct-10 0 B} 1H35E,Dbtain Contrél
| 1D01P0015 IH35E, Develop Detail Drawings 10 20-0ct10 | 02-Nov-10 12 ) 1H35E, Develop| Detil Dawirigs
| 1D01P0002 IH35E, Obtain Hydraulic Info at Culvert Flow Lines 6/280ct-10 | 04-Nov-10 0 IH35E, Obtain I Cuivet Fidw Lihes
| 1D01P0016 IH35E Establish General and Technical Specifications 15 03-Nov-10 | 23-Nov-10 12 3} IH35E i and Technical i
| 1D01P0003 IH35E, Verify survey 6/05Nov-10 | 12-Nov-10 0 B {H35E Varity survey
| 100120041 IH35E, Develop Overall Drainage Area Maps 30 11-Nov-10  27-Dec-10 12 =3} IH35E,Devélop Overhl Diraindge Area Map|
| 1D01P0004 IH35E,Obtain Additional Data 4 15-Nov-10  18-Nov-10 0 1 {IH35E,Obtain AdHitional Data
| 1D01P0006 IH35E,Complete Field Survey 4 19-Nov-10  24-Nov-10 0 1 IH35E, Gompletd Fiell Sutvey!
| 1D01P0007 IH5E Establish Test Holes 28 19Nov-10  31-Dec-10 177 ] IH35E Establish Test Holes
| 1D01P0008 IH5E Stake Geotech Test Holes 28 19Nov-10  31-Dec-10 177 - IHB5E, Stake Geotedh Tést Holes!
| 1D01P0017 1H35E, Develop Plans, Profiles, Typical Sections and Horizontals 15 19-Nov-10 | 13-Dec-10 0 B H35E Dbveldp Plans, Profiles, Typital Sections 4nd
| 1D01P0009 IH5E, Drill Test Holes 40 22Nov-10  19-dan-t1 | 177 [ {IH35E, Drill Test Hole
| 1Do110023 IH35E, Develop Roll Plots (Proposed Cross-sections) 15 03-Dec-10  23-Dec-10 152 31 IH35E, Develop Roll Plots c
| 1D0110024 IH35E, Calculate Earthwork Volumes 10 03-Dec-10 | 16-Dec-10 152 0 H3dE, Galcuiate Eartriwork Volumet
| 1D0130052 IH35E, Develop Wall Layouts (Cut, Anchored, and Cantilevered) 15 09-Dec-10 | 30-Dec-10 74 3 THB5E, Devbiop Wall Laybuts {Cut, Anghored, and
| 1D01P0010 IH35E,Conduct Moisture Condition Parameters (Pavement Design) 28 13Dec-10  20-Jan-11 | 177 = {1H35E Gonalict Moisfure Pavémerit Désig
| 1D01PO011 1H35E, Develop Foundation Loading and Design 28 13Dec-10  20-Jan-11 | 177 [0 {IH35E Develop Loading and Design
| 1D01P0012 1H35E,Conduct Global Stability Analysis 28 13Dec-10  20-Jan-11 | 177 [ {IH35E Gonduct Globél Stability Andysis
| 1D0120042 IH35E, Develop Culvert Layout Sheet Plans 20 13-Dec-10  10-Jan-11 12 =3 1H35E, Dévelop Cuivert Layout Sheet Plans
| 1Do110018 1H35E, Develop Demolition Plans (Pavement Removal) 5 14Dec-10 | 20-Dec-10 79 ' H35E, Develop Demolition Piags )
| 1D0110027 IH35E, Develop Typical Pavement Sections 10 14-Dec-10 | 28-Dec-10 0 B, 1H35E{Devélop Typical Faverhent Secion:
| 1D01P0013 IH35E, Process Data & Prepare Report 25 16-Dec-10  20-Jan-11 | 177 [ {IHA5E Process Data & Preparé Report
| 1Do110025 IH35E, Develop Storm Water Pollution Prevention Plans 7/17-Dec-10 | 28Dec-10 152 O IH35E{Devéiop Btorh Water Polution ién Plans
| 1Do110019 IH35E, Develop Demalition Plans (Drainage Structure Removal) 5 21-Dec-10 | 28-Dec-10 79 0} 1H35E:Develop Dembliticn Plans (Drainage Stricturk Removal)
| 1D0110020 IH35E, Develop Demolition Plans (Walls & Structure Removal) 5/29Dec-10  04-Jan-11 79 01" iH35E Deyelo Derolition Plans:( Sirdicture Removel)
| 1Do110026 IH35E, Develop Landscaping Plans and Details 7/29Dec-10  06Jan-11 152 0 IH35E Delelo L Plahs ahd Ditail
| 1Do110028 IH35E, Develop Roadway Alignments & Vertical Profiles 10 29-Dec-10  11-Jan-11 0 I 1H35E, Develop Raadway Alig & Vertical Piofile
| 1D0110029 IH35E, Design Tie-ins and Generate Plans and Profiles 7/03Jan-11 11-Jan-11 62 0 IH35E.Désigr Tiedins and arld Prbiled
| 100110031 IH35E, Develop Roadside/Median Lighting Assembly Plans 7/03Jan-11  11-Jan-11 0 B IH35E Devel jah Lighting Assembly Plansi
| 100110021 IH35E, Develop Demalition Plans (Signals & ITS Removal) 5/05Jan-11  11-Jan-11 79 0 1H35E, Develop Demolifion Piang (Signais & IS Hemaval)
| 1D0120043 IH35E, Develop Inlet Drainage Area Maps 30 11-Jan-11  21-Feb-11 12 ! Ha5E p Iflet Drainiage Ared Maps
| 1Do110022 IH35E, Develop Demalition Plans (Small/Large Signs Removal) 5/12Jan-11  18-Jan-11 79 0 {1H35E, evelpp Demdiitior; Plans (§malliLarge Signs Removal
| 1D0110030 IH35E, Calculate Intersection Geometry and Design Details 7/12Jan11  20Jan-11 62 O {IH35E Galculat yland:Design Detaifs
\ 1D0110032 IH35E,Develop High Mast Lighting Assembly Plans. 7 12-Jan-11  20-Jan-11 0 B |IH35E,D p High Mast Lighting ly Plans
| 1D0130053 IH35E, Develop Standard Details 10 18-Jan-11  31-Jan-11 62 O IH35ED Detaiis
| 1D01P0014 IH35E, Perform QA/QC Geotechnical report 3/21dan11  25Jan11 | 177 0} IH35E,Perfbrm QA/QC repor
| 1D0110033 1H35E, Develop Small Signs (Ramps, Frontage Roads, General) Plans 7/21an11 31-Jan-11 0 B H35ED Signs (Ramps, 9 , Gengral) Plant
| 1D0110034 IH35E, Develop Large Roadside Sign Plans 10 01-Feb-11  14-Feb-11 0 B {H35E Dbveldp Ldrge Roadsidd Sigh Pldns
| 1D0120044 IH35E, Develop Storm Sewer Design and Plan Profiles 30 01-Feb-11  14-Mar-11 12 =1 IH35E Develap Storm Sewer Design and Plan Profiles
| 1D0140054 IH35E, Develop Construction Phasing and TC Plans 10 01-Feb-11  14-Feb-11 62 3" H35E Develgp C Phasing and TG Pians
| 1D0140055 IH35E, Develop TC plans, Typical Sections, and Details 5 04Feb-11  10-Feb-11 62 0 |H35E,Dévelop TG plahs, Typichl Sdctiohs, ahd Detail
| 1Do110035 IH35E, Develop Guide Signs (Managed & General Purpose Lanes) 10 15-Feb-11  28-Feb-11 0 B H35E Devel Signs (Mariaged & Gienefal Purpdse Lanes)
| 1Do110036 IH35E, Develop Pavement Marking Plans (Frontage Road & Ramps) 10 01-Mar-11  14-Mar-11 0 M [H35E, Déveldp Pdvemént Marking Plans (Frdntade Réad & Rafnps)
| 1D0120045 IH35E,Complete Runff, Inlets, and Storm Sewer Computations 20 04Mar-11  31-Mar-11 12 [ IH35E Complets Runo  Inles, and
| 1D0110037 IH35E, Develop Signal Modification Plans 10 15-Mar-11 28-Mar-11 0 B IHE5E Pevelop Signal Medifigation Plans
| 1D0110039 IH35E, Develop ITS Layout Plans (Managed Lanes) 15 29-Mar-11 18-Apr-11 0 B IH35E Dlevelop ITS Ldyout Plahs (Managed Lands)
| 1D0120046 IH35E Establish Inlet Standards & Details 15 01-Apr-11  21-Apr-11 12 3 | IH35E Estabish {nlet Staridards & Petails
| 1D0110040 IH35E, Develop ITS Layout plans (General Purpose Lanes 15 19-Apr-11 | 09-May-11 0 B 1H35E Debelog ITS Layout plans (Generdl Pufposk Lates
~ 60% Design Package 65 10-May-11  08-Aug-11 0 v W 08-Aug-11, 60% Désign Package
No 0_Summary Area v W 08-Aug-11, NG 0_ y
No 0_Structure | es[tomay11 | 0 v W 08-Adg-11, Nd 0_Structure
1D0280056 IH35E, Develop 60% Design Packages (Roadway, DrainageBridges, Walls) 40 10-May-11  04-Jul-11 0 ) 1H35E,D Design Packages (Rpadway,Orainage Briddes, Walls)
| 100280057 IH35E,QAIQC 60% Packages (Roadway,Drainage,Bridges, Walls) 5/050uk11 11-du-11 0 B 1H35E,QA/QG 60% Patkages (Roadway,Drainagé, Britiges) Walls)
| 10280066 IH35E, TXDOT & Independent Engineer Review (60% Design) 10 12duk11 25-Juk11 0 B} H35E,TXDOT & Review {60% Design
| 1D0280058 IH35E, Revise 60% Packages (Roadway,Drainage,Bridges, Walls) 10 26-Jul-11  08-Aug-11 0 B iKi356 Revise p0%{Packagas (Roadway. Drainaga Bridges, Walis)
" 90% Design Package 30 09-Aug-11  19-Sep-11 0 W=y | 19-Sep-i1, 90% Desin Packdge
No 0_Summary Area Wemimmy | 19-Sep-11, No 0} Summaty Area
No 0_Structure W | 19-Sep-11, No 0 iStricture
1D0380059 IH35E, Develop 90%Designs Packages (All Disciplines) 20 09-Aug-11  05-Sep-11 0 B #135E, Develori 90%Designs Packagés (Al Di
| 1D0380060 IH35E,QA/QC 90% Design Packages (All Disciplines) 5 06-Sep-11 | 12-Sep-11 0 B {H35E.QAQG 90% Désign Pagkages (Al D
| 1D0380061 IH35E, Revise 90% Design Packages (Al Disciplines) 5/13-Sep-11 | 19-Sep-11 0 B {IH35E, Revisk 90% Désign Pakagbs (Al Disciplin
" 100% Design Package 20 20-Sep-11  17-Oct-11 0 Wy (17-0ct-111, 100%:Design Package
No 0_Summary Area Wy 17-Oct-1i1, NO 0_Summary Aréa
No 0_Structure Wy 17-Oct-11, Nb 0_Structure
1D0480062 IH35E, Develop 100% Design Packages (Final Packages) 10 20-Sep-11  03-Oct-11 0 B iH35E Develop:100% Design Paskages (Final Packages)
1D0480063 IH35E,QA/QC 100% Design Packages (Final Packages) 5/040ct-11  10-Oct-11 0 B 1H35E,QA/QC 100% Diesigh Pabkages (FinaliPackagds)
1D0480064 IH35E, Revise 100% Design Packages (Final Packages) 5/11-0ct-11  17-Oct-11 0 B H35E Revisé 100% Design Pdckages (Final Packagés)
" Construction 848 18Oct-11  15-Jan-15 157 v ¥ i15-Jan-15, Ci
Const Phase 3 - Stage 1 848 18-Oct-11  15-Jan-15 157 v W 15-Jan-15, ConstiPhase 3:- Stage
NB Frontage Roads, Walnut Hill to Southwell v W 26:Dec-11,!NB Froniage Roadls, Walniit Hill to Southwell
Milestones | so[t8oct11 | 1 v ¥, 26{Dec-11, Mil
1C31NF11-SM Ph3Sig1, Area NF11, Start Milestone 0 18-0ct-11 951 # Ph3stgt, Aréa NE11,Start Milgstone
1C3INF11-FM Ph3Sig1, Area NF11, Finish Milestone 0 26-Dec-11 | 951 & Phistg1, Afea NIF1, Firish ilestone
| 50[18-Oct-11 [26-Dec-11 | v ¥ 26:Dec: 11, {Roatiway Actlvitie:
1C31NF11-50600 Ph3Sig1, Area NF11, Place Temp Erosion Control 4 18-Oct-11  21-Oct-11 951 1 PhaStg{, Arba NF11; Piabe Témp Erosion Gontiol
1C31NF11-10420 Ph3Sig1, Area NF11, Rem Misc Concrete 124-Oct11 | 24-Oct11 958 I} Ph3stg1, Area NF11; Refn Misc Concrete
1C31NF11-50820 Ph3Sig1, Area NF11, Place Temp Pavement 3/240ct11  26-0ct-11 951 I} Ph3stg1, Afea NF11, Plgce Temp Pavemet
1C31NF11-66200 Ph3Sig1, Area NF11, Place Temp Barricades, Marking & Signing 127-Oct41 | 27-Oct11 951 I} PH3std1, Atea NIF11, Pldce Temp Bari arking & Sighing
1C31NF11-10410 Ph3Sig1, Area NF11, Rem Conc Pavement 4/28-Oct-11 02-Now-11 951 Phast1, AreaNF11, Rem GonciPavement
1C31NF11-13210 Ph3Sig1, Area NF11, Place Embankment 103Nov-11  03-Nov-11 951 | Ph3sipt, AreaiNF11, Place
1C31NF11-26010 Ph3Sig1, Area NF11, Lime Treat Subgrade 5/ 04Nov-11  10-Nov-11 951 0 Phastg1,Area NFi1, Lime{Tredt Subgrale
1C31NF11-24910 Ph3Sig1, Area NF11, Place Select Fill 5/11-Nov-11  17-Nov-11 951 O iPh3Btat, Aréa NF11,iPlade Select Fil
1C31NF11-24711 Ph3Sig1, Area NF11, Place Flexible Base 4 21-Now11  24-Now11 951 1} Ph3Stgl, Alea NF11, Pldce Flexitle Bdse
1C31NF11-52910 Ph3Sig1, Area NF11, Place Curb & Gutter 3/20Nov-11  01-Dec-11 951 Ph3stg?, Area NF11, Place Curti & Glutte
1C31NF11-34011 Ph3Sig1, Area NF11, Place HMA Base 5/09-Dec-11 | 15Dec-11 951 0 Phatg1| Area NF11, Plack HMA Bhse
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[Actvity 1D Activity Name rigial | Start Finish Total 2013 2017
‘ fFtet Q3 Q4 af Q2 Q3 Q4 Qi Q2 Q3 Q2 Q3 Q4 Qi Qi Q2 Q3 Q4
[ rcainFirs1020 Ph3Stg1, Area NF11, Install Standard Rdwy lllumination 16-Dec-11  21-Dec-11 953 T
| 1C31NF11-50830 Ph3Stg1, Area NF11, Rem Temp Pavement 2/16Dec-11  19Dec-11 952
| 1C31NF11-34610 PhaStg2, Area NF11, Place SMA Surface 6/16-Dec-11  23-Dec-11 951
| 1C31NF11-16010 Ph3stg1, Area NF11, Place Topsoil 1 20-Dec-11 | 20-Dec11 952 I
| 1C31NF11-64410 Ph3Stg1, Area NF11, Install Small Signs 2 21-Dec-11  22Dec-11 952 [ i
| 1C31NF11-16410 Ph3Stg1, Area NF11, Place Seeding and Sodding 1 23Dec11 | 23Dect1 952
| 1C31NF11-66610 Ph3stg1, Area NF11, Install Perm Markings 1 26-Dec11  26-Dec11 951
Loop 12 NB General Purpose Lanes | 46[18-0ct-11 [20-Dec-11 |
Milestones
1C31NG12-SM Ph3Stg, Area NG12, Start Milestone 0/ 18-Oct-11 955
| 1C3ING12-FM Ph3Stg1, Area NG12, Finish Milestone 20-Dec-11 | 955
Roadway Activities
1C31NG12-66200 Ph3Stg1, Area NG 12, Place Temp Barricades, Marking & Signing 118-Oct41  18-Oct11 955
| 1C31NG12:50820 Ph3Stg1, Area NG12, Place Temp Pavement 4190ct11  24-0ct11 955 0
| 1C3ING12:61899 Ph3Stg1, Area NG12, Install ITS/Toll Duct Bank 11 250ct11  08Nov-i1 955
| 1C31NG12-41699 Ph3Stg1, Area NG12, Install ITS/Gantry Foundations 9/09-Nov-11  21-Nov-11 955
| 1C31NG12.71010 Ph3Stg1, Area NG 12, Install Comm Equip & Fiber 4 22Nov-11  25Nov11 955
| 1C31NG12.71020 Ph3Stg1, Area NG12, Install ITS/TCS Devices 9/28Nov-11  08Dec-11 955
| 1C31NG12:50830 Ph3Stg1, Area NG12, Rem Temp Pavement 2/09-Dec-11  12Dec-11 955
| 1C31NG12:64410 Ph3Stg1, Area NG12, Install Small Signs 1 13Dec-11 | 13-Dec1 955 i
| 1C31NG12-16410 Ph3Stg1, Area NG12, Place Seeding and Sodding 5 14Dec-11  20Dec-11 955
IH 35E NB General Purpose Lanes 2
Milestones m
1C31NG35-SM Ph3Stg1, Area NG35, Start Milestone 0/ 18-Oct-11 912
| 1C3ING35-FM Ph3Stg1, Area NG35, Finish Milestone 912
Roadway Activities | s9f[t80ct11 |
1C31NG35-66200 Ph3Stg1, Area NG35, Place Temp Barricades, Marking & Signing 18-0ct-11  19-0ct-11 912 i
| 1C31NG35-61320 Ph3Stg1, Area NG35, Install High Mast lllumination 200ct11  06-Jan-12 925
| 1C31NG35-50820 Ph3Stg1, Area NG35, Place Temp Pavement 200ct11  28:0ct11 912
| 1C31NG35-61899 Ph3Stg1, Area NG35, Install ITS/Toll Duct Bank 31-0ct11  21-Dec-11 | 912 [
| 1C31NG35-41699 Ph3Stg1, Area NG35, Install ITS/Gantry Foundations 22Dec-11  28-Dec-11 | 912 1
| 1C31NG35-71010 Ph3Stg1, Area NG35, Install Comm Equip & Fiber 10 29-Dec-11  11-Jan-12 912
| 1C31NG35-71020 Ph3Stg1, Area NG35, Install ITS/TCS Devices 12Jan12 [ 18Jan12 | 912
| 1C31NG35-50830 Ph3Stg1, Area NG35, Rem Temp Pavement 19Jan12 | 28Jan-12 | 912 .
| 1C31NG35-64410 Ph3Stg1, Area NG35, Install Small Signs 24-Jan12  25Jan12 | 912 [
| 1C31NG35-16410 Ph3Stg1, Area NG35, Place Seeding and Sodding 26-Jan-12  17-Feb12 912
IH35E NB Elevated Managed Lanes 184
Milestones
1C31NM11-SM Ph3Stg1, Area NM11, Start Milestone
1C31NM11-FM Ph3Stg1, Area NM11, Finish Milestone i
Roadway Activities v
1C31NM11-99915 Ph3Stg1, Area NM11, Construct Aesthetic Sign Columns 20-Jan-14  28-Feb-14 380 3 PH3st .
| 1C3INM11-61899 Ph3stg1, Area NM11, Install ITS/Toll Duct Bank 23-Jun-14  07-Aug-14 184 —
| 1C31NM11-41699 Ph3Stgt, Area NM11, Install ITS/Gantry Foundations 23Jun-t4  09-Jul-14 265 =]
| 1C31INM11-71010 Ph3Stg1, Area NM11, Install Comm Equip & Fiber 310ct14  12Nov-14 184
| 1C31NM11-71020 Ph3Stg1, Area NM11, Install ITS/TCS Devices 13-Nov-14 | 01-Dec-14 184 .
| 1C31NM11-66610 Ph3Stgt, Area NM11, Install Perm Markings 02Dec-14 | 03Dec-14 184
BR 3 - IH 35E NBGP to NBML Dir Conn 224, v
1C31B3-41600 Ph3Stg1, Br 3, Construct Drill Shaits 18-0ct11  08-Nov-11 631 ]
| 1C31B3-42010 Ph3Stg1, Br 3, Construct Footings 270ct11  22Novi1 635 =
| 1031B3-42020 Ph3Stg1, Br 3, Construct Columns 09-Nov-11 | 30-Mar-12 631 [
| 1C31B3-42040 Ph3Stg1, Br 3, Construct Abutments 18Nov-11 | 22Nov-i1 706 1
| 1C31B3-42030 Ph3Stg1, Br 3, Construct Bent Caps 50 24-Jan-12  13-Apr12 | 631
| 10318344210 Ph3Stg1, Br 3, F&! Plate Girders 38 07Mar12  27-Apr12 631
| 1C31B3-42510 Ph3Stg1, Br 3, F&l Conc Beams 16-Apr12 | 27-Apr12 | 631
| 1C31B3-45410 Ph3Stg1, Br 3, F&l Exp Joints 30Apr12  15May12 636
| 1C31B3-46520 Ph3Stg1, Br 3, F&l Deck Drains 07May12  11-May12 631
| 1c3tB3-42210 Ph3Stg1, Br 3, Construct Deck Slab 14May-12  03-Oct12 631 ck Slab
| 1C31B3-42050 Ph3Stg1, Br 3, Construct Apprch Slabs 040ct12 | 08Oct12 702 preh Slabs
| 1C31B3-45020 Ph3Stg1, Br 3, Construct Conc Rail 08-Aug14 03Sep14 224
| 1C31B3-99905 Ph3Stg1, Br 3, Stain Concrete Surfaces (Aesthetics) 25 04-Sep14  08Oct14 224
BR 4 - Lp 12 NBGP to NBML Dir Conn 255
1C31B4-41600 Ph3Stg1, Br 4, Construct Drill Shatts 18-0ct-11  02Nov-11 767
| 1C31B4-42040 Ph3Stg1, Br 4, Construct Abutments 08-Nov-11  16-Nov-11 792
| 1C3tBa-42010 Ph3Stg1, Br 4, Construct Footings 10-Nov-11 | 16Nov-11 767
| 1C31B4-42020 Ph3Stg1, Br 4, Construct Columns 17-Nov-11 | 06-Dec-11 767 o
| 1C31B4-42030 Ph3Stg1, Br 4, Construct Bent Caps 24-Nov-11  20-Dec-11 767 =3
| 1C3tBa-44210 Ph3Stg1, Br 4, F&! Plate Girders 20 22Dec-11  18Jan-12 767 Pha
| 1C3tBa-42510 Ph3Stg1, Br 4, F&l Conc Beams 3/30-Dec-11  03Jan-i2 778 35
| 1C3tBa-4s410 Ph3Stg1, Br 4, F&l Exp Joints 4/27-Jan12  O1-Feb12 769 P
| 1C31Ba-46520 Ph3Stg1, Br 4, F&l Deck Drains 2/31Jan12 O1-Feb12 767 2
| 1CatBa-42210 Ph3Stg1, Br 4, Construct Deck Slab 36 07-Feb-12  27-Mar12 767 [
| 1C31B4-42050 Ph3Stg1, Br 4, Construct Apprch Slabs 28Mar12  30-Mar-12 852
| 1C31B4-45020 Ph3Stg1, Br 4, Construct Conc Rail 08-Aug-14  15-Aug14 238
| 1C31B4-99905 Ph3Stg1, Br 4, Stain Concrete Surfaces (Aesthetics) 18-Aug14 | 26-Aug14 255
BR 6 - IH 35E NB Elevated Mangd Lns
1C31B6-41600 Ph3Stg1, Br 6, Construct Drill Shatts 1 11 30-Apr-12
| 1c3tBe-42010 Ph3Stg1, Br 6, Construct Footings 06-Feb-12 | 14-May-12 67
| 1C31B6-42020 Ph3Stg1, Br 6, Construct Columns 01-May-12  03-Jan-14 11 Ph3stg, Br 6,
| 1C31B6-42030 Ph3Stg1, Br 6, Construct Bent Caps 28-Nov-12  17-Jan-14 75 1" Phasigl, Br
| 1C3tBe-44210 Phastg1, Br 6, F&! Plate Girders 11-Sep-13  31-Jan-14 75 C————— Phast1,
| 1C3tBe-42510 Ph3Stg1, Br 6, F&l Conc Beams 14-Nov-13 | 31-Jan-14 75 C——— Ph3stg1,
| 1C3tBe-45410 Ph3Stg1, Br 6, F&l Exp Joints 16-Dec-13 | 14-Feb-14 86 == PPh3Stgt
| 1C31B6-46520 Ph3Stg1, Br 6, F&l Deck Drains 31-Dec-13 | 14-Feb-14 75 =3 Phastgt
| 1C3tBe-42210 Ph3Stg1, Br 6, Construct Deck Slab 07-Jan-14  20-Jun-14 75 [
| 1C31B6-99905 Ph3Stg1, Br 6, Stain Concrete Surfaces (Aesthetics) 27-Jun-14  30-Oct14 208
| 1C31B6-45020 Ph3Stg1, Br 6, Construct Conc Rail 08-Aug-14  30-Oct14 184
IH35E NB Ramps, Joe's Creek to Crown Road
Milestones
1C31NR11-SM Ph3Stg1, Area NR11, Start Milestone .
| 1C3INR11-FM Ph3Stg1, Area NR11, Finish Milestone
Roadway Activities v
1C31NR11-66200 Ph3Stg1, Area NR11, Place Temp Barricades, Marking & Signing 11 11 18-Oct11 848 |
| 1C31NR11-10410 Ph3stg1, Area NR11, Rem Conc Pavement 1119-0ct-11  02Nov-11 848 =]
| 1C31NR11-13210 Ph3Stg1, Area NR11, Place Embankment 503Nov-i1  09-Nov-i1 848 [
| 1C31NR11-46420 Ph3stg1, Area NR11, Install Medium RCP 9/03Nov-11  15Nov-11 868 i
== Remaining Level of Effot 1 Remaining Work * @ Milestone TASK filter: All Activities
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[Activity ID Activity Name: OrigTd’STan Finish Total 2009 2010 2011 ‘ 2012 2013 2014 2015 2016 2017
Rt ‘ i NS, Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 l_ Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4
M| rcsiNRi1-26010 Ph3Stg1, Area NR11, Lime Treat Subgrade 10 10-Nov-11  23-Nov-11 848 T3} Phastgl, Area NR1T, Lime Treat Subgrade
‘ 1C31NR11-46410 Ph3Stg1, Area NR11, Install Small RCP 2 16-Nov-11 17-Nov-11 868 1 :Ph35tgt, Aréa NR11, Install Sinall RCP
‘ 1C31NR11-24910 Ph3Stg1, Area NR11, Place Select Fill 9 18-Nov-11 30-Nov-11 848 O PK3Sty1, Area NR11, Place Select Fill
‘ 1C31NR11-46510 Ph3Stg1, Area NR11, Install MHs and Inlets 7 18-Nov-11 28-Nov-11 868 O Ph3Stg1, Area NR1}, Install MHs; and: Inlels
‘ 1C31NR11-24711 Ph3Stg1, Area NR11, Place Flexible Base 8 27-Dec-11 05-Jan-12 848 O Ph3stgl, AreaNR11, Bast
‘ 1C31NR11-52910 Ph3Stg1, AreaNR11, Place Curb & Gutter 1 12-Jan-12 12-Jan-12 848 | Ph3Stg1, Area NR11, Place Curb & Gutter
‘ 1C31NR11-99915 Ph3Stg1, Area NR11, Construct Aesthetic Sign Columns 40 13-Jan-12 08-Mar-12 848 1 Ph3Stgl, Area NRil 1, 't Aestheti¢ Sign Columhs
‘ 1C31NR11-34010 Ph3Stg1, Area NR11, Place HMA Base 9 19-Jan-12 31-Jan-12 855 O Ph3Sty1, Area NR11, Place HMA Base
‘ 1C31NR11-61020 Ph3Stg1, Area NR11, Install Standard Rdwy Illumination 13 01-Feb-12 17-Feb-12 903 {0 ;Ph3Stgt, Area NR11, Install Siandard Rdwy
‘ 1C31NR11-64410 Ph3Stg1, Area NR11, Install Small Signs 5 01-Feb-12 07-Feb-12 924 0 PRh3Sig1, Ared NRi 1, lhstall Small Signs!
‘ 1C31NR11-34610 Ph4Stg2, Area NR11, Place SMA Surface 12 01-Feb-12 16-Feb-12 912 {1 Ph4Stg2, Arga NR11,:Place SMA Surfage
‘ 1C31NR11-65010 Ph3Stg1, Area NR11, Install OH Sign Structures 61 10-Feb-12 04-May-12 848 = 1 Ph3Stg1, AreaiNR11, Iristall: OH Si triich
‘ 1C31NR11-66610 Ph3Stg1, Area NR11, Install Perm Markings 1 17-Feb-12 17-Feb-12 912 | iPhGSlgtAr‘aN 11, Install Perm Markings!
‘ 1C31NR11-61899 Ph3Stg1, Area NR11, Install ITS/Toll Duct Bank 7 24-Feb-12 05-Mar-12 887 01 Ph3Sigl, AreaNR11, InstallITS{Toll:Duc} Bank
‘ 1C31NR11-71010 Ph3Stg1, Area NR11, Install Comm Equip & Fiber 3 16-Mar-12 20-Mar-12 890 0 'Ph3stgt, Area NR11, Install Comni Equip &:Fiber
\ 1C31NR11-43210 Ph3Stg1, Area NR11, Place Conc RipRap (Roadway) 9 07-May-12  17-May-12 848 O Ph3tgt, Aréa NR11,/Plade Conc RipRiap (Roadway]
BR 1 - IH 35E NBGP to NBML DC Daniel's Crk v W:21-Mar-12, BR 11- IH 16 NBML DC Daniel's Crk
1C31B1-41600 Ph3Stg1, Br 1, Construct Drill Shafts 8 18-Oct-11 27-Oct-11 873 0O: Ph3Stgt, Bt 1, Construct Drill Shafts
‘ 1C31B1-42040 Ph3Stg1, Br 1, Construct Abutments 10 28-Oct-11 10-Nov-11 917 [J Ph3Stg1,:Br 1, Copstryct itment;
‘ 1C31B1-42010 Ph3Stg1, Br 1, Construct Footings 8 01-Nov-11 10-Nov-11 873 O Ph3Stg1,Br 1, Cohstruct Footings
‘ 1C31B1-42020 Ph3Stg1, Br 1, Construct Columns 8 15-Nov-11 24-Nov-11 873 0; Ph3stgl, Br 1, olymn:
‘ 1C31B1-42030 Ph3Stg1, Br 1, Construct Bent Caps 10 25-Nov-11 08-Dec-11 873 [d PRh3Stg1,Br 1; Cohstruct Bént Gaps
‘ 1C31B1-42510 Ph3Stg1, Br 1, F&I Conc Beams 4 23-Dec-11 28-Dec-11 887 0! Ph3stgt, Br 1, F&l
‘ 1C31B1-45410 Ph3Stg1, Br 1, F&I Exp Joints 4 06-Jan-12 11-Jan-12 887 0 Ph3Stgl,;Br 1, F&) Exp Joints
‘ 1C31B1-42210 Ph3Stg1, Br 1, Construct Deck Slab 30 13-Jan-12 23-Feb-12 887 [ Ph3Stgi, Br 1, Construct:Deck Slab
‘ 1C31B1-42050 Ph3Stg1, Br 1, Construct Apprch Slabs 5 24-Feb-12 01-Mar-12 894 0 Ph3Stg1, Br 1, Construct
‘ 1C31B1-45020 Ph3Stg1, Br 1, Construct Conc Rail 5 09-Mar-12 15-Mar-12 889 0 Ph3Btg1;Br 1, Canstruct Gong! Rail:
‘ 1C31B1-99905 Ph3Stg1, Br 1, Stain Concrete Surfaces (Aesthetics) 4 16-Mar-12 21-Mar-12 889 0 : Ph3stg1, Bri1, Stain
BR 8 - IH 35E NBML Walnut Hill Ent Ramp 88 v ¥. 23-Mar-12, BR 8- IH: alngt Hill Ent Ramp
1C31B8-41600 Ph3Stg1, Br 8, Construct Drill Shafts 4 18-Oct-11 21-Oct-11 872 1 1 Ph3Stg1, Bri8, Construct Drill Shatts
‘ 1C31B8-42010 Ph3Stg1, Br 8, Construct Footings 5 31-Oct-11 04-Nov-11 872 Ph3Stg1, Br 8, Construgt Faotings
‘ 1C31B8-42040 Ph3Stg1, Br 8, Construct Abutments 3 02-Nov-11 04-Nov-11 921 Ph3Sig1, Br 8, Conistrutt
‘ 1C31B8-42020 Ph3Stg1, Br 8, Construct Columns 11 07-Nov-11 21-Nov-11 872 [ Ph3Stg1, Br:8, Gonstruct Column:
‘ 1C31B8-42030 Ph3Stg1, Br 8, Construct Bent Caps 20 14-Nov-11 09-Dec-11 872 3 Rh3Sig1, Br 8; Copstruct Bent Gaps
‘ 1C31B8-42510 Ph3Stg1, Br 8, F&I Conc Beams 2 22-Dec-11 23-Dec-11 888 |1 Ph3StgH, Br. 8, F&l Conc Beains
‘ 1C31B8-45410 Ph3Stg1, Br 8, F&I Exp Joints 5 05-Jan-12 11-Jan-12 888 0 Ph3Stg1,;Br &, F&§ Exp Joints
‘ 1C31B8-46520 Ph3Stg1, Br 8, F&I Deck Drains 3 05-Jan-12 09-Jan-12 888 0 Ph3Stg1,:Br 8, F&| Dedk Diains!
‘ 1C31B8-42210 Ph3Stg1, Br 8, Construct Deck Slab 27 12-Jan-12 17-Feb-12 888 [ 'Ph3Stgt, Br 8, Consttuct Deck Slat
‘ 1C31B8-42050 Ph3Stg1, Br 8, Construct Apprch Slabs 3 20-Feb-12 22-Feb-12 895 | ; Ph3Stg, Br:8, Gonsiruct Appich lab:
‘ 1C31B8-45020 Ph3Stg1, Br 8, Construct Conc Rail 6 06-Mar-12 13-Mar-12 887 0 Ph3S$tg1, Br 8, Canstruct Gonc Rail
‘ 1C31B8-99905 Ph3Stg1, Br 8, Stain Concrete Surfaces (Aesthetics) 8 14-Mar-12 23-Mar-12 887 O ; Ph3Stg}, Br:8, Stain Congrete Surfaces
Retaining Wall N1 965 W=y 05-Dec-11, Refainihg Wall N1
1C31NR11N1-42310 Ph3Stg1,N1, Retaining Wall, MSE 4 03-Nov-11 08-Nov-11 864 0 Ph3Stg1,N1, Retaining;Wall, MSE
‘ 1C31NR11N1-99906 Ph3Stg1,N1, Conc Painting, Walls (Aesthetics) 2 09-Nov-11 10-Nov-11 983 | Ph3Stg1,N1, Cong Painting, Walls
‘ 1C31NR11N1-42315 Ph3Stg1,N1, Retaining Wall, Moment Slab 4 01-Dec-11 06-Dec-11 862 0 Ph3Stg1,N1, Retaihing Wall, Moment Slal
Retaining Wall N2 964 Wiy (7-Déc-11, Retaining Wall N2
1C31NR11N2-42310 Ph3Stg1,N2, Retaining Wall, MSE 6 03-Nov-11 10-Nov-11 862 0 Ph3Stg1,N2, Retaining Wall, MSE
‘ 1C31NR11N2-99906 Ph3Stg1,N2, Conc Painting, Walls (Aesthetics) 2 11-Nov-11 14-Nov-11 981 0 Ph3Stg1iN2, Cont Painting, Walls
‘ 1C31NR11N2-42315 Ph3Stg1,N2, Retaining Wall, Moment Slab 5 01-Dec-11 07-Dec-11 861 [ Fnh3sig1.N2, ipi , Moment Slab
Retaining Wall N3 W=y (7-Déc-11, Retainihg Wall Ni3
1C31NR11N3-42310 Ph3Stg1,N3, Retaining Wall, MSE 5 0 -1 09-Nov-11 0 Ph3Stg1,N3, Retaining;Wall, MSE
‘ 1C31NR11N3-99906 Ph3Stg1,N3, Conc Painting, Walls (Aesthetics) 2 10-Nov-11 11-Nov-11 982 1 Ph3Stg1,N3, Con¢ Paintind, Walls
‘ 1C31NR11N3-42315 Ph3Stg1,N3, Retaining Wall, Moment Slab 5 01-Dec-11 07-Dec-11 861 0 Ph3Stg1,N3, ini , Mament Slab
Retaining Wall N4 965 =iy 05-Dec-11, Retaining Wall N4
1C31NR11N4-42310 Ph3Stg1,N4, Retaining Wall, MSE 4 03-Nov-11 08-Nov-11 864 0 Ph3Stg1,N4, Retaining Wall, MSE
‘ 1C31NR11N4-99906 Ph3Stg1,N4, Conc Painting, Walls (Aesthetics) 2 09-Nov-11 10-Nov-11 983 | Ph3Stg1,N4, Cong Painting, Walls
‘ 1C31NR11N4-42315 Ph3Stg1,N4, Retaining Wall, Moment Slab 4 01-Dec-11 06-Dec-11 862 'h3Sig1,N4, Retaihing Wall, Moment Slal
Retaining Wall N5 951 264Dect11, Retaining Wall N
1C31NR11N5-42310 Ph3Stg1,N5, Retaining Wall, MSE 19 03-Nov-11 29-Nov-11 849 3Stg1,Np, Retainjng Wall, MS|
1C31NR11N5-99906 Ph3Stg1,N5, Conc Painting, Walls (Aesthetics) 5 30-Nov-11 06-Dec-11 965 h3Stg1,NI5, iriting, Walls

1C31NR11N5-42315 Ph3Stg1,N5, Retaining Wall, Moment Slab 18 01-Dec-11 26-Dec-11 848 Ph3Stg1,N§, Retaining Wall, Moment $lab.

Retaining Wall N6 31|03-Nov-11 15-Dec-11 5-Dec-11, Retairing WalliN6
g 9

1C31NR11N6-42310 Ph3Stg1,N6, Retaining Wall, MSE 12 03-Nov-11 18-Nov-11 856 [0 :Ph3Stg1,N6, Retaining Wall, MSE

1C31NR11N6-99906 Ph3Stg1,N6, Conc Painting, Walls (Aesthetics) 4 21-Nov-11 24-Nov-11 973 0: Ph3Stg1,Ng, Conc Fainting, Wall
1C31NR11N6-42315 Ph3Stg1,N6, Retaining Wall, Moment Slab 11 01-Dec-11 15-Dec-11 855 O Ph3$tg1;N6, Retdining Wadll, Momeht Slab

Retaining Wall N7 ﬂ Weminy {2-Dc-11, Retaining Wall N7

1C31NR11N7-42310 Ph3Stg1,N7, Retaining Wall, MSE 6 03-Nov-11  10-Nov-11 862 D Ph3stg1,N7, Retaining Wall, MSE

1C31NR11N7-99906 PhaStg1,N7, Cone Painting, Walls (Aesthetics) 2 11-Nov-11  14-Nov-11 981 0 Ph3Stg1iN7, Cont Painting, Walls

1C31NR11N7-42315 Ph3Stg1,N7, Retaining Wall, Moment Slab 8 01-Dec-11  12-Dec-11 858 [ Phasig1.N7, Retajning Wall, Moment Slab
IH35E SB Frontage Roads, Joe Field to NW Highway v W 10-Féb-12, IH35E SB Frontage Roads, Joe Fleld to NW Highway
Milestones v ¥ 0-Feb-12, Mifests

*

1C31SF11-SM Ph3Stg1, Area SF11, Start Milestone 0 18-Oct-11 917 Ph3Stg, Aréa SF11, Start Miléstorie

1C31SF11-FM Ph3Stg1, Area SF11, Finish Milestone 0 10-Feb-12 917 @ Ph3Stg1,;Area SF11, Finish Milestone
Roadway Activities v W {0-Feb-1p, Roadwiay Activities
1C31SF11-66200 Ph3Stg1, Area SF11, Place Temp Barricades, Marking & Signing 1 18-Oct-11 18-Oct-11 924 | iPh3Stg1, Aréa SF11,Place Teémp itades, Markirlg & Signing
‘ 1C31SF11-50600 Ph3Stg1, Area SF11, Place Temp Erosion Control 12 18-Oct-11 02-Nov-11 917 ) Ph3stgil, AreaSF11, Place Temp Ergsion Control
‘ 1C31SF11-50830 Ph3Stg1, Area SF11, Rem Temp Pavement 4 19-Oct-11 24-Oct-11 924 0 Ph3sStgl, Area SF11; Rein Teémp Pavement
‘ 1C31SF11-10410 Ph3Stg1, Area SF11, Rem Conc Pavement 12 03-Nov-11 18-Nov-11 917 [0 :Ph3Stgt, Area SF11,;Rem Conc Pavement
‘ 1C31SF11-10420 Ph3Stg1, Area SF11, Rem Misc Concrete 2 03-Nov-11 04-Nov-11 929 | Ph3Stg1, Area:SF1:1, Rem Misc Congrete
‘ 1C31SF11-11010 Ph3Stg1, Area SF11, Excavate Cut Areas 3 21-Nov-11 23-Nov-11 917 0! Ph3Stgl, Area SF11; Excavate Cut Ardas
‘ 1C31SF11-13210 Ph3Stg1, Area SF11, Place Embankment 1 21-Nov-11 21-Nov-11 919 |} Ph3Stg1], Area SF11, Plage
‘ 1C31SF11-26010 Ph3Stg1, Area SF11, Lime Treat Subgrade 14 24-Nov-11 13-Dec-11 917 [ Ph3Stg1; Ared SF11, LimeiTreat Subgrade
‘ 1C31SF11-24910 Ph3Stg1, Area SF11, Place Select Fill 13 02-Dec-11 20-Dec-11 917 {3 :Ph3stg1, Area SF11,;Place Select Fill
‘ 1C31SF11-24711 Ph3Stg1, Area SF11, Place Flexible Base 11 13-Dec-11 27-Dec-11 917 O PhgStgt, Area $F11, Place Flexible Base
‘ 1C31SF11-52910 Ph3Stg1, Area SF11, Place Curb & Guitter 8 23-Dec-11 03-Jan-12 917 O Ph3sig1, AreaiSF11, Place Curd & Guttel
‘ 1C31SF11-34011 Ph3Stg1, Area SF11, Place HMA Base 14 30-Dec-11 18-Jan-12 917 = Ph3Stg1, Area SE11, Place HVIA Base
‘ 1C31SF11-16010 Ph3Stg1, Area SF11, Place Topsoil 2 19-Jan-12 20-Jan-12 927 | {Ph3Stg1, Area SF11,:Plade Tdpsoil
‘ 1C31SF11-61020 Ph3Stg1, Area SF11, Install Standard Rdwy lllumination 11 19-Jan-12 02-Feb-12 921 O] Ph3Stgl, AreaiSF1i1, Install Standard Rdh
‘ 1C31SF11-50820 Ph3Stg1, Area SF11, Place Temp Pavement 8 19-Jan-12 30-Jan-12 926 O PhasStg1, Area SF11, Place Temp Payement
‘ 1C31SF11-34610 Ph4Stg2, Area SF11, Place SMA Surface 16 19-Jan-12 09-Feb-12 917 B h4Stg2,Ared SF11, Surface
‘ 1C31SF11-64410 Ph3Stg1, Area SF11, Install Small Signs 3 23-Jan-12 25-Jan-12 927 0: Ph3stgl, Area SF11, Install i
‘ 1C31SF11-16410 Ph3Stg1, Area SF11, Place Seeding and Sodding 2 03-Feb-12 06-Feb-12 921 1 Ph3stgl, Area SF11, F i Sodding
‘ 1C31SF11-66610 Ph3Stg1, Area SF11, Install Perm Markings 1 10-Feb-12 10-Feb-12 917 | Ph38tg1,;Area SF11, Install Perm Markings
Loop 12 SB General Purpose Lanes ﬁ Wy (8-Dec-11, Loop 12 SH General Purpose: Lanes
Milestones Wem—y (8-Déc-11, Milestdnes
1C31SG12-SM Ph3Stg1, Area SG12, Start Milestone 0 963 @ :Ph3Stg1, Area SG12, Start Milpstone
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[Activity ID Activity Name: Original | Start Finish Total 2009 2010 2011 2012 2013 2014 2015 2016 2017
Rt ‘ i NS, Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4
[]  csisaizfm Ph3Stg1, Area SG12, Finish Milestone 0 08-Dec-11 963 & PhaSigl,Area SGN2, Finish Mistone
Roadway Activities Wy (/8-Déc-11, Rdadway Ativities
1C31SG12-66200 Ph3Stg1, Area SG12, Place Temp Barricades, Marking & Signing 11 11 18-Oct-11 3 | "Ph3Stgt, Aréa SG12,Place Temp Barricades, Marking &:Sigriing
‘ 1C315G12-62899 Ph3Stg1, Area SG12, Install Elec Service for ITS/Toll 3 19-Oct-11 21-Oct-11 975 1 ;Ph3Stg1, Area SG12; Install Elec Servige for ITS/Toll
‘ 1C315G12-50820 Ph3Stg1, Area SG12, Place Temp Pavement 4 19-Oct-11 24-Oct-11 963 0 Ph3Stgil, Area SG12, Pldce Temp Pavemeht
‘ 1C315G12-61899 Ph3Stg1, Area SG12, Install ITS/Toll Duct Bank 11 25-Oct-11 08-Nov-11 963 [J Ph3Stgl, Area SG12, Install ITS/Tol| Duct Bank
‘ 1C315G12-41699 Ph3Stg1, Area SG12, Install ITS/Gantry Foundations 5 09-Nov-11 15-Nov-11 963 0 Ph38tgl; Area SG12,iInstdll IT: y
‘ 1C318G12-71010 Ph3Stg1, Area SG12, Install Comm Equip & Fiber 4 16-Nov-11 21-Nov-11 963 0 Ph3Stg1, Area SG12, Install Gomr Equip & Fiber
‘ 1C315G12-71020 Ph3Stg1, Area SG12, Install ITS/TCS Devices 5 22-Nov-11 28-Nov-11 963 O Ph3Stg1, Area $G1R, Install [TS/TCS:Device:
‘ 1C315G12-50830 Ph3Stg1, Area SG12, Rem Temp Pavement 2 29-Nov-11 30-Nov-11 963 Ph3Stg1, Area SG12, Rém Temg Pavemeht
‘ 1C315G12-64410 Ph3Stg1, Area SG12, Install Small Signs 1 01-Dec-11 01-Dec-11 963 Ph3Stg1, Area SG12, Signs
‘ 1C315G12-16410 Ph3Stg1, Area SG12, Place Seeding and Sodding 5 02-Dec-11 08-Dec-11 963 0 Ph3Stg1,:Ared SG112, Placd Seeding
IH 35E SB General Purpose Lanes v W '16-Feb-12, IH 35E SH Lanes
Milestones 9 v ¥ :16-Feb-12, Mileston:
1C31SG35-SM Ph3Stg1, Area SG35, Start Milestone 0 18-Oct-11 913 4 \Ph3Stg1, Aréa SG35, Stait Milestohe
‘ 1C31SG35-FM Ph3Stg1, Area SG35, Finish Milestone 0 16-Feb-12 913 4 Ph35tg1, Area SG35, Finish Mjlestone
Roadway Activities 9 v W 16-Feb-12, Roadway Activities
1C31SG35-66200 Ph3Stg1, Area SG35, Place Temp Barricades, Marking & Signing 2 18-Oct-11  19-Oct-11 913 | |PhaStgt, Area SG35; Place Temp arking & Signing
‘ 1C31SG35-62899 Ph3Stg1, Area SG35, Install Elec Service for ITS/Toll 7 20-Oct-11 28-Oct-11 951 0O; Ph3Stg1, Area $G35, Install El for ITS/Toll
‘ 1C315G35-50820 Ph3Stg1, Area SG35, Place Temp Pavement 7 20-Oct-11 28-Oct-11 913 O PH3Std1, Area $G35, Place Temp Pavement
‘ 1C315G35-61320 Ph3Stg1, Area SG35, Install High Mast lllumination 57 31-Oct-11 17-Jan-12 918 ] Ph3Stgt;, Area SG35,;Install High Mast
‘ 1C31SG35-61899 Ph3Stg1, Area SG35, Install ITS/Toll Duct Bank 38 31-Oct-11 21-Dec-11 913 i Ph3Stg1, Area SG35; Install ITS/Toll Duct Bank:
‘ 1C315G35-41699 Ph3Stg1, Area SG35, Install ITS/Gantry Foundations 7 22-Dec-11 30-Dec-11 913 O Ph3Sty1, Area SG35, Install ITS/Gantry
‘ 1C318G35-71010 Ph3Stg1, Area SG35, Install Comm Equip & Fiber 10 02-Jan-12 13-Jan-12 913 0 Ph3%tg1; Area SG35, Install Ce & Fibey
‘ 1C31SG35-50830 Ph3Stg1, Area SG35, Rem Temp Pavement 3 02-Jan-12 04-Jan-12 925 1 Ph3Sigl, Rem Temp Pavement
‘ 1C315G35-64410 Ph3Stg1, Area SG35, Install Small Signs 2 05-Jan-12 06-Jan-12 925 | Ph3Stg1, Areg SG35, Instal] Small Signs
‘ 1C315G35-71020 Ph3Stg1, Area SG35, Install ITS/TCS Devices 7 16-Jan-12 24-Jan-12 913 O Ph3Stgi, Atea SG35, Install ITS/T.CS Devites
‘ 1C315G35-16410 Ph3Stg1, Area SG35, Place Seeding and Sodding 17 25-Jan-12 16-Feb-12 913 [ 'Ph3stgt, Area SG35, Place Seeding and Soddin
IH35E SB Elevated Managed Lanes v W :15-Jan-15, IH35E SB Lanes
Milestones v W i5-Jan-15, Mi
1C31SM11-SM Ph3Stg1, Area SM11, Start Milestone 0 18-Oct-11 0 # Ph3Stg1;, Area SM11, Start Milestope
1C31SM11-FM Ph3Stg1, Area SM11, Finish Milestone 0 15-Jan-15 153 @ Ph3Big1j Aréa SM11,iFinish Milestbne
Roadway Activities v W '15-Jan-15, Rbadway Activities
1C31SM11-99915 Ph3Stg1, Area SM11, Construct Aesthetic Sign Columns 25 14-Feb-14 20-Mar-14 368 [ ;Ph3Stgt, Area SM11, Construgt Aesthetic Sign Columns
1C31SM11-61899 Ph3Stg1, Area SM11, Install ITS/Toll Duct Bank 33 28-Jul-14 10-Sep-14 153 [ Ph3Stg1, Area SM11, Install ITS/Toll Duict Bank
1C31SM11-41699 Ph3Stg1, Area SM11, Install ITS/Gantry Foundations 17 11-Sep-14  03-Oct-14 201 ) Pp3stgl, Area'SM11, Instalt ITS{Gantry
1C31SM11-66610 Ph3Stg1, Area SM11, Install Perm Markings 2 11-Dec-14 12-Dec-14 177 | Ph3Stg1;Area SM11, Instdll Perm Markings
1C31SM11-71010 Ph3Stg1, Area SM11, Install Comm Equip & Fiber 9 11-Dec-14  23-Dec-14 153 O Ph3Stgi, Area SM11, Install Comm Equip & Fiber
1C31SM11-71020 Ph3Stg1, Area SM11, Install ITS/TCS Devices 17 24-Dec-14 15-Jan-15 153 [ Ph3Btg1; Area SM11,Install ITS/TCS Devices
BR 5 - IH 35E SBML to SBGP Dir Conn v W 05-Ndv-14, BR 5 - IH 35E SBML to SBGP Dir. Corin
1C31B5-41600 Ph3Stg1, Br 5, Construct Drill Shafts 28 18-Oct-11 24-Nov-11 579 3. Ph3Stgd, Br 5, Drill; Shaft:
‘ 1C31B5-42010 Ph3Stg1, Br 5, Construct Footings 21 10-Nov-11 08-Dec-11 585 3 Rh3Sig1,Br 5, Cohstruct Footings
‘ 1C31B5-42020 Ph3Stg1, Br 5, Construct Columns 137 25-Nov-11 04-Jun-12 579 L — J Ph3Stg1, Br 5,:Conistruct Cdlumns
‘ 1C31B5-42040 Ph3Stg1, Br 5, Construct Abutments 3 06-Dec-11 08-Dec-11 713 1 Ph3Stg1,Br 5; Cohstruct
| 1C31B5-42030 Ph3Stg1, Br 5, Construct Bent Caps 72 09-Mar-12 | 18-Jun-12 579 =1 |Ph3Stgt, Br 5, Constiuct Bent Cags
‘ 1C31B5-42510 Ph3Stg1, Br 5, F&I Conc Beams 13 14-Jun-12 02-Jul-12 579 [ Pn3Stg1, Br 5, F&l Cong Beams!
‘ 1C31B5-44210 Ph3Stg1, Br 5, F&I Plate Girders 13 14-Jun-12 02-Jul-12 579 E] Ph3Stg1, Br 5,:F&l Platé Girders;
‘ 1C31B5-45410 Ph3Stg1, Br 5, F&I Exp Joints 13 28-Jun-12 16-Jul-12 585 [ 1Ph3Stg1, Br 5, F&l Exp Joints.
‘ 1C31B5-46520 Ph3Stg1, Br 5, F&I Deck Drains 7 06-Jul-12 16-Jul-12 579 O :Ph3Btg1; Br b, F&l Deck Drains
‘ 1C31B5-42210 Ph3Stg1, Br 5, Construct Deck Slab 105 13-Jul-12 06-Dec-12 579 L ] Ph3Stg1, Br 5, Coristruct Déck Slab
‘ 1C31B5-42050 Ph3Stg1, Br 5, Construct Apprch Slabs 3 07-Dec-12 11-Dec-12 657 0 Ph3Stg1, Br §, Construct Apprch Slabs
‘ 1C31B5-45020 Ph3Stg1, Br 5, Construct Conc Rail 17 11-Sep-14  03-Oct-14 201 ) Ph3Sig1, Br 5,:Conistruét Cdnc Rail
‘ 1C31B5-99905 Ph3Stg1, Br 5, Stain Concrete Surfaces (Aesthetics) 23 06-Oct-14 05-Nov-14 204 1 Ph3Stgt, Br 5, Stain Concrete Surfaces
BR 7 - IH 35E SB Elevated Mangd Lns 179 v ¥ {0-Déc-14, BR 7 -11H d5E $B Ejevated Mangg Ln;
1C31B7-41600 Ph3Stg1, Br 7, Construct Drill Shafts 92 18-Oct-11 22-Feb-12 0 N | Ph3Stgil, Br.7, Construct Drill Shafts
‘ 1C31B7-42010 Ph3Stg1, Br 7, Construct Footings 71 30-Nov-11 07-Mar-12 56 1 Ph3Stg1, Br 7, Construgt Fqotings
‘ 1C31B7-42020 Ph3Stg1, Br 7, Construct Columns 506 23-Feb-12 30-Jan-14 0 PH3Stg1, Br 7, Conétrudt Columris
‘ 1C31B7-42040 Ph3Stg1, Br 7, Construct Abutments 4 02-Mar-12 07-Mar-12 472 1 Ph3Stg1, Br 7, Construct
‘ 1C31B7-42030 Ph3Stg1, Br 7, Construct Bent Caps 383 28-Aug-12 13-Feb-14 36 [ 1 Ph3tgt, Br 7, Canstrjct Bent Cap:
| 1C31B7-44210 Ph3Stg1, Br 7, F&l Plate Girders 80 08-Nov-13 | 27-Feb-14 36 3 PH3sigt, Br 7, Fal
| 1c3tB7-42510 Ph3Stg1, Br 7, F&l Conc Beams 55 13-Dec-13 | 27-Feb-14 36 [C———1 PHK3Stg1, Br 7, F&l Gond Bedms
‘ 1C31B7-45410 Ph3Stg1, Br 7, F&I Exp Joints 58 27-Dec-13 18-Mar-14 52 [: Ph3Stgt;, Br 7, F&I Exp Joints
‘ 1C31B7-46520 Ph3Stg1, Br 7, F&I Deck Drains 39 20-Jan-14 13-Mar-14 36 :] h3Stg1,iBr 7, F&l Detk Drain:
‘ 1C31B7-42210 Ph3Stg1, Br 7, Construct Deck Slab 130 27-Jan-14 25-Jul-14 36 L 1. Ph3Stgi, Br 7, Degk Slab
‘ 1C31B7-99905 Ph3Stg1, Br 7, Stain Concrete Surfaces (Aesthetics) 101 23-Jul-14 10-Dec-14 179 L - —— 1 Ph3Stg1,;Br 7, Stdin Concrete Surfaces
‘ 1C31B7-42050 Ph3Stg1, Br 7, Construct Apprch Slabs 4 28-Jul-14 31-Jul-14 182 P 381@1, Br 7, Construc
‘ 1C31B7-45020 Ph3Stg1, Br 7, Construct Conc Rail 65 11-Sep-14 10-Dec-14 153 f—l h3Stg1,:Br 7, Construct Gone Rail
IH35E SB Ramps | 176[18-Oct-11 [19-Jun-12 | v W :19-Jun-12, IF35! Ramp:
Milestones v ¥ :19-Jun-12, Milestone:
1C31SR11-SM Ph3Stg1, Area SR11, Start Milestone -Oct- @ Ph3Stg1, Aréa SR11,:Stait Milestore
1C31SR11-FM Ph3Stg1, Area SR11, Finish Milestone 0 19-Jun-12 #:Ph3Stgt, Area SR11, Finish Milestone
Roadway Activities v W |19-Jun-12, Roadway Activities
1C31SR11-66200 Ph3Stg1, Area SR11, Place Temp Barricades, Marking & Signing 1 18-Oct-11 18-Oct-11 825 | iPh3Stgt, Area SR11,;Place Temp e arking & Signing
‘ 1C31SR11-10410 Ph3Stg1, Area SR11, Rem Conc Pavement 12 19-Oct-11 03-Nov-11 825 ) Ph3stgi, Area:SR1:1, Rem Gonc; Pavement
‘ 1C31SR11-46420 Ph3Stg1, Area SR11, Install Medium RCP 37 04-Nov-11 26-Dec-11 825 1! Ph3Stg1, Atea $R11, Install Medium RCP
‘ 1C31SR11-26010 Ph3Stg1, Area SR11, Lime Treat Subgrade 14 27-Dec-11 13-Jan-12 825 [3 Ph3$tg1; Area SR11, Lime Treat Sybgrade
‘ 1C31SR11-46410 Ph3Stg1, Area SR11, Install Small RCP 4 27-Dec-11 30-Dec-11 832 [ PH3Stg1, Area BR11, Install Small RGP
‘ 1C31SR11-46510 Ph3Stg1, Area SR11, Install MHs and Inlets 22 02-Jan-12 31-Jan-12 832 £ Ph3Sty1, Area SR11, Install MHs and Inlets
‘ 1C31SR11-24910 Ph3Stg1, Area SR11, Place Select Fill 13 03-Jan-12 19-Jan-12 825 L3 :Ph3Stg1, Area SR11, Plage Select:Fill
‘ 1C31SR11-24711 Ph3Stg1, Area SR11, Place Flexible Base 11 10-Feb-12 24-Feb-12 825 0! Ph3stg1, Atea SR11, Place Flexible Base
‘ 1C31SR11-34010 Ph3Stg1, Area SR11, Place HMA Base 12 16-Feb-12 02-Mar-12 835 ) Ph3stgl, Area SR11, Place HMA Bage
‘ 1C31SR11-52910 Ph3Stg1, Area SR11, Place Curb & Guitter 1 17-Feb-12 17-Feb-12 825 | iPhSSlgW,Ar a SR11,Plade Curb & Gufter
‘ 1C31SR11-99915 Ph3Stg1, Area SR11, Construct Aesthetic Sign Columns 20 20-Feb-12 16-Mar-12 825 [ Ph3Stg1; Area SR11, Construct Aesthetic Sign Colurhns
‘ 1C31SR11-61020 Ph3Stg1, Area SR11, Install Standard Rdwy lllumination 13 05-Mar-12 21-Mar-12 878 3 : Ph3Stg{, Area SR11, Install Standard Rdh {
‘ 1C31SR11-64410 Ph3Stg1, Area SR11, Install Small Signs 5 05-Mar-12 09-Mar-12 901 0 Rh3Stg1,:Ared SRil 1, Ihstall Smiall Signs
‘ 1C31SR11-34610 Ph4Stg2, Area SR11, Place SMA Surface 16 05-Mar-12 26-Mar-12 885 [3; Phastg2, Area $R11, Place SMA Surface
‘ 1C31SR11-65010 Ph3Stg1, Area SR11, Install OH Sign Structures 56 19-Mar-12 04-Jun-12 825 L Ph3stg1, Area'SR1!1, InstallOH Sign Structures
‘ 1C31SR11-61899 Ph3Stg1, Area SR11, Install ITS/Toll Duct Bank 7 19-Mar-12 27-Mar-12 867 O: Ph3stgl, Atea SR11, Install ITS/Toll Duct Banl
‘ 1C31SR11-66610 Ph3Stg1, Area SR11, Install Perm Markings 1 27-Mar-12 27-Mar-12 885 I: Ph3stg1, Area $R11, Install Perm Marking:
‘ 1C31SR11-71010 Ph3Stg1, Area SR11, Install Comm Equip & Fiber 2 12-Apr-12 13-Apr-12 872 | Ph3$tg1, Area SR11, Install Cdmm Equip & Fibe!
‘ 1C31SR11-43210 Ph3Stg1, Area SR11, Place Conc RipRap (Roadway) 11 05-Jun-12 19-Jun-12 825 [ |Ph3astgt, Area SR11, Place Conc RipRap (Roadway;
BR 2 - NW Hwy SB Ent Rmp over Daniel's Crk v 03-Apt-12/BR 2 - NW Hwy 5B Ent Rmp dver Daniel's Crk
1C31B2-41600 Ph3Stg1, Br 2, Construct Drill Shafts 21-Oct-11 880 1 1 Ph3Stg1, Bri2, Construct Drill Shafts
‘ 1C31B2-42040 Ph3Stg1, Br 2, Construct Abutments 6 28-Oct-11 04-Nov-11 935 [ Ph3stg1, Br 2, Construgt
‘ 1C31B2-42010 Ph3Stg1, Br 2, Construct Footings 2 03-Nov-11 04-Nov-11 880 | Ph3Stg1, Br 2, Coristrutt Fdotings
‘ 1C31B2-42020 Ph3Stg1, Br 2, Construct Columns 3 16-Nov-11 18-Nov-11 880 bl Ph3Stgt, Bri2, Cpnstruct Columns!
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[Activity ID Activity Name: Original | Start Finish Total 2009 2010 2011 2012 2013 2014 2015 2016 2017
Rt ‘ i NS, Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4
[]  cstB242030 Ph3Stg1, Br 2, Construct Bent Caps 4 29-Nov-11  02-Dec-11 880 Phastgl, Br 2, Construct Bent Caps

‘ 1C31B2-42510 Ph3Stg1, Br 2, F&I Conc Beams 2 27-Dec-11 28-Dec-11 899 I} Ph8Std1, Br 2, F&I

‘ 1C31B2-45410 Ph3Stg1, Br 2, F&I Exp Joints 2 10-Jan-12 11-Jan-12 899 1 I;“hﬁ tg1,1Br 2, F&4 Exp Joints

‘ 1C31B2-42210 Ph3Stg1, Br 2, Construct Deck Slab 8 23-Jan-12 01-Feb-12 899 O Ph3Stg1, Br 2, Congtrugt Deck Slab

‘ 1C31B2-42050 Ph3Stg1, Br 2, Construct Apprch Slabs 6 02-Feb-12 09-Feb-12 913 0 Ph3Stg1,:Br 2, Cohstruct Apprch Slabs

‘ 1C31B2-45020 Ph3Stg1, Br 2, Construct Conc Rail 2 28-Mar-12 29-Mar-12 880 I Ph3Stg1, Br 2, Construct Conc Rapil

‘ 1C31B2-99905 Ph3Stg1, Br 2, Stain Concrete Surfaces (Aesthetics) 3 30-Mar-12 03-Apr-12 880 Ph3Stg1, Br 2,:Staih Cohcrete Surfaces
BR 9 - IH 35E SBML Walnut Hill Exit Ramp v W 25:Apr-12, BR 9i- IH:35E SBHIL Walnut Hill Exit Ramp
1C31B9-41600 Ph3Stg1, Br 9, Construct Drill Shafts 4 18-Oct-11 21-Oct-11 864 1 ;Ph3Stg{, Br:9, Constyuct Drill Shafts

‘ 1C31B9-42010 Ph3Stg1, Br 9, Construct Footings 5 31-Oct-11 04-Nov-11 864 Ph3Sig1, Br 9, Conistrutt Fdotings

‘ 1C31B9-42040 Ph3Stg1, Br 9, Construct Abutments 3 02-Nov-11 04-Nov-11 889 Ph3Stg1, Br 9, Construct

‘ 1C31B9-42020 Ph3Stg1, Br 9, Construct Columns 16 07-Nov-11 28-Nov-11 864 3 PH3Stg1, Br 9, Construct Colum

‘ 1C31B9-42030 Ph3Stg1, Br 9, Construct Bent Caps 21 14-Nov-11 12-Dec-11 864 [ Ph38tg1,iBr 9, Construct Bent Cap:

‘ 1C31B9-44210 Ph3Stg1, Br 9, F&I Plate Girders 21 12-Dec-11 09-Jan-12 864 3 FRh3Stg1,;Br 9, F&| Plale Girder:

‘ 1C31B9-42510 Ph3Stg1, Br 9, F&I Conc Beams 2 06-Jan-12 09-Jan-12 864 0 Ph3Stg1,:Br g, F&I Coric Beam:

‘ 1C31B9-45410 Ph3Stg1, Br 9, F&I Exp Joints 5 20-Jan-12 26-Jan-12 864 0; Ph3sStg1, Br 9, F&I Exp Joints

‘ 1C31B9-46520 Ph3Stg1, Br 9, F&I Deck Drains 2 20-Jan-12 23-Jan-12 864 0} Ph3Stgi, B 9, R&I Deck Draihs

‘ 1C31B9-42210 Ph3Stg1, Br 9, Construct Deck Slab 36 27-Jan-12 16-Mar-12 864 1 Ph3Stg1, Br 9, Construct Deck: Slab

‘ 1C31B9-42050 Ph3Stg1, Br 9, Construct Apprch Slabs 3 19-Mar-12 21-Mar-12 871 1 ;Ph3Stg{, Br:9, Construct Appich §labs;

‘ 1C31B9-45020 Ph3Stg1, Br 9, Construct Conc Rail 8 02-Apr-12 11-Apr-12 864 O Ph3Stg1,:Br 9, Cohstruct Conc Rail

‘ 1C31B9-99905 Ph3Stg1, Br 9, Stain Concrete Surfaces (Aesthetics) 10 12-Apr-12 25-Apr-12 864 O Ph3Stgt, Br 9, Stain Congrete Surfaces
Retaining Wall S1 9 v 02-Feb-12; Retainirig Wall S;
1C31SR1181-42310 Ph3Stg1,S1, Retaining Wall, MSE 11 18-Oct-11 01-Nov-11 882 O Ph3Sty1,Si, Retaining Wall, MSE

‘ 1C31SR1151-99906 Ph3Stg1,S1, Conc Painting, Walls (Aesthetics) 4 02-Nov-11 07-Nov-11 986 0 Fh3Sig1,$1, gy Wajls

‘ 1C31SR1181-42315 Ph3Stg1,S1, Retaining Wall, Moment Slab 10 20-Jan-12 02-Feb-12 830 O Ph3Stg1,S1, Retairling Wall; M
Retaining Wall S2 930 v W' 24.Jan 12, g s2
1C31SR1152-42310 Ph3Stg1,S2, Retaining Wall, MSE 3 18-Oct-11 20-Oct-11 890 1 :Ph3Stg#,S2, Retaining Wall, MSE

‘ 1C31SR1152-99906 Ph3Stg1,S2, Conc Painting, Walls (Aesthetics) 2 21-Oct-11 24-Oct-11 996 1 Ph3Stg1,52, Conc Painting, Walls,

‘ 1C31SR1152-42315 Ph3Stg1,S2, Retaining Wall, Moment Slab 3 20-Jan-12 24-Jan-12 837 0; Ph3Stg1,S2, Refaining Wall, Moment $lab
Retaining Wall S3 ﬂ v ¥ 09-Féb-12, Retainihg Wall $3
1C31SR1183-42310 Ph3Stg1,S3, Retaining Wall, MSE 23 18-Oct-11 17-Nov-11 870 [ Ph38tg1;S3,! Retaining Wall, MSE

‘ 1C31SR1153-99906 Ph3Stg1,S3, Conc Painting, Walls (Aesthetics) 7 18-Nov-11 28-Nov-11 971 O PH3Std1,88, Conc Painting, Wall

‘ 1C31SR1183-42315 Ph3Stg1,S3, Retaining Wall, Moment Slab 15 20-Jan-12 09-Feb-12 825 [ Ph3Stgl,S3, ing: , Mamentt Slab
Retaining Wall S4 v 02-Fe-12; Refaininig Wall S#
1C31SR11584-42310 Ph3Stg1,54, Retaining Wall, MSE 20 1 11 14-Nov-11 [ Ph3Stg1,S4, Retdining Wall, MSE

‘ 1C31SR1154-99906 Ph3Stg1,S4, Conc Painting, Walls (Aesthetics) 6 15-Nov-11 22-Nov-11 975 0 ; Ph3Stg1,S4; Conc Painting,

‘ 1C31SR11584-42315 Ph3Stg1,54, Retaining Wall, Moment Slab 10 20-Jan-12 02-Feb-12 830 [ Ph3Stg1,S4, Retairling Wall; M
Retaining Wall S5 925 v 31-Jan-12, Retaining Wall S!
1C31SR1185-42310 Ph3Stg1,S5, Retaining Wall, MSE 6 18-Oct-11 25-Oct-11 887 0; Ph3Stgi,S5, Retaining Wall, MSE;

‘ 1C31SR1155-99906 Ph3Stg1,S5, Conc Painting, Walls (Aesthetics) 2 26-Oct-11 27-Oct-11 993 I Ph3Stg1 Cadnc Painting, Wall

‘ 1C31SR1185-42315 Ph3Stg1,S5, Retaining Wall, Moment Slab 8 20-Jan-12 832 O] Ph3Stg1,S5, Retainjng Wall, lab
Retaining Wall S6 | e9[t80ct11 | 9 v % :20-Jan-12, Retaiting Wall S6
1C31SR1186-42310 Ph3Stg1,S6, Retaining Wall, MSE 1 18-Oct-11 18-Oct-11 892 | 1Ph3Stg1,S6, Retaining Wall, MSE

‘ 1C31SR1156-99906 Ph3Stg1,S6, Conc Painting, Walls (Aesthetics) 1 19-Oct-11 19-Oct-11 999 1 ;Ph3Stg1,S6,;Conc Painting, Walls

‘ 1C31SR1186-42315 Ph3Stg1,S6, Retaining Wall, Moment Slab 1 20-Jan-12 20-Jan-12 839 | 1Ph3Stg1,S6, Retaining Wall, Moment Slab

W 12-Dpc-13, IH 35E & IH 635

IH 35E & IH 635 Interchange

Project Administration 184 18Jul-11  29-Mar-12 v 29-Mar-12, Project

184 18-Jul-11  29-Mar-12 v 29-Mat-1
Mobilization Activities 29-Ma v 29-Mar-1 i ctivities
Payment Activities [18-Ju11 | v 29-Mat-12, iPayinent Activitie:
2A01MOB-10002-1 1H 35E/1H 635 IC, 25% Mobilization Payment (NTP 2) 1 18-Jul I 1H 85E/1H 635 IC} 25% Mdbilizption; Payment (NTP 2
2A01MOB-10002-2 1H 35E/H 635 IC, 50% Mobilization Payment (1% Complete) 119:duk1 19-Jul1 883 11H 35E/IH 635 IC; 50% ior| Payment (1% Compiete)
2A01MOB-10002-3 IH 35E/IH 635 IC, 75% Mobilization Payment (5% Complete) 1 23Nov-11 | 23Nov-11 883 1} H 85E/IH 635 1C, 75% ion Payment (5% Complete)
| 2A01MOB-10002-4 IH 35E/H 635 IC, 100% Mobilization Payment (10% Complete) 1 29Mar12 | 29Mar12 | 883 | 1H;35E/1H 635 IC, 100 izatjon Fayment {10% Coinplete)
~ Utility Relocation 497 28-Apr09  11-Apr11 1008 W 11-Apr-11, Utlity Relodatio
Utility Relocation 20 28-Apr-09  26May-09  721| Y™ 26:May-09, Utiity Relocafion
Segment Utility Tasks ey, 26.May-09, Seginent Utility Tdsks
Utility Activities 8-Apr-09 Jumy! 26:May:09, Uity Acivities
2A08050 1H635&IH3SE, Kick-off Meeting with Utility Owners 20 28-Apr-09  26May-09  721| [T1! IHG35&IH3SE Kick-off Méeting with Utlity Qunérs
~ SUE Investigation 150 27-May-09  29-Dec-09 721 v 29:Dec-09,iSUE
Segment Utility Tasks v 29:De¢-09,;Segment Utikity Tasks;
Utility Activities | 150[27-may00 | v 29;Ded-09,{Utiliy Adtivitis
2001051 1H635&IH35E, Perform L evel B SUE Work 150 27-May-09  29-Dec-09 721 I ]} IH635&IH35E, Berform Lievel:B SUE Worl
~ Conceptual Relocation Plan 35 30-Dec-09  17-Feb-10 721 We— 17-Feb-10, Goncéptudl Relocation Plan
Segment Utility Tasks Wm—— . 17-Feb-10, Segmient Utility Tasks
Utility Activities Wy | 17-feb-10, Utility: Actiyiti
2002052 1H635&IH35E, Develop Utilty Adjustment Concept Plan 35 30-Dec-09  17-Feb-10 721 == {1H635&1H35E, Dévelop Utilty Adj Cancept Plan
~ Utility Assemblies 110 18Feb-10  23Juk10 1168 v ¥ 23)ul-10, Uit
Segment Utility Tasks m 68 v W' 23-Jul-10, Segment Utility Tasks
Utility Activities | t1o[t8Febt0 [23uurt0 [ 1168 v ' 23-Jul-10, Utility Actiiti
2003055 Negotiate MUAAs ,|H635&IH35E AT&T, Telecom 80 18-Feb-10  10-Jun- 790 [ ] iate;MUAAS {IH63581H35E, AT&T, Telegom
2003062 Negotiate MUAAs ,IH635&IH35E, Level 3, Telecom 80 18-Feb-10  10-Jun-10 721 [—] iateMUAAS {IH635&1H35E Level 3 Telécon
2003069 Negotiate MUAASs ,|H635&IH3SE, Carroltown/Farmers B ISD, Telecom 80 18-Feb-10  10-Jun-10 1168  —] iateMUAAS |1H63581H35E, C: armers Br 19D, Thlecom
2003074 Negotiate MUAAs ,IH635&IH3SE. City of Farmers Branch (Water),Water 80 18Feb-10  10-un-10 956 [e—| iateMUAAS {IH635&IH35E, Cily of Farners Brarich (Watér) Wate
2003086 Negotiate MUAAs ,IH635&IH35E, Verizon, Telecom 80 18-Feb-10  10-Jun-10 816 —] i JAAS {IHE35&IH35E, Verizon, Telecort
2003091 Negotiate MUAAs IH635&IH35E,Oncor UG, Electric 80 18-Feb-10  10-Jun-10 1166 LC———2 JAAs {IH68581H35E,Oncor UG, Electric
2003097 Negotiate MUAASs ,IH635&IH35E Atmos Energy,Gas 80 18-Feb-10  10-Jun-10 1147 [—] JAAs fIH6358IH35E Atinos Eneigy,Ga
2003056 Prep Assembly,IH6358IH35E AT&T, Telecom 30 11-Jun-10 | 23-Jul-10 790 =0 | Prep Assembly, IH633&IHB5ELATST, Telecdm
2003063 Prep Assembly,IH6358IH35E Level 3,Telecom 30 11-Jun-10 23-Jul-10 721 =3 | Prdp Adsembly,H635&IH35E, Levél 3, Teledom
2003070 Prep Assembly,IH6358IH35E Carroltown/Farmers Br ISD, Telecom 30 11-Jun-10  23Ju-10 | 1168 [0 § Prep Assembly,IH635& H35E,C: rmérs By ISD, Tetecom
2003075 Prep Assembly,IH6358IH35E City of Farmers Branch (Water), Water 30 11-Jun-10 23-Jul-10 956 [ ; Prep Agsembly,IH633&IHBSE;Cityiof Farmers Eranch (Water), Water
2003087 Prep Assembly,IH6358IH35E Verizon,Telecom 30 11-Jun-10 | 23-Jul-10 816 =1 | Prep Adsembly,IH635&IHB5E; Verizon, Teledom
2003002 Prep Assembly,IH6358IH35E Oncor UG, Electric 30 11-Jun-10 23-Ju-10 | 1166 =3 | Prep Agsembly,IH635&IH35E: Ondor UG, Elpctri
2003098 Prep Assembly,IH6358IH35E, Atmos Energy,Gas 30 11-Jun-10  23Jul10 | 1147 =3 | Prdp Adsembly,H635&H35E, Atmios Energy,G
~ Perform Relocations 182 26-uF10  11-Apr-11 1008 v ¥ {1-Apr-11, Perforri
Segment Utility Tasks 2 v W 1{1-Apr-11, Segment Ulility Tasks
Utility Activities v ¥ {1-Apr-11, Utlity Activities
2U04T1-10 Relocate T1-10 - AT&T 16 MCD Duct 22 26-Ju-10  24-Aug-10 790 L' Relocatp T1-10  AT&T 16 MED Duct
| 2u04T21 Relocate T2-1 - Level 3 2" PVC Fiber Optic 80 26-0u-10  15-Nov-10 721 & 1 Relocate!T2-1 - Lével B 2" PVG Fibér Optic
| 2004731 Relocate T3-1 - Carroltown/Farmers Br ISD 4" PVC / 1.25" HDPE Duct 22 26-Ju-10  24-Aug-10 1168 [} Relocate T3 - rmets Br, IO 4" RVC 1 1.25" HDPE Duct
| 2u04w28 Relocate W2-8 - Farmers Branch 20 26-Ju-10 20-Aug-10 | 1099 [ |Relpcate W3-8 -
| 2u0aww2-15 Relocate WW2-15 - Farmers Branch 18" Wastewater 19 26-Ju-10  19-Aug-10 956 =3 Relbcatd WW2-15 - Farmiers Branéh 18"
| 2U04T4-8 Relocate T4-8 - Verizon 4" PVC Duct 53 26-Ju-10  07-Oct-10 816 L===—3 Relocate T4-8 Verizon 4" PVC Duc|
| 2U040HET-3 Relocate OHET-3 - Oncor OH 3-Phase Power with Telephone Electric 12 26-Ju-10  10-Aug-10 1166 3 Relodate OHET-3 - Onbor OH 3-Phase Fowar with Telephéne Electric
| 2u04Gi-26 Relocate G1-26 - Atmos 2' Gas 21 26-Ju-10  23-Aug-10 1147 [0 | Relbcate G1+26 | Atmios 2" Gas
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IH 635 Managed Lanes Project
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[Actviy D Actvity Name Original| Start Fimish Total 2017
Rt ‘ fFtet Q3 Q2 Q3 Q4 af Q2 Q3 Q4 af Q2 Q3 Q4 Qi Q2 Q3 Q4
[ 2vos0HE7 Relocate OHE-7 - Oncor OH 3-Phase Power Electric 12 11-Aug-10  26-Aug10 1166
| 2004Ww2-16 Relocate WW2-16 - Farmers Branch 6" Wastewater 19 20-Aug10 | 16-Sep-10 956
| 2004G1-38 Relocate G1-38 - Atmos 3" Steel Gas 22 24-Aug10  23-Sep-10 1147
| 2004717 Relocate T1-7 - AT&T 14"W x 17" H Clay Duct Duct 42 25-Aug10  22-0ct10 790
| 2u0aww22 Relocate WW2-2 - Farmers Branch 77?7 Wastewater 15 17-Sep-10  07-Oct-10 | 956
| 2u04ww23 Relocate WW2-3 - Farmers Branch 10"/ 36" Wastewater 31 080ct-10  19-Nov-10 956
| 2004719 Relocate T1-9 - AT&T 277 Duct 15 25:0ct10 | 12Nov-10 790
| 2004724 Relocate T2-4 - Level 3 2?7 Fiber Optic 22 16Nov-10  17-Dec-10 721
| 2u0aww24 Relocate WW2-4 - Farmers Branch 77?7 Wastewater 48 22Nov-10  31-Jan-11 956
| 2004728 Relocate T2-8 - Level 3 1.25" HDPE Fiber Optic 46 20-Dec-10  22-Feb-11 721
| 2u0aww25 Relocate WW2-5 - Farmers Branch 8" Wastewater 31 01-Feb11  15Mar-11 956
| 2u0aww27 Relocate WW2-7 - Farmers Branch 12" Wastewater 19 16-Mar-11 | 11-Apr-11 | 1008
" Design 321 14-Sep10  09-Dec-11 438
Preliminary Design Activities 217 14-Sep-10  18-Jul-11 498

No 0_Structure 14-Sep-10

11

No 0_Structure

No 0_Structure

635 Interchange

2D01P0015 1H63581H35E, Develop Detail Drawings 5 14-Sep-10  20-Sep-10
| 2001P0016 IH63581H35E, Establish General and Technical Specifications 5 21-8ep-10  27-Sep-10
| 200130057 1H63581H35E, Develop Standard Details 5 21-8ep-10  27-Sep-10
| 2001P0001 IH6358IH35E, Obtain Control 6 20-Oct-10  27-Oct-10
| 2001P0002 1H6358IH35E, Obtain Hydraulic Openings & Culvert Flow Lines 6 28-0ct-10  04-Nov-10
| 2001P0003 IH6358IH35E, Verity survey 6 05Nov-10 | 12-Nov-10
| 2001P0004 IH63581H35E, Obtain Additional Data 3 15-Nov-10  17-Nov-10
| 2001P0006 IH63581H35E, Complete Field Survey 2 18-Nov-10  19-Nov-10
| 2001P0007 IH6358IH35E, Establish Test Holes 30 22-Nov-10 | 05-Jan-11
| 2001P0017 IH63581H35E, Develop Plans, Profiles, Typical Sections and Horizontals 15 22:Nov-10  14-Dec-10
| 200110018 IH63581H35E, Develop Demolition Plans (Pavement Removal) 7 22-Nov-10  02-Dec-10
| 20011001 IH63581H35E, Develop Demolition Plans (Drainage Structure Removal) 7 22-Nov-10  02-Dec-10
| 200110020 1H63581H35E, Develop Demolition Plans (Walls & Structure Removal) 7 22:Nov-10  02-Dec-10
| 200110021 IH63581H35E, Develop Demolition Plans (Signals & ITS Removal) 7 22:Nov-10  02-Dec-10
| 200110022 IH63581H35E, Develop Demolition Plans (SmalllLarge Signs Removal) 7 22:Nov-10  02-Dec-10
| 2001P0008 IH63581H35E, Stake Geotech Test Holes 30 01-Dec-10 | 12-Jan-11
| 2001P0009 IH6358IH35E, Drill Test Holes 24 02-Dec-10  05-Jan-11
| 2001P0010 1H63581H35E, Conduct Moisture Condition Parameters (Pavement Design) 24 06-Dec-10  07-Jan-11
| 200110023 IH63581H35E, Develop Roll Plots (Proposed Cross-sections) 10 15:Dec-10  29-Dec-10
| 200110027 IH63581H35E, Develop Typical Pavement Sections 10 15:Dec-10  29-Dec-10
| 200110024 IH63581H35E, Caloulate Earthwork Volumes 2 30-Dec-10  31-Dec-10
| 200110028 1H63581H35E, Develop Roadway Alignments & Vertical Profiles 15 30-Dec-10 | 19-Jan-11
| 200120044 IH63581H35E, Develop Overall Drainage Area Maps 10 30-Dec-10 | 12-Jan-11
| 2001P0011 IH63581H35E, Develop Foundation Loading and Design 12 10-Jan-11 25-Jan-11
| 200120045 IH63581H35E, Develop Culvert Layout Sheet Plans 10 13-dan-11  26-Jan-11
| 2001P0012 IH63581H35E, Conduct Global Stabilty Analysis 12 18-Jan-11  02-Feb-11
| 200110029 IH63581H35E, Design Tie-ins and Generate Plans and Profies 10 20-Jan-11  02-Feb-11
| 200120046 IH63581H35E, Develop Inlet Drainage Area Maps 5 27Jan-11 02-Feb-11
| 2001P0013 IH6358IH35E, Process Data & Prepare Report 10 03-Feb-11  16-Feb-11
| 200110030 IH6358IH35E, Caloulate Intersection Geometry and Design Details 10 03-Feb-11  16-Feb-11
| 200120047 IH63581H35E, Develop Storm Sewer Design and Plan Profiles 5 03Feb-11  09-Feb-11
| 200120048 IH63581H35E, Complete Runoff, Inlets, and Storm Sewer Computations 5 10-Feb-11  16-Feb-11
| 2001P0014 IH6358IH35E, Perform QA/QC Geotechnical report 10 17-Feb-11  02-Mar-11
| 200110025 IH63581H35E, Develop Storm Water Pollution Prevention Plans 7 17-Feb-11 25Feb-11
| 200110031 IH63581H35E, Develop Roadside/Median Lighting Assembly Plans 5 17-Feb-11  23-Feb-11
| 200110033 IH63581H35E, Develop Smal Signs (Ramps, Frontage Roads, General) Plans 10 17-Feb-11  02-Mar-11
| 200110034 IH63581H35E, Develop Large Roadside Sign Plans 10 17-Feb11  02-Mar-11
| 200110035 IH63581H35E, Develop Guide Signs (Managed & General Purpose Lanes) 5 17-Feb-11  23-Feb-11
| 200110036 IH63581H35E, Develop Pavement Marking Plans (Frontage Road & Ramps) 10 17-Feb-11  02-Mar-11
| 200110040 IH63581H35E, Develop ITS Layout Plans (Managed Lanes) 10 17-Feb-11  02-Mar-11
| 200110042 IH63581H35E, Develop Toll Gantry Layout Plans 10 17-Feb-11  02-Mar-11
| 200120049 IH63581H35E, Develop Detention Pond Design and Layout Shests 6 17-Feb-11  24Feb-11
| 200140058 IH63581H35E, Develop Construction Phasing and TG Plans 10 17-Feb-11  02-Mar-11
| 200110032 IH63581H35E, Develop High Mast Lighting Assembly Plans 10 24-Feb-11  09-Mar-11
| 2D0120050 IH63581H35E, Establish Inlet standards & Detals 5 25Feb-11  03Mar-11
| 200110026 IH63581H35E, Develop Landscaping Plans and Details 10 28-Feb11  11-Mar-11
| 200110041 IH6358IH35E, Develop ITS Layout plans (General Purpose Lanes 10 03-Mar-11  16-Mar-11
| 200110043 IH63581H35E, Develop ITS & Toll Gantry Details 10 03-Mar-11  16-Mar-11
| 200130051 IH6358IH35E, Boring logs 4,03Mar-11 | 08-Mar-11
| 200140060 IH6358IH35E, Develop Construction Phasing and TC Plans 10 03-Mar-11  16-Mar-11
| 200130052 IH6358IH35E, Develop Bridge Layos (Managed lanes) 34 09Mar-11  25-Apr-11
| 200140062 IH6358IH35E, Develop Construction Phasing and TC Plans 10 17-Mar-11  30-Mar-11
| 200130053 IH63581H35E, Develop Foundation & Abutment Details 20 26-Apr-11  23-May-11
| 200130056 IH63581H35E, Develop Wall Layouts (Cut, Anchored, and Cantilevered) 10 26-Apr-11 09-May-11
| 200140059 IH6358IH35E, Develop TG plans, Typical Sections, and Details 5 26-Apr-11  02-May-11
| 200140063 IH6358IH35E, Develop TG plans, Typical Sections, and Details 5 03May-11  09-May-11
| 200130054 IH6358IH35E, Develop Typical sections (Bridge Slab Design) 20 24May-11 20-Jun-11
| 200130085 IH6358IH35E, Develop Structural Details 20 21-dun-11 18-Juk11
" 60% Design Package 60 19-Ju-11  10-Oct-11

No 0_Summary Area | 60[19-Ju-11  [10-Oct-11

2D0280064 1H635&IH35E, Develop 60% Design Packages (Roadway,Drainage,Bridges, Walls) 40 1 12-Sep-11

| 2D0280065 IH635&IH35E,QAIQC 60% Design Packages (Roadway,Drainage Bridges, Walls) 5 13-Sep-11  19-Sep-11

| 200280074 IH635&IH35E, TXDOT & Independent Enginer Review (60%) Design 10 20-Sep-11 03-Oct-11

| 2D0280066 IH635&IH35E, Revise 60% Design Packages (Roadway,Drainage,Bridges, Walls) 5 04-Oct-11  10-Oct-11

" 90% Design Package 30 11-Oct-11  21-Nov-11
No 0. Summary Area

No 0_Structure

2D0380067 1H635&IH35E, Develop 90% Design Packages (Al Disciplines) 20 11-Oct-11  07-Nov-11

| 2D0380068 IH635&IH35E,QAIQC 90% Design Packages (All Disciplines) 5 08-Nov-11 | 14-Nov-11

| 2D0380068 IH635&IH35E, Revise 90% Design Packages (Al Disciplines) 5 15-Nov-11  21-Nov-11

" 100% Design Package 14 22-Nov-11  09-Dec-11
No 0_Summary Area

2D0480070 1H6358IH35E, Develop 100% Design Packages (Final Packages) 10 05-Dec-11

| 200480071 1H6358IH35E,QA/QC 100% Design Packages (Final Packages) 2/06-Dec-11 | 07-Dec-11

| 2D0480072 IH6358IH35E, Revise 100% Design Packages (Final Packages) 2/08-Dec-11 | 09-Dec-11
" Construction 568 11-Oct-11  12-Dec-13
Const Phase 1 - Stage 1 199 11-Oct-11 13-Jul-12

=3
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IH 635 Managed Lanes Project Preliminary Project Baseline Schedule LBJ Development Partners

[Activity 1D Aciivity Name Original| Start Finsh Total | 2009 2010 2011 2012 2013 2014 2015 2016 2017
Duration Float| gz Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4
M| wilestones | 199[11-0ct11 [13-gu-12 | v W 13-Jul-12, Milpst
2C11IC35-SM Ph1Stg1, Area IC35, Start Milestone 0 11-Oct-11 @ PhiStgl,/Ared IC35, Start Milestone!
2C11IC35-FM Ph1Stg1, Area IC35, Finish Milestone 0 13-Jul-12 @ PhiStgl/Area IC35,
Roadway Activities | 199[11-0ct11  [13-Jul-12 | v ¥ 13-Jul-12, Ropdway Aqtivities
2C11IC35-46230 PhiStg1, Area IC35, Install Large CBC 39 11-Oct-11  02Dec-11 967 =) PhiSty1, AreaiC33, Install Largd CBC
| 2C111C35-46435 PhiStg1, Area IC35, Bore Large RGP 156 11-Oct-11  15-May-12 807 [ 1 Phi$tgt} Aren I35, Bore [argp ROP
| 2C11IC35-15810 Ph1Stg1, Area IC35, Construct Detention Pond 51 11-Oct-11  20-Dec-11 955 [=——=3 Ph1Stg{, Aréa G35, Condtruc Defentién Pbnd
| 2C111C35-46430 PhiStg1, Area IC35, Install Large RCP 31 16-May-12  27-Jun-12 807 "3} PhiStg!, AreaC35; Install LargeiRC
| 2c11IC35-46220 PhiStg1, Area IC35, Install Medium CBC 12 28-Jun-12 | 13-Jul-12 807 0 PhiStgl,/Area IC35, B
~ Const Phase 3 - Stage 1 524 12.Dec-11  12Dec-13 438 v ¥ i2-Dbc-13, 3! Stage 1
IH35E/IH635 Interchange | 524[12-Dec-11 [12-Dec-13 | 8 v W §2-Dpc-13, IH35E/IH6B5
Milestones [12-Dec-11 | 8 v W 12-Déc-13, Mi
2C31IC35-SM Ph3stg1, Area IC35, Start Milestone 438 @ Phastgl,Area IC35, Start Milestone
2C31IC35-FM Phastg1, Area IC35, Finish Milestone 12-Dec-13 | 438 @ Ph3stg1; Arep IC35, Finish Miléstorie
Roadway Activities 8 v W i2-Dbc-13, Rbadway Activities
2C31IC35-61320 Phastg1, Area IC35, Install High Mast llumination 25-Jan-12 871 =1 PhBSig1, Area IE35, Install High Mast
| 2C31C35-61899 Phastg1, Area IC35, Install ITS/Toll Duct Bank 124 12-Dec-11  31-May-12 698 e Phasty1, Area IC35, Install ITS/Toll Duct Ban
| 2C31C35-60020 Phastg1, Area IC35, Rem High Mast Poles 8 26-Jan-12  06-Feb-12 | 836 O Phasigt, AreaIC35, Rem High Mast Pol
| 2C31C35-61020 Phastg1, Area IC35, Install Standard Rdwy lllumination 23 26Jan-12  27-Feb-12 871 L PH3stgt, Area [C35; Install Standard Rdwy
| 2C311C35-41699 Ph3stg1, Area IC35, Install ITS/Gantry Foundations 29 01-Jun-12  11-Jul12 698 =3 PhaStgl, jAred IC35, Inistall ITS|Ganlry
| 2C31C35-62899 Ph3stg1, Area IC35, Install Elec Service for ITS/Toll 7 01-Jun-12 11-Jun-12 | 720 [0 Bhasigl,iArea IC35, ervicelfor 1TS/Toll
| 2C31C35-71010 Phastg1, Area IC35, Install Comm Equip & Fiber 32 1212 24-Aug12 | 698 = Ph3stg1, Atea G35, Install Comni Equip & Fibdr
| 2C31C35-71020 Phastg1, Area IC35, Install ITS/TCS Devices 29 27-Aug-12  04-Oct12 698 ] PhaStg1, AreaiC35, Install ITS/TCSID
| 2C31C35-81010 Ph3stg1, Area IC35, Rem ITS Poles & Equipment 15 050ct12  25-Oct-12 | 698 [} PhiStgl, Area 1035, Rem IT$ Poles & Equipment
| 2C31C35-16010 Phastg1, Area IC35, Place Topsoil 23 26-0ct-12  27-Nov-12 698 [, Ph3stg1, Area IC35; Plate Tbpsdl
| 2C311035-16410 Ph3stg1, Area IC35, Place Seeding and Sodding 12 28-Nov-12  13-Dec-12 698 5] "Phadigi Aren ICA5, Place Seedi
| 2C31035-99915 PhaStg1, Area IC35, Construct Aesthetic Sign Columns 35 21-May-13  08-Jul-13 535 =1 Fh3sg1, Area IC35, Constriict g} Cofum
| 2C311C35-65010 PhaStg1, Area IC35, Install OH Sign Structures 36 11-Jun-13  30-Ju-13 535 [ PH3Stg1, Area IC35, Install OH Sign Structuref
| 2C311C35-51410 PhaStg1, Area IC35, Place Median Barrier 65 13-Sep-13  12Dec-13 438 [ 1 Ph3stg1Aren IC35, F jian Barrier
BR 10 - NB to EB Mangd Ln Dir Conn 704 v W 05-Dec-12, BR 10 + NBito EB Mangd Ln Dir Conn
2C31B10-41600 PhaStg1, Br 10, Construct Drill Shafts 28 12Dec-11  18Jan12 639 iStg, Bri10, Construct Drill Shafts
| 2C31B10-42010 Phastg1, Br 10, Construct Footings 16 19Jan-12  09-Feb-12 639 T3 Ph3stgt,Br 10, Cpnstruct Footings
| 2C31B10-42020 Phastg1, Br 10, Construct Columns 9 26-Jan-12  07-Jun-12 639 =——————— Phasigt, Br 10, Construct Colurhns
| 2C31B10-42030 Ph3Stg1, Br 10, Construct Bent Caps 91 16-Feb-12 | 21-Jun-12 639 [C——————"1 : Ph3Stg{, Bri10, Construct Bent Caps
| 2C31B10-42510 PhaStg1, Br 10, F&I Conc Beams 10 22-Jun12 | 05-Jul-12 639 ) Ph3sigt, Br 1, F&l Cohc Beamis
| 2C31B10-44210 PhaStg1, Br 10, F&l Plate Girders 9 25Jun12 | 05-Jul-12 639 O Ph3sigt, Br 10, F&il Piate Girdets
| 2C31B10-45410 Phastg1, Br 10, F&l Exp Joints 12 09Ju-12 | 24-Jul-12 640 D! Ph3stgi, Br 10, F&l Exp Joinfs
| 2C31B10-46520 Phastg1, Br 10, F&l Deck Drains 8 10Ju-12  19-Jul-12 639 O {Ph3Stgt, Bri10, F&l Deck!Drain
| 2C31B10-42210 PhaStg1, Br 10, Construct Deck Slab 80 17-Ju-12  05Nov-12 639 [ 1 Ah3sigt, Br 10, Constriict HeckiSlal
| 2C31B10-99905 PhaStg1, Br 10, Stain Concrete Surfaces (Aesthetics) 20 08Nov-12  05Dec-12 704 =1 Ph3Stg1, Br 10, Stéin Gonctete
| 2C31B10-45020 Phastg?, Br 10, Construct Conc Rail 12 20Nov-12  05-Dec-12 | 639 £ Ph3stgl, Br 10, Canstriict Gone;Rai
BR 11 - SB to EB Mangd Ln Dir Conn 470 v 296:0ct13, BR 11 - 5B t EBIMarigd Lin Dif Copn
2C31B11-41600 PhaStg1, Br 11, Construct Drill Shafts 40 12Dec-11  03Feb-12 | 438 [=——] Ph3Sig, Br 11, Constriict iill Shaft
| 2C31B11-42010 Phastg1, Br 11, Construct Footings 28 11Jan12  17-Feb12 451 =1 {PhaiStgt, Br i1 1, Construct Footing:
| 2C31B11-42020 PhaStg1, Br 11, Construct Columns 191 06-Feb-12  29-Oct12 438 i PHaStg1, BY 11; Cofstruct Colunins
| 2C31B11-42040 PhaStg1, Br 11, Construct Abutments 5 13Feb-12  17-Feb12 614 0 }Ph3Stat, BriT1, Gonstruct Abutmedts
| 2C31B11-42030 Phastg1, Br 11, Construct Bent Caps 115 05-Jun-12  12Nov-12 438 [ 1 Ph3stgl.Br i1, Caps
| 2C31B11-44210 PhaStg1, Br 11, F&I Plate Girders 25 23-0ct12  26-Nov-12 438 =3} Ph3Stg}, Br 11F&IiPlatb Gitders|
| 2C31B11-42510 PhaStg1, Br 11, F&l Conc Beams 20 30-0ct12  26-Nov-12 438 {3} PhBstg}l, Br 11,F&l:Conc Beams!
| 2C31B11-45410 Phastg1, Br 11, F&l Exp Joints 21 13Nov-12  11-Dec-12 448 3 Ph3stgl}Br i1, F&I Ekp Jéints
| 2C31B11-46520 Phastg1, Br 11, F&l Deck Drains 10 27-Nov-12  10-Dec-12 | 438 1" Ph3stg1, Br i1, F&l Deck Drainis
| 2C31B11-42210 PhaStg1, Br 11, Construct Deck Slab 170 04-Dec-12  29-Jul-13 438 i 1 PH3Std1, Bf 11 Construgt Déck $lab
| 2C31B11-42050 PhaStg1, Br 11, Construct Apprch Slabs 530Ju-13  05-Aug13 | 443 Ph3stg1, Br 11, Cdnstrict Appréh Slabs
| 2C31B11-45020 Phastg1, Br 11, Construct Conc Rail 23 13-Aug13  12Sep13 438 =3 Phastg1Br 11, Cpnstruct Cong Rall
| 2C31B11-99905 PhaStg1, Br 11, Stain Concrete Surfaces (Aesthetics) 33 13-Sep13  29-0ct13 470 [, PH3Stq1, Bf 11; Stain Céncréte Surfabes
BR 12 - WB to SB Mangd Ln Dir Conn 86 v W :20-May-13, BR 12 - WB to SBIManigd Lin Dir Cohn
2C31B12-41600 PhaStg1, Br 12, Construct Drill Shafts 48 12Dec-11  15Feb-12 535 [———=1 Ph3bigt, Bri2, Drill Shats
| 2C31B12-42010 Phastg1, Br 12, Construct Footings 19 03Feb-12  29-Feb12 539 [ PH3St1, Br 12] Cohstrutt Fdotings
| 2C31B12-42020 PhaStg1, Br 12, Construct Columns 192 16-Feb-12  09-Nov-12 535 [ 1 Ph3Stg1, Br 12, Constiuct Columns
| 2C31B12-42030 Phastg1, Br 12, Construct Bent Caps 53 12-Sep12  23-Nov-12 535 ===/ Phdstgl, Bi 12, Conjtrudt Beht Clips
| 2C31B12-44210 PhaStg1, Br 12, F&l Plate Girders 27 01-Nov-12  07-Dec-12 535 T3 Ph3Sigl, Br 12, F&l Plate Girdefs
| 2C31B12:42510 Phastg1, Br 12, F&l Conc Beams 8 28-Nov-12  07-Dec-12 535 &1 Phasigt, Br 12, Fdl Cgne Beams
| 2C31B12:45410 Phastg1, Br 12, F&l Exp Joints 11 12Dec12  26-Dec-12 | 537 O} Ph3stg1, Bt 12,{F&IExpiJ
| 2C31B12:46520 Phastg1, Br 12, F&l Deck Drains 6 14-Dec-12  21-Dec-12 535 D PhaStgl, Bri 12, F&l Deck Drains
| 2C31B12:42210 Phastg1, Br 12, Construct Deck Slab 84 21-Dec-12  17-Apr-13 535 [ 1 Phabtgt} Br 2, Dedk Slb
| 2C31B12:99905 Phastg1, Br 12, Stain Concrete Surfaces (Aesthetics) 20 23-Apr-13  20-May-13 586 [ | PhaStgf, Bri12, Stain Coricreté Sutfac
| 2C31B12-45020 Phastg?, Br 12, Construct Conc Rail 13 02-May-13 535 I3 | Phastgt, Bri12, Gonstrucf Corc Rail
BR 13 - WB to NB Mangd Ln Dir Conn 333] 12-Dec-11 | 629 v 9y | 20-Mar-i3, BR 13 - WB t¢ L Dit Gohn
2C31B13-41600 Phastg1, Br 13, Construct Drill Shafts 28 12-Dec-11  18-Jan-12 629 =1 {PhaStgt, Bri13, Construct Drill Shafts
| 2C31B13-42010 Phastg1, Br 13, Construct Footings 15 12-Jan-12 O1-Feb-12 | 629 ) Ph3stgt, Br 13, Cohstryct Footings
| 2C31B13-42020 Phastg1, Br 13, Construct Columns 137 19-Jan-12  27-Jul12 629 I 3 Ph3Sig1, BY 13, Construdt Cdlumhs
| 2C31B13-42040 Phastg1, Br 13, Construct Abutments 3/30Jan-12 O1-Feb-12 | 762 Ph3stg1, Br 13, Copstrict Abutnjent;
| 2C31B13-42030 Phastg1, Br 13, Construct Bent Caps 71 04-May-12  10-Aug12 629 [C—————11 PhaSig1,iBr 13, Construct BentiCaps
| 2C31B13-42510 Phastg1, Br 13, F&l Conc Beams 14 07-Aug-12  24-Aug12 | 629 [} PhStgi, Bt 13, F&l Cont Beams
| 2C31B13-45410 Phastg1, Br 13, F&l Exp Joints 14 21-Aug-12  07-Sep-12 | 636 T3 Fh3stgl, Br 13, F&I Eip Joints
| 2C31B13-46520 Phastg1, Br 13, F&l Deck Drains 7 30-Aug-12  07-Sep-12 | 629 0 Phasigl, Br 13, F&1 Déck Draint
| 2C31B13-42210 Phastg1, Br 13, Construct Deck Slab 99 06-Sep-12  22-Jan-13 | 629 [ ] | PhiStg], Br 13, :Contruct Deck Sjab
| 2C31B13-42050 Phastg1, Br 13, Construct Apprch Slabs 3 23Jan-13  25-Jan-13 | 636 1} Ph3Stg1, Bt 13 Corlstruét Adpreti Slabs
| 2C31B13-45020 Phastg?, Br 13, Construct Conc Rail 12 06-Feb-13  21-Feb-13 | 629 [ Phistgi, Br 13, Construct Conc Rl
| 2C31B13-99905 Phastg1, Br 13, Stain Concrete Surfaces (Aesthetics) 19 22-Feb-13  20-Mar-13 | 629 [ | Phdstg], Bri13, $tair] Coricreté Suffac
IH35E NB Ramps, IH635 to Valwood 8 v ¥ 05-Jun-12; IH35E NB Rampis, IH635 to Vialwdod
Milestones 8 v W 06-Jun-12, Milgst
2C31NR12-SM Ph3stg1, Area NR12, Start Milestone 0 12- 834 @ PhastglArea NR12, i
2C31NR12-FM Phastg1, Area NR12, Finish Milestone 0 06-Jun-12 | 834 @ Phastgt, AreaiNRJ2, Rinish Milestone
Roadway Activities 8 v W 05-Jun-12, Roadway Agtivities
2C31NR12-10410 Phastg1, Area NR12, Rem Conc Pavement 9 12Dec-11  22-Dec-11 872 O | PhaStg], Area NR12} Ref Conc Ravedent
| 2C31NR12:11010 Phastg1, Area NR12, Excavate Cut Areas 2 23-Dec-11  26-Dec-11| 872 1} PhBStg1, Area NR12, Excavate Cit Areas
| 2C31NR12:13210 Ph3stg1, Area NR12, Place Embankment 16 23-Dec-11  13-Jan-12 | 872 [ PhaStgl; Area NR12, Place
| 2C31NR12:26010 Phastg1, Area NR12, Lime Treat Subgrade 6 16:Jan-12  23-Jan-12 | 872 O PhStg, Atea NR12, Lime Treat Subgrade
| 2C31NR12:61899 Phastg1, Area NR12, Install ITS/Toll Duct Bank 5 16Jan-12  20Jan-12 911 0 {Ph3Stgi, Aréa NR12; Install ITS/Téll Djict Bank
| 2C31NR12:24910 Phastg1, Area NR12, Place Select Fill 6 23-Jan-12  30-Jan-12 | 872 0 PH3stg1, Area NR12, Place Select Fi
| 2C31NR12:71010 Phastg1, Area NR12, Install Comm Equip & Fiber 2 23Jan-12  24Jan12 9N 1 Phistg, Atea NR12, Install Gomm Equip & Fibier
| 2C31NR12:24711 Phastg1, Area NR12, Place Flexible Base 5 06-Feb-12  10-Feb-12 | 872 0 Ph3Stg1, Ared NR12, Placé Fleki
| 2C31NR12:52910 Phastg1, Area NR12, Place Curb & Gutter 5 13-Feb-12  17-Feb-12 | 872 0 iPh3Stgt, Area NR12;Place Curb § Guiter
| 2C31NR12:99915 Phastg1, Area NR12, Construct Aesthetic Sign Columns 10 20-Feb-12  02-Mar-12 | 872 O Ph3stgt, Area NR1:2, Constiuct g Columris
| 2C31NR12:34010 Ph3stg1, Area NR12, Place HMA Base 5 19-Apr12  25-Apr12 | 834 : 0] PhiStgi, Atea NR12, Pidce HMA Bass
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[Activity ID Activity Name: Original | Start Finish Total 2009 2010 2011 2012 2013 2014 2015 2016 2017
‘ Rt ‘ ‘ i NS, Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4
[ 2csiNRi2-64a10 PhaStg1, Area NR12, Install Small Signs 4 26-Apr12 01-May-12 860 0 Phastgl, Area NR12, Install Small Signs
‘ 2C31NR12-65010 Ph3Stg1, Area NR12, Install OH Sign Structures 11 26-Apr-12 10-May-12 834 E] h3Stg1,:Ared NR!12, Install OH Sigh Stiuctures
‘ 2C31NR12-34610 Ph3Stg1, Area NR12, Place SMA Surface 7 26-Apr-12 04-May-12 857 0 Ph3s g1, AreaNR12, Surfac
| 2C31NR12:43210 Ph3Stg1, Area NR12, Place Conc RipRap (Roadway) 19 11-May-12 | 06-Jun-12 834 =1 Ph3slg1, AreaNR{2, Rlace:Cong RipRap (Roadway)
BR 14 - VV Exit Ramp over WNDC & channel v W | 18-Apr-12, BR 14 - VY Exit Ramp dver WNDC & channel
2C31B14-41600 Ph3Stg1, Br 14, Construct Drill Shafts I Ph3Stg1; Br 14, Gonstruct Drill: Shafts
‘ 2C31B14-42040 Ph3Stg1, Br 14, Construct Abutments 5 23-Dec-11 29-Dec-11 883 0 Ph3Std1, Br 14; Construtct
‘ 2C31B14-42010 Ph3Stg1, Br 14, Construct Footings 3 27-Dec-11 29-Dec-11 853 I Ph3Stg1, Br 14; Construct Footings
‘ 2C31B14-42020 Ph3Stg1, Br 14, Construct Columns 6 05-Jan-12 12-Jan-12 853 0 Ph3$tg1,Br 14, Construct Column:
‘ 2C31B14-42030 Ph3Stg1, Br 14, Construct Bent Caps 10 13-Jan-12 26-Jan-12 853 [O: Ph3Stg1, Br 14, Conistrutt Bent Caps
‘ 2C31B14-42510 Ph3Stg1, Br 14, F&I Conc Beams 3 10-Feb-12 14-Feb-12 853 0 Ph3Btgt; Br 14, F&I Gonc Beams
‘ 2C31B14-45410 Ph3Stg1, Br 14, F&I Exp Joints 3 24-Feb-12 28-Feb-12 853 0 PH3Stg1, Br 14; F&} Expi Joirits
‘ 2C31B14-42210 Ph3Stg1, Br 14, Construct Deck Slab 15 02-Mar-12 22-Mar-12 853 {1 | Ph3Stg1, Bri14, Construct Deck Slab
‘ 2C31B14-42050 Ph3Stg1, Br 14, Construct Apprch Slabs 5 23-Mar-12 29-Mar-12 853 0 Ph3Stg1, Br 14; Construct Apprch Slabs
‘ 2C31B14-45020 Ph3Stg1, Br 14, Construct Conc Rail 4 06-Apr-12 11-Apr-12 869 0 Ph3Stg1,Br 14, Consttuct Con¢ Rail
‘ 2C31B14-99905 Ph3Stg1, Br 14, Stain Concrete Surfaces (Aesthetics) 5 12-Apr-12 18-Apr-12 869 0 |Ph3Stgt, Br!14, Stain; Concrete Sutface;
BR 15 - Ent Ramp over Valley View Lane | i11[12Dec-11 [14-May-12] 851 ] v W i14-May-12, BR 15 - Eit Rdmp bver Valléy Viw Lane
2C31B15-41600 Ph3Stg1, Br 15, Construct Drill Shafts 4 12-Dec-11 15-Dec-11 834 I Ph3Stg1; Br 15, Construct:Drill; Shafts
‘ 2C31B15-42040 Ph3Stg1, Br 15, Construct Abutments 5 23-Dec-11 29-Dec-11 870 0. Ph3Stg1, Br 15; Construgt
‘ 2C31B15-42010 Ph3Stg1, Br 15, Construct Footings 2 28-Dec-11 29-Dec-11 834 I: PH3Stg1, Br 15; Construct Féotings
‘ 2C31B15-42020 Ph3Stg1, Br 15, Construct Columns 3 10-Jan-12 12-Jan-12 834 I Ph3S$tg1,Br 15, Construct Column:
‘ 2C31B15-42030 Ph3Stg1, Br 15, Construct Bent Caps 4 23-Jan-12 26-Jan-12 834 0: Ph3Std1, Br 15,/ Conistrutt Bént Caps
‘ 2C31B15-42510 Ph3Stg1, Br 15, F&I Conc Beams 1 20-Feb-12 20-Feb-12 847 | 1 Ph3Stg1, Bri15, F&I Conc Beams
‘ 2C31B15-44210 Ph3Stg1, Br 15, F&I Plate Girders 15 20-Feb-12 09-Mar-12 834 L3 FRh3Stg1, Br 16, F&l Plate Girders
‘ 2C31B15-45410 Ph3Stg1, Br 15, F&I Exp Joints 2 22-Mar-12 23-Mar-12 834 1 Ph3Stg1, Bri15, F&I Exp Joint!
‘ 2C31B15-42210 Ph3Stg1, Br 15, Construct Deck Slab 15 29-Mar-12 18-Apr-12 834 1 |Ph3Stgt, Bri15, Construct Deck Slab
‘ 2C31B15-42050 Ph3Stg1, Br 15, Construct Apprch Slabs 5 19-Apr-12 25-Apr-12 834 0: Ph3Stgi, Bf 15, Construdt
‘ 2C31B15-45020 Ph3Stg1, Br 15, Construct Conc Rail 4 03-May-12  08-May-12 851 0 Ph3Stg1, Br 15, Construct Conc;Rail;
‘ 2C31B15-99905 Ph3Stg1, Br 15, Stain Concrete Surfaces (Aesthetics) 4 09-May-12 14-May-12 851 0 Ph3$tg1; Br {5, Stain Ct te
Retaining Wall N§ 9 Wy "03-Feb-12} Retainig Wiall N8
2C31NR12N8-42310 Ph3Stg1,N8, Retaining Wall, MSE 5 23-Dec-11 29-Dec-11 894 0. Ph3Stg1,N8, Retaining Wall,;MS|
‘ 2C31NR12N8-99906 Ph3Stg1,N8, Conc Painting, Walls (Aesthetics) 2 30-Dec-11 02-Jan-12 946 Ph3Stg1,N8, Conc Painting,/Walls
‘ 2C31NR12N8-42315 Ph3Stg1,N8, Retaining Wall, Moment Slab 4 31-Jan-12 03-Feb-12 872 Ph3Stg1,N8, Retaining Wall, Moment Slak
Retaining Wall N9 W 03-Feb-12} Refaining Wiall N9
2C31NR12N9-42310 Ph3Stg1,N9, Retaining Wall, MSE 5 2! -1 29-Dec-11 )4 0. Ph3Stg1,N9, Retaining Wall,:MS|
‘ 2C31NR12N9-99906 Ph3Stg1,N9, Conc Painting, Walls (Aesthetics) 2 30-Dec-11 02-Jan-12 946 Ph3Stg1,N9, Conc Painfing,/Walls
‘ 2C31NR12N9-42315 Ph3Stg1,N9, Retaining Wall, Moment Slab 4 31-Jan-12 03-Feb-12 872 Ph3Stg1,N9, Retairing Wall; Momment Slal
Retaining Wall N10 922 Wiy 03-Feb-12} Retaining Wiall N10
2C31NR12N10-42310 Ph3Stg1,N10, Retaining Wall, MSE 5 23-Dec-11 29-Dec-11 894 0; Ph3Stg1,N10, Retaining Wal|, MSE
‘ 2C31NR12N10-99906 Ph3Stg1,N10, Conc Painting, Walls (Aesthetics) 2 30-Dec-11 02-Jan-12 946 Ph3Stg1,N10, Cond Paihtind, Walls
‘ 2C31NR12N10-42315 Ph3Stg1,N10, Retaining Wall, Moment Slab 4 31-Jan-12 03-Feb-12 872 Ph3Stg1,N10, Retajning Wall, Mpment Slab
Retaining Wall N11 922 Wy (3-Feb-12} Retainig Wiall NA 1
2C31NR12N11-42310 Ph3Stg1,N11, Retaining Wall, MSE 5 23-Dec-11 29-Dec-11 894 0 Ph3Stg1,N11, Retaining Wall, MSE
‘ 2C31NR12N11-99906 Ph3Stg1,N11, Conc Painting, Walls (Aesthetics) 2 30-Dec-11 02-Jan-12 946 Ph3Stg1,N11, Cong Painting, Walls
‘ 2C31NR12N11-42315 Ph3Stg1,N11, Retaining Wall, Moment Slab 4 31-Jan-12 03-Feb-12 872 Ph3Stg1,N11, Retainind Wall, Moment Slab
IH 635 West Section v W 18-Apr-16, IH 635 West Sectior
Projecl Administration 184 18-Jul-11 29-Mar-12 1057 v 29-Mar-12,:Project
184 18-Jul-11 29-Mar-12 1057 v 29-Mar-1
Mobilization Activities 29-Ma v 29-Mar-1 i ctivities
Payment Activities [18-Ju11 | v 29-Mat-12, [Payiment Activitie:
3A01MOB-10003-1 IH 635 Section, 25% Mobilization Payment (NTP2) 1 | }IH 635 Section, 25% lion Payment (NTP2)
3A01MOB-10003-2 IH 635 Section, 50% Mobilization Payment (1% Complete) 1 19-Jul-11 19-Jul-11 1 i1H 635 Section, 50% ili Payment (1% Gomplete}
3A01MOB-10003-3 IH 635 Section, 75% Mobilization Payment (5% Complete) 1 23-Nov-11 23-Nov-11 1057 |1 IH 635 Section, T5% iz aymient (5% Complete)
‘ 3A01MOB-10003-4 IH 635 Section, 100% Mobilization Payment (10% Complete) 1 29-Mar-12 29-Mar-12 1057 I 1009 ion Payment (1% Gomplete)
- Ut|||ly Relocation 265 20-Oct-10 28-Oct-11 906 v 28-Octr11, Utility Relocation
Utility Relocation 20 20-Oct-10 16-Nov-10 0 Wy 16-Nov-10, Utility.
Segment Utility Tasks W=y .16-Nov-10, Segrrient Utility Tasks
Utility Activities W=y i16-Nov-10, UtilityiActiviti
3A08105 1H635, Kick-off Meeting with Utility Owners 20 20-Oct-10 16-Nov-10 W 1H635 Kick-dff Méeting with Utllity Owners
~ SUE Investigation 40 20-Oct10  16-Dec-10 Wy’ 116-Dec-10, SUE Investi
Segment Utility Tasks Wem——y |16-Cec-10, Segment Wtility Tagks
Utility Activities 20-Oct-10 pum——y 16-Dec-10, Util
3U01106 IH635,Refresh Level B SUE Work 40 20-Oct-10 16-Dec-10 I H635,Refresh Level B SUE Work
~ Conceptual Relocation Plan 30 17-Nov-10  31-Dec-10 ey 31.De-10; Coticepfual Reloéatioh Pldn
Segment Utility Tasks W 31 Det-10; Segmertt Utlity Trasks
Utility Activities Wby 31.Dep-10; Utility Agtivities
3002107 IH635,Develop Utility Adjustment Concept Plan 30 17-Nov-10 31-Dec-10 N HB35;Develop Utilit ConteptPlart
" Utility Assemblies 105 17-Nov-10  15-Apr-11 v W }5-Apr-11, Utiity i
Segment Utility Tasks v W 15-Apr-1i1, Ségment Utility Tasks
Utility Activities | 105[17Novt0 [15Apri1 | v ¥ 15-Apr-11, Utility Activities
3003110 Negotiate MUAAs ,IH635,0ncor UG, Electric 30 UAASs ,IH635,0ncor UG, Electric
‘ 3003138 Negotiate MUAAs ,IH635,Verizon, Telecom 30 17-Nov-10 31-Dec-10 5 UAAs ,IH635,Vetizon, Telécor
‘ 3U03154 Negotiate MUAAs ,IH635,AboveNet, Telecom 30 17-Nov-10 31-Dec-10 36 UAAs ,IH635,AbpveNet, Telecom
‘ 3003160 Negotiate MUAAs ,IH635,Time Warner, Telecom 30 17-Nov-10 31-Dec-10 13 UAAs ,IH635,Time Warnér, Teleco
‘ 3003171 Negotiate MUAAs ,IH635,City of Farmers Branch (Water),Water 30 17-Nov-10 31-Dec-10 103 UAAs ,IH635,City of Farmiers Branich (Water),Water!
‘ 3003181 Negotiate MUAAs ,IH635,Level 3, Telecom 30 17-Nov-10 31-Dec-10 12 UAAs ,IH635,Leyel 3;Telecom:
‘ 3003196 Negotiate MUAAs ,IH635,City of Dallas (Water),Water 30 17-Nov-10 31-Dec-10 0 UAAs ,IH635,Citly of Dallds (Water),Wdter
‘ 3003273 Negotiate MUAAs ,IH635,Atmos Energy,Gas 30 17-Nov-10 31-Dec-10 24 UAAs ,IH635,Atmos Energy,G
‘ 3003320 Negotiate MUAAs ,IH635,XO Communications, Telecom 30 17-Nov-10 31-Dec-10 8 UAAs ,IH635,X0 C Telécom
‘ 3003325 Negotiate MUAAs ,IH635,AT&T, Telecom 30 17-Nov-10 31-Dec-10 14 UAAs ,IH635,AT&T, Telecom
‘ 3003388 Negotiate MUAAs ,IH635,Alpheus, Telecom 30 17-Nov-10 31-Dec-10 14 UAAs ,IH635,Alpheus, Telecor
‘ 3U03111 Prep Assembly,IH635,0ncor UG, Electric 75 03-Jan-11 15-Apr-11 19 embly, IHB35,0ncor UG, Eléctri
‘ 3003139 Prep Assembly,IH635,Verizon, Telecom 75 03-Jan-11 15-Apr-11 5 embly, IHB35,Verizon, Telecom
‘ 3003155 Prep Assembly,IH635,AboveNet, Telecom 75 03-Jan-11 15-Apr-11 36 embly, IH635,AboveNét, Tefecorh
‘ 3003161 Prep Assembly,IH635,Time Warner, Telecom 75 03-Jan-11 15-Apr-11 13 emblly, IH635,Time Warner, Telécom
‘ 3003172 Prep Assembly,IH635,City of Farmers Branch (Water),Water 75 03-Jan-11 15-Apr-11 103 embly, IH635,City of Farmers Branch (Water),W ater
‘ 3003182 Prep Assembly,IH635,Level 3, Telecom 75 03-Jan-11 15-Apr-11 12 emblly, IHB635,Level 3, Telecom
‘ 3003197 Prep Assembly,IH635,City of Dallas (Water),Water 75 03-Jan-11 15-Apr-11 0 embly, IH635,City of Dallas; (W ater) Water
‘ 3003274 Prep Assembly,IH635,Atmos Energy,Gas 75 03-Jan-11 15-Apr-11 24 embly, IHE35,Atmos Ehergy,G:
‘ 3003321 Prep Assembly,IH635,XO Communications, Telecom 75 03-Jan-11 15-Apr-11 8 embly, IH635,X0 i Telecom
‘ 3003326 Prep Assembly,IH635,AT&T, Telecom 75 03-Jan-11 15-Apr-11 14 embly,IH635,AT&T, Telecom
‘ 3003389 Prep Assembly,IH635,Alpheus, Telecom 75 03-Jan-11 15-Apr-11 14 1 Prep Assembly,IHB35Alpheus Telecom
" Perform Relocations 140 18-Apr-11 28-0ct-11 906 v 28:0cti11, Perform Relopation:
Segment Utility Tasks [18-Apr-11 | v 28-Oct11, Segient Utility Tdsks
y Act v 28:Octi11, Utility Activities
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Qt Q2 Q3 Q4

IH 635 Managed Lanes Project
[Activity 1D ‘Activity Name rigi_nalyﬁn Finish l Total
Duration: Float. Q2

‘ 3U04E1-33 Relocate E1-33 - Oncor UG ??? Electric 16 18-Apr-11 09-May-11 931 Eﬂ R
‘ 3U04E1-35 Relocate E1-35 - Oncor UG ??? Electric 11 18-Apr-11 02-May-11 995 O R
\ 3U04E1-36 Relocate E1-86 - Oncor UG ??? Electric 11 18-Apr-11 | 02-May-11 995 [j R
\ 3U04E1-39 Relocate E1-39 - Oncor UG ??? Electric 11 18-Apr-11 | 02-May-11 134 O Re
‘ 3U04E1-42 Relocate E1-42 - Oncor UG ??? Electric 18 18-Apr-11 11-May-11 897 =
\ 3U04E1-43 Relocate E1-43 - Oncor UG ??? Electric 15 18-Apr-11 | 06-May-11 900 i] R
‘ 3U04E1-47 Relocate E1-47 - Oncor UG ??? Electric 34 18-Apr-11 02-Jun-11 19  —
\ 3U04E1-49 Relocate E1-49 - Oncor UG ??? Electric 21 18-Apr-11  16-May-11 32 :1
\ 3U04E1-50 Relocate E1-50 - Oncor UG ??? Electric 20 18-Apr-11  13-May-11 758 ca
‘ 3U04E1-51 Relocate E1-51 - Oncor UG Concrete Box Duct Electric 33 18-Apr-11 01-Jun-11 587  — !
\ 3U04E1-52 Relocate E1-52 - Oncor UG ??? Electric 10 18-Apr-11 | 29-Apr-11 33 Ré
| 3U040HETC-9 Relocate OHETC-9 - Oncor OH 3-Phase Power with Telephone and Cable Electric 12 18-Apr-11  03-May-11 935 O R
| 3U04OHE-12 Relocate OHE-12 - Oncor OH 138 Kv Electric 12 18-Apr-11  03-May-11 41 o R
| 3U040HE-8 Relocate OHE-8 - Oncor OH Single Phase Power Electric 24 18-Apr11  19May-11 121 ]
‘ 3U040HE-9 Relocate OHE-9 - Oncor OH 3-Phase Power Electric 11 18-Apr-11 02-May-11 767 O R
| 3UO40HEC-5 Relocate OHEC-5 - Oncor OH 3-Phase Power with Cable Electric 14 18-Apr-11  05May-11 317 o A
| 3UO40HETC-10 Relocate OHETC-10 - Oncor OH 3-Phase Power with Telephone and Cable Elec 11 18-Apr-11  02May-11 931 O R
| BUO4OHETC-11 Relocate OHETC-11 - Oncor OH 3-Phase Power with Telephone and Cable Elec... 24 18-Apr-11  19May-11 121 e}
| 3U4OHETC-12 Relocate OHETC-12 - Oncor OH 3-Phase Power with Telephone and Cable Elec... 12 18-Apr-11 | 03-May-11 36 o R
| 3U40HETC-13 Relocate OHETC-13 - Oncor OH 3-Phase Power with Telephone and Cable Elec... 11 18-Apr-11  02May-11 904 [
| 3U40HETC-15 Relocate OHETC-15 - Oncor OH 3-Phase Power with Telephone and Cable Elec... 18 18-Apr-11 11-May-11 | 177 [}
| 3UO40HETC-16 Relocate OHETC-16 - Oncor OH 3-Phase Power with Telephone and Cable Elec 25 18-Apr-11  20May-11 172 3
| 3U40HETC-17 Relocate OHETC-17 - Oncor OH 3-Phase Power with Telephone and Cable Elec... 26 18-Apr-11  23May-11 171 ]
| 3UO40HETC-18 Relocate OHETC-18 - Oncor OH 3-Phase Power with Telephone and Cable Elec... 13 18-Apr-11  O4May-11 182 =]
| 3U040HTC-2 Relocate OHTC-2 - Oncor OH Telephone and Cable Electric 13 18-Apr-11  O4May-11 383 (=
\ 3U04T4-11 Relocate T4-11 - Verizon 7" Conc Csng Duct 27 18-Apr-11  24-May-11 172 E:
‘ 3U04T4-12 Relocate T4-12 - Verizon 4" PVC Duct 33 18-Apr-11 01-Jun-11 695  — l
| 3U04T4-13 Relocate T4-13 - Verizon 222 Duct 48 18-Apr-11  22-Jun-11 5 —
‘ 3U04T4-14 Relocate T4-14 - Verizon ??? Duct 48 18-Apr-11 22-Jun-11 5 —
‘ 3U04T4-15 Relocate T4-15 - Verizon ??? Duct 98 18-Apr-11 31-Aug-11 99 =
\ 3U04T4-17 Relocate T4-17 - Verizon 2?2 Duct 24 18-Apr-11  19-May-11 173 ED
‘ 3U04T4-18 Relocate T4-18 - Verizon ??? Duct 13 18-Apr-11 04-May-11 715 O R
\ 3U04T4-19 Relocate T4-19 - Verizon 2?2 Duct 24 18-Apr-11  19-May-11 29 :1
‘ 3U04T4-20 Relocate T4-20 - Verizon 2" PVC Duct 45 18-Apr-11 17-Jun-11 150  —|
‘ 3U04T4-21 Relocate T4-21 - Verizon 2" Stl Csng Duct 25 18-Apr-11 20-May-11 18 e}
\ 3U04T4-22 Relocate T4-22 - Verizon 2" PVC Duct 41 18-Apr-11  18-Jun-11 154 E:;
‘ 3U04T4-23 Relocate T4-23 - Verizon ??? Duct 31 18-Apr-11 30-May-11 342 C K
| 3U04T4-9 Relocate T4-9 - Verizon 722 Duct 31 18-Apr-11  30-May-11 135 —
‘ 3U04T7-3 Relocate T7-3 - AboveNet ??? Duct 109 18-Apr-11 15-Sep-11 36 L
‘ 3U04T7-4 Relocate T7-4 - AboveNet ??? Duct 52 18-Apr-11 28-Jun-11 145 -
\ 3U04T8-10 Relocate T8-10 - Time Warner 6" Steel Duct 22 18-Apr-11  17-May-11 26 ED
\ 3U04T8-11 Relocate T8-11 - Time Warner ?2? Duct 21 18-Apr-11  16-May-11 707 3
| 3U04Ts-12 Relocate T8-12 - Time Warner 2?2 Duct 22 18-Apr-11  17-May-11 31 —
\ 3U04T8-13 Relocate T8-13 - Time Warner 2?2 Duct 30 18-Apr-11  27-May-11 13  —]
‘ 3U04T8-4 Relocate T8-4 - Time Warner ??? Cable TV 51 18-Apr-11 27-Jun-11 345  I—
‘ 3U04T8-6 Relocate T8-6 - Time Warner ??? Duct 23 18-Apr-11 18-May-11 25
‘ 3U04T8-8 Relocate T8-8 - Time Warner 8" Steel Duct 25 18-Apr-11 20-May-11 890
‘ 3U04W2-22 Relocate W2-22 - Farmers Branch 8" Water 13 18-Apr-11 04-May-11 1033
‘ 3U04W2-23 Relocate W2-23 - Farmers Branch 8" Steel Water 49 18-Apr-11 23-Jun-11 103
‘ 3U04W2-26 Relocate W2-26 - Farmers Branch 12" Water 41 18-Apr-11 13-Jun-11 874
‘ 3U04W2-27 Relocate W2-27 - Farmers Branch 12" Water 42 18-Apr-11 14-Jun-11 295
‘ 3U04WW2-27 Relocate WW2-27 - Farmers Branch 18" Wastewater 37 18-Apr-11 07-Jun-11 300
‘ 3U04WW2-28 Relocate WW2-28 - Farmers Branch 10" Wastewater 39 18-Apr-11 09-Jun-11 298
‘ 3U04T2-11 Relocate T2-11 - Level 3 1.25" HDPE Fiber Optic 140 18-Apr-11 28-Oct-11 12
\ 3U04T2-12 Relocate T2-12 - Level 3 2?2 Fiber Optic 17 18-Apr-11 | 10-May-11 235
\ 3U04T2-13 Relocate T2-13 - Level 3 2?2 Fiber Optic 31 18-Apr-11  30-May-11 121
\ 3U04T2-14 Relocate T2-14 - Level 3 222 Fiber Optic 12 18-Apr-11 | 03-May-11 903
‘ 3U04T2-15 Relocate T2-15 - Level 3 4" PVC Fiber Optic 22 18-Apr-11 17-May-11 26
‘ 3U04T2-16 Relocate T2-16 - Level 3 1.25" HDPE Fiber Optic 23 18-Apr-11 18-May-11 174
‘ 3U04T2-17 Relocate T2-17 - Level 3 1.25" HDPE Fiber Optic 87 18-Apr-11 16-Aug-11 110
‘ 3U04T2-19 Relocate T2-19 - Level 3 1.25" HDPE Fiber Optic 24 18-Apr-11 19-May-11 29
‘ 3U04T2-2 Relocate T2-2 - Level 3 ??? Fiber Optic 50 18-Apr-11 24-Jun-11 633
‘ 3U04T2-20 Relocate T2-20 - Level 3 ??? Fiber Optic 22 18-Apr-11 17-May-11 351
‘ 3U04T2-10 Relocate T2-10 - Level 3 ??? Fiber Optic 13 18-Apr-11 04-May-11 934
‘ 3U04T2-9 Relocate T2-9 - Level 3 ??? Fiber Optic 12 18-Apr-11 03-May-11 935 ] €
‘ 3U04W1-25 Relocate W1-25 - Dallas 66" Conc Water 40 18-Apr-11 10-Jun-11 907 C:]
‘ 3U04W1-28 Relocate W1-28 - Dallas 6" Steel Water 18 18-Apr-11 11-May-11 924 [ ]
‘ 3U04W1-28A Relocate W1-28A - Dallas 6" Water 27 18-Apr-11 24-May-11 915 :]
‘ 3U04W1-20A Relocate W 1-20A - Dallas 8" Steel Water 14 18-Apr-11 05-May-11 933 Ol R
‘ 3U04W1-18 Relocate W1-18 - Dallas 12" PVC Water 31 18-Apr-11 30-May-11 902  m—1
‘ 3U04W1-20 Relocate W1-20 - Dallas 12" Water 19 18-Apr-11 12-May-11 928 E:j
‘ 3U04W1-21 Relocate W1-21 - Dallas 6" Water 12 18-Apr-11 03-May-11 671 O R
‘ 3U04W1-22 Relocate W1-22 - Dallas 8" Steel Water 36 18-Apr-11 06-Jun-11 360 :
‘ 3U04W1-22B Relocate W1-22B - Dallas 6" Water 10 18-Apr-11 29-Apr-11 923 | Rel
‘ 3U04W1-24 Relocate W1-24 - Dallas 8" Steel Water 30 18-Apr-11 27-May-11 366  —
‘ 3U04W1-26 Relocate W1-26 - Dallas 8" Water 29 18-Apr-11 26-May-11 137 E:
‘ 3U04W1-29 Relocate W1-29 - Dallas 8" Water 12 18-Apr-11 03-May-11 240 O R
‘ 3U04W1-30 Relocate W1-30 - Dallas 8" Water 14 18-Apr-11 05-May-11 901 D Ri
‘ 3U04W1-31 Relocate W1-31 - Dallas 6" Water 13 18-Apr-11 04-May-11 902 O] R
‘ 3U04W1-33 Relocate W1-33 - Dallas 36" Conc. Water 40 18-Apr-11 10-Jun-11 13  — |
‘ 3U04W1-34 Relocate W1-34 - Dallas 12" Water 14 18-Apr-11 05-May-11 764 C] R:E|DC
‘ 3U04W1-36 Relocate W1-36 - Dallas 12" Water 48 18-Apr-11 22-Jun-11 0 ——
‘ 3U04W1-37 Relocate W1-37 - Dallas 16" Water 18 18-Apr-11 11-May-11 710 :] P;(elm
‘ 3U04W1-38 Relocate W1-38 - Dallas 16" Water 23 18-Apr-11 18-May-11 30 C3 Rel
‘ 3U04W1-39 Relocate W1-39 - Dallas 8" Water 50 18-Apr-11 24-Jun-11 281  e—
‘ 3U04W1-40 Relocate W1-40 - Dallas 16" Steel Water 76 18-Apr-11 01-Aug-11 119 L - -
‘ 3U04W1-42 Relocate W1-42 - Dallas 10" Steel Water 46 18-Apr-11 20-Jun-11 151 c—/a
‘ 3U04W1-43 Relocate W1-43 - Dallas 10" Steel Water 22 18-Apr-11 17-May-11 31 :] Rel
‘ 3U04W1-44 Relocate W 1-44 - Dallas 8" Water 24 18-Apr-11 19-May-11 19 |
‘ 3U04W1-45 Relocate W 1-45 - Dallas 8" Water 17 18-Apr-11 10-May-11 603 =
‘ 3U04W1-46 Relocate W 1-46 - Dallas 36" W ater 32 18-Apr-11 31-May-11 588 E:
‘ 3U04W1-47 Relocate W1-47 - Dallas 84" W ater 30 18-Apr-11 27-May-11 333  —
‘ 3U04W1-48 Relocate W1-48 - Dallas Water 38 18-Apr-11 08-Jun-11 200 :
‘ 3U04W1-49 Relocate W1-49 - Dallas 8" PVC Water 17 18-Apr-11 10-May-11 182 Ca
‘ 3U04WW1-10 Relocate WW1-10 - Dallas 8" Duct 19 18-Apr-11 12-May-11 759 ]
‘ 3U04WW1-10A Relocate WW 1-10A - Dallas 8" Duct 14 18-Apr-11 05-May-11 901 Ol R
== Remaining Level of Effot 1 Remaining Work *
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IH 635 Managed Lanes Project
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[Actity O Actuty Name Oﬁgi_nauywﬂ Firsh ol 7000 2070 il 7012 013 014 2075 2016 017
Duration ‘ Float™ gz Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4
[ suoswwr-11 Relocate WW 1-11 - Dallas 12" Wastewater 53 18-Apr-11  29-Jun-11 0 -—-H Relocale WW 1111 -Dallps 13"
| suoawwr-11C Relocate WW1-11C - Dallas 15" Wastewater 11 18-Apr-11 02May11 | 717 O] Rélocdte WW 111G - Délas! 15"
| 3uoawwi-12 Relocate WW1-12 - Dallas 18" Wastewater 81 18-Apr-11  08-Aug-11 114 C————""1 Relocate WW1-12}- Dallas 18"
| suoaww1-12A Relocate WW 1-12A - Dallas 8" Wastewater 11 18-Apr11 02May-11 767 & Rélochie WW 1i12A - Daliasi6”
| suoaww1-128 Relocate WW 1-128 - Dallas 6" Wastewater 13 18-Apr-11  04May-11 318 O Rblochte WW1-128 - Dilas| 6"
| 3uoaww1-12C Relocate WW 1-12C - Dallas 12" Wastewater 11 18-Apr11 02May-11 767 O Rélocite WW 1124 - Dalias] 12"
| 3uoaww1-12D Relocate WW 1-12D - Dallas 10" Wastewater 17 18-Apr-11 10-May-11 180 3 Relofate WW1-12D - Dala 10
| suoaww1-12E Relocate WW 1-12E - Dallas 6" Wastewater 10 18-Apr11 29-Apr11 | 185 | Relocale WW 1412E:- Dallas 6"
| 3uoaww1-13 Relocate WW 1-13 - Dallas 12" Wastewater 41 18-Apr11  13Juni1 | 290 B2 Relogate WWi 14~ Dhlas|i2*
| suoaww1-138 Relocate WW 1-138 - Dallas 12" Wastewater 11 18-Apr11 02May-11 767 O Rélocite WW 1138 - Déllas{12"
| 3Uoaww1-13D Relocate WW 1-13D - Dallas 6" Wastewater 11 18-Apr11 02May-11 767 O Rélocite WW 113 - Dallasi6"
| suoaww1-13E Relocate WW 1-13E - Dallas 12" Wastewater 14 18-Apr-11 05May-11 317 O Relockte WW 1-13E - Dallas 12"
| 3uoaww1-14 Relocate WW 1-14 - Dallas 18" Wastewater 23 18-Apr-11 | 18-May-11 30 £ Relocatd WW1-1 - Dallas 1
| suoaww1-148 Relocate WW 1-148 - Dallas 777 Wastewater 11 18-Apr11 02May11 717 & Rélocate WW 1148~ Diliasi?77
| 3U0aWwW1-15 Relocate WW 1-15 - Dallas 12" Wastewater 30 18-Apr-11  27-May-11 23 ==} Rdlocale WW1-i15 - Dalias 12"
| 3U0aWW1-16 Relocate WW 1-16 - Dallas 6" Wastewater 17 18-Apr-11 10May-11 180 T3 Relogate WWi-16.- Dallas 6"
| suoaww1-16A Relocate WW 1-16A - Dallas 6" Wastewater 14 18-Apr-11 05May-11 183 T3 Relockte WW 1-16A - Dallas 6"
| 3U0aww1-17 Relocate WW 1-17 - Dallas ??? Wastewater 13 18-Apr-11  04-May-11 186 ) Relocate WW 117 | Datas 177
| 3uoaww1-18 Relocate WW 1-18 - Dallas 8" Wastewater 12 18-Apr-11 03May-11 187 3 Rilochte WW1-18 | Dallas &'
| 3U0aWwW1-19 Relocate WW1-19 - Dallas ??? Wastewater 16 18-Apr-11  09May-11 357 3 Relodate WW1-19}- Dallas 77?7
| 3uoaww1-20 Relocate WW 1-20 - Dallas 6" Wastewater 20 18-Apr-11  18May-11 179 =] 1-24 - Dalasi6"
| suoaww1-21 Relocate WW 1-21 - Dallas ??? Wastewater 24 18-Apr-11  19-May-11 19 3 {Relboatd WW 1-21 - Dalas 77
| suoaww1-22 Relocate WW 1-22 - Dallas 8" Wastewater 22 18-Apr-11  17-May-11 173 3 Relocate WW 1-22 - Dallas 8"
| suoaww1-22A Relocate WW 1-22A - Dallas 6" Wastewater 11 18-Apr11 02May-11 184 & Rélocaie WW 11224 - Dallas 6"
| 3uoaww1-23 Relocate WW 1-23 - Dallas 12" Wastewater 26 18-Apr-11  23-May-11 17 =3 | Relocate WW1-23 - Dallds 12
| suoaww1-23A Relocate WW 1-23A - Dallas 777 Wastewater 11 18-Apr11 02May-11 188 O Rélocite WW1:23A - Dallas!???
| suoaww1-238 Relocate WW 1-238 - Dallas 8" Wastewater 11 18-Apr11 02May-11 188 O] Rélocdte WW 11238 - Dillas's"
| suoaww1-24 Relocate WW 1-24 - Dallas 8" Wastewater 22 18-Apr-11  17-May-11 | 177 3 Relocatel WW 1-2i - Dallas 8"
| suoaww1-25 Relocate WW 1-25 - Dallas ??? Wastewater 17 18-Apr-11 | 10-May-11 26 3 Relogate WW-25;- Dijias (777
| 3U0aww1-26 Relocate WW 1-26 - Dallas ??? Wastewater 31 18-Apr-11  30-May-11 12 = Rélocale WW 126 -|Dalias 727
| suoaww1-27 Relocate WW 1-27 - Dallas 24 Wastewater 17 18Apr11 10May11 | 182 T3 Relogate WW/-27}- Dilias 24"
| 3uoaww1-28 Relocate WW 1-28 - Dallas 24 Wastewater 43 18-Apr-11  15-Jun-i1 0 — W 1-28 - Dlallas 24
| suoaww1-28A Relocate WW 1-28A - Dallas 777 Wastewater 12 18-Apr-11  03May-11 183 T Relocate WW1:284 - Délas] 77
| suoaww1-3 Relocate WW 1-3 - Dallas 12" Wastewater 20 18-Apr-11  13May-11 927 [==] 1731 Dafas {27
| suoaww1-31 Relocate WW 1-31 - Dallas ??? Wastewater 12 18-Apr-11  03May-11 930 O Rblochte WW1:31 | Dallas 77
| suoaww1-4 Relocate WW 1-4 - Dallas 12" Wastewater 28 18-Apr-11  25May-11 919 =3 Relocalp W 1-4 - Dalas 1
| suoaww 15 Relocate WW 1-5 - Dallas ??? Wastewater 16 18-Apr-11  09May-11 990 T3 Relodate WW1-5 - Dallas 727
| 3uoaww 16 Relocate WW 1-6 - Dallas 8" Wastewater 32 18-Apr-11  31-May-11 364 = Reélocate WW1i6 - Dallas 8"
| 3U0aWW 1-6A Relocate WW 1-6A - Dallas 777 Wastewater 10 18-Apr-11  29-Apr-11 | 923 | Rdiocalle Wi 116A - Dailas 777
| suoaww 17 Relocate WW1-7 - Dallas 12" Duct 56 18-Apr-11 | 04-Jul-11 196 = ] Rblocdte WW 1.7 - Dallds 12" Duet
| 3U0aWW1-7A Relocate WW 1-7A - Dallas 12" Duct 11 18-Apr11 02May-11 904 Relocate WW1:7A & Dallas 2" Duct
| suoaww1-7C Relocate WW1-7C - Dallas 8" Duct 11 18-Apr11 02May-11 904 O] Rélocdte WW117C + Dalas 8" Dict
| 3U04G1-52 Relocate G1-52 - Atmos 36" Stl Csng / 20" Steel Gas 30 18-Apr-11  27-May-11 917 =3} Relocale Gi-52} Atmos 36" 1l Csng | 20" Steél Ga
| 3U04G1-53 Relocate G1-53 - Atmos 3" Steel Gas 12 18-Apr-11  03May-11 994 3 Rilocate G1-54 - Afmos{3" Steel Gas
| 3U04G1-54 Relocate G1-54 - Atmos 20" Steel Gas 16 18-Apr11  09-May-11 150 3 Relodate G1-54 - Atmos 207 Stebl Gis
| 3U04G1-56 Relocate G1-56 - Atmos 2" Poly Gas 14 18-Apr-11 05May-11 152 T Relocate G1-56 - Ajmos 2' Poly Gas
| 3U04G1-57 Relocate G1-57 - Atmos 2' Gas 12 18-Apr-11  03May-11 593 O Rélockte G1-57 - Afmosi2’ Gas
| 3U04G1-60 Relocate G1-60 - Atmos 20" Steel Gas 24 18-Apr-11 | 19-May-11 2 3 {Relocatd G1460 -{Atmbs 20" Steel Gas
| 3U04G1-61 Relocate G1-61 - Atmos 10" Steel Gas 26 18-Apr-11  28May-11 119 55 Relocatp G161 1 Atnjos {0 Sleel Gas|
| 3U04G1-62 Relocate G1-62 - Atmos 4" Steel Gas 11 18-Apr11 02May-11 134 O Rélocite G1-62 - Atimos|4" Steel [ias
| 3U04G1-63 Relocate G1-63 - Atmos 3" Steel Gas 18 18-Apr11 04May11 182 T Relocate G1-68 - Ajmos 3" SteeliGas|
| 3U04G1-64 Relocate G1-64 - Atmos 8" Steel Gas 18 18-Apr11  04May11 139 D Relockte G1-64 - Almos 8" Steel Gas|
| 3U04G1-65 Relocate G1-65 - Atmos 4" Steel Gas 14 18-Apr-11 05May-11 131 T Relocate G1-65 - Almos 4" SteeliGas|
| 3U04G1-67 Relocate G1-67 - Atmos 20" Steel Gas 22 18-Apr-11  17-May-11 123 55 Reldeate G1-67 - Aimps 29" Steel Gas
| 3U04G1-69 Relocate G1-69 - Atmos 4" Steel Gas 11 18-Apr11 02May11 272 O Rélocite G1-64 - Atimos{4" Steel [ias
| 3U04G1-70 Relocate G1-70 - Atmos 8" Steel Gas 30 18-Apr-11  27-May-11 885 =1} Relocale G{-70} Atfos " Sieel Gas
| 3U04G172 Relocate G1-72 - Atmos 8" Steel Gas 26 18-Apr-11  23May-11 311 =1 | Relocatb G1}72 4 Atnfos 8" Stéel Gas
| 3U04G1-73 Relocate G1-73 - Atmos 3" Steel Gas 23 18-Apr-11  18-May-11 314 1 Reldcatel G173 - Atmos 3 Stebl Gas
| 3U04G1-73b Relocate G1-73b - Atmos 727 Gas 10 18-Apr-11  29-Apr11 | 718 & Rdlocate Gi-73p - Atmos 77} Ga
| 3U04G1-730 Relocate G1-73c - Atmos 227 Gas 10 18-Apr-11  29-Apr11 | 718 O Relocdte GJ-73¢ - Atmog 777 Gat
| 3U04G1-73d Relocate G1-73d - Atmos 722 Gas 10 18-Apr-11  29-Apr11 | 718 O Relocdte Gi-73 - Atmog 77} Ga
| 3U04G1-76 Relocate G1-76 - Atmos 3" Steel Gas 26 18-Apr-11  23-May-11 305 =1 | Relocatb G1476 - Atnfos 3" Stéel Gas
| 3U04G1-77 Relocate G1-77 - Atmos 3" Steel Gas 11 18-Apr-11  02May-11 320 O Relocate G1-77 - Atmos;3" Steel Gas
| 3U04G174 Relocate G1-77 - Atmos 8" Steel Gas 22 18-Apr-11  17-May-11 309 5 "Relgcate G1-77 - Aims 8! Stepl Gas
| 3u04G1-77a Relocate G1-77a - Atmos 3" Poly Gas 12 18-Apr-11 03May-11 319 O Rblockte Gi-77a - Atmo 3"PolyiGa
| 3U04G1-79 Relocate G1-79 - Atmos 4" Poly Gas 15 18-Apr-11  06May-11 713 3 Relocate G179 - Almos 4" Poly Gas
| 3U04G1-80 Relocate G1-80 - Atmos 16" Stl Gsng / 12" Steel Gas 22 18-Apr-11  17-May-11 31 3 Reldeate G1-80 -{Atmbs 16" S1l Csthg / 12" SteelGas!
| 3U04G1-81 Relocate G1-81 - Atmos 12" Steel Gas 16 18-Apr-11  09-May-11 181 3 Relocate Gi-81 - Atmos 12} Stebl Gas
| 3U04G1-83 Relocate G1-83 - Atmos 12" Steel Gas 12 18-Apr-11  03May-11 185 3 Relocate Gj1-84 - Afmos{ 12"Steq) Ga
| 3U04G1-86 Relocate G1-86 - Atmos 3" Poly Gas 12 18-Apr-11  03May-11 183 O Rblockte G1-86 - Afmos{3" Roly Gas
| 3U04G1-87 Relocate G1-87 - Atmos 8" Steel Gas 41 18Apr11 13Jun-i1 | 156 C==3 Relogate G1-47 - Atmds 8"/Stedl Gais
| 3u04G1-87a Relocate G1-87a - Almos 777 Gas 10 18-Apr-11  29-Apr11 | 189 | Rlocde Gi-67h - Atmog 227 Gal
| 3u04G1-870 Relocate G1-87b - Atmos 8" Steel Gas 31 18-Apr-11  30-May-11 589 [ Relocate G1-87b - Atmos 8" Steel Gas
| 3U04G1-90 Relocate G1-90 - Atmos 3" Steel Gas 11 18-Apr-11  02May-11 188 ) Reélocate Gi1-90 - Afmos ;3" Steel Gas
| 3U04G1-91 Relocate G1-91 - Atmos 3" Steel Gas 11 18-Apr11  02May-11 188 O Rélocite G1-91 - Atinos{3" Steel fias
| 3u04G1-92 Relocate G1-92 - Atmos 3" Poly/Stl Gas 13 18-Apr-11  04May-11 182 T Relochte G1-92 - Afmos 3" Poly/St Gias
| 3u04G1-92a Relocate G1-92a - Atmos 3" Steel Gas 10 18-Apr-11  29-Apr-11 | 185 | Relocae Gil-02h - Atmog 3 Steel Ga
| 3U04G1-94 Relocate G1-04 - Atmos 777 Gas 11 18-Apr11 02May-11 184 O Relocate G1-94 - Atmos|??? Gas|
| 3U04G1-95 Relocate G1-95 - Atmos 3" Poly Gas 14 18-Apr-11  05May-11 181 J Rilocate G1-95 - Afmog ' Poly ias
| 3u04G1-95a Relocate G1-95a - Atmos 777 Gas 10 18-Apr-11  29-Apr-11 | 185 | Rdiocale Gi-95h - Atmog 277 Ga
| 3U04G1-96 Relocate G1-96 - Atmos 3" Steel Gas 11 18-Apr-11  02May-11 609 O} Relocate Gi1-96 - Afmos!3" Steel Gas
| 3U04G1-50 Relocate G1-50 - Atmos 3" Steel Gas 11 18-Apr-11 02May-11 936 O Rélocdte Gi1-50 - Afmos!3" Steel Gas
| 3U04G1-51 Relocate G1-51 - Atmos 6" Steel Gas 17 18-Apr-11 10May-11 930 3 Relocate G1-5i1 - Atmos 6" Steel Gas
| 3U04G1-78 Relocate G1-78 - Atmos 2" Steel Gas 11 18-Apr11 02May-11 767 ) Reélocate Gi1-78 - Afmos (2" Steel Gas
| suo4G1-82 Relocate G1-82 - Atmos 3" Steel Gas 11 18-Apr-11 02May-11 186 O Rélocite Gi1-82 - Atinos{3" Steel fias
| 3u04Te3 Relocate T6-3 - XO Comm 4" HDPE Fiber Optic 137 18-Apr-11 | 25-Oct-11 8 ! Relocatp T63 - XO Gomin 4" HDPE Fiber Dpti
| 3U04Te4 Relocate T6-4 - XO Comm 4" HDPE Fiber Optic 104 18-Apr-11 | 08-Sep-11 9 [ 1 Relodate T6-4}- XO Coinm &" HDPE:Fibér Ofiic
| 3u04T1-31 Relocate T1-31 - AT&T 12 MCD Duct 27 18-Apr-11  24-May-11 915 -3 | Relocate T1{31 AT&T 12 MCD Duct
| au04T1-32 Relocate T1-32 - AT&T 12 MCD Duct 27 18-Apr-11  24-May-11 915 3" Refocaip T1:32 {AT4T 1§ MGD Duct
| au04T157a Relocate T1-57a - AT&T Buried Cable Duct 11 18-Apr11 02May-11 767 O Rélocite Ti-57h - AT&T Buried Gabld Dubt
| auosT1-62a Relocate T1-62a - AT&T Buried Cable Duct 11 18-Apr-11 02May-11 186 O} Relocate Ti-62a - AT&T Buried Gablg Dugt
| 3U04T1-24 Relocate T1-24 - AT&T 2-4" PVC Duct 70 18-Apr11 | 22-Jul-11 613 === | Relbcath 1124  ATAT 24" PVC Puc
| auo4T1-240 Relocate T1-24b - AT&T 772 Duct 15 18-Apr-11  06-May-11 151 3 Relocate T1-24b - AT&T 222 Dunt
| 3u04T1-25 Relocate T1-25 - AT&T 16 MTD Duct 37 18-Apr-11  07-Jun-11 910 Relocgte 1-25 - AT&T: 16 MITD Duc
| 3u04T1-26 Relocate T1-26 - AT&T 10" Steel Duct 37 18-Apr-11  07-Jun-11 359 =1 Relockte T1-26 - AT&T} 10" Steel Dubt
| 3u04T129 Relocate T1-29 - AT&T Buried Cable Telephone 19 18-Apr-11  12May-11 923 T3 Relogate 1-29 - AT&T Butied Gable Tefephone
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IH 635 Managed Lanes Project Preliminary Project Baseline Schedule LBJ Development Partners
Aoty D AcTviy Name Oﬁgi_nau’wﬂ FimTsh Total 2009 070 2071 072 073 074 075 076 077
Duration ‘ Float™ gz Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4
[ 3U04T133 Relocate T1-33 - AT&T Buried Cable Duct 14 18Apr11  05May11 928 TJ Rplooate T1-33 - AT&T Buribd CableDud
| 3U04T1-34 Relocate T1-34 - AT&T 12 Steel / Buried Cable Duct 30 18-Apr11  27-May-11 122 =} Relocale T1-34 } ATAT 12" Sleel | Buried Gabl Dubt
| 3U04T1-34a Relocate T1-34a - AT&T 2-4" PVC / 10" Steel Csng Duct 17 18Apr11 10May11 135 5 Relocate T1-3ia - AT&T 2:#° PYC /10" Steel Csng Duict
| 3U04T135 Relocate T1-35 - AT&T Buried Cable Telephone 14 18Apr-11  05May11 591 T Rélockte Ti1-35 - AT&T Buried Cable Telephone
| 3U04T1-36 Relocate T1-36 - AT&T Buried Cable Telephone 11 18Apr11 02May11 904 O Rélocdte Ti-36}- AT&T Buriéd Cable Telephorle
| 3U04T1-38 Relocate T1-38 - AT&T 722 Duct 25 18Apr11  20May-11 890 T [Relpcate T1-38 - ATAT 797 Dict
| 3U04T1-40 Relocate T1-40 - AT&T 2-4" St Duct 22 18Apr11  17May-11 26 1 Reldeate T1-40 - AT&T 24" St Duét
| 3U04T1-40a Relocate T1-40a - AT&T Buried Cable Duct 12 18-Apr-11 03May-11 240 3 Relocate Tii-40 - AT& T Butied Gable Duct
| 3U04T141 Relocate T1-41 - AT&T 12 MCD Duct 30 18-Apr11  27-May-11 115 T3 Rdocae TH-41 - ATRT 2 MED Buct
| su04T141a Relocate T1-41a - AT&T 722 Duct 11 18Apr11 02May11 134 O Rélocdte Ti-41 - AT&T 727 Duct
| 3U04T142 Relocate T1-42 - AT&T 2-4" Steel Duct 23 18Apr11  18May-11 122 T Relgcate T1-42 - AT&T 24" Steel Duct
| 3U04T1-422 Relocate T1-42a - AT&T Buried Cable Duct 16 18-Apr11  09-May-11 129 3 Relodate T1-42a - AT&T Buried Cable Dict
| 3U04T1-43 Relocate T1-43 - AT&T 722 Duct 21 18Ap-11  16May-11 231 £S5 Reldeate{T1-43 - KT&T 722 Duict
| 3U04T1-44 Relocate T1-44 - AT&T Buried Cable Duct 11 18Apr11 02May11 141 ) Rélocdte Ti-44}- AT&T Buriéd Cable Puc
| 3U04T1-45 Relocate T1-45 - AT&T 2-3.5" PVC Duct 29 18-Apr-11  26-May-11 395 0} Relocate T1}45 | AT&T 2:3.5% PVC Dilct
| 3U04T146 Relocate T1-46 - AT&T Buried Cable Duct 14 18Apr11 05May11 764 T3 Rblockte Ti1-46 - AT&T Buribd Cable|Dud
| 3U04T1-462 Relocate T1-46a - AT&T 722 Duct 14 18Apr-11 05May11 764 3 Rélochte Ti1-46a - AT&T 727 Dubt
| 3U04T1-48 Relocate T1-48 - AT&T 722 Duct 21 18Apr11  16May-11 757 53 Reldeate{T1-48 - AT&T 722 Duict
| 3U04T1-49 Relocate T1-49 - AT&T 4-4" PVC Duct 18 18-Apr11  11-May11 319 T3 Relogate T1-49 - AT&T 4-4 PVC Dijet
| 3U04T150 Relocate T1-50 - AT&T 2-4" PVC Duct 28 18-Ap-11  25May-11 309 3| Relocat T1150 { AT&T 2:4" FVC Duct
| 3U04T1-50a Relocate T1-50a - AT&T Buried Cable Duct 18 18-Apr11  04May11 324 T Rilocite T1-50a - AT& Buried Gable Duct
| 3U04T152 Relocate T1-52 - AT&T 4-4" PVC Duct 21 18Apr11  16May-11 32 ) Reldeate|T1-62 - AT&T 4-4" PVC Diuct
| 3U04T153 Relocate T1-53 - AT&T 4-4" PVC Duct 16 18-Apr11  09-May11 762 5 Aelocate T1-5§ - AT&T}4-4¢ PVE Duct
| 3U04T155 Relocate T1-55 - AT&T Buried Cable Duct 32 18-Apr-11  31-May-11 299 T3 Rélocale T{-55'- ATI&T Buried Cale Puct
| 3U04T1552 Relocate T1-55a - AT&T 222 Duct 18 18-Apr11  04May11 765 T Relocate Ti1-58a - AT&T 227 Duét
| 3U04T155b Relocate T1-55b - AT&T 722 Duct 12 18Apr11 03May11 319 ) Relocate Th-55h - AT&T 279 Duet
| 3U04T1-56 Relocate T1-56 - AT&T 2-4" PVC Duct 24 18Apr11  19May-11 704 0 [Relbcatd T1-56 - AT&T 2.4" PVC Duct
| 3U04T157 Relocate T1-57 - AT&T 54" PVC Duct 33 18-Ap-11  O1dun-tt 745 £ Riblocate T1-57;- AT&T 54" PVG Duct
| 3U04T158 Relocate T1-58 - AT&T 722 Duct 22 18Apr11  17May-11 81 T Reldeate T1-68 - AT&T 277 Dijct
| 3U04T160 Relocate T1-60 - AT&T 24-4" PVC Duct 70 18-Apr-11 | 22-Jul-11 127 C ]| Relbcate T1160 {AT&T 24-4" PVG Dudt
| 3U04T1-61 Relocate T1-61 - AT&T 18 MCD Duct 31 18Apr11  30May-11 166 T3 Relocate T{-61:- ATIST 8 MCD buct
| 3U04T162 Relocate T1-62 - AT&T 12 MCD Duct 30 18-Apr11  27-May-11 165 ==} Relocale T1-62} AT&T 12 MCD Duct
| 3u04T162b Relocate T1-62b - AT&T 2-4" PVC Duct 12 18Apr11 03May11 185 3 Relocte Tii-62b - AT&T 2-4' PVC Dict
| 3U04T163 Relocate T1-63 - AT&T 722 Duct 45 18-Apr11 17duni1 150 = [ReldoateiT1-63 - AT&T 222 Dijet
| 3U04T1-63a Relocate T1-63a - AT&T 222 Duct 24 18Apr11  19May-11 171 T3 {Relbcatd T1-63a + ATAT 722 Duct
| 3U04T1-630 Relocate T1-63b - AT&T 722 Duct 12 18Apr11 03May11 183 ) Relocate T-63h - AT&T 279 Duet
| 3U04T1-63c Relocate T1-63c - AT&T 722 Duct 12 18Apr11 03May11 183 D) Rblochte Ti-63 - AT&T 727 Dudt
| 3U04T164 Relocate T1-64 - AT&T Buried Cable Duct 39 18-Apr-11  09-Jun-11 14 EZ55 felodate T1-64 - AT&T Burfed Gable Duct
| 3U04T165 Relocate T1-65 - AT&T 722 Duct 25 18Apr11  20May-11 170 T {Relpcatd T1-65 - ATAT 792 Dict
| 3U04T1-66 Relocate T1-66 - AT&T 2?2 Duct 31 18-Apr-11  30-May-11 589 = Rélocdte Ti-66}- AT&T 722 Duct
| 3U04T167 Relocate T1-67 - AT&T 24-4" PVC Duct 32 18Apr11  31May-11 588 T3 Relocate T{-67 - ATIST 24-4! PVE Dujct
| 3U04T1672 Relocate T1-67a - AT&T 722 Duct 39 18-Ap-11  09Jun-t1 581 =1 Relodate T1-67a- AT&T 272 Dilct
| 3U04T167b Relocate T1-67b - AT&T 722 Duct 27 18Apr11  24May-11 168 £ Relocaib T1i67bi- AT&T 777 buct
| 3U04T168 Relocate T1-68 - AT&T 6 Steel Duct 42 18-Apr11 14dunil | 615 C==3 Relofate T1-48 - AT&T 6" Stee| Duét
| 3U04T1-69 Relocate T1-69 - AT&T 8-4" PVC Duct 28 18-Apr11  25May-11 167 3| Relocat T1169 { AT&T 8:4" FVC Duct
| 3U04T1-70 Relocate T1-70 - AT&T 722 Duct 21 18Apr11  16May-11 174 T Relqeate(T1-70 - AT&T 222 Duct
| 3U04T172 Relocate T1-72 - AT&T 722 Duct 26 18-Apr-11 23 May-11 17 =1 | Reocatb T1{72 {ATAT 727 Dl
| 3u04T18 Relocate T1-8 - AT&T 2-4" PVC Duct 41 18Apr11 18dunil | 642 EZ=5 Relocate -4 - ATAT 2-4"PVG Duct
| 3U04T18a Relocate T1-8a - AT&T Buried Cable Telephone 18 18Apr11 04May11 670 T Rélockte Ti1-84 - AT&T Buribd Cable Telephorie
| 3U04T18b Relocate T1-8b - AT&T 722 Duct 44 18-Apr11 16dun11 | 639 == {Reldoate{T1-8b - AT&T 222 Duct
| 3U04To-1 Relocate T9-1 - Alpheus 3-1.25" HDPE Duct 17 18Apr11 10May11 925 C Helogate T9-1}- Alpheus 3-1.251 HDPE Duct
| U092 Relocate T9-2 - Alpheus 3-1.25" HDPE Duct 26 18-Ap-11  23May-11 889 =1 | Refocatb T9}2 - Alphéus 3-1.25" HDPE Dudt
| 3U04T94 Relocate T9-4 - Alpheus 3-1.25" HDPE Duct 12 18-Apr-11  03May-11 645 3 Relocate T9-4 | Alpheus; 3-1125" HOPE Diict
| U049 Relocate T9-5 - Alpheus 3-1.25" HDPE Duct 29 18-Apr-11  26-May-11 14 0! Relocale T9\5 - Alphéus B-1.45" HDPE: Dugt
" Design 488 22.Jul-10  08-Jun-12 22 v ¥ (8-Jun-12, Debign
Preliminary Design Activities 244 22:0UH0  04-Jul11 v 0d-Jul-11, Prelimindry Diesigh Activiids
No 0_Summary Area | 244[22-gu-10  [04-Jul11 | v 04-Jul11, No 0_Summary Area
No 0_Structure v 04-Juli 11, No §_Structure
3D01P0015 1H635, Develop Detail Drawings 15 22Juk10  11-Aug10 76 3 1He35.Delelop Defail Drawings
| 3D01P0016 1H635, Estabiish General and Technical Specifications 15 220u10  11-Aug10 76 3 1H635,Establish General and Technical
| 3D01P0001 1H635,Obtain Control 6 2000t10  27-0ct-10 22 0} 1H§35 Obtajn Contrgl
| 3D01P0002 1H635, Obtain Hydraulic Openings & Culvert Flow Lines 6 28:00t10  04Nov-10 22 0 He35}0bthin Hydrulic Opehingé & Gulvdit Flow Lines|
| 3D01P0007 1H635,Estabiish Test Holes 28 280ct10  08Dec10 76 [0 1634 Esfabiish Test Hples
| 3D01P0017 1H635, Develop Plans, Profiles, Typical Sections and Horizontals 45 28-0ct-10  03-Jan-11 22 [====] 1H635, DevelopiPlarls, Profilds, Typicdl Seftiorls ant Hizonta
| 3D01P0003 1635, Verify survey 6/05Nov-10 | 12-Nov-10 22 0 {H635 Verify survéy
| 3D01P0004 1H635, Obtain Additional Data 4 15Nov-10 | 18Nov-10 22 1 {1H635, Obtain Adiitional Dita
| 3D0110023 1H635, Develop Roll Plots (Proposed Cross-sections) 30 18-Nov-10  03-Jan-11 22 ) 1H635 Develop{Roll Plots (Ploposed
| 3D01P000G 1H635, Complete Field Survey 4 19Nov-10  24Nov-10 22 07 1Hg3s, ield Suvey
| 3D0130053 1H635,Boring logs 15 19Nov-10  13Dec-10 138 T3 [Hess
| 3D01P0008 1H635,Stake Geotech Test Holes 20 23Nov-10  22Dec-10 76 0§ 1H635, Stake Gedtech Test Holes
| 3D01P0009 1H635,Drill Test Holes 40 24-Nov-10  21-Jan-11 76 L0 £ 1H635, Dl Test Holey
| 30110018 1H635, Develop Demoliion Plans (Pavement Removal) 15 20Nov-10  17-Dec-10 154 {23 iHed5,Dleveldp Démolfion Plans (Phvenlent Rerloval
| 3Dot10019 1H635, Develop Demoliion Plans (Drainage Structure Removal) 15 20Nov-10  17-Dec-10 154 37635, Deveiop D fars (Dfaindge Struchure Removal
| 3D0110020 1H635, Develop Demoliion Plans (Walls & Structure Removal) 15 20Nov-10  17-Dec-10 154 [ iHeds Develdp D laris (Walls & Stfuctire Femaval)
| 3D0110021 1H635, Develop Demoliion Plans (Signals & ITS Removal) 15 20Nov-10  17-Dec-10 154 3 1635, Develop D laris (Signals & ITS Removal)
| 3Do110022 1H635, Develop Demolition Plans (Small/Large Signs Removal) 15 20-Nov-10  17-Dec-10 154 {33 iH6d5, Develdp D lans (Smallarge Signs Femeval)
| 3D0160068 1H635, Develop Detailed Layout Plans (Admin. & Maint. Bldgs) 20 29Nov-10  27Dec-10 195 {23} 1H635 Devdop Detailed Layoit Pdns (Adrrin. & Maint. Edgs)
| 3D0110028 1H635, Develop Roadway Alignments & Vertical Profiles 40 06-Dec-10  31-Jan-11 64 == 635 Devblop Roaiway Veftica Profiles
| 3D0110024 1H635, Calculate Earthwork Volumes 10 20Dec-10  03Jan-11 254 O 1H635,Calbulath Eafthwork Volurhes
| 3D0110031 1H635, Develop Roadside/Median Lighting Assembly Plans 10 20Dec-10  03-Jan-11 7 D) 1He38 Developif janiLighting Assémbly Plans
| 3D0140060 1H635, Develop Construction Phasing and TG Plans 30 20-Dec-10  31-Jan-11 64 C=J IH635Develop on Phasing and iTC Rian
| 3D0160069 1H635, Develop Detailed Construction Plans (Admin. Bidg) 60 28Dec-10  21-Mar11 195 === | IH635,Dlevelbp Dtaildd C| Plans {Adrhin. Bidg|
| 3Do110032 1H635, Develop High Mast Lighting Assembly Plans 10 04-dan-11  17-Jan-11 7 3 iH635, Dpvelgp High Niast Lighiing Assembiy Plafis
| 3D0120046 1H635 Develop Overall Drainage Area Maps 45 04-Jan-11  O7-Mar-11 22 =1 161635 Develon Ovefral Maps
| 3D0140063 1H635, Develop TC plans, Typical Sections, and Details 10 04-dan-11  17-Jan-11 74 O iH635, Develap TC plans, Typical Setions, and Details
| 3D01P0010 1H635, Conduct Moisture Gondition Parameters (Pavement Design) 15 10-Jan-11  28-Jan-11 76 3} 1H635, Conguct MoistureiContion F ayement Desigh)
| 3D0140061 1H635, Develop TC plans, Typical Sections, and Details 10 11-dan-11  24-Jan-11 7 3} 1H635, Develop TC plans | Typical Sectibns fand Detdi
| 3D0140062 1H635 Develop Construction Phasing and TG Plans 30 11Jan11  21-Feb-11 64 53" 1Has Hevelpp ibn Phasing and TE Pians
| 3D01P0011 1H635, Develop Foundation Loading and Design 15 17-dan-11  04-Feb-11 76 ) 1635, Developi Foundation Lbading ahd Desig
| 3D0110033 1H635, Develop Underpass Lighting Plans 10 18-Jan-11  31-Jan-11 74 O 1H635Develop Underpass Lighting Plans
| 3D0110042 1H635,Develop ITS Layout Plans (Managed Lanes) 15 18Jan-11  O07-Feb11 313 3 1H635,Delelog ITS Layout Plang (Managpd Lanes!
| 300120047 1H635, Develop Culvert Layout Sheet Plans 45 18-Jan-11  21-Mar11 22 =3 | 1H635,Dlevelbp Clivert Lajout Shedt Pldns
| 3D0130052 1H635,Joe Ratcliff Pedestrian Bridge Layout 20 18Jan-11  14Feo 11 114 5331635, Jde Refcif| Pedestrian Bridge Lajout
| 3D01P0012 1H635, Conduct Global Stability Analysis 15 24-Jan-11  11-Feb-11 76 3 |He35,Canouct ity Analysis
| 3D01P0013 1H635,Process Data & Prepare Report 15 31-Jan-11  18-Feb-11 76 £33 { H635,Process Data & Prapare Report
| 3D0110034 1H635 Develop Managed Lanes Lighting Plans 10 01-Feb-11  14-Feb-11 7 3 1635 Develop Managed Lanes Lighting;Pla
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[Actviy D Activity Name Original | Start Finish Tol 7009 2010 2011 2012 2013 2014 2015 2016 2017
Rt ‘ ‘ i NS, Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4
[J]  =oo110036 1H635,Develop Large Roadside Sign Plans 20 01-Feb-11 | 28-Feb-11 74 =1 1H635 Develop |arge Ropdside Sign Plans:
| 3D0110037 1H635,Develop Guide Signs (Managed & General Purpose Lanes) 20 01-Feb-11  28-Feb-11 74 = 1535, Devdiop Guide Signs (Mansged & Genefal Plrpose Lanes]
| 3D0130054 1H635,Develop Bridge Layouts (Managed lanes) 45 01-Feb-11  04-Apr-11 64 == HeasiD Layouts (Managed lanes)
| 3D0140064 1H635,Develop Construction Phasing and TC Plans 30 01-Feb-11  14-Mar-11 64 == |H635,Develop C: Phasing andl TC, Plaps
| 300110043 1H635,Develop ITS Layout plans (General Purpose Lanes 15 08-Feb-11  28-Feb-11 313 [ 1Hs35,Devdiop [TS Layolt pléns (Genbral Purpbse Lané
| 300130055 1H635,Develop Foundation & Abutment Details 45 08-Feb-11 | 11-Apr-11 64 [=——3 1H635 Develoy Atutment Detail
| 300110035 1H635,Develop Small Signs (Ramps, Frontage Roads, General) Plans 10 15-Feb-11  28-Feb-11 74 ] IHB35,Devéiop Bmall Signs (Ramps, Frontage Roads, Genetal) Rian:
| 300130056 1H635,Develop Typical sections (Bridge Slab Design) 45 15-Feb-11  18-Apr-11 64 -3 {1H635,Dvelap Typical sections (Bridg Design)
| 3D0110044 1H635,Develop Toll Gantry Layout Plans 15 18-Feb-11  10-Mar-11 313 3 1H635,Dejelo Tol Gartry Layoit Plans
| 3D01PO014 1H635, Perform QA/QC Geotechnical report 10 21-Feb-11  04-Mar-11 76 =] QA epoit
| 3Dot110027 1H635,Develop Typical Pavement Sections 15 21-Feb-11  11-Mar-11 175 [ iHe3b, Deyelop Typical Pavement Sectiors
| 300110038 1H635,Develop Pavement Marking Plans (Frontage Road & Ramps) 10 22-Feb-11  07-Mar-11 74 311635, Develog Pavemeht Marking Pians (Frontage Rodd & Rarips)
| 3D0140065 1H635,Develop TC plans, Typical Sections, and Details 15 22-Feb-11  14-Mar-11 64 L3 iH635,Develop TC plans, Typical Sections, and Detail
| 3D0150071 1H635,Develop Detailed Plans (Fire Protection Measures) 30 28-Feb-11  08-Apr-11 175 [==3 1H635,Dejelog Detailed;Plas (Fire Arotegtion; Medsurés)
| 300110039 1H635,Develop New Signal Plans 15 08-Mar-11  28-Mar-11 74 [} 1HB35, Devélop New Sigrial Plans
| 300110045 1H635,Develop TS & Toll Gantry Details 15 11-Mar-11 31-Mar-11 313 ] 1H835,Develop | TS & Toll Gantry Detéls
| 3D0110029 1H635,Design Tie-ins and Generate Plans and Profiles 10 14-Mar-11  25:Mar-11 | 175 11 1H635,Design Tie-ing and Generate Plans dnd Profiles
| 3D0130057 1H635,Develop Structural Details 30 15-Mar-11  25-Apr-11 64 =0} 1H635,Develop Detail
| 3D0140066 1H635,Develop Construction Phasing and TC Plans 30 15-Mar-11  25-Apr-11 64 3! 1Hg35,Develop G Rhasing and TC Plans
| 300110041 1H635,Develop Noise Wall Layouts and Details 15 22-Mar-11 11-Apr-11 74 3 1H635,Develop Noise Wall Layoltts ahd Details
| 3D0120048 1H635,Develop Inlet Drainage Area Maps 30 22-Mar-11  02-May-11 22 C=) IH635!Develop |nlet Drainage Area Maps
| 300160070 1H635,Develop Detailed Construction Plans (Maintenance Bidg) 60 22-Mar-11  13Jun-11 195 -1 1H635,Develop Detaledi C Plans Bidg)
| 300110030 1H635,Calculate Intersection Geometry and Design Details 10 28-Mar-11  08-Apr-11 175 O 1H635,Caloula orl Geometry anid Design Details
| 300110040 1H635,Develop Signal Modification Plans 10 29-Mar-11 11-Apr-11 74 {3 1He35,Delvelop Signal Modi Plans
| 300120049 1H635,Develop Storm Sewer Design and Plan Profiles 30 05-Apr-11  16-May-11 22 =1 iH635,Dévelop Stbrm Sewbr Désigri and Plah Prfiles
| 3D0140067 1H635,Develop TC plans, Typical Sections, and Details 15 05-Apr-11  25-Apr-11 64 3! 1Hg35,Develop TIC plans, Typical Sectipns, iand Detal
| 300130058 1H635,Develop Wall Layouts (Cut, Anchored, and Cantilevered) 45 12-Apr-11 | 13-Jun11 261 =7 H635,Develop Wall Layouts (Cit, Anchdred andiC
| 300120050 1H635,Complete Runoff, Inlets, and Storm Sewer Computations 20 05-May-11  01-Jun-11 22 [ 1H635.Complete Runoff, Inlets, and c
| 3D0110025 1H635,Develop Storm Water Pollution Prevention Plans 10 02dun11 15Jun11 | 147 (3 iH635.Dévelop Storm Watér Pqjlutian Preverition Plar
| 300120051 1H635, Establish Inlet standards & Details 15 02-Jun-11  22-Jun-11 22 [ | IH635, Elstablish inlet stantiards & Details
| 300130059 1H635,Develop Standard Details 15 14-Jun-11 | 04-Jul-11 261 ) 1H635D Details
| 3D0110026 1H635,Develop Landscaping Plans and Details 10 16-Jun11  29-Jun-11 | 147 ] 1H635,Devéiop ing Plang and Details
~ 60% Design Package 277 29-Nov-10  21-Dec-11 22 W' 21-Deci11, 60%!Design Package
No 0_Summary Area : 21-Deci11, No 0 Summafy Area
No 0_Structure 277|29-Nov-10 | W 21-Dec 11, No 0] Stricture
3D0280092 1H635,Develop Special Design Package for Early Construction 40 20-Nov-10 | 24-Jan-11 72 evelop Special Dpsign Packagp for, Early C i
| 300230083 1H635,QA/QC Special Design Packagefor Early Construction 15 25-Jan-11  14-Feb-11 72 5N iali Design Packhgefor Edrly
| 3D0280102 1H635,TxDOT & IE Review Special Early Design Package 10 15-Feb-11  28-Feb-11 72 O IHB35,TXDOT & IE Review Special Early Design Package
| 3D0280084 1H635,Revise Special Early Design Package 5 01-Mar-11  07-Mar-11 72 0 1H635,Revise Special Efrly Pesign Package
| 3D0280072 1H635,Develop 60% Design Packages (Roadway, Drainage Bridges, Walls) 100 23-Jun-11 09-Nov-11 22 [ 1 1H635,Delelo 60% Désig gés (Roadiay, Drairiage, Bridges, Walls)
| 3D0280073 1H635,QA/QC 60% Design Packages (Roadway,Drainage,Bridges, Walls) 15 10-Nov-11  30-Nov-11 22 ] 1HB35,0A/0C 60% Design Packag Drainage Biidgés, Walls
| 3D0230082 1H635,TxDOT & Independent Engineer Review (60% Design) 10 01-Dec-11  14-Dec-11 22 [ IH635.T5DOT & Enginser Review (60% Design)
| 3D0280074 1H635,Revise 60% Design Packages (Roadway,DrainageBridges, Walls) 5 15-Dec-11  21-Dec-11 22 [ | IH635,Revisk 60% Design Packages Drainage Britiges, Walls)
~ 90% Design Package 92 22-Dec-11 v 27:Apri12, B0%{Design Package
No 0_Summary Area v 27:Apri12, No 0__Sutnmary Atea
No 0_Structure v 27:Apri12, No 0;_Striicture
3D0380075 1H635,Develop 90% Design Packages (All Disciplines) 80 22.Dec-11  11-Apr-12 22 I 1" 1H635, Develop 90% Désigri Padkagés (All Disciplin
| 300330076 1H635,QA/QC 90% Design Packages (Al Disciplines) 7 12-Apr12  20-Apr-12 22 0 | 1H635,QA/QC 90% Desigh Packages (Al Disciplines)
| 3D03s0077 1H635,Revise 90% Design Packages (All Disciplines) 5 23-Apr12  27-Apr-12 22 I} 1H635,Revise 9% Diesign Péckages (All Disciglines)
~ 100% Design Package 30 30-Apr-12  08-Jun-12 22 W (8-Jun-12, 100% Design Pdckage
No 0_Summary Area Yy 08-Juin-12, Noi0_Summary Areal
No 0_Structure W=y 08-JUn-12, No:0_Structure
3D0480078 1H635,Develop 100% Design Packages (Final Packages) 20 30-Apr-12 | 25-May-12 22 3 He3s, p 100% Design Packages (Final Packages)
| 300480079 1H635,QA/QC 100% Design Packages (Final Packages) 5 28-May-12 | 01-Jun-12 22 1H635:QA/C 100% Debign Packages (Final Packages|
| 300430080 1H635,Revise 100% Design Packages (Final Packages) 5 04-Jun-12  08-Jun-12 22 0 1H635,Relise 100% Desig gés (Final Packages)
~ Construction 1306 18-Apr-11  18-Apr-16 0 v v 18-Apr-16,
Const Phase 1 - Stage 1 461 18-Apr11  21-Jan-13 542 v W {21jan i3, Gonsi Phise 1 - Sfagelf
EB Frontage Roads, Harry Hines to Josey | 270[26-0ct-11 [06-Nov-12 | v by 06-Nav-12} EB Frontage Roads, Harry Hines to Jogey
Milestones v W 06-NGv-12} Milestohes
3C11EF13-SM Ph1Stg1, Area EF13, Start Milestone 0 26-Oct-11 4 @ PhiSig, Atea EF13, Start Milestdne
| 3C11EF13-FM Ph1Stg1, Area EF13, Finish Milestone 0 06-Nov-12 4 ® Fih1S{g1, Ared EF13, Finish Mildstorie
Roadway Activities v W 05-Ndv-12, Rdadwhy Aétivities
3C11EF13-51200 Ph1Stg1, Area EF13, Place Temp Conc Barrier 3 26-Oct-11  28-Oct-11 35 I PH1Stg1, Afea EF1, Place Temgi Coc Barrier
| 3C11EF13-50600 Ph1Stg1, Area EF13, Place Temp Erosion Control 9 26-Oct11  07-Nov-11 29 01 PhiSigt, Ared EF13, FlaceiTenip Efosioh Contro
| 3C11EF13-10410 Ph1Stg1, Area EF13, Rem Conc Pavement 2 08-Nov-11  09-Nov-11 215 1 PhiStg1,Ared EF13, Rem Conc Pavement
| 3C11EF13-10420 Ph1Stg1, Area EF13, Rem Misc Concrete 2 08-Nov-11  09-Nov-11 215 1 PhiStg1, Area EF}3, Rem Misc, Concret
| 3C11EF13-46220 Ph1Stg1, Area EF13, Install Medium CBC 110 08-Nov-11  09-Apr-12 | 123 7 RNhiSigl, Ared EF{3, Install MediumiCB!
| 3C11EF13-46230 Ph1Stg1, Area EF13, Install Large CBC 204 08-Nov-11  17-Aug-12 29 [ 1 PPhiStgt, Aréa EE13, Install Large €BC
| 3C11EF13-46299 Ph1Stg1, Area EF13, Install Protection for 72in WM 21 08-Nov-11  06Dec-11 202 =3 Phisigt, ArealEF13, InstallProfecticn fof 72ih Wi
| 3C11EF13-61090 Ph1Stg1, Area EF13, Install Temp Lighting 5 08-Nov-11  14-Nov-11 204 O Phistgl; Area ER13, install Temp Lighting
| 3C11EF13-60010 Ph1Stg1, Area EF13, Rem Light Poles 8 15-Nov-11  24-Nov-11 204 DO: PhiStgl, Atea EF13, Rem Light Foles
| 3C11EF13-11010 Ph1Stg1, Area EF13, Excavate Cut Areas 10 25-Nov-11  08-Dec-11 204 L3 RhiStg1, Ared EF13, Excadate Cut Areas
| 3C11EF13-13210 Ph1Stg1, Area EF13, Place Embankment 11 25-Nov-11  09-Dec-11 204 L3 Phistg1, Ared EFJ3, F
| 3C11EF13-66200 Ph1Stg1, Area EF13, Place Temp Barricades, Marking & Signing 1 07-Dec-11 | 07-Dec-i1 255 I Rh1Sigt, Ared EF13, PlaceiTenp Majkingi& Signirig
| 3C11EF13-26010 Ph1Stg1, Area EF13, Lime Treat Subgrade 5 12-Dec-11  16-Dec-11 204 0 PhiStgt} Area EF13, Limd Treat Subgrade
| 3C11EF13-46090 Ph1Stg1, Area EF13, Install Temp Drainage 2 12-Dec-11  13-Dec-11 251 1 Phistg1; Arep ER13, install Temp Drainage
| 3C11EF13-24910 Ph1Stg1, Area EF13, Place Select Fill 5 20-Aug-12  24-Aug-12 29 0 PhiStg, Alea EF13; Place Selecf Fill
| 3C11EF13-46410 Ph1Stg1, Area EF13, Install Small RCP 1 20-Aug-12 | 20-Aug-12 39 1 iPhisStgd, Arga EF13, install Small RCP
| 3C11EF13-46510 Ph1Stg1, Area EF13, Install MHs and Inlets 14 21-Aug-12  07-Sep-12 39 L3 RhiStgl, Ared EF13, Ihstall MHS and Inléts
| 3C11EF13-24711 Ph1Stg1, Area EF13, Place Flexible Base 4 24-Sep-12  27-Sep-12 29 I} PH1Stg1, Atea EF13, Pldce Flexitle Base
| 3C11EF13-52910 Ph1Stg1, Area EF13, Place Curb & Gutter 3 02-Oct12 | 04-Oct-12 29 Ph1sig1, Area EF13, Place Curb & Gutte
| 3C11EF1353110 Ph1Stg1, Area EF13, Place Conc Sidewalks, Driveways & Medians 12 05-Oct12  22-Oct-12 40 [ | PhiStgi, Arba EF13; Plage Cbne Sidelvalké, Drivewhys & Median
| 3C11EF13-34011 Ph1Stg1, Area EF13, Place HMA Base 5 12-Oct12  18-Oct-12 29 0 {PhisStgt} Arda EF13, Place HIYIA Base
| 3C11EF13-50820 Ph1Stg1, Area EF13, Place Temp Pavement 13 19-Oct12  06-Nov-12 29 L Pihisigt, Ared EF13, PlaceiTenip Pdverient
Retaining Wall E2 216 g v W 21-Sep-12, Retaining Wall E2
3C11EF13E2-42310 Ph1Stg1 E2, Retaining Wall, MSE 13 25-Nov-11  13-Dec-11 207 [ PhistglE2, Retajning Wall, MSE
3C11EF13E2-99906 Ph1Stg1,E2, Conc Painting, Walls (Aesthetics) 4 14-Dec-11  19Dec-11 260 0 {PhiStgt.E2Coric Pdinting, Walls
3C11EF13E2-42315 Ph1Stg1 E2, Retaining Wall, Moment Slab 20 27-Aug-12 | 21-Sep-12 29 ] | Phistg] E2! Retaining Wall, Moment Slab
EB Frontage Roads, Josey to Midway 196 W i21-Jan-13, EB Ffontdge Roads, Josey fo Midwaj
Milestones 196 W :21-Jan-13, Wil
3C11EF23-SM Ph1Stgt, Area EF23, Start Milestone 274 ® PhiStgl, ArealEF23, Start Milesfone
3C11EF23-FM Ph1Stg1, Area EF23, Finish Milestone 0 21-Jan-13 | 274 @ {PhiStgl, Arba EF23; Finibh Milestone

Roadway Activities W i21-Jan-13, Roadway Actiiities!
3C11EF23-66200 Ph1Stg1, Area EF23, Place Temp Barricades, Marking & Signing 2 1 06-Ju-1 589 1 PhiStg1, ArealEF23, Place Temp M Signini

3C11EF23-51200 PhiStg1, Area EF23, Place Temp Conc Barrier 4 05Jul-11 08-Jul-11 348 0 Phistg1, Ared EF23, Place(Tenip Conc Barrier

3C11EF23-50600 Ph1Stg1, Area EF23, Place Temp Erosion Control 14 05Jul-11 22-Jul-11 196 [ | PhiStg}, Area EF23; Plage Temp Erogion Gontrol
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[Activity ID Activity Name: Origi_nalywn Finish Total 2009 2010 2011 ‘ 2012 2013 2014 2015 2016 2017
Rt ‘ i NS, Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 _g Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4
[J| sciiEFes6ion PhiStg1, Area EF23, Install Temp Lighting 6 25-Jul-11  01-Aug-11 338 T PhiSigl, Area EF28, Install Temp Lightin

| 3C11EF23-60010 Ph1Stg1, Area EF23, Rem Light Poles 6 02-Aug-11  09-Aug-11 338 0 PhiStgl, Ared EFéa, Fl:em Light Polés

‘ 3C11EF23-90010 Ph1Stg1, Area EF23, Install Noise Walls 44 09-Dec-11 08-Feb-12 196  — h1Stg1,/Area EF23, Install Noise Walls!

‘ 3C11EF23-10410 Ph1Stg1, Area EF23, Rem Conc Pavement 11 09-Feb-12 23-Feb-12 196 O PhisStgi, Area EF23; Rem Conc Ravement;

‘ 3C11EF23-10420 Ph1Stg1, Area EF23, Rem Misc Concrete 3 09-Feb-12 13-Feb-12 343 0 Phi$tg1; Area EF23, RemiMis¢ Cohcrete

‘ 3C11EF23-11010 Ph1Stg1, Area EF23, Excavate Cut Areas 71 24-Feb-12 01-Jun-12 196 [ """ Ph1Stg1, Area EF23, Excavate Cut Areas

| 3C11EF23-13210 Ph1Stg1, Area EF23, Place Embankment 5 24-Feb-12  01-Mar-12 335 0 PhiStp1, Area EF23, Plice

‘ 3C11EF23-46220 Ph1Stg1, Area EF23, Install Medium CBC 112 24-Feb-12 30-Jul-12 228 % PH1Stg1, Area EF23, Install Medium CBC

‘ 3C11EF23-46230 Ph1Stg1, Area EF23, Install Large CBC 144 24-Feb-12 12-Sep-12 196 L 1 Phi1$tgl, Area EFR3, Install Laige GBC

‘ 3C11EF23-40390 Ph1Stg1, Area EF23, Construct Temp Shoring 16 11-May-12  01-Jun-12 278 [ PH1IStY1, Area EF23, Construict Temp Shoring,

‘ 3C11EF23-61899 Ph1Stg1, Area EF23, Install ITS/Toll Duct Bank 18 04-Jun-12 27-Jun-12 344 [; PhiStgl, Area EF23, Install ITS/Toll Duct Bant

‘ 3C11EF23-46090 Ph1Stg1, Area EF23, Install Temp Drainage 2 04-Jun-12 05-Jun-12 350 1 Ph1Sig1, AreaiEF23, InstallTemp Dtainage

‘ 3C11EF23-26010 Ph1Stg1, Area EF23, Lime Treat Subgrade 15 13-Sep-12 03-Oct-12 200 :] Ph1Stg1, Area EF23, Lime

‘ 3C11EF23-46410 Ph1Stg1, Area EF23, Install Small RCP 6 13-Sep-12 20-Sep-12 196 O : Ph1Stg}, Area EF23; Install Small RCP

| 3C11EF23-90120 Ph1Stg1, Area EF23, Inst Buried Standpipe 8 13-Sep-12  24-Sep-12 250 O PhiStg, Area EF23, Ins{ Buried $tandpipd

‘ 3C11EF23-24910 Ph1Stg1, Area EF23, Place Select Fill 14 21-Sep-12 10-Oct-12 200 C3 Pht tg1,'Areg EF23, Place Select Fill

‘ 3C11EF23-46510 Ph1Stg1, Area EF23, Install MHs and Inlets 32 21-Sep-12 05-Nov-12 196 ::] Ph1Sig1, Ared EF23, Iristali MH$ and Inléts

‘ 3C11EF23-90110 Ph1Stg1, Area EF23, Inst Surface Fire Dept Connections 6 25-Sep-12 02-Oct-12 250 0 P 1Stp1, Area EF23, Inst Surface Fire Dept

‘ 3C11EF23-24711 Ph1Stg1, Area EF23, Place Flexible Base 12 06-Nov-12 21-Nov-12 196 [ ; PhiStg1, Anea EF23, Plage Flexible Base

‘ 3C11EF23-52910 Ph1Stg1, Area EF23, Place Curb & Gutter 9 16-Nov-12 28-Nov-12 196 O PH1Stg1, Area EF23, Place Curb:& Gltter.

‘ 3C11EF23-34011 Ph1Stg1, Area EF23, Place HMA Base 15 23-Nov-12 13-Dec-12 213 Arep EF23, Place HMA Base

‘ 3C11EF23-53110 Ph1Stg1, Area EF23, Place Conc Sidewalks, Driveways & Medians 38 29-Nov-12 21-Jan-13 196 Stgl, Area EF23; Place Conc Sidewalks, Driveways & Méddiar

‘ 3C11EF23-64410 Ph1Stg1, Area EF23, Install Small Signs 7 14-Dec-12  24-Dec-12 216 0O Ph1Stg1, Atea EF23, Install i

‘ 3C11EF23-50820 Ph1Stg1, Area EF23, Place Temp Pavement 10 14-Dec-12  27-Dec-12 213 [O; PhiStg1, Area EF23, Place Tiemp Pavement
Retaining Wall E12 v 30-Oct}12, Retéining Wall E12
3C11EF23E12-42310 Ph1Stg1,E12, Retaining Wall, MSE 9 24-Feb-12 07-Mar-12 355 [0 Ph1Stg1,E12, Retgining Wall, MSE
3C11EF23E12-42315 Ph1Stg1,E12, Retaining Wall, Moment Slab 14 11-Oct-12 30-Oct-12 200 3 PH1Stg1,E12, i , Moment Slab
Retaining Wall E13 | 169[24-Feb-12 v  i17-Oct-12, Retaining Wall E13;
3C11EF23E13-42310 Ph1Stg1,E13, Retaining Wall, MSE 3 24-Feb-12 28-Feb-12 I Ph1Stg1,Ei3, Retaining Wall, MSE
3C11EF23E13-99906 Ph1Stg1,E13, Conc Painting, Walls (Aesthetics) 2 29-Feb-12 01-Mar-12 Ph1Sty1,E13, Conc: Painting; Walls
3C11EF23E13-42315 Ph1Stg1,E13, Retaining Wall, Moment Slab 5 11-Oct-12 17-Oct-12 0 Ph15tg1,E13, Retaining Wall, Moment Slab

Retaining Wall E20 25-Jul-11

3C11EF23E20-42360 Ph1Stg1,E20, Ret Wall, Cantilivered, Clay/Chalk (Stg 10f2) 138 25-Jul-11 01-Feb-12
3C11EF23E20-42365 Ph1Stg1,E20, Ret Wall, Cantilivered, Clay/Chalk (Stg 20f2) 92 23-Mar-12  30-Jul-12

v 30Hul12, giWall E2!
[ Ph1Stg1,E20, Ret Wall  Cantilivered, Clay/Chalk (Stg 1pf2)
[ PH1Stg1,E20, Ret Wall, Canfiivered, ClayiChalk (Slg 2412)

EB Frontage Roads, Midway to Preston v W' 21-Febi12, EB Frontage Roads, Midway to Preston
Milestones 09-Aug-11 v W 21-Feb-12, ileston

3C11EF33-SM Ph1Stg1, Area EF33, Start Milestone 0 09-Aug-11
3C11EF33-FM Ph1Stg1, Area EF33, Finish Milestone 0 21-Feb-12

4 Rh1Stg1, Ared EF33, Start Milegton:
@ Ph1Stgi, Area EF33, Finish Milestone

Roadway Activities v W 21-Feb12, y
3C11EF33-66200 Ph1Stg1, Area EF33, Place Temp Barricades, Marking & Signing 1 09-Aug-11 09-Aug-11 756 | Ph1Stg1, Ared EF33, Place Temp Matking & Signirig
‘ 3C11EF33-51200 Ph1Stg1, Area EF33, Place Temp Conc Barrier 5 09-Aug-11 15-Aug-11 752 0 Ph1Stg1; Area EF33, Place Temp i
‘ 3C11EF33-50600 Ph1Stg1, Area EF33, Place Temp Erosion Control 19 09-Aug-11 02-Sep-11 697 [ Ph1Stg1, Area EF33, Place Temp Erdsiori Control
‘ 3C11EF33-60010 Ph1Stg1, Area EF33, Rem Light Poles 2 10-Aug-11 11-Aug-11 756 1 Ph18tg1, Area EF33, Rem Light Poles
‘ 3C11EF33-60020 Ph1Stg1, Area EF33, Rem High Mast Poles 4 10-Aug-11 15-Aug-11 774 0 Ph1$tgl; Area ER33, Rem:High Mast Poles
‘ 3C11EF33-90010 Ph1Stg1, Area EF33, Install Noise Walls 41 05-Sep-11 31-Oct-11 697 Ph1Stg1, Area EF33, Install Noise Walls
‘ 3C11EF33-10410 Ph1Stg1, Area EF33, Rem Conc Pavement 2 01-Nov-11 02-Nov-11 697 Ph1Stg1, Area EF33, Rem G
‘ 3C11EF33-10420 Ph1Stg1, Area EF33, Rem Misc Concrete 1 01-Nov-11 01-Nov-11 718 Ph1Stg1, Area EF33, Rem Misc Concrete!
‘ 3C11EF33-46220 Ph1Stg1, Area EF33, Install Medium CBC 1 01-Nov-11 01-Nov-11 724 Ph1Stg1, Area EF33, Install Medwm CBC;
‘ 3C11EF33-46210 Ph1Stg1, Area EF33, Install Small CBC 4 02-Nov-11 07-Nov-11 724 0 Rh1Sig1, Areg EF33, Install Il CBC
‘ 3C11EF33-11010 Ph1Stg1, Area EF33, Excavate Cut Areas 12 03-Nov-11 18-Nov-11 697 [0 :Ph1Stgt, Aréa EF33, Excavatd Cut Areas
‘ 3C11EF33-13210 Ph1Stg1, Area EF33, Place Embankment 3 03-Nov-11 07-Nov-11 7 0 Eh1Sig1, Areq EF33,
‘ 3C11EF33-40390 Ph1Stg1, Area EF33, Construct Temp Shoring 23 03-Nov-11 05-Dec-11 697 ] Ph1Stg1, AreaiEF33, Constiuct Temp Shorin
‘ 3C11EF33-42390 Ph1Stg1, Area EF33, Construct Temp Ret Wall 2 04-Nov-11 07-Nov-11 7 1 Ph1Stg1, Area EF33, Construct Temp Ret Wall
‘ 3C11EF33-46420 Ph1Stg1, Area EF33, Install Medium RCP 3 08-Nov-11 10-Nov-11 724 I Ph1Stg1,:Area EF3, Ipstal] Megium RCP
‘ 3C11EF33-46410 Ph1Stg1, Area EF33, Install Small RCP 2 21-Nov-11 22-Nov-11 718 | Ph1Stg1, Area EF33, Install Small RCP
‘ 3C11EF33-46090 Ph1Stg1, Area EF33, Install Temp Drainage 2 21-Nov-11 22-Nov-11 741 | ; Ph1Stg1, Arga EF383, Install Temp:Draipage
‘ 3C11EF33-90120 Ph1Stg1, Area EF33, Inst Buried Standpipe 2 21-Nov-11 22-Nov-11 736 | Ph1Stg1, Area EF33 Standpipe!
‘ 3C11EF33-46510 Ph1Stg1, Area EF33, Install MHs and Inlets 5 23-Nov-11 29-Nov-11 718 B Ph1Stg1, Area EF33, Install MHs!and Inlet!
‘ 3C11EF33-90110 Ph1Stg1, Area EF33, Inst Surface Fire Dept Connections 2 23-Nov-11 24-Nov-11 736 I: PhiStgil, Area EF33, Insf Surface, Fire: Dept Ct
‘ 3C11EF33-26010 Ph1Stg1, Area EF33, Lime Treat Subgrade 3 15-Dec-11 19-Dec-11 697 0 :Ph1Stgt, Area EF33,.Lime Trdat Sbgrade
‘ 3C11EF33-24910 Ph1Stg1, Area EF33, Place Select Fill 3 22-Dec-11 26-Dec-11 697 0; PhisStg1, Area EF33, Place Select Fill
‘ 3C11EF33-24711 Ph1Stg1, Area EF33, Place Flexible Base 3 29-Dec-11 02-Jan-12 697 Ph1Stg1, ArealEF33, Place Flexible Base:
‘ 3C11EF33-52910 Ph1Stg1, Area EF33, Place Curb & Guitter 2 06-Jan-12 09-Jan-12 697 0 Ph1Stg1, Area EF33, Place Curb & Gutter
‘ 3C11EF33-53110 Ph1Stg1, Area EF33, Place Conc Sidewalks, Driveways & Medians 6 10-Jan-12 17-Jan-12 718 0 :Phibtg1, Area EE33, Place Conc Sidewalks, Driveways & Median:
‘ 3C11EF33-34011 Ph1Stg1, Area EF33, Place HMA Base 3 19-Jan-12 23-Jan-12 697 0 PhiStgi, Atea EF33, Place HMA Basd
‘ 3C11EF33-16010 Ph1Stg1, Area EF33, Place Topsoil 1 24-Jan-12 24-Jan-12 714 |} PhiStgi, Atea EF33; Plage Tppsail
‘ 3C11EF33-50820 Ph1Stg1, Area EF33, Place Temp Pavement 21 24-Jan-12 21-Feb-12 697 3! PhiStgi, Area EF33; Pla¢e Témp Pavemerit
‘ 3C11EF33-64410 Ph1Stg1, Area EF33, Install Small Signs 2 25-Jan-12 26-Jan-12 714 I} PR1Stg1, Area EF33, Install Smalt Sighs
| I

3C11EF33-16410 Ph1Stg1, Area EF33, Place Seeding and Sodding 1 27-Jan-12 27-Jan-12 Ph1Stg1, Area EF33, Place Seeding apd Sodding

Milestones 09-Aug-11 v 03-Mar-12! Miléstories

3C11EF43-SM Ph1Stg1, Area EF43, Start Milestone 0 09-Aug-11 h1Stg1, Ared EF43, Start Milestone
® PhiStg1, Area EF43, Fitish Mileston
02-Mar-12; Rogdway Activities
h1Stgt Areh EF43, Rlacd Terhp Mdrking & Signihg

*
-

3C11EF43-FM Ph1Stg1, Area EF43, Finish Milestone 02-Mar-12

0
Roadway Activities 09-Aug-11 [ 02-Mar-12

3C11EF43-66200 Ph1Stg1, Area EF43, Place Temp Barricades, Marking & Signing 3 09-Aug-11  11-Aug-11

714

EB Frontage Roads, Preston to Merit | 149[09-Aug-11 v 02-Mar-12; EB FroritageiF , Preston to Metit
160
160
250

0=
B
2
3
g

‘ 3C11EF43-51200 Ph1Stg1, Area EF43, Place Temp Conc Barrier 4 09-Aug-11 12-Aug-11 127 h1Stg1,;Area EF43, Place Temp Gonc Barrier

‘ 3C11EF43-50600 Ph1Stg1, Area EF43, Place Temp Erosion Control 17 09-Aug-11 31-Aug-11 114 EF43, Place Temp Erdsion: Coritrol

‘ 3C11EF43-10410 Ph1Stg1, Area EF43, Rem Conc Pavement 9 01-Sep-11 13-Sep-11 114 O Ph1Stg1; Area ER43, Rem:Coric Pavement

‘ 3C11EF43-10420 Ph1Stg1, Area EF43, Rem Misc Concrete 3 01-Sep-11 05-Sep-11 120 Ph1Sig1, Area:EF43, Rem Misc:Congrete

‘ 3C11EF43-61090 Ph1Stg1, Area EF43, Install Temp Lighting 1 01-Sep-11 01-Sep-11 122 Ph1Sty1, Area EF43, Install Temp Lighting

‘ 3C11EF43-60010 Ph1Stg1, Area EF43, Rem Light Poles 1 02-Sep-11 02-Sep-11 122 Ph1Stg1, Area £F43, Rem Light Poles

‘ 3C11EF43-60020 Ph1Stg1, Area EF43, Rem High Mast Poles 2 02-Sep-11 05-Sep-11 154 Ph1Sig1, ArealEF43, Rem HighiMast Poles

‘ 3C11EF43-11010 Ph1Stg1, Area EF43, Excavate Cut Areas 43 14-Sep-11 11-Nov-11 115 @ h1Stg1,iArea EF#3, Excavate Cut Areat

‘ 3C11EF43-13210 Ph1Stg1, Area EF43, Place Embankment 10 14-Sep-11 27-Sep-11 148 O PhiStg1, Area EF43, Place

‘ 3C11EF43-46210 Ph1Stg1, Area EF43, Install Small CBC 44 14-Sep-11 14-Nov-11 114 2 Pni tg1; Aréa EF43, Install Smiall CBC

‘ 3C11EF43-42390 Ph1Stg1, Area EF43, Construct Temp Ret Wall 2 26-Sep-11 27-Sep-11 169 I} Phi1Stg1, Area EF43, Construct Temp:Ret Wall

‘ 3C11EF43-40390 Ph1Stg1, Area EF43, Construct Temp Shoring 8 02-Nov-11 11-Nov-11 136 0O Ph1Stgi,iArea EF43, Construct Terhp Shoring

‘ 3C11EF43-26010 Ph1Stg1, Area EF43, Lime Treat Subgrade 17 14-Nov-11 06-Dec-11 129 E] Ph1Stg1, Area EF43, Lime Treat Subigrade

‘ 3C11EF43-61899 Ph1Stg1, Area EF43, Install ITS/Toll Duct Bank 16 14-Nov-11 05-Dec-11 178 1 Ph1Stg1, ArealEF43, Install I TSAToll Puct Bank
‘ 3C11EF43-46090 Ph1Stg1, Area EF43, Install Temp Drainage 3 14-Nov-11 16-Nov-11 181 | iPm Stg1y Aréa EF43, Instdll Temp Drairlage

‘ 3C11EF43-90120 Ph1Stg1, Area EF43, Inst Buried Standpipe 6 14-Nov-11 21-Nov-11 156 0} PhiStg], Area EF43 Standpipe;

‘ 3C11EF43-46510 Ph1Stg1, Area EF43, Install MHs and Inlets 28 15-Nov-11 22-Dec-11 114 ::] Ph1Stg, Area EF43; Install MHs gnd Inlets!
‘ 3C11EF43-90110 Ph1Stg1, Area EF43, Inst Surface Fire Dept Connections 5 22-Nov-11 28-Nov-11 156 D: PH1Stg1, Area EF43, Inst Surface Fire Dept C
‘ 3C11EF43-24910 Ph1Stg1, Area EF43, Place Select Fill 15 23-Nov-11 13-Dec-11 129 L3 Ph1Stg1; Arep EF43, Place Select Fill

‘ 3C11EF43-24711 Ph1Stg1, Area EF43, Place Flexible Base 13 23-Dec-11 10-Jan-12 114 i - h1Stg1,;Area EF43, Rlacé Flexibl

‘ 3C11EF43-52910 Ph1Stg1, Area EF43, Place Curb & Guitter 8 06-Jan-12 17-Jan-12 114 ! IO Phibtgt, Area EF43, Place Curb & Gutler
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[Activity 1D Aciivity Name Original| Start Finsh Total 2009 2010 2011 2012 2013 2014 2015 2016 2017
| Duration | Float™ gz Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Qa3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4
[ sctierssasoto Ph1Stg1, Area EF43, Place Conc Traffic Rail (Ret Wall) 4 11-dan-12 16Jan-12 141 T PniSigl; Area EF43, Place Conc Trafli Rajl (Ret Wal)
| 3C11EF43-34011 Ph1Stg1, Area EF43, Place HVA Base 17 13-Jan12  06-Feb-12 123 =3 Fh1Slgl, Ared EF43, Babe
| 3C11EF43:53110 Ph1Stg1, Area EF43, Place Conc Sidewalks, Driveways & Medians 33 18Jan-12  02Mar12 114 ] Ph1Stg1, Area EF43, Place Conc Sidewalks, Driveiways & Medidns
| 3C11EF43-64410 Ph1Stg1, Area EF43, Install Small Signs 7 07-Feb-12  15-Feb-12 126 O Phibigt, Arga EF43, instgl Srall $ign:
| 3C11EF43-50820 Ph1Stg1, Area EF43, Place Temp Pavement 10 07-Feb-12  20-Feb-12 123 [ [ PhiStg], Arba EF43Plade Témp Pavémer
EB General Purpose Lanes, Harry Hines to Josey WY 04-May-11, an yiHings toJosey
Milestones W 04-Mdy-11;, Milest
3C11EG13-SM Ph1Stg1, Area EG13, Start Milestone 0 18-Apr-11 591 @ {PhiSigt, Area EG13,iStart Milbstone
3C11EG13-FM Ph1Stg1, Area EG13, Finish Milestone 0 04-May-11 | 593 # PhiSigt, AreaEG13, Finish Mildstone
Roadway Activities 423 WY 03-Mdy-11;, Rohdway Adtivities
3C11EG13-66200 Ph1Stg1, Area EG13, Place Temp Barricades, Marking & Signing 4 18-Apr-11  21-Apr-11 | 426 1} PhiStg], Arga EG313; Place Tpmp arking & Signing
3C11EG13-51200 Ph1Stg1, Area EG13, Place Temp Conc Barrier 3 18-Apr11  20-Apr11 | 427 1 PhiSigl, Arba EG13] Plage Temp (Cont Balrier
3C11EG13-50600 Ph1Stg1, Area EG13, Place Temp Erosion Control 7 18-Apr11  26-Apr11 | 423 i PhiStg1, Atea EG13, Place Temg ErosioniControl
3C11EG13-50820 Ph1Stg1, Area EG13, Place Temp Pavement 3 27-Apr11  29-Apr11 | 424 I PH1Sg1, Area EG13, Place Temp Payement
3C11EG13-61090 Ph1Stg1, Area EG13, Install Temp Lighting 4 27-Apr11 02May-11 423 Ph1Sty1, Area EG13, installTemip Lighting
3C11EG13-50830 Ph1Stg1, Area EG13, Rem Temp Pavement 2 03-May-11 | 04-May-11 423 | PhiSigt, ArealEG13, Rem Temp Payement
EB Ramps, Harry Hines to Josey | s9[ts-Apr-11 | v W 07-Jul-11,/EB Ramps, Harryl Hines td Josey
Milestones v ¥ 07-Jul-11
3C11ER13-SM Ph1Stg1, Area ER13, Start Milestone 0 18-Apr-11 @ iPhiBigt, Aréa ER13, Start Milgstorie
| 3C11ERI3FM Ph1Stg1, Area ER13, Finish Milestone 0 & PhiSigi, ArealER13, FinisH Mildstorie
Roadway Activities v by 07-Jul-11,iRoadway Activitie
3C11ER13-46420 Ph1Stg1, Area ER13, Install Medium RCP -Apr-11 0} PhiStg!, Arka ER13] Install Medium RCP
| 3C11ER13-66200 Ph1Stg1, Area ER13, Place Temp Barricades, Marking & Signing 2 18-Apr11  19-Apr-11 550 1 {PhiStgt, Area ER13,Place Temp Barri jarking &Sigriing
| 3C11ER13-51200 Ph1Stg1, Area ER13, Place Temp Conc Barrier 1 18-Apr-11 | 18-Apr-11 551 I iPh1Btgt, Aréa ER13,iPlade Témp Con Barrier
| 3C11ER13-50830 Ph1Stg1, Area ER13, Rem Temp Pavement 1 20-Apr-11 | 20-Apr-11 550 I/ PhiStg], Aréa ER13 Rerh Temp Paveinen
| 3C11ER13-10410 Ph1Stg1, Area ER13, Rem Conc Pavement 4 21-Apr11 | 26-Apr-11 550 0} PhiStg1, Aea ER14, Rem Cpnc Pavemen
| 3C11ER13-13210 Ph1Stg1, Area ER13, Place Embankment 8 27-Apr11  06-May-11 550 7 Phislgt, ArealER13,
| 3C11ER13-26010 Ph1Stg1, Area ER13, Lime Treat Subgrade 5 09-May-11  13-May-11 550 1 PhiStg1; Area ER13, Lime Treat Subgrade
| 3C11ER13-61899 Ph1Stg1, Area ER13, Install ITS/Toll Duct Bank 6 09-May-11  16-May-11 588 0 PhiBtgt; Area ER13, install ITS/Toll Duct Bank
| 3C11ER13-46510 Ph1Stg1, Area ER13, Install MHs and Inlets 4 09-May-11 | 12May-11 566 1 PhiStgl Ared ER13; install MHs ard inlets
| 3C11ER13-24910 Ph1Stg1, Area ER13, Place Select Fill 5 16-May-11 | 20-May-11 550 0 {PhiStg1, Aréa ER13, Plage SelectiFill
| 3C11ER13-24711 Ph1Stg1, Area ER13, Place Flexible Base 4 06Jun-11 09-Jun-11 550 0 PhiStgt, Ared ERY3, Placg Fle
| 3C11ER13-45010 Ph1Stg1, Area ER13, Place Conc Traffic Rail (Ret Wall) 6 10-Jun-11  17-Jun-11 | 562 0 Ph1Stg1; Aréa ER13, Place Canc Traffic Rail (Ret Wiall)
| 3C11ER13-52910 Ph1Stg1, Area ER13, Place Curb & Gutter 116:Jun-11 16-dun11 550 I iPh1Big1; Arga ER13, Place Crb & Gulter
| 3C11ER13-43210 Ph1Stg1, Area ER13, Place Conc RipRap (Roadway) 15 17-Jun-11 07-Jul-11 550 3 FhiSigt, Area ER{3, Place|Coric RipRap (Rdadway)
| 3C11ER13-34010 Ph1Stg1, Area ER13, Place HMA Base 4 27dun-11 30-Jun-11 | 553 PH1Stg1, Area ER13, Place HMA Base
| 3C11ER13-64410 Ph1Stg1, Area ER13, Install Small Signs 2 01-Jul-11 | 04-Jul-11 553 Ph1Sty1, Area ER13, Signs
| 3C11ER13-50820 Ph1Stg1, Area ER13, Place Temp Pavement 2 01-Jul-11 | 04-Jul-11 553 Ph1Stg1, AreaER13, Place Temp Pavement
Retaining Wall E5 Wy 27:May-11, Retaining Wall E!
3C11ER13E5-42310 Ph1Stg1 E5, Retaining Wall, MSE 4 27-Apr-11 02May-11 564 Ph1St1,E5, Rétaining Wall MS|
| 3C11ER13E5-99906 Ph1Stg1,E5, Conc Painting, Walls (Aesthetics) 2 03-May-11 | 04-May-11 596 | PhiSig1,E5, Cone Painfing,/Walls
| 3C11ER13E542315 Ph1Stg1 E5, Retaining Wall, Moment Slab 5 23May-11 | 27-May-11 555 1; PH1Stq1,ES, Retaining Wall, Momient Slab
Retaining Wall E6 Wy (3-Jun-11,; Retaining Wall Ef
3C11ER13E6-42310 Ph1Stg1,E6, Retaining Wall, MSE 9 27-Apr-11  09-May-11 559 7 FAn1Sig1,E6, Hetaifi , MSE
3C11ER13E6-99906 Ph1Stg1,E6, Conc Painting, Walls (Aesthetics) 3 10-May-11  12-May-11 590 {1 Bhi$igi,E6, Cond Paihting, Wdis
3C11ER13E6-42315 Ph1Stg1,E6, Retaining Wall, Moment Slab 10 23-May-11  03-Jun-11 | 550 {0 Ph1St1,EB, Ritaining Val

Retaining Wall E7
3C11ER13E7-42310 Ph1Stg1,E7, Retaining Wall, MSE pr-11 | 04-May-11 562
3C11ER13E7-99906 Ph1Stg1,E7, Conc Painting, Walls (Aesthetics) 2 05-May-11  06-May-11 594

-May-11,; Retéining Wall E'
1Stg1,E7, Retaining Wall; MSE
91,67, Conc Painting,; Walls

1

2.3.3
=
7]

3C11ER13E7-42315 Ph1Stg1,E7, Retaining Wall, Moment Slab 7 23-May-11  31-May-11 553 Ph1Stg1,E7, Rétaining Wall, Moment Slabi

EB Ramps, Josey to Midway 04-Nov-11 Joséy to Midway
Milestones | s9fosuurit | 04-Nav-11; Milgstoties
3C11ER23-SM Ph1Stg1, Area ER23, Start Milestone 0 05Jul-11 769 # PhiStyl, ArealER23, Start Milestone!
3C11ER23-FM Ph1Stg1, Area ER23, Finish Milestone 0 769 # PhiSigl, AreaiER23, Finish Milgstorie
Roadway Activities | s9fosdu-i1 | 549 04-Nolv-11, Roadway Aétivities
3C11ER23-10410 Ph1Stg1, Area ER23, Rem Conc Pavement 3 05Ju-11 07-Jul-11 549 1 PhiSigl, Area ER3, Flem Cong Payement
| 3C11ER23-46420 Ph1Stg1, Area ER23, Install Medium RCP 5 05Jul-11 11-Jul-11 598 0 PhiStgt,/Ared ER23, Ihstall Mediuni RCP
| 3C11ER23-11010 Ph1Stg1, Area ER23, Excavate Cut Areas 16 08-Jul-11  29-Jul-11 549 I Phistgt, Area ER23, Excavate Clit Ateas
| 3C11ER23-13210 Ph1Stg1, Area ER23, Place Embankment 2 08Ju-11 11-Jul-11 552 I PhiSgt,/Area ER23, Plac
| 3C11ER23-26010 Ph1Stg1, Area ER23, Lime Treat Subgrade 3 01-Aug-11  03-Aug-11 | 549 PhiStyi, . Lime i
| 3C11ER23-46510 Ph1Stg1, Area ER23, Install MHs and Inlets 3 01-Aug-11  03-Aug-11 584 PhiStg1, , and Inlets
| 3C11ER23-24910 PhiStg1, Area ER23, Place Select Fill 3 08-Aug-11  10-Aug11 | 549 1 PhiStg1, Ared ERP3, Placé Select Fill
| 3C11ER23-24810 PhiStg1, Area ER23, Place Drainage Base 3 15-Sep-11  19-Sep-11 549 0 {PhiStgl, Aréa ER23;Place Drainage Base
| 3C11ER23-24710 PhiStg1, Area ER23, Place Flexible Base 3 22Sep11  26-Sep11 | 549 0} PhiStg1, Area ER23, Place Flexile Base
| 3C11ER23-45010 Ph1Stg1, Area ER23, Place Conc Traffic Rail (Ret Wall) 9 27-Sep-11 | 07-Oct-11 567 1 Phisigl, . Flace Coric TréfficiRail {Ret Wall)
| 3C11ER2352910 PhiStg1, Area ER23, Place Curb & Gutter 2 30Sep-11 | 03-Oct-11 549 Ph1St1, Area ER23, Place Curt) & Guttel
| 3C11ER23-34010 PhiStg1, Area ER23, Place HMA Base 3 130ct11 | 17-Oct-11 549 0 PhiBtg1} Arda ER23,iPlade HMA Base
| 3C11ER2361020 PhiStg1, Area ER23, Install Standard Rdwy llumination 3 180ct11 | 20-Oct-11 549 1 iPhiStgi, Aréa ER23, Install Standard Ra
| 3C11ER23-64410 PhiStg1, Area ER23, Install Small Signs 2 180ct11 | 19-Oct-11 561 1 iPhiStgi, Arga ER23; Install Small Sign's
| 3C11ER2343210 Ph1Stg1, Area ER23, Place Conc RipRap (Roadway) 11 21-0ct11  04-Nov-11 | 549 O Phisigl, . Place!Cont RipRag (Rdadway)
Retaining Wall E8 38 Wy 30-Aug-11; Retaining Wall E
3C11ER23E8-42310 Ph1Stg1,E8, Retaining Wall, MSE 15 08Jul-11  28-Jul-11 558 I Phitstg1,E8, Retainihg Wall, MSE
| 3C11ER23E8-99906 Ph1Stg1,E8, Conc Painting, Walls (Aesthetics) 4/200u-11 03-Augi1 616 Ph1Sty1,E8, Conc Painting, Walls
| 3C11ER23E842315 Ph1Stg1,E8, Retaining Wall, Moment Slab 14 11-Aug-11  30-Aug-11 | 560 3 Ph1Stg1,EB, Retaining Wall, Morient Slab:
Retaining Wall E9 ﬂ v W 14-Sep-11, Retaining Wall E9
3C11ER23E9-42310 Ph1Stg1,E9, Retaining Wall, MSE 21 08-Ju-11  05Augi1 552 =) PhiStg1,E9, Retairiing Wall; MSE
| 3C11ER23E9-99906 PhiStg1,E9, Conc Painting, Walls (Aesthetics) 6 08-Aug-11  15-Aug11 608 O Phi$tg1{E9, Cong Painting, Whils
| 3c11ER23E942315 Ph1Stg1,E9, Retaining Wall, Moment Slab 25 11-Aug-11  14-Sep-11 549 =2 Phi$tg1{E9, Retaining Wall, Mbment Slab
EB Ramps, Midway to Preston [ 9[30-Jun-11 [12-Ju-1 | YV j2-Jul-11, ps, Midway to Prestor
Milestones | of[souuntt | WV 12.J01-11, Milbstohes
3C11ER33-SM PhiStg1, Area ER33, Start Milestone 0 30-Jun-11 @ PH1Stg1, Area ER3S, Start Milestone
| 3C11ER33-FM Ph1Stg1, Area ER33, Finish Milestone 0 12-Jul-11 h1Stg1.i Ares ER33, Finish Milestone
Roadway Activities | 9[30un-11 [12-ur1 | VW 12-Jul-11, Roadway Activities
3C11ER33-66200 Ph1Stg1, Area ER33, Place Temp Barricades, Marking & Signing 180-Jun-11  30-Jun-11 Ph1Stg1, Area ER38, Place Temp Bari arking & Signin
| 3C11ER3351200 PhiStg1, Area ER33, Place Temp Conc Barrier 2 30Jun-11  O1-Jul-11 P1Stg1, Area ER33, Place Temp Conc Barrier
| 3C11ER33-50820 PhiStg1, Area ER33, Place Temp Pavement 2 01-Ju-11  04-Jul-11 Phistgl, 43, Place Temp Paverrient
| 3C11ER3350830 PhiStg1, Area ER33, Rem Temp Pavement 7 04Ju-11 12-Jul-11 O PhiStg1,Area ER33, RemiTerip Pavenient
EB Ramps, Preston to Merit v W 10-Nov-11, EB Ramps; Prestonito Merit
Milestones | 108[t6uun-11 v ¥ {0-Npv-1§,
3C11ER43-SM PhiStg1, Area ER43, Start Milestone 0 16-Jun-11 273 @ PhiStgl] Arda ER43, Starf Mildstorie
| 3C11ER43FM PhiStg1, Area ER43, Finish Milestone 0 10-Nov-11 | 273 & Phigtgl, Area ER43, Finish Milestone
Roadway Activities [16-Jun-11 [21-Sep-11 | v :i21-5ep-i1, iviti
3C11ER43-10410 Ph1Stg1, Area ER43, Rem Conc Pavement 3 20-Jun-11 231 0 {PhiStgt, Aréa ER43,Rem Cohc Paverhent
| 3C11ER43-46420 PhiStg1, Area ER43, Install Medium RCP 5 16-Jun-11  22-Jun-11 257 0} Phistg}, Area ER43; Install Mediym RCP
| 3C11ER43-11010 PhiStg1, Area ER43, Excavate Cut Areas 14 21-Jun-11  08-Jul-11 231 L3 Phislgl, Ared ER43, Excavate Cut Areal
| 3C11ER43-13210 PhiStg1, Area ER43, Place Embankment 4 21-Jun-11 | 24-Jun-11 241 1} PhiStgl, Area ER43, Place
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[Actviy D Actvity Name Original| Start Fimish Total 2009 2010 2011 2012 2013 2014 2015 2016 2017
Rt ‘ i NS, Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4
| sci1Erea-26010 PhiStg1, Area ER43, Lime Treat Subgrade 3 1-dul-11 13-Jul-11 231 T PhiSigl, Area ERA3, Lime' Tredt Subgrade
| 3C11ER43-46410 Ph1Stg1, Area ER43, Install Small RCP 2 11Jul11 12-dul11 245 | PhiStg1, Areh ER43, Install Siall RCP
| 3C11ER43-46510 Ph1Stg1, Area ER43, Install MHs and Inlets 4 13Jul11 18-Jul-11 245 0 {Ph1Stgt, Area ER43, Install MHs and Inlets;
| 3C11ER43-24910 Ph1Stg1, Area ER43, Place Select Fill 3 18Jul-11  20-Jul-11 231 1iPhiStgH, Aréa ER43,Plae SélectiFil
| 3C11ER43-24810 Ph1Stg1, Area ER43, Place Drainage Base 2 01-Aug11  02-Aug11 231 Ph1Sty1, Area ER43, Place Drainagel Bask
| 3C11ER43-24710 Ph1Stg1, Area ER43, Place Flexible Base 2 08-Aug11  09-Aug-11 231 I PhiStg1, Areg ER43, Place
| 3C11ER43-24711 Ph1Stg1, Area ER43, Place Flexible Base 2 10-Aug11  11-Aug11 231 I PhiStg1,/Areh ER43, Placé Flekible Base
| 3C11ER43-45010 Ph1Stg1, Area ER43, Place Conc Traffic Rail (Ret Wall) 6 12-Aug11  19-Aug11 252 D iPh1Stgt, Area ER43,iPlace Conc Trafflc Rail (Ret Wiall)
| 3C11ER43-52910 Ph1Stg1, Area ER43, Place Curb & Gutter 1 18-Aug11 | 18-Augi1 231 1" PhiBigt; Aréa ER43, Plade Curb § Gulter
| 3C11ER43-34010 Ph1Stg1, Area ER43, Place HMA Base 3 30-Aug-11  01-Sep-11 231 Ph1Sty1, Area ER43, Place HMA Base
| 3C11ER43-61020 Ph1Stg1, Area ER43, Install Standard Rdwy llumination 5 02-Sep11  08-Sep-11 231 I PhiSigt, Areg ER43, Instal) Standargi Rdwy
| 3C11ER43-64410 Ph1Stg1, Area ER43, Install Small Signs 2 02:Sep11 | 05-Sep-11 243 Phisigt, , Istall Sméll Signs
| 3C11ER43-43210 Ph1Stg1, Area ER43, Place Conc RipRap (Roadway) 9 09-Sep11  21-Sep-11 231 O : PhiSigi, Area ER43; Place Cbne RipRap (Roadway,
BR 68 - EB Ramp over White Rock Creek | 106[16-Jun-11  [10-Nov-11 | 9 v % {0-Npv-11, BR 68 EB Ramp oyer Whitg Rogk Creek
3C11B68-49610 Ph1Stg1, Br 68, Demolish Extg Bridge 7 16Jun-11  24-Jun-11 | 195 O} PhiStg], B 68, Denfolist} Exty Bridge
| 3C11B68-41600 Ph1Stg1, Br 68, Construct Drill Shaits 4 27dun-11 30dun-11 | 195 PH1Stg1, Br 68 Construpt Dl Shat
| 3C11B68-42040 Ph1Stg1, Br 68, Construct Abutments 17 04-Jul-11 | 26-Jul-11 224 [} PhisSig}, Bi 68,Contrudt Abutmént
| 3C11B68-42010 Ph1Stg1, Br 68, Construct Footings 2 13Jul11 14-ul-11 195 1 PhiStg1;Br 68, Consbruct Footings!
| 3C11B68-42020 Ph1Stg1, Br 68, Construct Columns 3 26-Jul-11 28-Jul-11 195 Il PhifSig1, By 68; Construgt Clumps
| 3C11B68-42030 Ph1Stg1, Br 68, Construct Bent Caps 3 09-Aug11  11-Aug11 195 1 PhiStg1,{Br 68, Cbnstfuct Bent Cags
| 3C11B68-42510 Ph1Stg1, Br 68, F&l Conc Beams 2 06-Sep11  07-Sep-11 195 1 Fhisigt, Br 68, Fal Cane Beams
| 3C11B68-45410 Ph1Stg1, Br 68, F&I Exp Joints 2 20-Sep11  21-Sep11 195 1PhiStgl, Bries, F&I Exp Joint
| 3C11B68-42210 Ph1Stg1, Br 68, Construct Deck Slab 8 03-Oct11  12-Oct-11 195 0 PhiStg1,Br 68, Construct Deck Slab
| 3C11B68-42050 Ph1Stg1, Br 68, Construct Apprch Slabs 17 13-0ct11  04-Nov-i1 195 =1 PhiSigt, Br 64, Canstriict Apprah Siebs
| 3C11B68-45020 Ph1Stg1, Br 68, Construct Conc Rail 2 07-Nov-i11  08-Nov-i1 195 I PhiStg1, Br 68, Constiuct Cond Rall
| 3C11B68-99905 Ph1Stg1, Br 68, Stain Concrete Surfaces (Aesthetics) 2 09-Nov-11  10-Nov-11 195 I Pnisigt, Br 68, Siain
Retaining Wall E39 W 29:Jul-i1, i E3
3C11ER43E39-42310 | Ph1Stg1,E39, Retaining Wall, MSE 8 21-Jun-11  30-Jun-11 | 245 O PhiSigl.E39, Retaining Wall, MSE
3C11ER43E39-99906 | Ph1Stg1,E39, Conc Painting, Walls (Aesthetics) 3 01-Jul-11 05-Jul-11 287 i PhiStg1,E39, Coné Painting, Walis
3C11ER43E39-42315 | Ph1Stg1,E9, Retaining Wall, Moment Slab 7 21-Jul11 29-ul-11 231 O Phi1Std1,E39, Retaitiing Wal, Mofnent Stat
WB Frontage Roads, Harry Hines to Josey 264Jani12, WB g , Flarry Hins tq Josey
Milestones 29-Oct-11 26iJani12,
3C1IWF13-SM Ph1Stg1, Area WF13, Start Milestone 0 29-Oct-11 360 @ PH1SIg1, Area WF13, Start Niilestone!
| 3C11IWF13-FM Ph1Stg1, Area WF13, Finish Miestone 0 26-Jan-12 | 360 @ PhiSigt, Area WF15, Finish Milegton
Roadway Activities 26}Jan}12, Roadway, Activitied
3C11WF13-66200 Ph1Stg1, Area WF13, Place Temp Barricades, Marking & Signing 181-0ct11  31-Octd1 312 Ph1Stg1, Area WF13, Place Temp Matking:& Signin
| 3C11WF13-51200 Ph1Stg1, Area WF13, Place Temp Conc Barrier 3 31-0ct11  02:Nov-i1 276 Ph1Sth1, Area WF13, Flace!Tentp Conc Barriér
| 3C11WF13-50600 Ph1Stg1, Area WF13, Place Temp Erosion Control 9 31-0ct-11  10-Nov-11 256 @ Phisigt, iArea WE13, Place Temp Erosion Control
| 3C11WF13-10410 Ph1Stg1, Area WF13, Rem Conc Pavement 2 11-Nov-11  14-Nov-i1 270 0" Phis$tgt; Area WF13; Rem Conc Pavement
| 3C11WF13-10420 Ph1Stg1, Area WF13, Rem Misc Concrete 1 11-Nov-11 | 11-Nov-11 271 1 PhiStg1,/Areh WF13, Reni Misc Céncréte
| 3C11WF13-46210 Ph1Stg1, Area WF13, Install Small CBC 6 11-Nov-11  18Nov-i1 271 O PhiiStgt, Area WF13, Insiall Smali CB
| 3C11WF13-61090 Ph1Stg1, Area WF13, Install Temp Lighting 8 11-Nov-11  22-Nov-i1 256 O | Phistgl, Area WF13, Install Temg Lighting
| 3C11WF13-60010 Ph1Stg1, Area WF13, Rem Light Poles 8 23-Nov-11  02-Dec-11 256 O PhiStgl, Area WFi3, Rem Light Polés
| 3C11WF13-11010 Ph1Stg1, Area WF13, Excavate Cut Areas 4 05Dec-11  08Dec-11 256 1 BhiSig1,Ared WR 13, ExcavateCut Area
| 3C11WF13-13210 Ph1Stg1, Area WF13, Place Embankment 4 05Dec-11  08Dec-11 256 1 RniSig1,Ared W13, Plac
| 3C11WF13-26010 Ph1Stg1, Area WF13, Lime Treat Subgrade 3 09-Dec-11  13-Dec-11 256 0 PhiStgt]Arep W13, Lime Tréat Sybgrade
| 3C11WF13-61899 Ph1Stg1, Area WF13, Install ITS/Toll Duct Bank 4 09-Dec-11  14-Dec-11 287 0 PhiSigt] Arda W13, Instél ITS/Tdll Duct Bank
| 3C11WF13-46410 Ph1Stg1, Area WF13, Install Small RCP 3 09-Dec-11  13-Dec-11 257 0 PhiStgt; Area WF13, install Small RCP:
| 3C11WF13-46090 Ph1Stg1, Area WF13, Install Temp Drainage 2 09-Dec-11  12-Dec-11 282 17 PhiSigl.Area W13, instdll Tamp brainage
| 3C11WF13-46510 Ph1Stg1, Area WF13, Install MHs and Inlets 6 14-Dec-11  21-Dec-11 257 0 | PhiStgl, Arba WF13, Install NMHs nd inlet
| 3C11WF13-24910 Ph1Stg1, Area WF13, Place Select Fill 3 16-Dec-11  20-Dec-11 256 1 :PhiStg1, Area WF18, Place Select Fill
| 3C11WF13-24711 Ph1Stg1, Area WF13, Place Flexible Base 3 23-Dec-11  27-Dec-11 256 U} Phistg1, Afea WF13, Place Flexible Base
| 3C11WF13-52910 Ph1Stg1, Area WF13, Place Curb & Gutter 2 02Jan12  03-Jan-12 | 256 1 PhiStg1, AreaWF13, Place Curb & Gutter
| 3C11WF13:53110 Ph1Stg1, Area WF13, Place Conc Sidewalks, Driveways & Medians 7 04-dan2  12dan12 | 266 0 Phisigi Areg WF13, Plade Canc Sidewalks, Driveways & Mefiian:
| 3C11WF13:34011 Ph1Stg1, Area WF13, Place HMA Base 3 13Jan2  17-Jan12 | 256 0 Ph1Stgt, Arda WF13; Plate HMA Base
| 3C11WF13-64410 Ph1Stg1, Area WF13, Install Small Signs 2 18Jdan12  19-dan-12 261 1 {PhiStgt, Arpa WF13, Install
| 3C11WF13-50820 Ph1Stg1, Area WF13, Place Temp Pavement 7 18-Jan-12 256 O} PhiStg1, Area WF13, Place Temp Palemént
WB Frontage Roads, Josey to Midway W 25-May:12, WB g , Josey to Midway

Milestones 29-Oct-11 W, 25:May+ 12, Milegton

3C11WF23-SM Ph1Stg1, Area WF23, Start Milestone 0 29-Oct-11 18 # PH1Std1, Area WF23, Start Milestone:

3C11WF23-FM Ph1Stg1, Area WF23, Finish Milestone 0 25-May-12 18 @ PhiStgh, Area WF23, Firish Wileston
Roadway Activities | 150[31-0ct11 [ 25-May-12 | W, 25-May: 12, Roadwayl Activitied
3C11WF23-66200 Ph1Stg1, Area WF23, Place Temp Barricades, Marking & Signing 4 31-0ct-11  03-Nov-11 67 i1, ArealW F23, Placel Temp Malking & Signirig

| 3C11WF23-51200 Ph1Stg1, Area WF23, Place Temp Conc Barrier 6 31-Oct-11 | 07-Nov-11 65 g1, Ared WF23, Place Temp

| 3C11WF23-50600 PhiStg1, Area WF23, Place Temp Erosion Control 28 31-Oct-11  07-Dec-11 12 h1Stg1, Ared WF23, Placd Teinp Erosidn Contrdl

| 3C11WF23-50830 PhiStg1, Area WF23, Rem Temp Pavement 5 08-Nov-11 | 14-Nov-11 65 tg1; Aréa WF23, Rem Temp Pavement

| 3C11WF23-90010 PhiStg1, Area WF23, Install Noise Walls 34 08-Dec-11  24-Jan-12 12 1! PhiStgl, Alea WF23, Install Noisé Walls

| 3C11WF23-61090 PhiStg1, Area WF23, Install Temp Lighting 6 08Dec-11  15-Dec-11 43 0 Phistg1] Area WF23,/Install Temp Lighting

| 3C11WF23-60010 PhiStg1, Area WF23, Rem Light Poles 6 16-Dec-11  23-Dec-11 43 0; PhiStgd, Area WF23, Rem Light Poles

| 3C11WF23-10410 PhiStg1, Area WF23, Rem Conc Pavement 7 25Jan-12  02-Feb-12 14 0 PhiStgl, AreaWF23, Rem Con¢ Payemént

| 3C11WF23-10420 PhiStg1, Area WF23, Rem Misc Concrete 2 25Jan-12  26-Jan-12 35 I} Ph1Stg1, Area WF28, Rem Misc Concrete;

| 3C11WF2346210 Ph1Stg1, Area WF23, Install Small CBC 29 25Jan-12  05-Mar-12 12 == Phisig1, ArealWFP3, ljstall Smiall CBC

| 3C11WF23-11010 PhiStg1, Area WF23, Excavate Cut Areas 19 03-Feb-12  29-Feb-12 14 [ PH1Stg1, Area WF23, Escavite Cut Areas]

| 3C11WF23-13210 Ph1Stg1, Area WF23, Place Embankment 7 03Feb-12  13-Feb-12 30 O Phistgt; Arep WE23,;Plage

| 3C11WF23-40390 PhiStg1, Area WF23, Construct Temp Shoring 12 14-Feb-12  29-Feb-12 27 O3 PH1Sty1, Area WF23, Constiuct Temp Shbring

| 3C11WF23-62899 Ph1Stg1, Area WF23, Install Elec Service for ITS/Toll 3 01-Mar-12  05-Mar-12 71 PhiSig1, ArealWF23, Install Eler: Sefviceifor ITS/Toll

| 3C11WF23-46090 PhiStg1, Area WF23, Install Temp Drainage 2 01-Mar-12  02-Mar-12 60 Ph1Stg1, Area WF23, Inistall Terhp Dfaindge

| 3C11WF23-90120 Ph1Stg1, Area WF23, Inst Buried Standpipe 6 01-Mar-12  08-Mar-12 4 0 PhisStg1, Ared WF23, Inst Buried Standpipe

| 3C11WF23-46420 PhiStg1, Area WF23, Install Medium RCP 3 06Mar-12  08-Mar-12 12 1 RhiStg1, Areq WF23, Install Medium RCP

| 3C11WF23-46410 PhiStg1, Area WF23, Install Small RCP 5 09Mar-12  15-Mar-12 12 0 PhiStg1] Aréa WF23,/Instal Sinall RCP:

| 3C11WF23-90110 Ph1Stg1, Area WF23, Inst Surface Fire Dept Connections 5 09Mar-12  15-Mar-12 4 0 Phibtgli Area WF23 Fire DeptiC:

| 3C11WF23-46510 PhiStg1, Area WF23, Install MHs and Inlets 16 16-Mar-12 | 06-Apr-12 12 =) Phisigl, Ared WFR3, lhstall MHs and Inléts

| 3C11WF23-26010 PhiStg1, Area WF23, Lime Treat Subgrade 10 20Mar-12 | 02-Apr-12 14 O PhiStg1, Area WF23, Lime Treat Subgrade

| 3C11WF23-24910 PhiStg1, Area WF23, Place Select Fil 9 28Mar-12 | 09-Apr-12 14 [0 PhiStgl,Area WF23, blace Select kil

| 3C11WF23-24711 Ph1Stg1, Area WF23, Place Flexible Base 8 09-Apr-12 | 18-Apr-12 12 O PhiiStgt, Aréa WiF23; Plabe Fiexible Base

| 3C11WF23-52910 PhiStg1, Area WF23, Place Curb & Guter 7 17-Apr-12 | 25-Apr-12 12 D! PhisStgl, Atea WF23, Place Gurbi& Gatter

| 3C11WF23-45010 PhiStg1, Area WF23, Place Conc Traffic Rail (Ret Wall) 5 19-Apr-12 | 25-Apr-12 29 0} PhiStgl, Alea WF23, Plice Gonci Traffic Rail (Ret Wall

| 3C11WF23-34011 PhiStg1, Area WF23, Place HMA Base 10 26-Apr-12 | 09-May-12 12 0 Phistgt, Ared WF23, Place HMA Base

| 3C11WF2353110 PhiStg1, Area WF23, Place Conc Sidewalks, Driveways & Medians 13 26-Apr-12 | 14-May-12 21 [ PhiStgl; Area WE23,iPlage Conc Sidewalks, Driveways & Megian

| 3C11WF2361020 Ph1Stg1, Area WF23, Install Standard Rdwy lllumination 5 10May-12 | 16-May-12 14 0 PhiStgt, Arda WF23, Install Standdrd Rd i

| 3C11WF23-50820 PhiStg1, Area WF23, Place Temp Pavement 12 10May-12 | 25-May-12 12 O PhiStgl, Atea WF23, Place Templ Payement

| 3C11WF23-64410 PhiStg1, Area WF23, Install Small Signs 5 17-May-12 | 23-May-12 14 0} PhiStg}, Area WF23, Install Smalt Signs
BR 43 - WBFR over Valley View mg W 12-Mar-12, BR 43- WBFF Valiey View
3C11B43-41600 Ph1Stg1, Br 43, Construct Drill Shafts 8 31-Oct-11  09-Nov-11 66 [ BhistgT, Br 4, Construct brill Shaffs

| 3C11B43-42040 PhiStg1, Br 43, Construct Abutments 5 17-Nov-11 | 23-Nov-11 97 0 PhiStg], Br 43, Conbtruct Ablitménts

| 3C11B4342010 PhiStg1, Br 43, Construct Footings 4 18-Nov-11  23-Nov-11 66 0 PhiStg}, Br 43, Construct Foptings
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IH 635 Managed Lanes Project Preliminary Project Baseline Schedule LBJ Development Partners
[Actvity 1D Activity Name Griginal | Start Finish Total 2009 2010 2011 2012 2013 2014 2015 2016 2017
Rt ‘ ‘ i NS, Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4
[M|  sciiB4z42020 PhiSig1, Br 43, Construct Columns 7 29-Nov-11  07-Dec-11 66 @ PniSigl, Br 43, Constmuct Columns
3C11B43-42030 Ph1Stg1, Br 43, Construct Bent Caps 9 09-Dec-11  21-Dec-11 66 O | PhiStg}, Bri43, Condtruct Beht Cdps
3C11B43-42510 Ph1Stg1, Br 43, F&l Conc Beams 3 06-Jan-12  10-Jan-12 66 0 PhiSiglBr 43, F&I Conc Beams
3C11B43-45410 Ph1Stg1, Br 43, F&I Exp Joints 3 20Jan12  24-Jan-12 66 1 PhiStgl, BY 43, F&1 Exp loints
3C11B43-42210 Ph1Stg1, Br 43, Construct Deck Slab 15 27-Jan-12  16-Feb-12 66 1 PhiStgt, Br 3, Deck Sléb
3C11B43-42050 Ph1Stg1, Br 43, Construct Apprch Slabs 5 17-Feb-12  23-Feb-12 7 0 PhiStg}, Br 43, Construgt Apprchi Sl
3C11B43-45020 Ph1Stg1, Br 43, Construct Conc Rail 3 02:Mar-12 | 06-Mar-12 66 1 Ph1Stg1, Br 43, Cénstrict Gone! Rait
3C11B43-99905 Ph1Stg1, Br 43, Stain Concrete Surfaces (Aesthetics) 4 07-Mar12 | 12-Mar-12 0 BhiSigi Br 43, Stain
Retaining Wall W23A Wby 2 Api-12,iRetaining Wall Wi23A:
3C11WF23W23A-42320 | Ph1Stg1,W23A, Retaining Wall, Anchored (Stg 10f2) 32 03-Feb-12  19-Mar-12 =1 {PhiStg1,W23A, Retaining Wall, Adchofed (Stg fof2
3C11WF23W23A-42325 | Ph1Stg1,W23A, Retaining Wall, Anchored (Stg 20f2) 20 06-Mar-12  02-Apr-12 [} PhiStg1,W23A, Retaining Wall, Anchiored (Stg 20f2)
WB Frontage Roads, Midway to Preston 31-Jar-12, gé Rodds, Midway tb Préstor
Milestones m 3t-Jan-1
3C11WF33-SM Ph1Stg1, Area WF33, Start Milestone 0 01-Sep-11 # Pi1S1, Area WF43, Start Milegtone
3C11WF33-FM Ph1Stg1, Area WF33, Finish Miestone 0 31-Jan-12 @ PH1St1, Area WF33, Finish Mildstorie
Roadway Activities | 109[01-Sep-11 | 31-Jan-12,/ Roadway Aciivities
3C11WF33-66200 Ph1Stg1, Area WF33, Place Temp Barricades, Marking & Signing 3 01-Sep11  05-Sep-11 637 Ph1Sig1, ArealWF33, Placd Terhp Barrichdes, Marking & Signihg
| 3C11WF33-51200 Ph1Stg1, Area WF33, Place Temp Conc Barrier 4 01-Sep-11  06-Sep-11 636 i PhiSig1, Area WFB3, Blace Temp Conc Barrier
| 3C11WF33-50600 Ph1Stg1, Area WF33, Place Temp Erosion Control 18 01-Sep11  26-Sep-11 630 [=3; Phitstg1, Ajea WF3B, Place Temp Ergsior} Corjtrol
| 3C11WF33-46210 Ph1Stg1, Area WF33, Install Small CBC 15 06-Sep11  26-Sep-11 659 [} PhitSig1, Afea WF33, Ingtall Small CEC
| 3C11WF33-50830 Ph1Stg1, Area WF33, Rem Temp Pavement 9 07-Sep11  19-Sep-11 636 O :PhiStgt, Area WF33, Rem Temp Paveme
| 3C11WF33-10410 Ph1Stg1, Area WF33, Rem Conc Pavement 5 27-Sep11  03-Oct-11 631 0 Ph1Sigt, Area WF33, Flem Cond Pavemént
| 3C11WF33-10420 Ph1Stg1, Area WF33, Rem Misc Concrete 2 27-Sep11  28-Sep-11 659 | PiiSigi, Area WF33, Rem Misc Concrete
| 3C11WF33-46420 Ph1Stg1, Area WF33, Install Medium RCP 5 27-Sep11  03-Oct-11 659 0 PhiSigl, Area WF33, Install Medi
| 3C11WF33-61090 Ph1Stg1, Area WF33, Install Temp Lighting 3 27-Sep11  29-Sep-11 630 PH1Stg1, Area WF33, InistallTenp Lighting
| 3C11WF33-60010 Ph1Stg1, Area WF33, Rem Light Poles 3 30-Sep11  04-Oct-11 630 Ph1sig1, Area WF33, Rem Light Pol
| 3C11WF33-60020 Ph1Stg1, Area WF33, Rem High Mast Poles 3 30-Sep11  04-Oct-11 655 Ph1Sig1, AreaWF33, Rem Highi Mast Pdles
| 3C11WF33-11010 Ph1Stg1, Area WF33, Excavate Cut Areas 28 05:0ct-11  11-Nov-11 630 -3 PhiSigl,/Area WES3, Excavate Cut Areas
| 3C11WF33-13210 Ph1Stg1, Area WF33, Place Embankment 3 05-Oct11  07-Oct-11 655 I Pntslgt, AreaWF33, Plac
| 3C11WF33-26010 Ph1Stg1, Area WF33, Lime Treat Subgrade 7 14Nov-11  22-Nov-i1 635 0 | PhiStgi, Arka WF33, Linhe Theat Subgradd
| 3C11WF33-62899 Ph1Stg1, Area WF33, Install Elec Service for ITS/Tol 3 14-Nov-i1  16-Nov-i11 684 1 PhiStgt; Aréa WF33; Instal Elec Jenvie fof ITS/Tol
| 3C11WF33-46410 Ph1Stg1, Area WF33, Install Small RCP 2 14-Nov-11  15Nov-i1 630 | Ph1$tg1] Areéa WF33, Insthll Sinall RCP
| 3C11WF33-46090 Ph1Stg1, Area WF33, Install Temp Drainage 3 14-Nov-i1  16-Nov-11 664 | PhiStgt; Aréa WF33; install TempiDrainage
| 3C11WF33-90120 Ph1Stg1, Area WF33, Inst Buried Standpipe 4 14-Nov-11  17-Nov-11 652 1 {Ph1Btgt; Aréa WiF33; Ins{Burled Standpipe
| 3C11WF33-46510 Ph1Stg1, Area WF33, Install MHs and Inlets 14 16-Nov-11  05-Dec-11 630 T PhiSigt, ArealWF33, Ihstall MHs an Inléts
| 3C11WF33-90110 Ph1Stg1, Area WF33, Inst Surface Fire Dept Connections 4 18Nov-11  23Nov-11 652 0 PhiStg}, Atea WF33, Ingt Sujface Firé Dept C
| 3C11WF33-24910 Ph1Stg1, Area WF33, Place Select Fill 7 21-Nov-11  29-Nov-11 635 O PHISg!, Area WF33, Place Select Fifl
| 3C11WF33-24711 Ph1Stg1, Area WF33, Place Flexible Base 6 06-Dec-11  13-Dec-11 630 0 PhiStg1} Area WF33, Place Fiexible Base
| 3C11WF33-45010 Ph1Stg1, Area WF33, Place Conc Traffic Rail (Ret Wall) 2 14-Dec-11  15-Dec-11 659 I Phi$tg1; Arsa WF33, Plage Conc Traffic Rl (Rt Weal)
| 3C11WF33-52910 Ph1Stg1, Area WF33, Place Curb & Gutter 4 15Dec-11  20Dec-11 630 0 {PhiStgi, Arba WF33, Place Curb & Gutter
| 3C11WF33:53110 Ph1Stg1, Area WF33, Place Conc Sidewalks, Driveways & Medians 15 21-Dec-11  10-Jan-12 641 3 Phigigt, Area WES3, Place Canc Sidewalks; Drieways § Median:
| 3C11WF33-34011 Ph1Stg1, Area WF33, Place HMA Base 7 26-Dec-11  03-Jan-12 630 O PhiSlg1, ArealWF33, Place HMA Bdse
| 3C11WF33-61020 Ph1Stg1, Area WF33, Install Standard Rdwy lllumination 2 04-Jan12  05-Jan-12 | 644 | PhiSlg1, Area WF33, install Standand Rdwy
| 3C11WF33-50820 Ph1Stg1, Area WF33, Place Temp Pavement 20 04-dan-12  3i-Jan-12 630 = PhiSty1, Area WFd3, Place Tenjp Pavement
| 3C11WF33-64410 Ph1Stg1, Area WF33, Install Small Signs 4 11-dan-12  16Jan-12 641 0 PhiStgt} Aréa WF33{ Install Sial Sigris
WB Frontage Roads, Preston to Merit v by 07-Mar-12, WB Frontage Roads; Prestonito Merit
Milestones 1 v W 07-Mér-12, Milest
3C11WF43-SM Ph1Stg1, Area WF43, Start Milestone 133 & PhiSigl,/Area WF43, Start Miléstone
| 3C11WF43-FM Ph1Stg1, Area WF43, Finish Miestone 0 07-Mar-12 | 133 ® Fih1Sig1, Area WF43, Finish Milestope
Roadway Activities v W 07-Mér-12, Roadway Adtivitis
3C11WF43-66200 Ph1Stg1, Area WF43, Place Temp Barricades, Marking & Signing 3 09-Sep11  13-Sep-11 133 1 Phi$tg1; Area W43, Place Temp Barricadés, Marking & Sigriing
| 3C11WF43-51200 Ph1Stg1, Area WF43, Place Temp Conc Barrier 409-Sep-11  14-Sep-11 132 1 PhiS$tg1] Area WF43,Plade Témp Cond Batrier
| 3C11WF43-50600 Ph1Stg1, Area WF43, Place Temp Erosion Control 18 09-Sep-11  04-Oct-11 9% = PhiStgt, . Blace Temp Etosian Cantrol
| 3C11WF43-50830 Ph1Stg1, Area WF43, Rem Temp Pavement 1 15Sep-11 | 15-Sep-11 132 | Phitgt; Area W43, Rern Tejnp Raveinent
| 3C11WF43-90010 Ph1Stg1, Area WF43, Install Noise Walls 24 05-0ct-11  07-Nov-11 9% =1 PRniSig1, Ared W3, Install Nolse Wall
| 3C11WF43-10410 Ph1Stg1, Area WF43, Rem Conc Pavement 6 08-Nov-11  15-Nov-11 9% O Phi$tgt] Area W43, Rem Copc Pavement
| 3C11WF43-10420 Ph1Stg1, Area WF43, Rem Misc Concrete 2 08Nov-11  09-Nov-i1 124 I PhiStg1, Ared WF43, RemiMist: Concrele
| 3C11WF43-46210 Ph1Stg1, Area WF43, Install Small CBC 19 08-Nov-11  02-Dec-11 114 53 PhiStgl, Area W43, CBC
| 3C11WF43-11010 Ph1Stg1, Area WF43, Excavate Cut Areas 30 16-Nov-11  27-Dec-11 9 3} Phi1Stg1, Afea WF4B, Excavite Gut Afeas!
| 3C11WF43-13210 Ph1Stg1, Area WF43, Place Embankment 5 16-Nov-11  22:Nov-i1 120 0} PhiStgl, Area WF43, Pldce
| 3C11WF43-40390 Ph1Stg1, Area WF43, Construct Temp Shoring 5 21-Dec-11  27-Dec-11 97 O} Ph1Stg1, Area WF43, Constiuct Temp Shoring
| 3C11WF43-26010 Ph1Stg1, Area WF43, Lime Treat Subgrade 10 28-Dec-11  10-Jan-12 97 =1 PhiStg1,/Areh WF43, Limd Treat Sibbgrade
| 3C11WF43-62899 Ph1Stg1, Area WF43, Install Elec Service for ITS/Tol 3 28-Dec-11  30-Dec-11 143 PH1Stg1, Area WF43, Servicefor ITS/Toll
| 3C11WF43-46410 Ph1Stg1, Area WF43, Install Small RCP 2 28-Dec-11  29-Dec-11 95 I} PR1Stg1, Area WF4B, RGP
| 3C11WF43-46090 Ph1Stg1, Area WF43, Install Temp Drainage 2 28-Dec-11  29-Dec-11 142 I} PH1Stg1, Area W43, IntallTemp Drainae
| 3C11WF43-90120 Ph1Stg1, Area WF43, Inst Buried Standpipe 4 28Dec-11  02Jan-12 124 0 PhiStyl, ArealWF43, Inst Buried Standpipe
| 3C11WF4346510 Ph1Stg1, Area WF43, Install MHs and Inlets 12 30-Dec-11  16-Jan-12 95 [ PhiBigt, Aréa W43, Install MHs dnd Inlets
| 3C11WF43-90110 Ph1Stg1, Area WF43, Inst Surface Fire Dept Connections 3 03-Jan12  05-Jan-12 | 124 1 PhiStg1, Area WF3, Inst Surface Fire Diept
| 3C11WF43-24910 Ph1Stg1, Area WF43, Place Select Fill 9 05-Jan-12  17-Jan-12 97 O PhiBigt, Area WF43; Plage SelectFill
| 3C11WF43-24711 Ph1Stg1, Area WF43, Place Flexible Base 8 17-Jan-12  26-Jan-12 95 O} PH1Std1, Aea WF43, Place Flexible Base
| 3C11WF43-52910 Ph1Stg1, Area WF43, Place Curb & Gutter 5 27-Jan-12  02-Feb-12 95 Ph1Stg1, ArealWF43, Placel Curb & Gutter
| 3C11WF43-45010 Ph1Stg1, Area WF43, Place Conc Traffic Rail (Ret Wall) 3 27-dan12  3tdan12 | 116 Ph1Sty1, Area WF43, Place Cong Tréffic Rail [RetWalf)
| 3C11WF43-34011 Ph1Stg1, Area WF43, Place HMA Base 10 03-Feb-12  16-Feb-12 104 O ‘PhiStgt, Aréa WF43; Place HMA Base
| 3C11WF4353110 Ph1Stg1, Area WF43, Place Conc Sidewalks, Driveways & Medians 19 03-Feb-12  29-Feb-12 95 [} Ph1Stg1, Area WF43, Place Cong Sidewalks, riveways & Medians
| 3C11WF43-50820 Ph1Stg1, Area WF43, Place Temp Pavement 2 17-Feb-12  20-Feb-12 1 Phistgl, Arba WF4, Place Temp Pavemeht
| 3C11WF43-64410 Ph1Stg1, Area WF43, Install Small Signs 5 01-Mar-12  07-Mar-12 i Phistgt, Areal WF43, Instal Sniall Signs
WB General Purpose Lanes, Harry Hines to Josey v W |17-Oct-11, WB Generial Pirpose Lanes Harry Hines to Jdsey
Milestones v v 17-Oct-1,
3C11IWG13-SM Ph1Stg1, Area WG13, Start Milestone 0 18-Apr-11 @ :PhiBtgt, Area WG13, Start Milestane
3C1IWG13-FM Ph1Stg1, Area WG13, Finish Miestone 0 17-Oct-11 @ PhiStgt} Arda WiG13, Finish Milestone
BR 18 - WBGP over Denton/UPRR v W 17-Oct-11, BR 18 - WBGP over DentonfUPRR
3C11B18-49610 Ph1Stgt, Br 18, Demolish Exig Bridge 21 18-Apr-11  16-May-11 3 Phibtgt; Br 18, Demdiish
| 3C11B1841600 Ph1Stg1, Br 18, Construct Drill Shaits 8 17-May-11  26-May-11 O PhiStg1, Bt 18,Construct Drill Stafts
| 3C11B1842040 Ph1Stg1, Br 18, Construct Abutments 11 26-May-11  09-Jun-11 3 Phistgt, Br 18, Construct Abut
| 3C11B1842010 Ph1Stg1, Br 18, Construct Footings 3 07-Jun-11  09-Jun-11 1 Phistgt, Br 18, Constiuct Footihgs
| 3C11B1842020 Ph1Stg1, Br 18, Construct Columns 11 14-Jun-11  28-Jun-11 O3 PH1Stg1, By 18} Construgt Columis
| 3C11B1842030 Ph1Stg1, Br 18, Construct Bent Caps 15 22-un-11 | 12-Jul-11 L3 PhiStgt {Br 18, Constfuct Bent Cags
| 3C11B1842510 Ph1Stgt, Br 18, F&I Conc Beams 5 20-Ju-11 | 26-Jul-11 0 PhiStgl, Bt 18,{F&I Conc Beams
| 3C11B1845410 Ph1Stgt, Br 18, F&I Exp Joints 5 03-Aug-11  09-Aug-11 0 FhiStgl, Br 18, F&l Exp Joints
| 3C11B1846520 Ph1Stg1, Br 18, F&I Deck Drains 3 05-Aug-11  09-Aug-11 0 FhisStgt, Br 18, F& Ddck Draink
| 3c11B1842210 Ph1Stg1, Br 18, Construct Deck Slab 29 12-Aug-11  21-Sep-11 =3 | Phistg]. Bri18, Construct Detk Sfab
| 3C11B18-42050 Ph1Stg1, Br 18, Construct Apprch Slabs 11 22-Sep-11  06-Oct-11 L3 Phislgt, Br 18, Cénstriict Appréh Slabs
| 3C11B1845020 Ph1Stgt, Br 18, Construct Conc Rail 3 07-Oct11  11-Oct-11 0 PhiStg1,iBr 18, Construct Conc Rail
| 3C11B18-99905 Ph1Stg1, Br 18, Stain Concrete Surfaces (Aesthetics) 4 12:0ct-11 | 17-Oct-11 0 {Ph1btg1, Br 18, StainiCoricreté Surfacds
WB Ramps, Harry Hines to Josey =y 22-Nov-i 1, WB toJosty
__ Milestones 347 W=y 22-Nov-11, Miles
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[Activity ID Activity Name: Original | Start Finish Total 2009 2010 2011 2012 2013 2014 2015 2016 2017
Rt ‘ i NS, Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4
[ sctiwrissm PhiSig!, Area WR13, Start Milestone 0 29-Oct-11 487 & PRISgT, Aea WR13, Sfart Hillesione
3C11WR13-FM Ph1Stg1, Area WR13, Finish Milestone 0 22-Nov-11 485 4 PhiStgl, Area WR13, Firlish Milestong
Roadway Activities ¥ 01-Noy-11; Roadway Activiti
3C11WR13-66200 Ph1Stg1, Area WR13, Place Temp Barricades, Marking & Signing 2 31-Oct-11 01-Nov-11 347 Ph1Stg1, AreaWR13, Flace Temp i Mayking & Signing
3C11WR13-51200 Ph1Stg1, Area WR13, Place Temp Conc Barrier 1 31-Oct-11 31-Oct-11 348 Ph1Stg1, Area WR13, Place Tenip Cbnc Barrier
Retaining Wall W8 =y 22-Nov-i 1, Retaining Wall Wi
3C11WR13W8-42310 Ph1Stg1,W8, Retaining Wall, MSE 6 02-Nov-11 09-Nov-11 347 0 Ph1Stg1,W8, Retdining Wall, MSE
3C11WR13W8-42315 Ph1Stg1,W8, Retaining Wall, Moment Slab 7 10-Nov-11 18-Nov-11 347 O !Ph1Stgt,W8, Retaining Wall, Moment Slab
3C11WR13W8-99906 Ph1Stg1,W8, Conc Painting, Walls (Aesthetics) 2 21-Nov-11 22-Nov-11 347 | ; Ph1Stg],Wg, Canc Rainting, Wall i
WB Ramps, Midway to Preston W 04-Jul-11, WB Ramps, Midway to Présto
Milestones W 04-Jul-11, Mi
3C11WR33-SM Ph1Stg1, Area WR33, Start Milestone 0 30-Jun-11 1275 4 PH1Std1, Area WR33, Start Milestone
3C11WR33-FM Ph1Stg1, Area WR33, Finish Milestone 0 04-Jul-11 1275 # Ph1Stg1, AreaWR33, Finish Milestone
Roadway Activities W 04-Jul-11, Roafiway Actlvities
3C11WR33-66200 Ph1Stg1, Area WR33, Place Temp Barricades, Marking & Signing 180-Jun-11  30-Jun-11 912 PH1Stg1, Area WR33, PlaceTenip Barri Matking} & Signinty
3C11WR33-51200 Ph1Stg1, Area WR33, Place Temp Conc Barrier 2 30-Jun-11 01-Jul-11 911 Ph1Stg1, Area WR33, PlaceTemp Conc Barrigr
3C11WR33-50820 Ph1Stg1, Area WR33, Place Temp Pavement 1 01-Jul-11 01-Jul-11 912 PH1Stg1, Area WR33, Place/Temp Pavenient
3C11WR33-50830 Ph1Stg1, Area WR33, Rem Temp Pavement 1 04-Jul-11 04-Jul-11 911 | Ph1Stg1, AreaWR33, Rem Temp Pavemient
WB Ramps, Preston to Merit v 03-Feb-12;, WH Ramps; Preston fo Merit
Milestones | 106[09-Sep-11 | v 03-Feb-12| Mildstorles
3C11WR43-SM Ph1Stg1, Area WR43, Start Milestone 0 09-Sep-11 363 4 Ph1Stg1,'Areg WRA43, Star] Milestone
3C11WR43-FM Ph1Stg1, Area WR43, Finish Milestone 0 03-Feb-12 363 ® Ph1Sig1, AreaiWR43, Finish Milestohe
Roadway Activities v ¥ 06-Dec-11, Roadway Activities
3C11WR43-46420 Ph1Stg1, Area WR43, Install Medium RCP 3 09-Sep-11 330 0 Phi$tg1; Arep WR43, Install Medium RCP
| 3C11WR43-66200 Ph1Stg1, Area WR43, Place Temp Barricades, Marking & Signing 1 09-Sep-11 302 | PhiStg1,/Area WR43, PPlace Tdmp Barri Mérkirlg & Signing
‘ 3C11WR43-51200 Ph1Stg1, Area WR43, Place Temp Conc Barrier 1 09-Sep-11 302 | Ph1Stg1,:Areg WRA43, Place Temp Conc, Barrier
‘ 3C11WR43-50830 Ph1Stg1, Area WR43, Rem Temp Pavement 1 12-Sep-11 302 | Ph1Stg1; Area WR43,:Ren Teimp Ravernent
‘ 3C11WR43-10410 Ph1Stg1, Area WR43, Rem Conc Pavement 3 13-Sep-11 302 I Ph1Stg1, Area WR43; Rem Conc Pavement,
‘ 3C11WR43-11010 Ph1Stg1, Area WR43, Excavate Cut Areas 10 16-Sep-11 302 O PhiStgl, Area WR43, Excavate Gut Area:
‘ 3C11WR43-13210 Ph1Stg1, Area WR43, Place Embankment 4 16-Sep-11 308 0 :Ph1Stgl, Area WR43, Place
‘ 3C11WR43-26010 Ph1Stg1, Area WR43, Lime Treat Subgrade 3 30-Sep-11 04-Oct-11 302 Ppistg1, , Lime!Treat Supgrade
‘ 3C11WR43-46410 Ph1Stg1, Area WR43, Install Small RCP 1 30-Sep-11 30-Sep-11 318 PH1Stg1, Area WR43, Instali Small RCP
‘ 3C11WR43-46510 Ph1Stg1, Area WR43, Install MHs and Inlets 3 03-Oct-11 05-Oct-11 318 1 PhiStg1, Area]WR43, Install MHs ard Inlets
‘ 3C11WR43-24910 Ph1Stg1, Area WR43, Place Select Fill 2 10-Oct-11 11-Oct-11 302 1 Ph1Stg1,:Area W43, Plage Select Fill
‘ 3C11WR43-24810 Ph1Stg1, Area WR43, Place Drainage Base 2 21-Oct-11 24-Oct-11 302 1! PhiStgi, Area WR43, Place i
‘ 3C11WR43-24710 Ph1Stg1, Area WR43, Place Flexible Base 2 28-Oct-11 31-Oct-11 302 Ph1Stg1, Area WR43, Base
‘ 3C11WR43-24711 Ph1Stg1, Area WR43, Place Flexible Base 1 01-Nov-11 01-Nov-11 302 Ph1Stg1, Area WR43, Rlace Flexibl
‘ 3C11WR43-45010 Ph1Stg1, Area WR43, Place Conc Traffic Rail (Ret Wall) 3 02-Nov-11 04-Nov-11 322 PhiStg1, , Place Conc Ttaffic Rail (Ret Wall)
‘ 3C11WR43-52910 Ph1Stg1, Area WR43, Place Curb & Gutter 1 08-Nov-11 08-Nov-11 302 1 Ph1Stg1, Area WRA43, Place Curb & Gutfer
‘ 3C11WR43-34010 Ph1Stg1, Area WR43, Place HMA Base 2 21-Nov-11 22-Nov-11 302 |1 Ph1Stg1, Area WR43, Place
‘ 3C11WR43-61020 Ph1Stg1, Area WR43, Install Standard Rdwy lllumination 4 23-Nov-11 28-Nov-11 302 0 Ph1Stg1, Area WR43, Rdwy
‘ 3C11WR43-64410 Ph1Stg1, Area WR43, Install Small Signs 2 23-Nov-11 24-Nov-11 310 |: PhiStgil, Atea WR43, Install Small Signs
‘ 3C11WR43-50820 Ph1Stg1, Area WR43, Place Temp Pavement 2 23-Nov-11 24-Nov-11 310 | Ph1Stgil, Area WR43, Place Temp Pavement
| 3C11WR43-43210 Ph1Stg1, Area WR43, Place Conc RipRap (Roadway) 6 29-Nov-11  06-Dec-11 302 (1 PhiSig1, AreaWH43, Placé Copc RjpRap (Roadway)
BR 69 - WB Ramp over White Rock Creek | 106[09-Sep-11 | v 03-Feb-12, BRI69 -\WB! Rarhp over Whitd Rock Crbek
3C11B69-49610 Ph1Stg1, Br 69, Demolish Extg Bridge 7 09-Sep-11 19-Sep-11 259 0O ;Ph1Stg1, Bri69, Demplish; Extg Brigge
‘ 3C11B69-41600 Ph1Stg1, Br 69, Construct Drill Shafts 4 20-Sep-11 23-Sep-11 259 0: PhisStgi, Br 69, Conbtrudt Drill Shafts
‘ 3C11B69-42040 Ph1Stg1, Br 69, Construct Abutments 17 27-Sep-11 19-Oct-11 288 1 |PhtStgt, Br69, Construct Abutr ite
‘ 3C11B69-42010 Ph1Stg1, Br 69, Construct Footings 2 06-Oct-11 07-Oct-11 259 | Ph1Sig1, Br 69, Constriict Footings
‘ 3C11B69-42020 Ph1Stg1, Br 69, Construct Columns 3 19-Oct-11 21-Oct-11 259 1 :Ph1Stg1, Bri69, Construct Columns
‘ 3C11B69-42030 Ph1Stg1, Br 69, Construct Bent Caps 3 02-Nov-11 04-Nov-11 259 Ph1Stg1, Br 69, Canstryct Bent Cap:
‘ 3C11B69-42510 Ph1Stg1, Br 69, F&I Conc Beams 2 30-Nov-11 01-Dec-11 259 Ph1Sty1, Br 69, F&] Conc Beam:
‘ 3C11B69-45410 Ph1Stg1, Br 69, F&I Exp Joints 2 14-Dec-11 15-Dec-11 259 | Ph1Stg1; Br 69, R&I Exp Joints:
‘ 3C11B69-42210 Ph1Stg1, Br 69, Construct Deck Slab 9 26-Dec-11 05-Jan-12 259 [0 Phi1Sig1, Br 69, Canstruct Deck:Slab
‘ 3C11B69-42050 Ph1Stg1, Br 69, Construct Apprch Slabs 17 06-Jan-12 30-Jan-12 259 3 PH1Stg1, Br 69; Construct Apprch Sldbs
‘ 3C11B69-45020 Ph1Stg1, Br 69, Construct Conc Rail 2 31-Jan-12 01-Feb-12 259 Ph1Stg1, Br 69, Copstryct Conc Rail
‘ 3C11B69-99905 Ph1Stg1, Br 69, Stain Concrete Surfaces (Aesthetics) 2 02-Feb-12 03-Feb-12 259 Ph1Stg1, Br 69, Stain Concrete Surfdces
Retaining Wall W49 335 Wy :20-Oct-11, Retaining Wall W4¢
3C11WR43W49-42310 Ph1Stg1,W49, Retaining Wall, MSE 4 16-Sep-11 21-Sep-11 316 0 ; Ph1Stg}, W49, Retaining Wall, MSE
3C11WR43W49-99906 Ph1Stg1,W48, Conc Painting, Walls (Aesthetics) 2 22-Sep-11 23-Sep-11 354 1: PhiStg1 W49, iriting, Walls
3C11WR43W49-42315 Ph1Stg1,W49, Retaining Wall, Moment Slab 7 12-Oct-11 20-Oct-11 302 0 ;Ph1Stgt,W49, Retaining Wall; M I
XR Overpass - Joe Ratcliff Walkway v W 07-Nov-11, XR Oveérpass - Joe Ratcliff Wialkway
Milestones [18-Apr-11 | 4 v W 07-Nov-11, Milestones
3C11XR04-SM Ph1Stg1, Area XR04, Start Milestone 485 @ :Ph1Btgt, Area XR04, 'Start Milestone
3C11XR04-FM Ph1Stg1, Area XR04, Finish Milestone 0 07-Nov-11 485 @ Ph1Stg1, Ared XR04, Finish Milgstone
Roadway Activities 4 ey (j7-Nov-11, Raadway Aftivities
3C11XR04-61899 Ph1Stg1, Area XR04, Install ITS/Toll Duct Bank 2 16-Sep-11 19-Sep-11 355 0 {Ph1Stgi, Aréa XR04,; Install ITS/Téll Duct Bank
3C11XR04-99950 Ph1Stg1, Area XR04, Install Ornamental Fencing 23 06-Oct-11 07-Nov-11 347 [ PRh1Stg1, Ared XR04, Install Orrlamental Fencing
BR 34 - Joe Ratcliff Walkway 66 v W {1-Oct-11, BR 34 - Joe Rafcliff Walkway
3C11B34-49610 Ph1Stg1, Br 34, Demolish Extg Bridge -Apr-11 23-May-11 347 [ PhiStgl, Bri34, Dermiolish Exty Bridge
‘ 3C11B34-41600 Ph1Stg1, Br 34, Construct Drill Shafts 8 24-May-11 02-Jun-11 347 O Ph1Stg1, Br 34, Constryct Drill Shaft:
‘ 3C11B34-42010 Ph1Stg1, Br 34, Construct Footings 3 14-Jun-11 16-Jun-11 347 I :Ph1btg1; Br 34, ing:
‘ 3C11B34-42040 Ph1Stg1, Br 34, Construct Abutments 3 14-Jun-11 16-Jun-11 385 I :Ph1Stg1; Br 34, t Abl
‘ 3C11B34-42020 Ph1Stg1, Br 34, Construct Columns 9 21-Jun-11 01-Jul-11 347 O Ph1Stg1, Br 34; Copstruct Cplumns.
‘ 3C11B34-42030 Ph1Stg1, Br 34, Construct Bent Caps 3 13-Jul-11 15-Jul-11 347 I Ph1S$tg1, Br 34, Construct:Bent Caps
‘ 3C11B34-42510 Ph1Stg1, Br 34, F&I Conc Beams 2 10-Aug-11 11-Aug-11 347 I Ph1Stg1,:Br 34, F&I Conc Beams
‘ 3C11B34-45410 Ph1Stg1, Br 34, F&I Exp Joints 2 24-Aug-11 25-Aug-11 347 || PhiStgi, Bi 34, F&l Exp Joints
‘ 3C11B34-42210 Ph1Stg1, Br 34, Construct Deck Slab 8 06-Sep-11 15-Sep-11 347 O Ph1Stg1, Br 34, Construct:Deck Slab
‘ 3C11B34-42050 Ph1Stg1, Br 34, Construct Apprch Slabs 3 16-Sep-11 20-Sep-11 354 0 :Ph1Stg{, Br:34, Construct Apprch Slabs
‘ 3C11B34-45020 Ph1Stg1, Br 34, Construct Conc Rail 4 30-Sep-11 05-Oct-11 347 Ph1Stg1, Br 34, Cdnstruct Conc:Rail
‘ 3C11B34-99905 Ph1Stg1, Br 34, Stain Concrete Surfaces (Aesthetics) 4 06-Oct-11 11-Oct-11 366 0 Ph1Stg1,:Br 34, Stain
XR Overpass - Marsh Lane v W 25:Juni12, XR Overpass - Mafsh Land
Milestones v ¥, 25/Juni12, Milestonds
3C11XR05-SM Ph1Stg1, Area XR05, Start Milestone 0 26-Oct-11 @ PhiStg1, Area XR05, Start Mjlestone
3C11XR05-FM Ph1Stg1, Area XR05, Finish Milestone 0 25-Jun-12 4 PhiStg1, Atea XR0S, Finish Milestone!
Roadway Activities v W' 21-Jun-12, Roadjvay Activities
3C11XR05-66200 Ph1Stg1, Area XR05, Place Temp Barricades, Marking & Signing 2 26-Oct-11 27-Oct-11 I} Ph1Stg1, Atea XR05, Place Tiemp i larking & Signing
‘ 3C11XR05-51200 Ph1Stg1, Area XR05, Place Temp Conc Barrier 2 26-Oct-11 27-Oct-11 I: Ph1Stg1, Atea XR08, Place Tiemp Comc Barrier
‘ 3C11XR05-50600 Ph1Stg1, Area XR05, Place Temp Erosion Control 7 26-Oct-11 03-Nov-11 0 Phistgt, , Place :Temp Erpsion Control
‘ 3C11XR05-50830 Ph1Stg1, Area XR05, Rem Temp Pavement 2 28-Oct-11 31-Oct-11 Ph1Stg1, Area XR05, Rém Temp: Pavemeht
‘ 3C11XR05-10410 Ph1Stg1, Area XR05, Rem Conc Pavement 3 04-Nov-11 08-Nov-11 0 Ph1Stg1, Area XRD5, Rem Con¢ Pavement
‘ 3C11XR05-10420 Ph1Stg1, Area XR05, Rem Misc Concrete 1 04-Nov-11 04-Nov-11 | Ph1Stg1, Area:XR05, Rem MisciCongrets
‘ 3C11XR05-68190 Ph1Stg1, Area XR05, Install Temp Signals 11 04-Nov-11 18-Nov-11 [ :Ph1Stgt, Aréa XR05, Install T i
‘ 3C11XR05-67910 Ph1Stg1, Area XR05, Rem Traffic Signals 4 21-Nov-11 24-Nov-11 0; PhiStgi, Area XR05, Rem T
‘ 3C11XR05-26010 Ph1Stg1, Area XR05, Lime Treat Subgrade 3 25-Nov-11 29-Nov-11 B PH1Std1, Area XR05, Lirhe Treat Subgrads
‘ 3C11XR05-24910 Ph1Stg1, Area XR05, Place Select Fill 3 02-Dec-11 06-Dec-11 1 Ph1Sig1, Area XR05, F Fill
= Remaining Level of Effot [ Remaining Work * @ Milestone Page 18 of 63 TASK filter: All Activities
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[Activity ID Activity Name: Original | Start Finish Total 2009 2010 2011 2012 2013 2014 2015 2016 2017
Rt ‘ ‘ i NS, Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4

[ 3ctixRos-24711 PhiStg1, Area XR05, Place Flexible Base 3 09-Dec-11  13-Dec-11 125 T Phidigl; Arep XHO5, Place Flex

‘ 3C11XR05-52910 Ph1Stg1, Area XR05, Place Curb & Gutter 1 20-Dec-11 20-Dec-11 125 | iPh1Stg1, Aréa XR05, Place Curb & Gutter

‘ 3C11XR05-53110 Ph1Stg1, Area XR05, Place Conc Sidewalks, Driveways & Medians 3 21-Dec-11 23-Dec-11 125 01 Ph1Stg1, Area XR05, Place Conc Sidewalks, Driveways & Mediaris

‘ 3C11XR05-99930 Ph1Stg1, Area XR0S, Install Hardscaping 14 26-Dec-11 12-Jan-12 125 [ Phi$tg1, Arep XR05, Install

‘ 3C11XR05-34011 Ph1Stg1, Area XR05, Place HMA Base 3 30-Dec-11 03-Jan-12 125 Ph1Sig1, AreaXR05, Base

‘ 3C11XR05-61020 Ph1Stg1, Area XR05, Install Standard Rdwy lllumination 3 04-Jan-12 06-Jan-12 129 1 Ph1Stg1, Areg XR05, Instal| Standard Rdwy

‘ 3C11XR05-61050 Ph1Stg1, Area XR05, Install U/P lllumination 7 04-Jan-12 12-Jan-12 125 O Ph1$tg1,;Area XR05, install U/t i

‘ 3C11XR05-64410 Ph1Stg1, Area XR05, Install Small Signs 1 04-Jan-12 04-Jan-12 131 | Ph1Stg1, AreaXR05, Signs

‘ 3C11XR05-50820 Ph1Stg1, Area XR05, Place Temp Pavement 3 04-Jan-12 06-Jan-12 129 1 Ph1Sig1, Areg XR(5, Place; Temp Pavement

‘ 3C11XR05-99950 Ph1Stg1, Area XR05, Install Ornamental Fencing 7 13-Jun-12 21-Jun-12 10 B | Ph1Stg1, Aréa XR05, Install Ornarhental Fehcing

BR 35 - Marsh Ln over GP+ML+BP | 174[26-0ct-11 8 v W 25.Juni12, BR 35 - Marsh Ln pver GPMLBP

3C11B35-49610 Ph1Stg1, Br 35, Demolish Extg Bridge 11 26-Oct11  09-Nov-11 8 B PhiStg1, Br 35, Demolish Extg Bridge
| 3C11B35-41600 Ph1Stg1, Br 35, Construct Drill Shaits 16 10-Nov-11  01-Dec-11 8 Bl PhiStg1, Br 35, Construct Drill Shaft
| 3C11B35-42040 Ph1Stg1, Br 35, Construct Abutments 88 17-Nov-11  19-Mar-12 8 I PhiStgt, Br 35, Construct Abytments
| 3C11B35-42010 Ph1Stg1, Br 35, Construct Footings 2 14-Dec-11  15-Dec-11 35 1 Ph1$tgt] Br 35, Consfruct Foofing:
| 3C11B35-42020 Ph1Stg1, Br 35, Construct Columns 21 21-Dec-11  18-Jan-12 35 L3 IPhistgt, Bri35, Construct Colimn:
| 3C11B35-42030 Ph1Stg1, Br 35, Construct Bent Caps 19 06-Jan-12  01-Feb-12 35 ) PhiStyt, Br 35, Cohstriict Bent Gap:
| 3C11B35-42510 Ph1Stg1, Br 35, F&l Conc Beams 4 20-Mar-12 | 23-Mar-12 8 1 PhiStgi, Bri35, F&l Conc Beams
| 3C11B35-99920 Ph1Stg1, Br 35, Construct Aesthetic Spires 11 20-Mar-12  03-Apr-12 64 ) PhiStg1, Br 35, Copstnjct Aesthgtic $pire:
| 3C11B35-45410 Ph1Stg1, Br 35, F&I Exp Joints 6 03-Apr-12  10-Apr-12 9 B Phistg1,Br 35, F&l Bp Jdints
| 3C11B3546520 Ph1Stg1, Br 35, F&I Deck Drains 3 04-Apr-12  06-Apr-12 8 1 FhiSig1, Br 35, &l Depk Drain
| 3C11B35-42210 Ph1Stg1, Br 35, Construct Deck Slab 28 11-Apr-12 | 18-May-12 8 B PhiStgt, Br 35, Gonstruct Deck Sldb
| 3C11B35-42050 Ph1Stg1, Br 35, Construct Apprch Slabs 15 21-May-12  08-Jun-12 8 Bl PhiSigt, Br 35, Construct Apprch Slabs
| 3C11B35-45020 Ph1Stg1, Br 35, Construct Conc Rail 2 11dun12 12dun-12 8 I Phi$tg1,Br 35, Constiuct Cong Rail
| 3C11B35-42060 Ph1Stg1, Br 35, Construct Sidewalk & Median 9 13-Jun-12 | 25-Jun-12 8 B PhiiStgl, B 35,/Conlstrudt Sidewdik & Median
| 3C11B35-99905 Ph1Stg1, Br 35, Stain Concrete Surfaces (Aesthetics) 3 13Jun12 15-Jun-12 14 1" Phibigt Br 35, Stain ~
XR Overpass - Rosser Road v W 116-Nov-11, XR Overpéss - Rosser Road
Milestones [23-Jun-11 | v W :16-Nov-11, Milestones
3C11XR06-SM Ph1Stg1, Area XR06, Start Milestone 0 23-Jun-11 329 @ PhiStg], Area XR06; Stait Mifestone
| 3C11XR06-FM Ph1Stg1, Area XR06, Finish Milestone 0 16-Nov-11 | 329 @ Phi5tgt} Arda XR06, Finish Milestdne
Roadway Activities v W 14-Nov-11, Roadway Activities
3C11XR06-66200 Ph1Stg1, Area XR06, Place Temp Barricades, Marking & Signing 1 23-Jun I PhiStg1, Area XR06| Plate T: larkihg & Sighing
| 3C11XR06-51200 Ph1Stg1, Area XR06, Place Temp Conc Barrier 1 23-Jun-11 | 28-Jun-11 11 PhiStg1, Area XR06, Place TempiConk Bafrier
| 3C11XR06-50600 Ph1Stg1, Area XR06, Place Temp Erosion Control 4 23Jun-11 28-Jun-11 B PhiStgt, Area XR06, Pldce Temp Erdsion; Conjrol
| 3C11XR06-50830 Ph1Stg1, Area XR06, Rem Temp Pavement 2 24-Jun11 27-Jun-11 I, PhiiStgt, Atea XR06, Reln Témp
| 3C11XR06-10410 Ph1Stg1, Area XR06, Rem Conc Pavement 2 29.Jun-11  30-Jun-11 PH1Sig1, Area XROB, Rem Cponc Pavement
| 3C11XR06-10420 Ph1Stg1, Area XR06, Rem Misc Concrete 1 29-Jun-11 29-Jun-11 PH1Stq1, Area XR06, Rém Misc Condrete!
| 3C11XR06-26010 Ph1Stg1, Area XR06, Lime Treat Subgrade 2 01-Ju-11 04-Jul-11 PhiStyt, , Lime
| 3C11XR06-24910 Ph1Stg1, Area XR06, Place Select Fil 2 08Ju-11 11-Jul-11 1 PhiStg1,/Area XRDS, Place Selgct Fill
| 3C11XR06-24711 Ph1Stg1, Area XR06, Place Flexible Base 1 18-Juk1 18-Jul11 | iPh1Stgt, Arda XR06, [Plade Fléxiblé Babe
| 3C11XR06-52910 Ph1Stg1, Area XR06, Place Curb & Gutter 1 25:Juk1 | 25-Jul1 1! PhiStgi, Atea XR08, Piace Curb & Gitter
| 3C11XR06-53110 Ph1Stg1, Area XR06, Place Conc Sidewalks, Driveways & Medians 2 26:Jul-11 27-Jul-11 I} PhiiStg1, Atea XR06, Pldce Diivetays & Médiahs
| 3C11XR06-99930 Ph1Stg1, Area XR06, Install Hardscaping 8 28-Ju-11  08-Aug-11 ] PhiSigl, Ared XR06, Install
| 3C11XR06-34011 Ph1Stg1, Area XR06, Place HMA Base 2 05-Aug-11  08-Aug-11 1 PhiSigt, Ared XR6, Bdse
| 3C11XR06-61020 Ph1Stg1, Area XR06, Install Standard Rdwy liumination 3 09-Aug-11 11-Aug-11 1 PhiStg1,/Areh XRDS, Ihstall Stdndatd Réwy
| 3C11XR06-61050 Ph1Stg1, Area XR06, Install U/P llumination 2 09-Aug-11 10-Aug-11 1 Phigigt, ‘Area XRDS, Install Urk i
| 3C11XR06-64410 Ph1Stg1, Area XR06, Install Small Signs 1 09-Aug-11  09-Aug-11 | Rh1Stg1, Ared XR06, listall Small Signs
| 3C11XR06-50820 Ph1Stg1, Area XR06, Place Temp Pavement 3 09-Aug-11 11-Aug-11 1 Ph1Stg1,/Area XRDS, Place Temp Pavement!
| 3C11XR06-99950 Ph1Stg1, Area XR06, Install Ornamental Fencing 8 03-Nov-11  14-Nov-11 0 Phi$tgt| Area XH06, Instdl Orhamntal Fenging
BR 36 - Rosser Rd over GP+ML+BP v W 16-Nov-11, BR 36 - Rbsser Rdiovet GPML+BP
3C11B36-49610 Ph1Stg1, Br 36, Demolish Extg Bridge 6 2 30-Jun-11 PH1Sig1, Br 36; Demolish EXig Blidge
| 3C11B36-41600 Ph1Stg1, Br 36, Construct Drill Shaits 4 01-Jul11 06-Jul-11 U PhiStgt, Br 36, Cdnstriict Drill Shaft
| 3C11B36-42040 Ph1Stg1, Br 36, Construct Abutments 18 08-Jul-11  02-Aug-11 I PhiSty, Br 36, Construct Abutment
| 3C11B36-42010 Ph1Stg1, Br 36, Construct Footings 2 19Ju-11 20-Jul-11 1 iPh1Stg4, Br 86, Construci Foting:
| 3C11B36-42020 Ph1Stg1, Br 36, Construct Columns 8 26-Jul-11  04-Aug-11 O PhiStgt, Br 36, Canstrict Colurins
| 3C11B36-42030 Ph1Stg1, Br 36, Construct Bent Caps 5 12-Aug-11  18-Aug-11 0 'Phibtgi} Br 36, Gonsfruct Bent Caps
| 3C11B36-42510 Ph1Stg1, Br 36, F&l Conc Beams 2 09-Sep-11  12-Sep-11 1 PhiStg1;Br 36, F&I Conc Bearhs
| 3C11B36-45410 Ph1Stg1, Br 36, F&I Exp Joints 2 23-Sep11  26-Sep-11 0; PhiStg1, Br 36, F&IExpiJ
| 3C11B36-42210 Ph1Stg1, Br 36, Construct Deck Slab 7 07-Oct11  17-Oct-11 O Phibtgt; Br 86, Gonsfruct Deck Slab
| 3C11B36-42050 Ph1Stg1, Br 36, Construct Apprch Slabs 4/18-0ct-11 | 21-Oct-11 1| PhiStgi, Bri3s, Construc
| 3C11B36-45020 Ph1Stg1, Br 36, Construct Conc Rail 2 01-Nov-11 | 02-Nov-11 PhiStg, Br 36, Construct Conc Rail
| 3C11B36-42060 Ph1Stgt, Br 36, Construct Sidewalk & Median 10 03-Nov-11  16-Nov-11 O PhiStgt; Br 36, & Medidn
| 3C11B36-99905 Ph1Stg1, Br 36, Stain Concrete Surfaces (Aesthetics) 2 03-Nov-11  04-Nov-11 | PhiSig1, Br 36, Stain Concrete Surfaces
XR Overpass - Welch Road v W: 21-Decit1, XR Qverpass - Welch Roac
Milestones v W' 21-Decii1, Milest

3C11XR09-SM Ph1Stg1, Area XR09, Start Milestone 0 15-Jun-11 @ 'PhiSigl} Area XR09, Start Miléstorie

| 3C11XR09-FM Ph1Stg1, Area XR09, Finish Milestone 0 21-Dec-11 @ Ph1Stg}, Area XR09; Finish Milestone
Roadway Activities v W :19-Dec-11, Roadway Activities!
3C11XR09-67910 PhiStg1, Area XR09, Rem Traffic Signals 4 15Jun-11 20-Jun-11 0 ;| Ph1sStgt, Area XR09, Rem Traffic Signpls

| 3C11XR09-66200 PhiStg1, Area XR09, Place Temp Barricades, Marking & Signing 2 15Jun-11 | 16-Jun-11 1 iPh15tg1} Aréa XR09, PPlace Temp Markirlg & Signing

| 3C11XR09-51200 PhiStg1, Area XR09, Place Temp Conc Barrier 1/ 15Jun-11 15-Jun-11 I Ph1Stg1} Area XR09, Plack Temp Cond Barrier

| 3C11XR09-50600 PhiStg1, Area XR09, Place Temp Erosion Control 5 15Jun-11 | 21-Jun-11 390 0} Ph1StgH, Arba XR09; Pla¢e Témp Erosion Contlol

| 3C11XR09-50830 PhiStg1, Area XR09, Rem Temp Pavement 1/17-dun-11 17-Jun-11 392 | iPh15tg1} Arda XR09,{Ren Terp Paverhent;

| 3C11XR09-10410 PhiStg1, Area XR09, Rem Conc Pavement 2 22Jun-11 | 23-Jun-11 390 1 PhiStg], Area XR09; Rem Canc Ravement

| 3C11XR09-10420 PhiStg1, Area XR09, Rem Misc Concrete 1 22Jun-11 22Jun-11 391 1 PhiStgi, Area XR09; Rerh Misc Concrete

| 3C11XR09-26010 PhiStg1, Area XR09, Lime Treat Subgrade 2 240un-11 | 27-Jun-11 390 I PhiStg1, Area XR09, Lime Treat Subgrad

| 3C11XR09-24910 PhiStg1, Area XR09, Place Select Fill 2 01-Ju-11  04-Jul-11 390 Ph1Stg1, . Place Select Fill

| 3C11XR09-24711 Ph1Stg1, Area XR09, Place Flexible Base 2 08Ju-11  11-Jul-11 390 1 PhiStg1,iArea XRD9, Placé Fleki

| 3C11XR09-52910 Ph1Stg1, Area XR09, Place Curb & Gutter 1 18Jul-1 18-Jul-11 390 | iPh15tgt, Aréa XR09, Place Curb & Guiter

| 3C11XR09-53110 PhiStg1, Area XR09, Place Conc Sidewalks, Driveways & Medians 2 19Ju-11 20-Jul-11 395 1 iPh1Stgt, Aréa XR09,:Plade Conc Sidewalks, Drivewéys & Metiant

| 3C11XR09-99930 PhiStg1, Area XR09, Install Hardscaping 10 21-Ju-11  03-Aug11 | 395 C) PhiStgi, Area’XR09, Install i

| 3C11XR09-34011 PhiStg1, Area XR09, Place HVA Base 2 290u-11  O1-Aug11 | 390 Ph1Sty1, Area XROD, Place HMA Bade

| 3C11XR09-61020 PhiStg1, Area XR09, Install Standard Rdwy llumination 3 02Aug-11  04-Aug1i 394 Ph1Sig1, AreaiXR09, R

| 3C11XR09-61050 PhiStg1, Area XR09, Install U/P lllumination 7 02Aug-11  10-Aug-11 | 390 O Phistgl,Area XRD9, Instafl U/ i

| 3C11XR09-64410 PhiStg1, Area XR09, Install Small Signs 1 02-Aug-11  02-Aug-11 396 Ph1Sty1, Area XR0D, Injtall Small Signs

| 3C11XR09-50820 Ph1Stg1, Area XR09, Place Temp Pavement 2 02Aug-11  03-Aug11 | 395 Ph1Sty1, ArealXR09, Place Temp Pavement

| 3C11XR09-99950 Ph1Stg1, Area XR09, Install Ornamental Fencing 6 12Dec11  19-Dec-11 297 O iPhiStgH, Aréa XR09,iInstall Ofnanientd Fehcin
BR 46 - Welch Rd over IH 635 GP+ML+BP v W 21-Deci11, BR 46 - Welch Rd ovet IH 635 GP+ML+BP
3C11B46-49610 Ph1Stg1, Br 46, Demolish Extg Bridge 8 15Jun-11  24-Jun-11 295 O; PhiStgi, Br 46, Denjolish Extg Bridge

| 3C11B46-41600 Ph1Stg1, Br 46, Construct Drill Shaits 8 27-Jun-11  06-Jul-11 295 0 PhiStg1, Br 46, Cdnstriict Drill Shaft

| 3C11B46-42040 PhiStg1, Br 46, Construct Abutments 67 04-Ju-11  04-Oct-11 295 I PhiStg1, Br 46, Constriict Abut

| 3C11B46-42010 PhiStg1, Br 46, Construct Footings 120011 20-Jul-11 310 I {PhiStgt, Br 46, Consruct Fodting:

| 3C11B46-42020 PhiStg1, Br 46, Construct Columns 8 27-Ju-1  05-Aug11 | 310 O PhiStgt, Br 46, Construct Colurins

| 3C11B46-42030 PhiStg1, Br 46, Construct Bent Caps 3 17-Aug-11  19-Aug11 | 310 1 {Ph1Stgt, Bri6, Gonstruct Bent Caps

| 3C11B46-42510 PhiStg1, Br 46, F&I Conc Beams 3 050ct11 | 07-Oct-11 295 | PhiStgl, Br 46, F&I Cdnc Beamis

| 3C11B46-99920 PhiStg1, Br 46, Construct Aesthetic Spires 11 050ct11 | 19-Oct-11 338 O PhiStgt, Brid6, Construct Aesthetic Spires
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[Activity ID Activity Name:

2011 2012

2013

2017

Finish ‘ Total 2009

Original| Start
Duration Float Q2 Q3

Q4

Ql

Q2

Q3

Q4

Qat Q2 Q3 Q4 Ql Q2 Q3 Q4

Q2 Q3 Q4 Qat

Q2

Q3

Q4

Ql

Q2

Q3

Q4

Ql

Q2

Q3 Q4 Qt Q2 Q3 Q4

3C11B46-45410
3C11B46-46520
3C11B46-42210

| Ph1Stg1, Br 46, F&I Exp Joints
\

\

| 3C11B46-42050

\

\

\

Ph1Stg1, Br 46, F&I Deck Drains

Ph1Stg1, Br 46, Construct Deck Slab

Ph1Stg1, Br 46, Construct Apprch Slabs

Ph1Stg1, Br 46, Construct Conc Rail
3C11B46-42060 Ph1Stg1, Br 46, Construct Sidewalk & Median
3C11B46-99905 Ph1Stg1, Br 46, Stain Concrete Surfaces (Aesthetics)

XR Overpass - Montfort Drive

Milestones

3C11XR11-SM
3C11XR11-FM
Roadway Activities
3C11XR11-66200
3C11XR11-51200
3C11XR11-50600
3C11XR11-50830
3C11XR11-10410
3C11XR11-10420
3C11XR11-68190
3C11XR11-67910
3C11XR11-26010
3C11XR11-24910
3C11XR11-24711
3C11XR11-52910
3C11XR11-53110
3C11XR11-99930
3C11XR11-34011
3C11XR11-61020
3C11XR11-61050
3C11XR11-64410

3C11B46-45020

Ph1Stg1, Area XR11, Start Milestone
Ph1Stg1, Area XR11, Finish Milestone

Ph1Stg1, Area XR11, Place Temp Conc Barrier
Ph1Stg1, Area XR11, Place Temp Erosion Control
Ph1Stg, Area XR11, Rem Temp Pavement
Ph1Stg1, Area XR11, Rem Conc Pavement
Ph1Stg1, Area XR11, Rem Misc Concrete
Ph1Stg?, Area XR11, Install Temp Signals
Ph1Stg?, Area XR11, Rem Traffic Signals
Ph1Stg1, Area XR11, Lime Treat Subgrade
Ph1Stg?, Area XR11, Place Select Fill
Ph1Stg1, Area XR11, Place Flexible Base
Ph1Stg?, Area XR11, Place Curb & Gutter

Ph1Stg1, Area XR11, Install Hardscaping
Ph1Stg1, Area XR11, Place HMA Base
Ph1Stg1, Area XR11, Install Standard Rdwy lllumination
Ph1Stg1, Area XR11, Install U/P lllumination
Ph1Stg1, Area XR11, Install Small Signs
3C11XR11-50820 Ph1Stg1, Area XR11, Place Temp Pavement
3C11XR11-99950 Ph1Stg1, Area XR11, Install Ornamental Fencing
BR 52 - Montfort Dr over IH 635 GP+ML+BP
3C11B52-49610 Ph1Stg1, Br 52, Demolish Extg Bridge
3C11B52-41600 Ph1Stg1, Br 52, Construct Drill Shafts
3C11B52-42040 Ph1Stgt, Br 52, Construct Abutments
3C11B52-42010 Ph1Stgt, Br 52, Construct Footings
3C11B52-42020 Ph1Stgt, Br 52, Construct Columns
3C11B52-42030 Ph1Stg1, Br 52, Construct Bent Caps
3C11B52-42510 Ph1Stg1, Br 52, F&l Conc Beams
3C11B52-99920 Ph1Stg1, Br 52, Construct Aesthetic Spires
3C11B52-45410 Ph1Stg1, Br 52, F&l Exp Joints
3C11B52-46520 Ph1Stg1, Br 52, F&I Deck Drains
3C11B52-42210 Ph1Stg1, Br 52, Construct Deck Slab
3C11B52-42050 Ph1Stg1, Br 52, Construct Apprch Slabs
3C11B52-45020 Ph1Stg1, Br 52, Construct Conc Rail
3C11B52-42060 Ph1Stg1, Br 52, Construct Sidewalk & Median
3C11B52-99905 Ph1Stg1, Br 52, Stain Concrete Surfaces (Aesthetics)
XR Overpass - Preston Road
Milestones
3C11XR12-SM
3C11XR12-FM
Roadway Activities
3C11XR12-66200
3C11XR12-51200
3C11XR12-50600
3C11XR12-50830
3C11XR12-10410
3C11XR12-10420
3C11XR12-68190
3C11XR12-67910
3C11XR12-26010
3C11XR12-24910
3C11XR12-24711
3C11XR12-52910
3C11XR12-53110
3C11XR12-99930
3C11XR12-34011
3C11XR12-61020
3C11XR12-61050
3C11XR12-64410

Ph1Stg1, Area XR12, Start Milestone
Ph1Stg1, Area XR12, Finish Milestone

Ph1Stg1, Area XR12, Place Temp Conc Barrier
Ph1Stg1, Area XR12, Place Temp Erosion Control
Ph1Stg?, Area XR12, Rem Temp Pavement
Ph1Stg1, Area XR12, Rem Conc Pavement
Ph1Stg1, Area XR12, Rem Misc Concrete
Ph1Stg?, Area XR12, Install Temp Signals
Ph1Stg?, Area XR12, Rem Traffic Signals
Ph1Stg1, Area XR12, Lime Treat Subgrade
Ph1Stg1, Area XR12, Place Select Fill
Ph1Stg1, Area XR12, Place Flexible Base
Ph1Stg1, Area XR12, Place Curb & Gutter

PhiStg1, Area XR12, Install Hardscaping

PhiStg1, Area XR12, Place HVA Base

PhiStg1, Area XR12, Install Standard Rdwy llumination

PhiStg1, Area XR12, Install U/P lllumination

PhiStg1, Area XR12, Install Small Signs
3C11XR12-50820 PhiStg1, Area XR12, Place Temp Pavement
3C11XR12-99950 Ph1Stg1, Area XR12, Install Ornamental Fencing

BR 54 - Preston Rd over [H 635 GP+ML+BP.

3C11B54-49610 Ph1Stg1, Br 54, Demolish Extg Bridge
3C11B54-41600 Ph1Stg1, Br 54, Construct Drill Shafts
3C11B54-42040 Ph1Stg1, Br 54, Construct Abutments
3C11B54-42010 Ph1Stg1, Br 54, Construct Footings
3C11B54-42020 Ph1Stg1, Br 54, Construct Columns
3C11B54-42030 Ph1Stg1, Br 54, Construct Bent Caps
3C11B54-42510 Ph1Stg1, Br 54, F&I Conc Beams
3C11B54-99920 Ph1Stg1, Br 54, Construct Aesthetic Spires
3C11B54-45410 Ph1Stg1, Br 54, F&I Exp Joints
3C11B54-46520 Ph1Stg1, Br 54, F&I Deck Drains
3C11B54-42210 Ph1Stg1, Br 54, Construct Deck Slab
3C11B54-42050 Ph1Stg1, Br 54, Construct Apprch Slabs
3C11B54-45020 Ph1Stg1, Br 54, Construct Conc Rail
3C11B54-42060 Ph1Stg1, Br 54, Construct Sidewalk & Median
3C11B54-99905 Ph1Stg1, Br 54, Stain Concrete Surfaces (Aesthetics)

Const Phase 1 - Stage 2
WB Frontage Roads, Josey to Midway
Milestones

3C12WF23-SM
3C12WF23-FM

Roadway Activities
3C12WF23-10410

Ph1Stg2, Area WF23, Start Milestone
Ph1Stg2, Area WF23, Finish Milestone

Ph18Stg2, Area WF23, Rem Conc Pavement

Ph1Stg?, Area XR11, Place Temp Barricades, Marking & Signing

Ph1Stg1, Area XR11, Place Conc Sidewalks, Driveways & Medians

Ph1Stg1, Area XR12, Place Temp Barricades, Marking & Signing

Ph1Stg1, Area XR12, Place Conc Sidewalks, Driveways & Medians

3 19-Oct-11 21-Oct-11 296
2 20-Oct-11 21-Oct-11 295
19 27-Oct-11 22-Nov-11 295
11 23-Nov-11 07-Dec-11 295

1 PhiStg{, Bri46, F&l Exp Joint
1 {PhiStg{, Bri46, F&l Deck Drains
[} PhiStg1, Br.46, Construct Deck Slab
£ Anisigt, Br 45, Chnstrict Apprph Siabs

2 08-Dec-11 09-Dec-11 295
8 12-Dec-11 21-Dec-11 295
2 12-Dec-11 13-Dec-11 301

1-Sep-11

| Ph1Stg1, Br 4B, Construct Conc Rai
0 ; Ph1Stg1, Br,46, Construct Sidewalk & Median
| Ph1Stg1,Br 46, Stain Conéretg Surface:

¥ 13-Mar-12, Milestones

W 13-Mar-12, X Overpass - Montfort

0 01-Sep-11 327
0 13-Mar-12 327

01-Sep-11  02-Sep-11 331
01-Sep-11  02:Sep-11 331

4 Ph1Sty1, Area XR11, Start Milestone

¥ 12-Mar-12, Rdadway Activilies

Ph1Stg1, Area XR1il, Pface Temp Cdnc Barrier

4 PhiStg1,;Area XR11, Finish Milestoy

Ph1Sty1, Area XR111, Place Temp Marking & Signin

01-Sep-11  09-Sep-11 315
05-Sep-11 | 06-Sep-11 331
12-Sep-11 | 13-Sep-11 328
12-Sep-11  12:Sep11 329
12-Sep-11 | 26-Sep11 315

0O Ph1Stg1,:Area XR11, Placd Terhp Erosidn Control
| Ph1Sig1, Areg XR11, Rem Temp Pavement
| Ph1$tg1j Area XR11, Rem Coric Pavement
| Ph1Stg1; Area XR11, Rem;Mist Concrete
[O: PhiStg1, Area XR11, Ingtall Temp Signals:

27-Sep-11 30-Sep-11 315
03-Oct-11 05-Oct-11 315
10-Oct-11 12-Oct-11 315
18-Oct-11 19-Oct-11 315
26-Oct-11 26-Oct-11 315

PH1Stg1, Area XR11, Rém Traffi¢ Sighals
1 PhiSig1, AreaiXR11, Lime Treat Subigrade
1 PhiStglAres XR11, Placé Select Fil

1 iPhiStgt, Area XR11,Place Flexible Base
I} PhiStg1, Atea XR1t, Place Gurb & Gytter

27-Oct-11 31-Oct-11 316
01-Nov-11 17-Nov-11 316
07-Nov-11 09-Nov-11 315
10-Nov-11 14-Nov-11 319
10-Nov-11 18-Nov-11 315

Ph1Stg1, Area XR11, Place Conc Sidewalks, Driveiva)
3 :Ph1Stgt, Area XiR11,;Install it
| Ph1Stg1, Area XR11, Placg HMA Base

Ph1Stg1; Area XRB11, Install Standard Rdwy

10-Nov-11 10-Nov-11 321
10-Nov-11 14-Nov-11 319
6 05-Mar-12 12-Mar-12 234

01-Sep-11  20-Sep-11 233

2
2
7
2
2
1
1
4
3
3
2
1
3
3
3
3
7
1
3

=

h1Stg1, Area XRi1 1, Install Smiall Signs!

0
O :PhiStgt, Aréa XR11 Install UP
i
0 Phi$tgti Area XR11, Plack Temp Pavement

0 Ph1$tg1iArea XR11, Install O

(33 {PhtStg{, Bri52, Demplish Extg Bridige

¥ 13-Mar-12, BR 52;- Mantfort Driover

8 21-Sep11  30-Sep-11 233
28-Sep-11  29-Dec-11 | 233

o
2

O PH1Sty1, Br 52, Construct Drill Shaft
J; PhiStg1, Br 52; Construpt

1 140ct11  140ct11 | 251 | PhiStgt,Br 52, g
8 21-0ct11  01-Nov-11 251 O PhiStg1, Br 52, Construct Columins
6 08-Nov-11  15Nov11 251 0 PhiftgliBr 2, Caps
3 30-Dec-11  03-Jan-12 233 PhiSigt, Br 52, F&ll Cohc Beam
1130Dec-11  13Jan12 273 B PhistgtiBré2, g Spires
3 18Jan-12  17-Jan-12 | 234 0 PhiStgt, Brb2, F&l Exp Joint
2 16Jan-12  17-Jan-12 | 233 I PhiStgt, Br 52, E&l Deck Drai
17 23Jan12 14Feb-12 233 L3 Phibtgt; Br 52, GonsfructDeck Slab
11 15Feb-12  29Feb-12 233 O PH1Stg1, Br 52{ Construt Appreh Sid
2 01-Mar-12  02Mar-12 | 233 Ph1Si1, Br 52, Constrijct Gonc Rail
7 05Mar-12  13-Mar-12 233 0 PhiStgt Br 52, Constuct Bidelwalk
2 05Mar-12  06-Mar-12 238 I PhiSig1, Br 52, Stain Gonotete
| 151[09-Sep-11 |06-Apr-12 | v W 06-Apr-12} XR:Ovefpasf - Plrest
v W 06-Adr-12| Mistories
0/ 09-Sep-11 131 ® Phigigl./Ared XRi2, Start MileSton
0 06-Apr-12 131 ® Fhisig1, Area XR12, FinisH Mil
v O#-Apr-12} Roadway Activitiés
197 1 PhiStgl; Area XR12, Place Temp Barridades, Marking & Signi
2 09-Sep-11  12-Sep-11 197 I PhiSigl} Arek XR12, Plack Tefnp
7 09-Sep-11  19-Sep-11 183 O iPhisStgl, Area XR12, Place Temp Erosion Gontfol
3 13-Sep-11  15:Sep-11 197 I PhiStgt} Area XR12, Renj Terhp Pavement
3 20-Sep-11  22:Sep-11 195 1} PhiStg], Area XR12; Rem Canc Ravemen
120-8ep11 | 20-Sep-11 197 I {PhiiStg{, Area XR12; Rem Misc Cpncrte
11 20Sep11  04-Oct-11 183 O] PhiSigt, AreaXR12, Iristall{Tenlp Signal
4.050ct11  10-0ct11 183 1 Phigigt, Ared XRi12, Rem Traffic Signal
4/11-0ct11  14-0ct11 | 183 1 PhiStgl; Areh XR12, Limg Trebt Subgrade
4/18-0ct11  21-Oct11 183 1 {Phistgl, Aréa XR12! Place SeélectiFill
4250011 28-0ct11 183 I Ph1Stg1, Area XR12, Place Flexible Base
2 03-Nov-11  04-Nov-i1 183 I PhiSigt, ArealXR 12, PlaceCurb & Gutte}
3 07-Nov-11  09-Nov-i1 183 1 PhisSigl, Ared XR12, Blace Coric Sitlewalks, Drivewa
17 10-Nov-11  02Dec-11 183 ) Ph1Sty!, Area XR1P, Injtall i
4 15Nov-11  18Nov-11 186 1 iPhiStgt, Area XR12, Place HA Base!
3 21-Now-11  23Nowi1 190 1 PhiStgi, Atea XR12, Insfall Standard R
7 21-Nov-11  29-Nov-11 186 O PHISG1, Area KR12, Indtall /P
1 21Nov-i1  21-Nov-i1 192 1 Phistg], Arba XR12! Install
7 21-Nov-11  29Now-11 186 O PHISt1, Area XR12, Place Temp Pavement
7 27-Mar12 | 04-Apr-12 95 Ph1Sig1, AreaiXR12, IrstalliOmn:
| 151/09-Sep-11_[06-Apr-12 | 93] v W 06-Apr-12; BR{54 -{Preston Rd
17 09-Sep-11  03-Oct-11 93 = PhiSt1, Br 54, Denoli$h Exig Bidg
8 04-Oct-11  13-Oct-11 93 0 Phigtg1,Br 94, Constuct Drill Shafts
53 11-Oct-11  22-Dec-11 93 [=———1 ! PhiStg}, Bri54, Conétruct Abjitments
2 26-0ct-11  27-Oct-11 98 I} PHIStg1, Bf 54Coristruct Faotings
16 02-Nov-11  23-Nov-11 98 I3, PhiStgj, Bi 54, Construdt Cojumns
14 18-Nov-11  07-Dec-11 98 £3 Fnisigl, Br 54, Consirict Bent Capi
5 23-Dec-11  29-Dec-11 9 O PH1Stg1, B 54] F&{Coric Béams|
11 23Dec-11  06-Jan-12 155 C1 Phisigt, Br 54, Cdnstriiot Aesttetic Spires
5 06-Jan-12  12-Jan-12 95 0 Phistg1;Br 54, F&l Ekp Joints
3 10-Jan-12  12-Jan-12 93 1_Phi$tg1Br 84, FiI Deck Drains
30 17-Jan-12  27-Feb-12 93 =} PH1St§1, B 54{Corstrubt Dick $iab
18 28-Feb-12  22-Mar-12 93 (=3 | Phistg}, Bri54, Congtruc]
2 23Mar-12  26-Mar-12 93 I} PH1Stg1, B} 54 Conistrudt Cdnc Ral
9 27-Mar-12  06-Apr-12 93 1 FhiSigt, Br 54, Canstrict Sided
3 27-Mar-12  29-Mar-12 99 K Ph1Stg1, Br 54; Stain Cancrete S
332 17-Nov-11  22-Feb-13 482 v Condt Phise § - Stage(2

2 [z7tor2]
18
16

0 27-Nov-12

@ PhiStg2, Atea WF23, St:

Roads, Josey to Midway

2 |27-Nov-12
2 05-Jun-12 12

Y-

1 Phisig2, ArealWF2s,

ivitiels

= Remaining Level of Effort ]
B Actual Work [

Remaining Work * @ Milestone
Critical Remaining Work V=== S, mmary
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IH 635 Managed Lanes Project Preliminary Project Baseline Schedule LBJ Development Partners

[Actvity 1D Activity Name Origi_nau’w"x Finish Total 2009 2010 2011 2012 T 2013 2014 2015 2016 2017
Rt ‘ i NS, Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4
[]  sci2wrzs-10420 PhiStg2, Area WF23, Rem Misc Concrete 2 28-May-12  29-May-12 78 T PR1Sig2, Atea WF23, Rem Misc Conprete
| 3C12WF23-46210 Ph1Stg2, Area WF23, Install Small CBC 29 28-May-12  05-Jul-12 55 [==) Ph1Sig2, ArealWF23, Iistall Sriall GBC
| 3C12WF23-11010 Ph1Stg2, Area WF23, Excavate Cut Areas 38 06-Jun-12  27-Jul-12 12 3! PhiStg2, Area WF23, Excavate Gut Afeas!
| 3C12WF23-13210 Ph1Stg2, Area WF23, Place Embankment 7 06-Jun-12  14-Jun-12 73 O Phi$tg2; Arer WF23, Plade
| 3C12WF23-46420 Ph1Stg2, Area WF23, Install Medium RCP 3 06Ju-12  10-Jul-12 55 0 PhiSig2, Ared W23, Install Médiurh RGP
| 3C12WF23-61899 Ph1Stg2, Area WF23, Install ITS/Toll Duct Bank 24/ 30-Ju-12  30-Aug-12 75 (=1 PH1Stg2, Area WF23, Install!ITSIToll Duct Bark
| 3C12WF23-62899 Ph1Stg2, Area WF23, Install Elec Service for ITS/Toll 3/30Ju-12  01-Aug-12 9% I PH1St2, Area WF23, Install Ele¢ Sefviceifor ITS/Tol
| 3C12WF23-46410 Ph1Stg2, Area WF23, Install Small RCP 5 30-Ju-12  03-Aug-12 42 0 PhiSty2, AreaWF23, Inistall Small RCP
| 3C12WF23-90120 Ph1Stg2, Area WF23, Inst Buried Standpipe 6 30-Ju-12 | 06-Aug-12 68 (1" PhiSig2, AreaWF23, st Buried Standpipe
| 3C12WF23-46510 Ph1Stg2, Area WF23, Install MHs and Inlets 16 06-Aug-12 | 27-Aug-12 42 3} PhitStg2, Afea WF23, Injstall MHg and Inlels
| 3C12WF23-90110 Ph1Stg2, Area WF23, Inst Surface Fire Dept Connections 5 07-Aug-12 | 13-Aug-12 68 0 Phistg2! Areh WE23, Fire Dept C
| 3C12WF23-26010 Ph1Stg2, Area WF23, Lime Treat Subgrade 10 21-Sep-12  04-Oct-12 12 O Ph1Stg2, Area WF23, Lime Tredt Subgratie
| 3C12WF23-24910 Ph1Stg2, Area WF23, Place Select Fill 9 01-Oct12  11-Oct-12 12 O PhiStg2,Area WE23, Place Select Fill
| 3C12WF23-24711 Ph1Stg2, Area WF23, Place Flexible Base 8 09-0ct12  18-Oct-12 12 0 iPhiStg2, Aréa WF23; Plate Flexible Base
| 3C12WF23-52910 Ph1Stg2, Area WF23, Place Curb & Gutter 7 17-0ct12  25-Oct-12 12 O} PhifStg2, Atea WF23, Plice Curbl & Gitter
| 3C12WF23-45010 Ph1Stg2, Area WF23, Place Conc Traffic Rail (Ret Wall) 5 19-0ct12  25-Oct-12 28 D} PhiStg2, Area WF23, Place Eond Traffic Rail (Ret Wall
| 3C12WF23-34011 Ph1Stg2, Area WF23, Place HMA Base 10 26-0ct-12 | 08-Nov-12 15 [ PhiStg2, Ared WF23, Plack HVA Base
| 3C12WF2353110 Ph1Stg2, Area WF23, Place Conc Sidewalks, Driveways & Medians 13/ 26:0ct12 | 13-Nov-12 12 [0 PhiStg2, Area WF23, Place Conc Sidewalks, Driveways & Median:
| 3C12WF23-61020 Ph1Stg2, Area WF23, Install Standard Rdwy lllumination 5 09-Nov-12  15-Nov-12 20 O Phibtg2; Aréa WiF23; Install Standard Rdwy liiuri
| 3C12WF23-16010 Ph1Stg2, Area WF23, Place Topsoil 3 14-Nov-12  16-Nov-12 12 1 {Ph15tg2] Arda WiF23; Plate Topsoll
| 3C12WF23-64410 Ph1Stg2, Area WF23, Install Small Signs 5 19-Nov-12  23-Nov-12 12 0 PhiStg?, Atea WF23, Install Small Signs
| 3C12WF23-16410 Ph1Stg2, Area WF23, Place Seeding and Sodding 2 26-Nov-12 | 27-Nov-12 12 I PhiStg2, Area WF23, Place Seeding nd Sodding
Retaining Wall W17 59 We——y : 21-Sep-12, Retaining Wall W17
3C12WF23W17-42340  Ph1Stg2,W17, Ret Wall, Cantilivered Alluvium (Stg 10f2) 6 30-Ju-12  06-Aug-12 12 [ PhiSlo2,W17{ RetWail, Cantilivered,Alluviun (Stg 10f2)
| 3C12WF23W17-42345  Ph1Stg2,W17, Ret Wall, Cantilivered,Alluvium (Stg 20f2) 33 07-Aug-12  20-Sep-12 12 =3 | Ph1Stg2,W 17, Rbt Wall, Cantilivered,Alluvigm ($tg 20f2)
| 3C12WF23W17-99906  Ph1Stg2,W17, Conc Painting, Walls (Aesthetics) 1/21-Sep-12  21-Sep-12 59 1| Phistgt,Wi7, 19, Walls
WB Frontage Roads, Midway to Preston 31-Juli12, WB Frontage Rodds, Midway td Preiston
Milestones 31-Juli12, Milestone
3C12WF33-SM Ph1Stg2, Area WF33, Start Milestone $ PhiSig2, AreaWF33, Start Milestong
| 3C12WF33-FM Ph1Stg2, Area WF33, Finish Milestone 31-Jul-12 @ PH1Stg2, Area WF33, FihisH Mildstone
Roadway Activities 31-Juli12, y
3C12WF33-10410 Ph1Stg2, Area WF33, Rem Conc Pavement 09-Feb-12 630 O PhiStg2,/Ared WR33, Rem Coric Pdvemient
| 3C12WF33-10420 Ph1Stg2, Area WF33, Rem Misc Concrete 2 01-Feb-12  02-Feb-12 677 Ph1Stg2, ArealWF33, Rem Misc: Concrete
| 3C12WF33-46210 Ph1Stg2, Area WF33, Install Small CBC 24 01-Feb12  05Mar-12 652 =1 PhiSg2, AreaiWF33, Instal] Small CBC
| 3C12WF33-11010 Ph1Stg2, Area WF33, Excavate Cut Areas 47 10-Feb-12 16-Apr12 | 630 == [Ph1$ig2) Arda W33, Exciavaté Cuf Areas
| 3C12WF33-13210 Ph1Stg2, Area WF33, Place Embankment 5 10-Feb-12  16-Feb-12 | 672 0 Phib5tg2, Arda WF33] Place
| 3C12WF33-46420 Ph1Stg2, Area WF33, Install Medium RCP 8 06-Mar-12  15-Mar-12 | 652 O PhiBtg2] Arda WF33, install Mediuin RGP
| 3C12WF33-26010 Ph1Stg2, Area WF33, Lime Treat Subgrade 12 17-Apr12  02-May-12 | 643 O PhiSty2, Area WF33, Lime Treat Subigrade
| 3C12WF33-61899 Ph1Stg2, Area WF33, Install ITS/Toll Duct Bank 21 17-Apr-12 15-May-12 | 685 3 Phi$tg2; Area W33, Install ITS/Tojl Dict Bank
| 3C12WF33-62899 Ph1Stg2, Area WF33, Install Elec Service for ITS/Toll 5 17-Apr-12 | 23-Apr12 701 0| PhiStg2, Atea WF33, Install Elec Service for ITS/Tdil
| 3C12WF33-46410 Ph1Stg2, Area WF33, Install Small RCP 3 17-Apri2  19-Apr12 | 630 | {Ph1iStg2, Aréa WF33! Insfall SmallRCP
| 3C12WF33-90120 Ph1Stg2, Area WF33, Inst Buried Standpipe 7 17-Apri2  25-Apr12 | 671 D! PhiStgR, Alea WF33, Inét Buried Stanpipe
| 3C12WF33-46510 Ph1Stg2, Area WF33, Install MHs and Inlets 23 20-Apr-12 22-May-12 | 630 [ ; PhiStg2, Area WF33, Install NIHs and et
| 3C12WF33-24910 Ph1Stg2, Area WF33, Place Select Fill 11 25Apr-12  09-May-12 | 643 3 PhiSig2, Areg WF33, Placé Select il
| 3C12WF33-90110 Ph1Stg2, Area WF33, Inst Surface Fire Dept Connections 5 26-Apr-12  02May-12 671 0 PH1Sth2, Area WF33, Irist Shrfade Fite Dbpt
| 3C12WF33-24711 Ph1Stg2, Area WF33, Place Flexible Base 9 23May-12  04-Jun-12 | 630 O Phisig2, AreaWF$3,
| 3C12WF33-52910 Ph1Stg2, Area WF33, Place Curb & Gutter 6 04-Jun-12  11-Jun-12 | 630 O PhiStg2,/Ared W33, Plack Cutb & Gutter
| 3C12WF33-45010 Ph1Stg2, Area WF33, Place Conc Traffic Rail (Ret Wall) 3 05Jun-12 07-Jun-12 | 660 | PhiStg2, Area WF33, Place Conc Traffic Rail (Ret Wall)
| 3C12WF33-34011 Ph1Stg2, Area WF33, Place HMA Base 12 11-Jun12 26-Jun-12 | 644 ! PhiStg2, Ajea WF3B, Place FIMA Basge
| 3C12WF33-53110 Ph1Stg2, Area WF33, Place Conc Sidewalks, Driveways & Medians 25 12-Jun-12  16-Jul-12 630 =1 {Phi5tg2} Arda W33 {Plade Cbnc Sideivalk, Drivewhys & Mddiani
| 3C12WF33-61020 Ph1Stg2, Area WF33, Install Standard Rdwy lllumination 3 27-Jun12 20-Jun-12 | 652 I PH1SIg2, Area WF33, InStall Standard Rivy i
| 3C12WF33-16010 Ph1Stg2, Area WF33, Place Topsoil 317-Ju-12 19-Juk-12 630 1 iPh1Stg2, Aréa WF33; Plage Topsdil
| 3C12WF33-64410 Ph1Stg2, Area WF33, Install Small Signs 6 20Ju-12 | 27-Jul-12 630 O} PhiStg, Area WF33, Install Small Signs
| 3C12WF33-16410 Ph1Stg2, Area WF33, Place Seeding and Sodding 2 30Ju-12  31-Jul-12 630 PH15tg2, Area WF33, and Sodgiing
WB Frontage Roads, Preston to Merit | 74[osMar12 | v W | 19-Jun-12, WB Frontige Roads, Prestdn to/Merit
Milestones v ¥ :19-Jun-12, Milestones
3C12WF43-SM Ph1Stg2, Area WF43, Start Milestone 0 08 133 ® Ph1Stg2, Ared WF43,
| 3C12WF43-FM Ph1Stg2, Area WF43, Finish Milestone 0 19-Jun-12 | 133 @ PhiStg2, Area WF43; Finish Milestone!
Roadway Activities v W 19-Jun-12, Hoadway Activities
3C12WF43-10410 Ph1Stg2, Area WF43, Rem Conc Pavement 5 08-Mar-12  14-Mar-12 95 0 Phi$tg2; Areh WF43,Rem Cohc Phverient
| 3C12WF43-10420 Ph1Stg2, Area WF43, Rem Misc Concrete 2 08Mar-12  09-Mar-12 117 I Phigg2, ‘Ared WH43, RemiMis¢ Concrefe
| 3C12WF43-11010 Ph1Stg2, Area WF43, Excavate Cut Areas 23 15-Mar-12  16-Apr-12 9% =3 iPh15ig2] Aréa W43, Exciavaté Cuf Areas
| 3C12WF43-13210 Ph1Stg2, Area WF43, Place Embankment 4/15Mar-12  20-Mar-12 114 0 {PhiSt2, Area WF43; Place
| 3C12WF4346210 Ph1Stg2, Area WF43, Install Small CBC 14 15:Mar-12 | 03-Apr-12 104 ) Ph1Stg2, AreaiWF43, Install Small CBC
| 3C12WF43-26010 Ph1Stg2, Area WF43, Lime Treat Subgrade 8 17-Apr-12  26-Apr-12 95 ) PhiStg2, Afea WF43, Litne Treat Subgrade
| 3C12WF43-61899 Ph1Stg2, Area WF43, Install ITS/Toll Duct Bank 16 17-Apr-12  08-May-12 125 3 Phisige, Aread WFH3, Install ITS/Tolf Dutt Bank
| 3C12WF43-62899 Ph1Stg2, Area WF43, Install Elec Service for ITS/Toll 3 17-Apr-12 | 19-Apr-12 138 1 {Ph1$Stg2, Aréa WiF43] Install Elec Service for IT$/Toll
| 3C12WF43-46410 Ph1Stg2, Area WF43, Install Small RCP 2 17-Apr12 18-Apr-12 95 1 {Ph1Stg2, Aréa WiF43] Install SmalliRCP
| 3C12WF43-90120 Ph1Stg2, Area WF43, Inst Buried Standpipe 3 17-Apr12 19-Apr-12 119 1" :Ph1SStgd, Area WiF43; Insf Buried Standpip
| 3C12WF4346510 Ph1Stg2, Area WF43, Install MHs and Inlets 10 19-Apr-12 | 02-May-12 9% O] Ph1Stg2, Area IWF43, IrstaliMH$ and Inléts
| 3C12WF43-90110 Ph1Stg2, Area WF43, Inst Surface Fire Dept Connections 3 20-Apr-12 | 24-Apr-12 119 0! PhiStg?, Atea WF43, Inst Surfacé Firé Dept C:
| 3C12WF43-24910 Ph1Stg2, Area WF43, Place Select Fil 7 25-Apr12 | 03-May-12 95 O PhiStg2, Area W43, Fill
| 3C12WF43-24711 Ph1Stg2, Area WF43, Place Flexible Base 6 03May-12 | 10-May-12 9% O Phistg2,iArea WR43, Place F
| 3C12WF43-45010 Ph1Stg2, Area WF43, Place Conc Traffic Rail (Ret Wall) 2 11-May-12  14-May-12| 115 1 Phi$tg2; Area W43, Plage Conc Traffic Rail (Ret Wall)
| 3C12WF43-52910 Ph1Stg2, Area WF43, Place Curb & Guter 4 14-May-12 | 17-May-12 95 0 {Ph1Stg2, Arda WF43; Plaée Ciirb & Guitter
| 3C12WF4353110 Ph1Stg2, Area WF43, Place Conc Sidewalks, Driveways & Medians 15 18-May-12  07-Jun-12 9% 3 Phistg2, AreaWF43, Placd Coric Sldewalks, Driveways & Medjans
| 3C12WF43-34011 Ph1Stg2, Area WF43, Place HMA Base 8 22May-12  31-May-12 100 O PHiSty2, Area WF43, Place HVA Base
| 3C12WF43-16010 Ph1Stg2, Area WF43, Place Topsoll 2 08Jun-12  11-Jun-12 9% 1 Ph1Stg2,/Area WE43, Place Topsall
| 3C12WF43-64410 Ph1Stg2, Area WF43, Install Small Signs 4 12un-12 15-Jun-12 95 1" Phibig2; Area WF43, Install i
| 3C12WF43-16410 Ph1Stg2, Area WF43, Place Seeding and Sodding 2 18Jun12  19-Jun-12 9% 1 iPhiStga, Aréa WF43, Plate Sbeding ahd Sbddihg
XR Overpass - Marsh Lane | 174[26-Jun-12 [22-Feb-13 | v W 22/Febi13, KR Marsh {-ane
Milestones v V. 22:Febi13, Miledt
3C12XR05-SM Ph1Stg2, Area XR05, Start Milestone 0 2 12 10 @ PhIStg2, Atea XR08, Stait Milestone
3C12XR05-FM Ph1Stg2, Area XR0S, Finish Milestone 0 22-Feb-13 12 @ PhiStgp, Atea XR05; Finjsh Milesfone
Roadway Activities v . 20-Feb-113, Roadway Activities
3C12XR05-10410 Ph1Stg2, Area XRS5, Rem Conc Pavement -Jun-12  28-Jun-12 | 130 Il PH1Stg2, Area XR0S, Rem Conc Pavémerit
| 3C12XR05-10420 Ph1Stg2, Area XRS5, Rem Misc Concrete 126Jun-12 26-Jun12 | 132 I} Ph1Stg2, Atea XR0S, Refm Misc Goncfete
| 3C12XR05-26010 Ph1Stg2, Area XR0S, Lime Treat Subgrade 3 290un-12 | 03-Jul-12 130 Ph1Sth2, ArealXR0S, Lime Treat Sutigrade
| 3C12XR05-61899 Ph1Stg2, Area XR0S, Install ITS/Toll Duct Bank 2 04-Ju-12 | 05-Jul-12 174 1" Ph1Stg2, AreaiXR(s, Install{TS{Toll:Duct Bank
| 3C12XR05-24910 Ph1Stg2, Area XR05, Place Select Fill 3 06Ju-12 | 10-Jul-12 130 0 RhiStg2, Ared XROS, F Fill
| 3C12XR05-24711 Ph1Stg2, Area XR05, Place Flexible Base 3 13Ju-12 17-Juk12 130 0 Ph15tg2} Aréa XRR05, Plack Flexible Base
| 3C12XR05-52910 Ph1Stg2, Area XR05, Place Curb & Gutter 1 240u-2 | 24-Jul12 130 11 PhiStg2, Atea XR05; Plate Gurb & Gultter
| 3C12XR05-53110 Ph1Stg2, Area XR05, Place Conc Sidewalks, Driveways & Medians 3 25Jul-12  27-Jul12 144 I} PhilStg2, Atea XR0S, Place i Medians
| 3C12XR05-99930 Ph1Stg2, Area XR0S, Install Hardscaping 14/ 30Ju-12  16-Aug12 | 144 (53" Phi5tg2, Area XR0S, [nstall F i
| 3C12XR05-34011 Ph1Stg2, Area XR05, Place HMA Base 3 03-Aug12  07-Aug12 130 0 Phislo2, Ared XR05, Placd HMA Bdse
| 3C12XR05-61020 Ph1Stg2, Area XR0S, Install Standard Rdwy llumination 3 08Aug12  10-Aug12 | 148 {1 Ph1Sitg2,/Area XRDS, Install Standard Raiwy

= Remaining Level of Effot [ Remaining Work * @ Milestone Page 21 of 63 TASK filter: All Activities

I Actual Work I Critical Remaining Work V==Y S,mmary © Primavera Systems, Inc




IH 635 Managed Lanes Project Preliminary Project Baseline Schedule LBJ Development Partners
[Activity ID Activity Name: Original | Start Finish Total 2009 2010 2011 2012 2013 2014 2015 2016 2017
‘ Duration Float™ gz Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 _E Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4
[|  3ct2xRos-61050 Ph1Stg2, Area XROS, Install U/P lllumination 7 08Aug12  16-Aug12 144 O PhiStg2, Aréa XFH05, [nstall U/P Ngminal
‘ 3C12XR05-68010 Ph1Stg2, Area XR05, Install Perm Traffic Signals 21 08-Aug-12  05-Sep-12 130 :] Ph1Stg2, AreaiXR05, Install: Perin T
‘ 3C12XR05-64410 Ph1Stg2, Area XR05, Install Small Signs 1 08-Aug-12  08-Aug-12 150 | Ph1Stg2, Area XR05, Install Small Signs!
‘ 3C12XR05-99950 Ph1Stg2, Area XR05, Install Ornamental Fencing 7 12-Feb-13 20-Feb-13 10 B ; Ph1Stg2, Area XR05, Install Ornamental Fencing
BR 35 - Marsh Ln over GP+ML+BP | 174/26yun-12[22Feb-13| 8] v W, 22iFebi13, BR 35 - Marsh L ML{BP
3C12B35-49610 Ph1Stg2, Br 35, Demolish Extg Bridge -Jun-12 -Jul- 8 M Ph1Stg2, Br 35, Demolish Extg Bridge
‘ 3C12B35-41600 Ph1Stg2, Br 35, Construct Drill Shafts 16 11-Jul-12 01-Aug-12 8 Wl Ph1Sty2, Br 35, Cohstruct DOrill Shaft:
‘ 3C12B35-42040 Ph1Stg2, Br 35, Construct Abutments 88 18-Jul-12 16-Nov-12 8 N Ph1Stg2; Br 35, Construct Abut ite
‘ 3C12B35-42010 Ph1Stg2, Br 35, Construct Footings 2 14-Aug-12 15-Aug-12 35 | Ph1$tg2; Br 35, ing:
‘ 3C12B35-42020 Ph1Stg2, Br 35, Construct Columns 21 21-Aug-12 18-Sep-12 35 [ 'Ph1Stg2, Br 35, Construct Column!
‘ 3C12B35-42030 Ph1Stg2, Br 35, Construct Bent Caps 19 06-Sep-12 02-Oct-12 35 [ PniStg2, Br 35, Constryct Bent Cap:
‘ 3C12B35-42510 Ph1Stg2, Br 35, F&I Conc Beams 4 19-Nov-12 22-Nov-12 8 1 PhiStg2, B 35, F&I Cont Beams
‘ 3C12B35-99920 Ph1Stg2, Br 35, Construct Aesthetic Spires 11 19-Nov-12 03-Dec-12 64 O Ph1Stg2, Br 38, Construct Aesthetic Spir
‘ 3C12B35-45410 Ph1Stg2, Br 35, F&I Exp Joints 6 03-Dec-12 10-Dec-12 9 @ Rh1Stg2,Br 35, F&I Exp Jaints
‘ 3C12B35-46520 Ph1Stg2, Br 35, F&I Deck Drains 3 04-Dec-12  06-Dec-12 8 1 Ph1Stg2, Br 35, F&I Ddck Drain:
‘ 3C12B35-42210 Ph1Stg2, Br 35, Construct Deck Slab 28 11-Dec-12 17-Jan-13 8 . 'Stg2, Br 35, Congtruct Deck Slab
‘ 3C12B35-42050 Ph1Stg2, Br 35, Construct Apprch Slabs 15 18-Jan-13 07-Feb-13 8 'h1Stg2, Br 35, Construct Apprth Slabs
‘ 3C12B35-45020 Ph1Stg2, Br 35, Construct Conc Rail 2 08-Feb-13 11-Feb-13 8 1 Ph1$tg2,Br 35, Construct Con¢ Rall
‘ 3C12B35-42060 Ph1Stg2, Br 35, Construct Sidewalk & Median 9 12-Feb-13 22-Feb-13 8 W PhiStgp, Br 35, ,Construgt Sidewalk & Medjan
‘ 3C12B35-99905 Ph1Stg2, Br 35, Stain Concrete Surfaces (Aesthetics) 3 12-Feb-13 14-Feb-13 14 1 Ph1Stg2, Br 35, StainConcreté Surfacet
XR Overpass - Rosser Road [ 105[17-Nov-11  [11-Ap v W §1-Apr-12, XR Overpass - Rosser Rpad
Milestones v ¥ 11-Apr-12, Milestones
3C12XR06-SM Ph1Stg2, Area XR06, Start Milestone 329 4 Ph1Stg2, Area XR06,:Start Milestone
‘ 3C12XR06-FM Ph1Stg2, Area XR06, Finish Milestone 329 @ Ph1§tg2, Area XR06, Frinish Milestone
Roadway Activities v W 09-Apr-12, Roadway Adtivities
3C12XR06-10410 Ph1Stg2, Area XR06, Rem Conc Pavement 17-Nov-11 18-Nov-11 308 | :Ph1Stg2, Area XR06,;Rem Conc Pavement
‘ 3C12XR06-10420 Ph1Stg2, Area XR06, Rem Misc Concrete 17-Nov-11 17-Nov-11 309 | iPh15tg2, Aréa XR06,:Rem Misc Céncréte
‘ 3C12XR06-26010 Ph1Stg2, Area XR06, Lime Treat Subgrade 21-Nov-11 22-Nov-11 308 |1 Ph1Stg2, Area XR06; Lime Treat Subgtade
‘ 3C12XR06-61899 Ph1Stg2, Area XR06, Install ITS/Toll Duct Bank 23-Nov-11 24-Nov-11 334 I: PhiStgp, Area XR06, Install ITS/Toll Duct Banl
‘ 3C12XR06-24910 Ph1Stg2, Area XR06, Place Select Fill 28-Nov-11 29-Nov-11 308 PH1Stg2, Area XR06, Place Select Fill,
‘ 3C12XR06-24711 Ph1Stg2, Area XR06, Place Flexible Base 06-Dec-11 06-Dec-11 308 | Ph1S1g2, Area XR06, ase
‘ 3C12XR06-52910 Ph1Stg2, Area XR06, Place Curb & Gutter 13-Dec-11 13-Dec-11 308 | Ph1Stg2; Arek XR06, Placé Curb & Gutter
‘ 3C12XR06-53110 Ph1Stg2, Area XR06, Place Conc Sidewalks, Driveways & Medians 14-Dec-11 15-Dec-11 311 | Ph1Stg2; Area XR06, Place Canc Sidewalks; Driveways &:Mediian:
‘ 3C12XR06-99930 Ph1Stg2, Area XR06, Install Hardscaping 16-Dec-11 27-Dec-11 311 0O; Ph1Stg2, Area XRO06, Install
‘ 3C12XR06-34011 Ph1Stg2, Area XR06, Place HMA Base 26-Dec-11 27-Dec-11 308 I PhiStd2, Area XR06, Pldce HMA B:
‘ 3C12XR06-61020 Ph1Stg2, Area XR06, Install Standard Rdwy lllumination 28-Dec-11 30-Dec-11 308 Ph1Stg2, Area XR0G, Install y
‘ 3C12XR06-61050 Ph1Stg2, Area XR06, Install U/P lllumination 28-Dec-11 29-Dec-11 309 I: PH1Stg2, Area XR06, Install U/P
‘ 3C12XR06-64410 Ph1Stg2, Area XR06, Install Small Signs 28-Dec-11 28-Dec-11 310 I: Phi1Stg2, Area XRO06, Install Small Sighs
‘ 3C12XR06-99950 Ph1Stg2, Area XR06, Install Ornamental Fencing 8 29-Mar-12 09-Apr-12 237 1 Ph1Stg2, Area XR06, Instal] Ornamental Fenging
BR 36 - Rosser Rd over GP+ML+BP v W 11-Abr-12, BR 36 | RobseriRd dver GP+ML+BP
3C12B36-49610 Ph1Stg2, Br 36, Demolish Extg Bridge 6 17-Nov-11 24-Nov-11 235 0 Ph1Stgp, Br 36,:Demolish Extg Bridge!
‘ 3C12B36-41600 Ph1Stg2, Br 36, Construct Drill Shafts 4 25-Nov-11 30-Nov-11 235 0 PH1Stg2, Br 36; Cohstruct Dtill Shafts
‘ 3C12B36-42040 Ph1Stg2, Br 36, Construct Abutments 02-Dec-11 27-Dec-11 262 {3 Phi1Stg2, Br 36, Corlstruct Abutr ite
‘ 3C12B36-42010 Ph1Stg2, Br 36, Construct Footings 13-Dec-11 14-Dec-11 235 | Ph1$tg2; Br 36, GonsiructFooling:
‘ 3C12B36-42020 Ph1Stg2, Br 36, Construct Columns 20-Dec-11 29-Dec-11 235 O PH1Stg2, Br 36, Construtt Columhs
‘ 3C12B36-42030 Ph1Stg2, Br 36, Construct Bent Caps 06-Jan-12 12-Jan-12 235 0 Ph1$tg2,Br 36, Construct Bent Caps
‘ 3C12B36-42510 Ph1Stg2, Br 36, F&I Conc Beams 03-Feb-12 06-Feb-12 235 1 Ph1Stg2, Br 36, F&I Cdnc Bea
‘ 3C12B36-45410 Ph1Stg2, Br 36, F&I Exp Joints 17-Feb-12 20-Feb-12 235 1 | Ph1Stg2, Br:36, F&I Exp Joint
‘ 3C12B36-42210 Ph1Stg2, Br 36, Construct Deck Slab 02-Mar-12 12-Mar-12 235 0O Ph1$tg2,;Br 36, Construct Peck Slab
‘ 3C12B36-42050 Ph1Stg2, Br 36, Construct Apprch Slabs 13-Mar-12 16-Mar-12 241 0 'Ph1Stg2, Br 36, ppirch Slab:
‘ 3C12B36-45020 Ph1Stg2, Br 36, Construct Conc Rail 27-Mar-12 28-Mar-12 235 1. Ph1Stg2, By 36, Construct Conc Rail
‘ 3C12B36-42060 Ph1Stg2, Br 36, Construct Sidewalk & Median 29-Mar-12 11-Apr-12 235 [ Ph1Stg2,:Br 36, Constluct Si Mediaf
‘ 3C12B36-99905 Ph1Stg2, Br 36, Stain Concrete Surfaces (Aesthetics) 29-Mar-12 30-Mar-12 243 I Ph1Stg2, Br 36, Stain Concrete Surfaces
XR Overpass - Welch Road 2 v 28-Jun-12, XR Qverpassi-
Milestones v 28rJunr12,
3C12XR09-SM Ph1Stg2, Area XR09, Start Milestone 0 22-Dec-11 413 4 Ph1Stg2, Arpa XR09, Start Milestope
‘ 3C12XR09-FM Ph1Stg2, Area XR09, Finish Milestone 0 413 4 PH1Std2, Area XR09, Firlish Milestone
Roadway Activities 297 v 26:Juni12, Roadway, Activities
3C12XR09-10410 Ph1Stg2, Area XR09, Rem Conc Pavement 2 22-Dec-11 23-Dec-11 381 | ; Ph{Stg, Area XR09; Rem Conc Ravement
‘ 3C12XR09-10420 Ph1Stg2, Area XR09, Rem Misc Concrete 1 22-Dec-11 22-Dec-11 382 | 1 Ph1Stg2, Area XR09, Rern Misc Cbncrete
‘ 3C12XR09-26010 Ph1Stg2, Area XR09, Lime Treat Subgrade 2 26-Dec-11 27-Dec-11 381 I PhiStg2, Area XR09, Lime Treat Subgrad
‘ 3C12XR09-61899 Ph1Stg2, Area XR09, Install ITS/Toll Duct Bank 2 28-Dec-11 29-Dec-11 425 I: PH1Stg2, Area XR09, Install iTS/Toll Duct Banl
‘ 3C12XR09-24910 Ph1Stg2, Area XR09, Place Select Fill 2 02-Jan-12 03-Jan-12 381 1 Ph1Stg2, AreaXRQ9, F Fill
‘ 3C12XR09-24711 Ph1Stg2, Area XR09, Place Flexible Base 2 09-Jan-12 10-Jan-12 381 1 Ph1§tg2, Area XR09, Place Flexi
‘ 3C12XR09-52910 Ph1Stg2, Area XR09, Place Curb & Gutter 1 17-Jan-12 17-Jan-12 381 | Ph1Stg2, Aréa XR09, Place Curb & Gutter
‘ 3C12XR09-53110 Ph1Stg2, Area XR09, Place Conc Sidewalks, Driveways & Medians 2 18-Jan-12 19-Jan-12 400 1 ;Ph1Stg2, Arga XR09,;Place Conc Sidewalks, Driveways & Median;
‘ 3C12XR09-99930 Ph1Stg2, Area XR09, Install Hardscaping 10 20-Jan-12 02-Feb-12 400 O PhiSig2, , Install i
‘ 3C12XR09-34011 Ph1Stg2, Area XR09, Place HMA Base 2 30-Jan-12 31-Jan-12 381 Ph1Stg2, Area XR09, Place HMA Base
‘ 3C12XR09-61020 Ph1Stg2, Area XR09, Install Standard Rdwy lllumination 3 01-Feb-12 03-Feb-12 399 Ph1Stg2, ), Rah
‘ 3C12XR09-61050 Ph1Stg2, Area XR09, Install U/P lllumination 7 01-Feb-12 09-Feb-12 395 0 PRh1Stg2,:Area XR09, Ihstall U/R linati
‘ 3C12XR09-68010 Ph1Stg2, Area XR09, Install Perm Traffic Signals 21 01-Feb-12 29-Feb-12 381 1 Ph1Stg2, Area XR09, Install Perm Traffic Signals
‘ 3C12XR09-64410 Ph1Stg2, Area XR09, Install Small Signs 1 01-Feb-12 01-Feb-12 401 Ph1Stg2, AreaXR0B, Install Small Signs
‘ 3C12XR09-99950 Ph1Stg2, Area XR09, Install Ornamental Fencing 6 19-Jun-12 26-Jun-12 297 O: PhiStg2, Atea XR09, Install Fencing
BR 46 - Welch Rd over IH 635 GP+ML+BP v 28-Juni12, BR 46 - Welch Rd ovér IH:635 GP+ML+BP
3C12B46-49610 Ph1Stg2, Br 46, Demolish Extg Bridge 8 22-Dec-11 02-Jan-12 295 O Ph1Stg2, Br 46, Demolish Extg Bridge
‘ 3C12B46-41600 Ph1Stg2, Br 46, Construct Drill Shafts 8 03-Jan-12 12-Jan-12 295 0 Ph1Stg2, Br 46, Construct Drill Shatts
‘ 3C12B46-42040 Ph1Stg2, Br 46, Construct Abutments 67 10-Jan-12 11-Apr-12 295 L ] Ph1Stg2,iBr 46, Constuct
‘ 3C12B46-42010 Ph1Stg2, Br 46, Construct Footings 1 26-Jan-12 26-Jan-12 310 I: Ph1Stg2, Br 46, Coristruct Faotings
‘ 3C12B46-42020 Ph1Stg2, Br 46, Construct Columns 8 02-Feb-12 13-Feb-12 310 O Ph1$tg2; Br 46, Construct Columng
‘ 3C12B46-42030 Ph1Stg2, Br 46, Construct Bent Caps 3 23-Feb-12 27-Feb-12 310 0: PH1Stg2, Br 46, Coristrutt Bént Caps
‘ 3C12B46-42510 Ph1Stg2, Br 46, F&I Conc Beams 3 12-Apr-12 16-Apr-12 295 0 \Ph1Stg2; Br 46, F&l
‘ 3C12B46-99920 Ph1Stg2, Br 46, Construct Aesthetic Spires 11 12-Apr-12 26-Apr-12 338 O PhiiStg2, B 46,:Construct Aesthetic Spire:
‘ 3C12B46-45410 Ph1Stg2, Br 46, F&I Exp Joints 3 26-Apr-12 30-Apr-12 296 Ph1Stg2, Br 46, F&I Expl Joints
‘ 3C12B46-46520 Ph1Stg2, Br 46, F&I Deck Drains 2 27-Apr-12 30-Apr-12 295 Ph1Stg2, Br 46; F&I Deck Drains:
‘ 3C12B46-42210 Ph1Stg2, Br 46, Construct Deck Slab 19 04-May-12  30-May-12 295 3 PH1Stg2, Br 46, Construct Déck Slab
‘ 3C12B46-42050 Ph1Stg2, Br 46, Construct Apprch Slabs 11 31-May-12 14-Jun-12 295 (3 Ph1$tg2; Br 46, Gonstruct Apprch Slab:
‘ 3C12B46-45020 Ph1Stg2, Br 46, Construct Conc Rail 2 15-Jun-12 18-Jun-12 295 I :Ph1Stg2, Br 46, onc Rail
‘ 3C12B46-42060 Ph1Stg2, Br 46, Construct Sidewalk & Median 8 19-Jun-12 28-Jun-12 295 0O PH1Stg2, Br 46, Construct Sidewalk & Median
‘ 3C12B46-99905 Ph1Stg2, Br 46, Stain Concrete Surfaces (Aesthetics) 2 19-Jun-12 20-Jun-12 301 1 :Ph1Stgd, Br46, $tain Concrete Surfaces
XR Overpass - Montfort Drive v W, 24-Sepi12, XR Overpassi- Mdntfott Drive
Milestones v ¥ 2415epi12, biest
3C12XR11-SM Ph1Stg2, Area XR11, Start Milestone 0 14-Mar-12 & Ph1$tg2; Ared XR11, i
3C12XR11-FM Ph1Stg2, Area XR11, Finish Milestone 0 24-Sep-12 @, Phi1Stg2, Area XR11, Finish Milestone:
Roadway Activities v ¥ 21-Bep-12, Roadiway:Actiiti
3C12XR11-10410 Ph1Stg2, Area XR11, Rem Conc Pavement 2 14-Mar-12 15-Mar-12 321 | Ph15tg2; Aréa XR11, Rem Coric Pavement
‘ 3C12XR11-10420 Ph1Stg2, Area XR11, Rem Misc Concrete 1 14-Mar-12 14-Mar-12 322 | Ph1Stg2; Area XR11, Rem;Mis¢ Concrete
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[Activity ID Activity Name: Original | Start Finish Total 2009 2010 2011 2012 2013 2014 2015 2016 2017
Rt ‘ ‘ i NS, Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4

[N scraxriizsot0 Ph1Sig2, Area XR11, Lime Treat Subgrade 3 16Mar12  20Mar12 321 T :PhiSig3, Area XR11, Lime Tréal Subgrade

3C12XR11-61899 Ph1Stg2, Area XR11, Install ITS/Toll Duct Bank 1 21-Mar-12 21-Mar-12 366 | 1 Ph1Stg2, Aréa XR11, Install ITS/Tll Duct Bank:

3C12XR11-24910 Ph1Stg2, Area XR11, Place Select Fill 3 23-Mar-12 27-Mar-12 321 0! PhiStg2, Area XR11, Place Select Fill

3C12XR11-24711 Ph1Stg2, Area XR11, Place Flexible Base 2 02-Apr-12 03-Apr-12 321 Ph1Stg2, Area:XR11, Place Flexible Base:

3C12XR11-52910 Ph1Stg2, Area XR11, Place Curb & Gutter 1 10-Apr-12 10-Apr-12 321 | Ph1Stg2,:Area XRil 1, Place Curb & Gutter

3C12XR11-53110 Ph1Stg2, Area XR11, Place Conc Sidewalks, Driveways & Medians 3 11-Apr-12 13-Apr-12 336 I Ph1$tg2; Area XR11, Place Conc Sidewalks; Driveways & Megians!

3C12XR11-99930 Ph1Stg2, Area XR11, Install Hardscaping 13 16-Apr-12 02-May-12 336 O PH1Sty2, Area XR11, Intall i

3C12XR11-34011 Ph1Stg2, Area XR11, Place HMA Base 3 20-Apr-12 24-Apr-12 321 I]i Ph1Stg2, Atea XR11, Place HMA Base

3C12XR11-61020 Ph1Stg2, Area XR11, Install Standard Rdwy lllumination 3 25-Apr-12 27-Apr-12 339 I: Ph1Stg2, Area XR11, Ingtall $tandard Rdwy

3C12XR11-61050 Ph1Stg2, Area XR11, Install U/P lllumination 7 25-Apr-12 03-May-12 335 [:] Ph1Sth2, Area XR11, Install.U/P i

3C12XR11-68010 Ph1Stg2, Area XR11, Install Perm Traffic Signals 21 25-Apr-12 23-May-12 321 3! Ph Stg2, Area XR11; Install Perm [Traffic Signals

3C12XR11-64410 Ph1Stg2, Area XR11, Install Small Signs 1 25-Apr-12 25-Apr-12 341 | PhiStg2, Atea XR11} Install

3C12XR11-99950 Ph1Stg2, Area XR11, Install Ornamental Fencing 6 14-Sep-12 21-Sep-12 234 0 :Ph1Stg2, Area XR11, Install Qrnamental Fencing

BR 52 - Montfort Dr over IH 635 GP+ML+BP 14-Mar-12 v W 24-Sep:12, BR 52 - Montfort Br over IH 633 GP4ML1+BP:
3C12B52-49610 Ph1Stg2, Br 52, Demolish Extg Bridge 14 14-Mar-12 02-Apr-12 233 [ Ph1Sty2, Br 52, Deinolish Extg Bridg

3C12B52-41600 Ph1Stg2, Br 52, Construct Drill Shaits 8 03-Apr12  12-Apr12 | 233 O Phigtg2, Br 42, Cpnstiuct Prill Shafts

3C12B52-42040 Ph1Stg2, Br 52, Construct Abutments 67 10-Apr-12 | 11-Jul-12 233 [ 1~ PhiStg2, Br 52, Constiuct Abi

3C12B52-42010 Ph1Stg2, Br 52, Construct Footings 1 26Apr12 | 26-Apr-12 251 Ii PhiStg2, Br 52,:Construct Fotings

3C12B52-42020 Ph1Stg2, Br 52, Construct Columns 8 03-May-12 | 14-May-12 251 O Phi$tg2; Br §2, GonstructiColumn

3C12B52-42030 Ph1Stg2, Br 52, Construct Bent Caps 6 21-May-12 | 28-May-12 251 O} Phitstd2, BF 52,/Corlstrutt Bnt Cps

3C12B52-42510 Ph1Stg2, Br 52, F& Conc Beams 3 12Ju-12  16-Jul-12 233 1 iPhi5tg2} Br b2, &l Conc Beams

3C12B52-99920 Ph1Stg2, Br 52, Construct Aesthetic Spires 1 12Ju12 26-Jul-12 273 OJ; PhifStg2, BY 52,/ Construdt Adsthelic Spires

3C12B52-45410 Ph1Stg2, Br 52, F&I Exp Joints 3 26:Ju-12 30-Jul-12 234 I PhiStg2, Br 52; F&!ExpiJoint

3C12B52-46520 Ph1Stg2, Br 52, F&I Deck Drains 2 27-Ju-12  30-Jul-12 233 PH1Stg2, Br 52; F&liDeck Drains

3C12B52-42210 Ph1Stg2, Br 52, Construct Deck Slab 17 03-Aug12  27-Aug12 233 3 PhiStg2, B 52,/ Conistrubt Déck Slab

3C12B52-42050 Ph1Stg2, Br 52, Construct Apprch Slabs 11 28-Aug12  11-Sep12 233 ] Bhigg2,iBr 52, Construct Appich Slab

3C12B52-45020 Ph1Stg2, Br 52, Construct Conc Rail 2 12:Sep12  13-Sep12 233 1" Phi$tg2] Br 52, ConstructCont Rl

3C12B52-42060 Ph1Stg2, Br 52, Construct Sidewalk & Median 7 14-Sep12  24-Sep-12 233 O PhiStg2, Br:52, Construct Sidewalk & Median

3C12B52-99905 Ph1Stg2, Br 52, Stain Concrete Surfaces (Aesthetics) 2 14-Sep12  17-Sep12 238 0 PhiStgd, Br b2, Stain Corjcrete Suffac
XR Overpass - Preston Road | 151[07-Apr-12 [05-Nov-12 | v ¥ 05-Ndv-12} XR Ovérpass - Preston Road
Milestones \ by 05-Nqv-12} Milestones

3C12XR12-SM Ph1Stg2, Area XR12, Start Milestone 0 131 h1Sig2, Ared XR12, Start Miledtong

3C12XR12-FM Ph1Stg2, Area XR12, Finish Milestone 0 05-Nov-12 | 129 ® PhiStg2, Area XRi2, Finish Milestorie
Roadway Activities v 01-Noy-12,; Roadway Activities
3C12XR12-10410 Ph1Stg2, Area XR12, Rem Conc Pavement 2 09-Apr12  10-Apr12 193 | PhiStg2, Ared XRil2, Rem{Cont Paemént

3C12XR12-10420 Ph1Stg2, Area XR12, Rem Misc Concrete 109-Apr12  09-Apr12 | 194 | PhiSig2, Ared XRi2, Rem Misc Corjcret

3C12XR12-26010 Ph1Stg2, Area XR12, Lime Treat Subgrade 3 11-Apri2  13-Apr12 | 193 1 Phi$ig2; Arek XR12, Lime Treat Subgrade

3C12XR12-61899 Ph1Stg2, Area XR12, Install ITS/Toll Duct Bank 2 16-Apri12  17-Apr12 | 237 1 {Ph1Stg2, Area XR12, Install ITS/Tall Duct Bank

3C12XR12-24910 Ph1Stg2, Area XR12, Place Select Fil 3 18-Apri12  20-Apr12 | 193 1: PhiStg2, Arpa XR12,Plage SelectiFill

3C12XR12-24711 Ph1Stg2, Area XR12, Place Flexible Base 3 25-Apri2  27-Apr12 | 193 I PH1IStd2, Area XR12, Plice Flexitile Bése

3C12XR12-52910 Ph1Stg2, Area XR12, Place Curb & Gutter 1 04May12 | 04-May-12 193 1 PhiSig2, ArealXR12, Place Curt) & Guttér

3C12XR12-53110 Ph1Stg2, Area XR12, Place Conc Sidewalks, Driveways & Medians 3 07-May-12 | 09-May-12 210 1" Ph1Sig2, Ared XR12, Place Coric Sidiewhlks, Driveways & Medians
3C12XR12-99930 Ph1Stg2, Area XR12, Install Hardscaping 11 10-May-12  24-May-12 210 O PhiStg2, Area XR12, Install

3C12XR12-34011 Ph1Stg2, Area XR12, Place HMA Base 3 16-May-12 | 18-May-12 193 | Ph15tgZ, Aréa XR12, Place HVIA Base!

3C12XR12-61020 Ph1Stg2, Area XR12, Install Standard Rdwy liumination 2 21-May-12 | 22-May-12 | 212 1{Phistg2, Arba XR12] Install Standérd Rdw)

3C12XR12-61050 Ph1Stg2, Area XR12, Install U/P llumination 7 21-May-12 | 29-May-12 | 207 O} PH1Sg2, Area XR12, Install {/P

3C12XR12-68010 Ph1Stg2, Area XR12, Install Perm Traffic Signals 21 21-May-12  18Jun-12 193 3 Phistg2, Arda XR12, Instil Pérm Traffic Signal
3C12XR12-64410 Ph1Stg2, Area XR12, Install Small Signs 1 21-May12 | 21-May-12| 213 1{PhiStg2, Area XR12; Install Small Signs

3C12XR12-99950 Ph1Stg2, Area XR12, Install Ornamental Fencing 7 24-0ct12  01-Nov-12 95 0 Ph1Sg2, AreaiXR1R, Install:Oramerital Fencing
BR 54 - Preston Rd over IH 635 GP+ML+BP | 151[o9-Apr-12 [05-Nov-12 | v W 05-Ndv-12, BR 54 { Preiston; Rd bver IH 635 GP+ML+EP

3C12B54-49610 Ph1Stg2, Br 54, Demolish Extg Bridge 17 09-Apr-12  01-May-12 ) PhiStg2, Br 54! Demolish Extg Bfidge

3C12B54-41600 Ph1Stg2, Br 54, Construct Drill Shafts 8 02May-12 | 11-May-12 93 O PhiStg2,Br 54, Construct Drill Shafts
3C12B54-42040 Ph1Stg2, Br 54, Construct Abutments 53 09-May-12  20-Jul-12 93 =20 {Ph1Stg2, Bri54, Consiruct Abuiment
3C12B54-42010 Ph1Stg2, Br 54, Construct Footings 2 24-May-12 | 25-May-12 98 1 PhiStg2, Br 54, Construgt Fopting;

3C12B54-42020 Ph1Stg2, Br 54, Construct Columns 16 31-May-12  21-Jun-12 98 3 {Phistg2, Bri54, Condtruct Collmris
3C12B54-42030 Ph1Stg2, Br 54, Construct Bent Caps 14/ 18Jun-12 | 05-Jul-12 98 3 Phisig2, Br 54, Canstrixct Bent Cap:
3C12B54-42510 Ph1Stg2, Br 54, F&l Conc Beams 5 23-Ju-12  27-Juk-12 93 0; PhiStg2, B 54,/F&l Cont Bdams!
3C12B54-99920 Ph1Stg2, Br 54, Construct Aesthetic Spires 11 23Ju-12 06-Aug-12 | 155 D PhiStg2, Br 54, Canstriict Aesthetic Spires

3C12B54-45410 Ph1Stg2, Br 54, F&l Exp Joints 5 06-Aug-12 | 10-Aug-12 95 0 PhiStg2,Br 54, F&l Exp Jaints
3C12B54-46520 Ph1Stg2, Br 54, F&l Deck Drains 3 08-Aug-12 | 10-Aug-12 93 1 Ph1Stg2,Br 54, F&I Ddck Drairls
3C12B54-42210 Ph1Stg2, Br 54, Construct Deck Slab 30 15-Aug-12  25-Sep-12 93 [ PhifStg2, Bt 54, Coristruét Déck Slab
3C12B54-42050 Ph1Stg2, Br 54, Construct Apprch Slabs 18 26-Sep-12  19-Oct-12 93 7 ;PhiStgd, Br b4, Condtruct
3C12B54-45020 Ph1Stg2, Br 54, Construct Conc Rail 2 220ct12  23-Oct-12 93 1} PhiStg2, Bri54,iConstruct Cdnc Rail
3C12B54-42060 Ph1Stg2, Br 54, Construct Sidewalk & Median 9 24-0ct12  05-Nov-12 93 01 Phisigz, Br54, Constriict Sidewalk & Median
3C12B54-99905 Ph1Stg2, Br 54, Stain Concrete Surfaces (Aesthetics) 3 240ct12  26-Oct-12 99 I} Ph1Stg2, Bi 54, Stain Cdncrete Slrfades
~ Const Phase 2 - Stage 1 829 16-Jun-11  19-Aug-14 223 v W 119-Aug-14, Gons} Phase 3 - Stage't
EB Access Roads, IH35E to Josey v W 14-Jan-13, EB Access Roads, IH35E toJoséy
Milestones v ¥ 14-Jan-13,
3C21EA13-SM Ph2stg1, Area EA13, Start Milestone 0 07-Nov-12 ® Rh2sig1, Areg EA}3, Start Milestong
3C21EA13-FM Ph2stg1, Area EA13, Finish Milestone 0 14-Jan-13 @ Ph25tg1; Area EA13, Finish Milestdne
Roadway Activities v W j4-Jan-13, Roadway Activifies
3C21EA13-66200 Ph2stg1, Area EA13, Place Temp Barricades, Marking & Signing 1 07-Nov-12  07-Nov-12 606 | Rh2sig1, Ared EA3, Fiace Tenp Mafking & Signirig
| 3C21EA13-51200 Ph2stg1, Area EA13, Place Temp Conc Barrier 2 07-Nov-12  08-Nov-12 605 I Ph2Stg1, Area EAI3, Placé Terhp Cbne Barrier
| 3C21EA13-50600 Ph2stg1, Area EA13, Place Temp Erosion Control 8 07-Nov-12  16-Nov-12 | 599 O Ph2tgl; Aréa EA13, Place Temp Erosion Gontrol
| 3C21EA13-10410 Ph2stg1, Area EA13, Rem Conc Pavement 4 19Nov-12  22Nov-12 599 0} Phastgi, Atea EA13 Refn Conc Raveinent
| 3C21EA13-10420 Ph2stg1, Area EA13, Rem Misc Concrete 2 23Nov-12  26-Nov-12 | 599 1! Ph2Stgl, Area EA13, Rem Misc Goncrete
| 3C21EA13-26010 Ph2stg1, Area EA13, Lime Treat Subgrade 5 27-Nov-12  03-Dec-12 599 Ph2sty1, ArealEATS, Lime
| 3C21EA13-24910 Ph2stg1, Area EA13, Place Select Fil 5 04Dec12  10-Dec-12 599 0 PhaStgl,Area EAT3, Placé Select Fill
| 3C21EA13-24711 Ph2stg1, Area EA13, Place Flexible Base 4 12Dec-12  17-Dec-12 599 0 Ph2tgt, Aréa EA13, Plade Fléxible Base
| 3C21EA13-52010 Ph2stg1, Area EA13, Place Curb & Gutter 3 20Dec12  24-Dec-12 599 0} Phastg1, Atea EA13, Place Curb & Guitter
| 3C21EA13-34011 Ph2stg1, Area EA13, Place HMA Base 5 01-Jan-13  07-Jan-13 | 599 [ Phasitgl, ‘Ared EA13, Placel HMPA Bdse
| 3C21EA13-61020 Ph2stg1, Area EA13, Install Standard Rdwy lllumination 5 08Jan-13  14-Jan-13 | 599 0 Ph25tg1{ Area EA13, Instdll Standard Réiwy
| 3C21EA13-64410 Ph2stg1, Area EA13, Install Small Signs 2 08Jan-13  09-Jan-13 | 602 1 Ph2stg1,iArea EAT3, Install Sniall Signs
EB Frontage Roads, Harry Hines to Josey | 61[07-Nov-12 [30-Jan-13 | v 30-Jan)-13,EB Frontage:F , Harry Hings to Jospy
Milestones | 6t[ozNovi2 [30Jan-13 | v 30-Jark-13Mi
3C21EF13-SM Ph2stg1, Area EF13, Start Milestone 0 07-Nov-12 303 @ Ph2sigl, Ared EF13, Start Milestone
| 3C21EF13-FM Ph2stg1, Area EF13, Finish Milestone 0 30Jan13 | 305 ® Ph2sty1, Area EF13, Fitish Mileston
Roadway Activities | 61[07-Nov-12 [30-Jan-13 | v 30-Jan-13,{Roddway Activitids
3C21EF13-66200 Ph2stg1, Area EF13, Place Temp Barricades, Marking & Signing 107-Nov-12  07-Nov-i2 217 | Rh2sigt, Area EF{3, Flace Temp Matking & Signing
| 3C21EF13-10410 Ph2stg1, Area EF13, Rem Conc Pavement 5 08Nov-i2  14-Nov-12 217 0 Ph2Stg1,Aréa EF13, Remi Coric Pdverient
| 3C21EF13-10420 Ph2stg1, Area EF13, Rem Misc Concrete 2 08Nov-12  09-Nov-12 220 | Phastg1, Area EF13, Rem Misc Coricrete
| 3C21EF13-61090 Ph2stg1, Area EF13, Install Temp Lighting 4 08Nov-12  13Nov-12 273 0 Ph2Stg1./Area ER13, Install Temp Lighting
| 3C21EF13-11010 Ph2stg1, Area EF13, Excavate Cut Areas 10 15Nov-12  28-Nov-12 | 217 O PH2stg1, Area EF13, Excavate Clt Afeas
| 3C21EF13-13210 Ph2stg1, Area EF13, Place Embankment 11 15Nov-12  29-Nov-12 | 217 O Ph2stgt, Area EF13, Place
| 3C21EF13-26010 Ph2stg1, Area EF13, Lime Treat Subgrade 5 30Nov-12 | 06-Dec-12 221 0 Ph2stgt, Area EF13, Lime Treat Subigrade
| 3C21EF1361899 Ph2stg1, Area EF13, Install ITS/Toll Duct Bank 12 30Nov-12  17-Dec-12 | 249 (3 Phatgt, Aréa EE13, Install ITS/Tdl Duict Bank
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‘ 3C21EF13-46410 Ph2Stg1, Area EF13, Install Small RCP 1 30-Nov-12  30-Nov-12 217 Ph2stg1, Area EF13, Install Small RGP
‘ 3C21EF13-46510 Ph2Stg1, Area EF13, Install MHs and Inlets 14 03-Dec-12  20-Dec-12 217 [ :Ph2Stgl, Area EF13, Install MHs dnd lhlets
‘ 3C21EF13-24910 Ph2Stg1, Area EF13, Place Select Fill 5 07-Dec-12  13-Dec-12 221 0 Ph28tg1; Area EF13, Place Select Fill
‘ 3C21EF13-24711 Ph2Stg1, Area EF13, Place Flexible Base 4 21-Dec-12  26-Dec-12 217 0; PhStg1, Area EF13, Place Flexible Base
‘ 3C21EF13-45010 Ph2Stg1, Area EF13, Place Conc Traffic Rail (Ret Wall) 2 27-Dec-12  28-Dec-12 234 I Ph2Stg1, Area EF13, Place Conc: Tratfic Rail (Ret Wall)
‘ 3C21EF13-52910 Ph2Stg1, Area EF13, Place Curb & Gutter 3 31-Dec-12  02-Jan-13 217 Ph2Stg1, Area EF13, Place Curh & Gutter
‘ 3C21EF13-53110 Ph2Stg1, Area EF13, Place Conc Sidewalks, Driveways & Medians 12 03-Jan-13 18-Jan-13 217 [0 PhdStgt, Aréa EF13,iPlade Cdnc Sidewalks, Drivewdys & Median:
‘ 3C21EF13-34011 Ph2Stg1, Area EF13, Place HMA Base 5 10-Jan-13 16-Jan-13 219 0 Ph2Stgt, Area EF13, Place HMA Base
‘ 3C21EF13-16010 Ph2Stg1, Area EF13, Place Topsoil 2 21-Jan-13 22-Jan-13 217 | ;Ph2Stgi, Area EF13; Plage Tppsoil
‘ 3C21EF13-64410 Ph2Stg1, Area EF13, Install Small Signs 5 23-Jan-13 29-Jan-13 217 O Ph2Stg1, Area EF13, Install Small Sighs
‘ 3C21EF13-16410 Ph2Stg1, Area EF13, Place Seeding and Sodding 1 30-Jan-13 30-Jan-13 217 I Ph2Stg1, Area EF13, Place Seeding and Sodding
EB Frontage Roads, Josey to Midway | 92[22-Jan-13  [29-May-13 | v 29-May-13;EB g , Josey to Midway
Milestones v 29-May-13; Milestones
3C21EF23-SM Ph2Stg1, Area EF23, Start Milestone 0 22-Jan-13 274 4 Ph2Stgil, Area EF23; Start Milestone
‘ 3C21EF23-FM Ph2Stg1, Area EF23, Finish Milestone 0 274 ¢ PH2Std1, Area EF23, Finish Milestond
Roadway Activities v 29-May-13, Roadway Acfivitie:
3C21EF23-66200 Ph2Stg1, Area EF23, Place Temp Barricades, Marking & Signing 2 22-Jan-13 23-Jan-13 200 1 Ph2Stgil, Atea EF23, Plate Tt larkihg & Sighing:
‘ 3C21EF23-51200 Ph2Stg1, Area EF23, Place Temp Conc Barrier 2 22-Jan-13 23-Jan-13 200 1 Ph2Stgil, Atea EF23, Plate Temp;Cont Barrier:
‘ 3C21EF23-50600 Ph2Stg1, Area EF23, Place Temp Erosion Control 6 22-Jan-13 29-Jan-13 196 0. Ph2Stg1, Area EF23, Place Temp Erosion; Control
‘ 3C21EF23-10410 Ph2Stg1, Area EF23, Rem Conc Pavement 5 30-Jan-13 05-Feb-13 196 PRh2Slg1, Ared EF23, Rem Cond Pavement
‘ 3C21EF23-10420 Ph2Stg1, Area EF23, Rem Misc Concrete 2 30-Jan-13 31-Jan-13 226 | Pn2Stg1, Area EF23, Rem Misc Congrete!
‘ 3C21EF23-11010 Ph2Stg1, Area EF23, Excavate Cut Areas 29 06-Feb-13 18-Mar-13 196 1 Ph2Bigt, Arda EF23, Excdvate CutiAre:
‘ 3C21EF23-13210 Ph2Stg1, Area EF23, Place Embankment 2 06-Feb-13 07-Feb-13 223 1 Ph2Stg1, Area EF23,
‘ 3C21EF23-26010 Ph2Stg1, Area EF23, Lime Treat Subgrade 7 19-Mar-13 27-Mar-13 196 0: Ph2Stg1, Area EF23, Lime Treat $ubgrade;
‘ 3C21EF23-61899 Ph2Stg1, Area EF23, Install ITS/Toll Duct Bank 8 19-Mar-13 28-Mar-13 240 O Ph2std1, Area EF23, Install ITS/Toll Ouct Banl
‘ 3C21EF23-46410 Ph2Stg1, Area EF23, Install Small RCP 3 19-Mar-13 21-Mar-13 196 | |Ph2Stg1, Arga EF23,;Install Small RCP,
‘ 3C21EF23-90120 Ph2Stg1, Area EF23, Inst Buried Standpipe 4 19-Mar-13 22-Mar-13 225 1 | Phastgl, Area EF23,; i te ip
‘ 3C21EF23-46510 Ph2Stg1, Area EF23, Install MHs and Inlets 14 22-Mar-13 10-Apr-13 196 G h28tg1,/Ared EF23, Instalt MHs and Inlets
‘ 3C21EF23-90110 Ph2Stg1, Area EF23, Inst Surface Fire Dept Connections 3 25-Mar-13 27-Mar-13 225 0} Ph2Stg1, Area EF23, Inst Sutfac Firg Dept C
‘ 3C21EF23-24910 Ph2Stg1, Area EF23, Place Select Fill 6 27-Mar-13 03-Apr-13 196 [] Ph2Sig1, ArealEF23, Place Selett Fill
‘ 3C21EF23-24711 Ph2Stg1, Area EF23, Place Flexible Base 5 11-Apr-13 17-Apr-13 196 0 Ph2Stg1, Area EF23, Place Flexiblg Base
‘ 3C21EF23-52910 Ph2Stg1, Area EF23, Place Curb & Gutter 4 19-Apr-13 24-Apr-13 196 0 Ph2Stg1, Area EF23; Plate Curb & Gutter
‘ 3C21EF23-53110 Ph2Stg1, Area EF23, Place Conc Sidewalks, Driveways & Medians 16 25-Apr-13 16-May-13 196 E Ph2Stg1, Area EF23, Place Conc Sidewalks, Driveways & Medians
‘ 3C21EF23-34011 Ph2Stg1, Area EF23, Place HMA Base 7 30-Apr-13 08-May-13 202 (1 Ph2Sig1, Areg EF23, Base
‘ 3C21EF23-16010 Ph2Stg1, Area EF23, Place Topsoil 3 17-May-13  21-May-13 196 0 | Ph2Stg1, Arka EF23,:Place Topsoil
‘ 3C21EF23-64410 Ph2Stg1, Area EF23, Install Small Signs 4 22-May-13  27-May-13 196 0; Ph2Stgl, Area EF23, Install
‘ 3C21EF23-16410 Ph2Stg1, Area EF23, Place Seeding and Sodding 2 28-May-13  29-May-13 196 PH2Stg1, Area EF23, Place Seeding and Sodding
Retaining Wall E12 231 W 10-Apr-13, Refaining Wall E12
3C21EF23E12-42310 Ph2Stg1,E12, Retaining Wall, MSE 4 06-Feb-13 11-Feb-13 233 0 Ph2Stg1,E12; Retaining Wall, MSE
3C21EF23E12-99906 Ph2Stg1,E12, Conc Painting, Walls (Aesthetics) 4 12-Feb-13 15-Feb-13 269 0 :Ph2Stg1.E12, Canc Paintihg, Walls
3C21EF23E12-42315 Ph2Stg1,E12, Retaining Wall, Moment Slab 5 04-Apr-13 196 0 Ph2Stg1,E12,:Retaining Wall, Moment Stab
EB Frontage Roads, Midway to Preston v W :19-Oct-12, EB Fiontage Roads, Midway to Preston
Milestones v ¥ :19-Oct-12, Milestones
3C21EF33-SM Ph2Stg1, Area EF33, Start Milestone 0 22-Feb-12 975 4 Ph2Stgil, Area EF33; Stat Milestope
3C21EF33-FM Ph2Stg1, Area EF33, Finish Milestone 0 19-Oct-12 977 4. Ph2Stg1, Aréa EF33, Finish Milestone
Roadway Activities v W' 19-Oct-12, Roadiway Activities!
3C21EF33-10420 Ph2Stg1, Area EF33, Rem Misc Concrete 3 22-Feb-12 24-Feb-12 761 1! Ph2Stg1, Atea EF33, Rein Misc Concrete
‘ 3C21EF33-46220 Ph2Stg1, Area EF33, Install Medium CBC 3 22-Feb-12 24-Feb-12 742 I Ph2Stg1, Area EF33, Install Medium CBC
‘ 3C21EF33-66200 Ph2Stg1, Area EF33, Place Temp Barricades, Marking & Signing 2 22-Feb-12 23-Feb-12 697 1: Ph2Stgil, Area EF33; Plage Tt larking & Signing
‘ 3C21EF33-61090 Ph2Stg1, Area EF33, Install Temp Lighting 2 22-Feb-12 23-Feb-12 868 ' Ph2Stgil, Area EF33; Install TempiLigHting
‘ 3C21EF33-10410 Ph2Stg1, Area EF33, Rem Conc Pavement 9 24-Feb-12 07-Mar-12 697 [ Ph2Stg1, Area EF33, Rem Cong Pavement
‘ 3C21EF33-46210 Ph2Stg1, Area EF33, Install Small CBC 20 27-Feb-12 23-Mar-12 742 D Ph2stg!, Area EF33, Install Small CBG
‘ 3C21EF33-11010 Ph2Stg1, Area EF33, Excavate Cut Areas 67 08-Mar-12 08-Jun-12 697 L . 1 Ph2Stg1, Area EF33, Excavate Cut Area:
‘ 3C21EF33-13210 Ph2Stg1, Area EF33, Place Embankment 11 08-Mar-12 22-Mar-12 753 [0 : Ph2Stg}, Arga EF33, Plage
‘ 3C21EF33-46420 Ph2Stg1, Area EF33, Install Medium RCP 10 26-Mar-12 06-Apr-12 742 D Ph2Stg1, Area EF33, ium RCP,
‘ 3C21EF33-26010 Ph2Stg1, Area EF33, Lime Treat Subgrade 16 11-Jun-12 02-Jul-12 718 ) Ph2stg1, Area EF33, Lime T)
‘ 3C21EF33-61899 Ph2Stg1, Area EF33, Install ITS/Toll Duct Bank 19 11-Jun-12 05-Jul-12 773 :] Ph2Sig1, AreaiEF33, Install ITSIToll Duct Barik
‘ 3C21EF33-46410 Ph2Stg1, Area EF33, Install Small RCP 7 11-Jun-12 19-Jun-12 697 o iPh<SlgT . Area EF33, Install Small RCP,
‘ 3C21EF33-90120 Ph2Stg1, Area EF33, Inst Buried Standpipe 8 11-Jun-12 20-Jun-12 751 O ;PhdStgt, Aréa EF33,iInst Buri it ip
‘ 3C21EF33-24910 Ph2Stg1, Area EF33, Place Select Fill 14 20-Jun-12 09-Jul-12 718 E] h2Stg1, Ared EF33, Fill
‘ 3C21EF33-46510 Ph2Stg1, Area EF33, Install MHs and Inlets 27 20-Jun-12 26-Jul-12 697 [ Ph2Stgt, Area EF33; Install MHs and |nlet:
‘ 3C21EF33-90110 Ph2Stg1, Area EF33, Inst Surface Fire Dept Connections 6 21-Jun-12 28-Jun-12 751 0 PH2Std1, Area EF33, Inst Sutfacé Fire Dept Ci
‘ 3C21EF33-24711 Ph2Stg1, Area EF33, Place Flexible Base 13 27-Jul-12 14-Aug-12 697 ) Ph2Stg1; Area ER33, Place Flexible Base
‘ 3C21EF33-52910 Ph2Stg1, Area EF33, Place Curb & Guitter 8 10-Aug-12  21-Aug-12 697 O : Phastg], Area EF33,:Plage Curb & Gutter
‘ 3C21EF33-34011 Ph2Stg1, Area EF33, Place HMA Base 16 17-Aug-12  07-Sep-12 716 Ared EF33, Rlace HMA Bdse
‘ 3C21EF33-53110 Ph2Stg1, Area EF33, Place Conc Sidewalks, Driveways & Medians 32 22-Aug-12  04-Oct-12 697 g1, Area EF33, Place Con¢ Sidewalks, Driveways & Medians
‘ 3C21EF33-16010 Ph2Stg1, Area EF33, Place Topsoil 2 05-Oct-12 08-Oct-12 697 tg1, Area EF33, Placei Topsoil
‘ 3C21EF33-64410 Ph2Stg1, Area EF33, Install Small Signs 7 09-Oct-12 17-Oct-12 697 Stg1, Area EF33, Install Srnall Sign:
‘ 3C21EF33-16410 Ph2Stg1, Area EF33, Place Seeding and Sodding 2 18-Oct-12 19-Oct-12 697 IStg 1, Area EF33,:Plage Seeding and Sqdding
EB Frontage Roads, Preston to Merit W, 24-May;12, EB Frontage Roads, Pteston to;Merit
Milestones | so[oamartz | W' 24-May; 12, Milestongs
3C21EF43-SM Ph2Stg1, Area EF43, Start Milestone 0 03-Mar-12 241 ® Ph2Stg1, Area EF43, Start Milestone
3C21EF43-FM Ph2Stg1, Area EF43, Finish Milestone 0 24-May-12 241 @ Ph2Stgl, Area EF43; Finish Milestone:
Roadway Activities | 59[05-Mar-12 [24-May-12 | W, 24-May:12, Roagway, Activiie:
3C21EF43-66200 Ph2Stg1, Area EF43, Place Temp Barricades, Marking & Signing 1 05-Mar-12 05-Mar-12 171 | Ph2Stg1, AreaiEF43, Place Temp Marking:& Signing
‘ 3C21EF43-10410 Ph2Stg1, Area EF43, Rem Conc Pavement 3 06-Mar-12 08-Mar-12 171 I Ph2Stg1, Areq EF43, Rem Cong Pavement
‘ 3C21EF43-10420 Ph2Stg1, Area EF43, Rem Misc Concrete 2 06-Mar-12 07-Mar-12 185 | Ph2Stg1, Area EF43, Rem Misc:Concretd
‘ 3C21EF43-11010 Ph2Stg1, Area EF43, Excavate Cut Areas 3 09-Mar-12 27-Mar-12 175 [: Ph2Stgl, Atea EF43, Excavate Cut Areas
‘ 3C21EF43-13210 Ph2Stg1, Area EF43, Place Embankment 4 09-Mar-12 14-Mar-12 184 0 Ph2$tg1; Arep EF43, Plac
‘ 3C21EF43-46210 Ph2Stg1, Area EF43, Install Small CBC 9 09-Mar-12 04-Apr-12 171 1 Ph2Sigt, AreaEF43, CBC
‘ 3C21EF43-26010 Ph2Stg1, Area EF43, Lime Treat Subgrade 5 28-Mar-12 03-Apr-12 175 0 Ph2Stg1, ArealEF43, Litme
‘ 3C21EF43-61899 Ph2Stg1, Area EF43, Install ITS/Toll Duct Bank 5 28-Mar-12 03-Apr-12 208 ﬂ Ph2Stg1, ArealEF43, Intall ITS/Toll Duct Bark
‘ 3C21EF43-90120 Ph2Stg1, Area EF43, Inst Buried Standpipe 2 28-Mar-12 29-Mar-12 196 I Ph2Stg1, Area EF43, Inst Buried Standpipe
‘ 3C21EF43-90110 Ph2Stg1, Area EF43, Inst Surface Fire Dept Connections 2 30-Mar-12 02-Apr-12 196 Ph2Stg1, Area £F43, Inst Syrface Fire Dept
‘ 3C21EF43-24910 Ph2Stg1, Area EF43, Place Select Fill 5 04-Apr-12 10-Apr-12 175 0 Ph2Stg1,:Area EF43, Rlace Select Fill
‘ 3C21EF43-46510 Ph2Stg1, Area EF43, Install MHs and Inlets 9 05-Apr-12 17-Apr-12 171 [ |Ph25Stg1, Area EE43, Install MHs and Infets
‘ 3C21EF43-24711 Ph2Stg1, Area EF43, Place Flexible Base 4 18-Apr-12 23-Apr-12 171 0 Ph2Stgl, Area EF43, Place Flexible Base
‘ 3C21EF43-45010 Ph2Stg1, Area EF43, Place Conc Traffic Rail (Ret Wall) 2 24-Apr-12 25-Apr-12 187 | Ph2Stgi1, Atea EF43; Place Conc Traffic Rail (Ret Wall)
‘ 3C21EF43-52910 Ph2Stg1, Area EF43, Place Curb & Guitter 3 26-Apr-12 30-Apr-12 171 Ph2Stg1, Area EF43, Place Gurb:& Guitter
‘ 3C21EF43-53110 Ph2Stg1, Area EF43, Place Conc Sidewalks, Driveways & Medians 0 01-May-12  14-May-12 171 O Ph2$tg1, Area EF43, Placé Cohc Drivewalys & Me
‘ 3C21EF43-34011 Ph2Stg1, Area EF43, Place HMA Base 5 08-May-12  14-May-12 171 0 Ph2$tg1; Arep EF43, Place HMA Base
‘ 3C21EF43-16010 Ph2Stg1, Area EF43, Place Topsoil 3 15-May-12  17-May-12 171 I iPh2btgt, Arda EF43, Place Topsoil:
‘ 3C21EF43-61020 Ph2Stg1, Area EF43, Install Standard Rdwy lllumination 2 15-May-12  16-May-12 177 | Ph2Stg1, Area EF43, Install Standatd Rdwy
‘ 3C21EF43-64410 Ph2Stg1, Area EF43, Install Small Signs 3 18-May-12  22-May-12 171 0 : Ph2stg1, Area EF43, Install Small Signs
‘ 3C21EF43-16410 Ph2Stg1, Area EF43, Place Seeding and Sodding 2 23-May-12  24-May-12 171 1. Ph2Stg1, Area EF43, Plate Skedirig ahd Sbdding
__EB General Purpose Lanes, Harry Hines to Josey 29 v 26tAprit3, al Purpase Lanes,, Harry Hines to Jpsey
= Remaining Level of Effot [ Remaining Work * @ Milestone Page 24 of 63 TASK filter: All Activities
I Actual Work I Critical Remaining Work V==Y S,mmary ;
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[Actvity 1D Activity Name Griginal | Start 2009 2010 2011 2012 2013 2014 2015 2016 2017
Duration Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4
W Milestones v 267Apri13, Mileston:
3C21EG13-SM Ph2Stg1, Area EG13, Start Milestone 0 07-Nov-12 4 ‘® Fh2sigt, Ared EGY3, Start Milebton
3C21EG13-FM Ph2Stg1, Area EG13, Finish Milestone 0 26-Apr-13 41 @ Ph2Stgl, Area EG13, Firiish Milestone:
Roadway Activities v W 19-Feb-13, Roadway Actiyitie:
3C21EG13-60010 Ph2Stg1, Area EG13, Rem Light Poles 4 07-Nov-12  12-Nov-12 77 0 Ph2Stgl.Arda EG13, Reni Light Pdles
3C21EG13-81010 Ph2Stg1, Area EG13, Rem ITS Poles & Equipment 3 07-Nov-12  09-Nov-12 78 I Phastgt, Area EGI13, Bem!ITS Poles & Equipment
3C21EG13-10430 Ph2Stg1, Area EG13, Rem Concrete Barrier 2 13-Nov-12  14-Nov-12 77 | Ph2$tg1 Arda EG13, Rem Cohcrete Barrier!
3C21EG13-10410 Ph2Stg1, Area EG13, Rem Conc Pavement 2 20.Nov-12  21-Nov-12 77 1} Ph2stgt, Area EG13, Rem Conc Pavement
3C21EG13-11010 Ph2Stg1, Area EG13, Excavate Cut Areas 2 22Nov12  23-Nov-12 77 1} PhStg), Atea EG13, Ex¢avale Cut Arpas
3C21EG13-13210 Ph2Stg1, Area EG13, Place Embankment 15 22-Nov-12 | 12-Dec-12 77 £ PheSigi} Areh EG 13, Plack
3C21EG13-46420 Ph2Stg1, Area EG13, Install Medium RCP 10 22-Nov-12 | 05-Dec-12 94 L Phsigl, Area EG3, Instal| Mediumi RCI
3C21EG13-26010 Ph2Stg1, Area EG13, Lime Treat Subgrade 7 13-Dec-12 | 21-Dec-12 77 0 i PhaStgl, Area EG13, Linte Treat Subgrade!
3C21EG13-46410 Ph2Stg1, Area EG13, Install Small RCP 2 13-Dec-12  14-Dec-12 89 1 Ph2stgt; Area EG13, Install Small RCP!
3C21EG13-46510 Ph2Stg1, Area EG13, Install MHs and Inlets 4 20Dec-12 | 25-Dec-12 89 0} Ph2Stg1, Afea EG1, Ingtall
3C21EG13-24910 Ph2Stg1, Area EG13, Place Select Fill 7 27-Dec-12 | 04-Jan-13 77 Ph2Sig1, ArealEG{3, il
3C21EG13-24711 Ph2Stg1, Area EG13, Place Flexible Base 6 11-Jan-13  18-Jan-13 77 O Phastgt, Area E[313] Place Fipxibl Base
3C21EG13-34012 Ph2Stg1, Area EG13, Place HVA Base 8 25-Jan-13  05-Feb-13 77 O Pn2sigt, Ared EGY3, Flace HMA Baise
3C21EG13-64710 Ph2Stg1, Area EG13, Install Large Roadside Signs 5 30-Jan13  05-Feb-13 87 0 Ph2Stg1, Ared EGI3, Install Large Rbadside Sign
3C21EG13-45010 Ph2Stg1, Area EG13, Place Conc Traffic Rail (Ret Wall) 5 06-Feb-13  12-Feb-13 77 D Ph2$tgt; Area EG13, Place Canc Traffi Ral (Rét Will)
3C21EG13-61050 Ph2Stg1, Area EG13, Install U/P llumination 7 06-Feb-13  14-Feb-13 80 0 ‘Ph2Sigi] Arda EG13, nstéll Ui i
3C21EG13-61020 Ph2Stg1, Area EG13, Install Standard Rdwy lllumination 4 14-Feb13  19-Feb-13 77 0} Ph3Stg1, Arba EG13! Insfall Standard Rdw)
BR 17 - EBGP over Denton/UPRR 29 v 26Apri13, BR 17 - EBGP ovér Déntor/UPRR
3C21B17-49610 Ph2Stg1, Br 17, Demolish Extg Bridge 20 07-Nov-12 | 04-Dec-12 29 =1 Phasty, Br 17, Demolish Extg Bridge
3C21B17-41600 Ph2Stg1, Br 17, Construct Drill Shaits 8 05-Dec-12 | 14-Dec-12 29 O Ph2stot Br {7, GonsfructDriliShait
3C21B17-42040 Ph2Stg1, Br 17, Construct Abutments 9 18-Dec-12 | 28-Dec-12 58 O} Ph2Styt, Br 17] Cofstruct
3C21B17-42010 Ph2Stg1, Br 17, Construct Footings 3 26-Dec-12 | 28-Dec-12 29 I Ph2stg1, Br 17} Construet Fgotings
3C21B17-42020 Ph2Stg1, Br 17, Construct Columns 9 02Jan13  14-Jan-13 29 O Ph2figt; Br 17, GonstructiColimn
3C21B17-42030 Ph2Stg1, Br 17, Construct Bent Caps 12 11-Jan13  28-Jan-13 29 [3: Phastgt, Br 17} Construtt Bent Caps
3C21B17-42510 Ph2Stg1, Br 17, F& Conc Beams 4 08Feb13  13-Feb-13 29 0 Ph28tgt; Br {7, F&l Conc Beams
3C21B17-45410 Ph2Stg1, Br 17, F&I Exp Joints 4 22Feb13  27-Feb-13 31 0 PH2Stg1, Br 17; F&IExpl Joirit
3C21B17-46520 Ph2Stg1, Br 17, F&I Deck Drains 2 26-Feb-13  27-Feb-13 29 PH2Stg1, Br 17; F&I:Deck Drins
3C21B17-42210 Ph2Stg1, Br 17, Construct Deck Slab 23 05-Mar-13  04-Apr-13 29 ) Phasigt, Br 17, Canstrict Deck Slab
3C21B17-42050 Ph2Stg1, Br 17, Construct Apprch Slabs 9 05-Apr-13  17-Apr-13 30 O Ph2Stgt, Br 17, ppirch Slab:
3C21B17-45020 Ph2Stg1, Br 17, Construct Conc Rail 3 19-Apr-13  23-Apr-13 29 0 Ph2Stgi, Bri17, Construct Conc Rail
3C21B17-99905 Ph2Stg1, Br 17, Stain Concrete Surfaces (Aesthetics) 3 24-Apr13  26-Apr-13 29 1 PH2Sig, BF 17,/Staih Concrelte Sirfaces
EB General Purpose Lanes, Josey to Midway v W i14-Mar-12, EB Géneral Putpose Lanes, Josey to Midway
Milestones m v ¥ i4-Mar-12,
3C21EG23-SM Ph2Stg1, Area EG23, Start Milestone 0 2 @ PhaStgi, Area EG23, Start Milestane
| 3C21EG23-FM Ph2Stg1, Area EG23, Finish Milestone 0 14-Mar-12 0 @ Ph2stg1; Arep EG3, Finish Milestdne
Roadway Activities mg v W i4-Mar-12, Rbadway Activities
3C21EG23-66200 Ph2Stg1, Area EG23, Place Temp Barricades, Marking & Signing 8 10 B Phastyt, ArealEG23, Place Tenip Barricades. Marking:& Signing
| 3C21EG23-51200 Ph2Stg1, Area EG23, Place Temp Conc Barrier 10 23-Jun-11 | 06-Jul-11 8 B Ph2sigl, Place!Tenip Cénc Barribr
| 3C21EG23-50600 Ph2Stg1, Area EG23, Place Temp Erosion Control 18 23-Jun-11 | 18-Jul-11 0 B {Ph2Stgt, Aréa EG23,iPlace Temp Erosion Control
| 3C21EG23-54210 Ph2Stg1, Area EG23, Rem MBGF 6 19-Jul-11  26-Jul-11 29 O: Ph2Stg1, Afea EG24, Rem MBGF
| 3C21EG23-81010 Ph2Stg1, Area EG23, Rem ITS Poles & Equipment 5 19-Jul-11 25-Jul-11 25 0} Ph2Stgi, Atea EG24, Re ITS Pdles & Equipnient
| 3C21EG23-50830 Ph2Stg1, Area EG23, Rem Temp Pavement 24 190uk11 19-Aug-11 17 3 PhaStgt, Area EG23,Rem Temp Pavement
| 3C21EG23-61090 Ph2Stg1, Area EG23, Install Temp Lighting 15 19-Jul-11  08-Aug-11 0 Bl Ph2sigt, Ared EG23, Ihstall Terhp Lightitig
| 3C21EG23-60010 Ph2Stg1, Area EG23, Rem Light Poles 15 09-Aug-11  29-Aug-11 0 m P rea EG23, Rem Light Pole:
| 3C21EG23-10430 Ph2Stg1, Area EG23, Rem Concrete Barrier 3 30-Aug-11  01-Sep-11 0 P rea EG2B, Rgm Goncrete Barrier
| 3C21EG23-10410 Ph2Stg1, Area EG23, Rem Conc Pavement 6 06-Sep-11  13-Sep-11 0 ] Area EG23, Reni Cofic Pavenent
| 3C21EG23-11010 Ph2Stg1, Area EG23, Excavate Cut Areas 25 14-Sep-11 | 18-Oct-11 0 [~ Stgt, Aréa EG23 Excavaté Cuf Areas
| 3C21EG23-13210 Ph2Stg1, Area EG23, Place Embankment 5 14-Sep-11  20-Sep-11 17 ] . Aréa EG23; Plabe
| 3C21EG23-46420 Ph2Stg1, Area EG23, Install Medium RCP 27 14-Sep-11 | 20-Oct-11 18 = Sigt, Area EG23; Install Medium RCP
| 3C21EG23-40390 Ph2Stg1, Area EG23, Construct Temp Shoring 24 15-Sep-11 | 18-Oct-11 5 - Sty Aréa EG23, Corjstrugt Témp Shorjng
| 3C21EG23-50810 Ph2Stg1, Area EG23, Place Temp Embankment 8 21-Sep-11  30-Sep-11 17 g 1, Area EG23, Place Tem|
| 3C21EG23-61020 Ph2Stg1, Area EG23, Install Standard Rdwy lllumination 22 19-0ct-11  17-Nov-11 84 Ph25tgt, Aréa EG:23; Install Standard Rdwy
| 3C21EG23-46410 Ph2Stg1, Area EG23, Install Small RCP 4 21-0ct-11  26-0ct-11 18 2Stg1, Atea EG23, Indtall $mall RCP
| 3C21EG23-26010 Ph2Stg1, Area EG23, Lime Treat Subgrade 24 26-Oct-11  28-Nov-11 0 PH2Stg1, Area EG23, Lime Treat Subgrad
| 3C21EG23-46510 Ph2Stg1, Area EG23, Install MHs and Inlets 18 28-Oct11  22-Nov-11 18 Phastg], Area EG23, Insfall MHs and fnlet
| 3C21EG23-24910 Ph2Stg1, Area EG23, Place Select Fill 22 11-Nov-11  12-Dec-11 0 B Ph2Sigl | Areh EG23, Placé Select Fill
| 3C21EG23-24711 Ph2Stg1, Area EG23, Place Flexible Base 6 19-Dec-11  26-Dec-11 0 B! Ph2stg1, Afea EG2d, Pldce Flexitle Base
| 3C21EG23-64710 Ph2Stg1, Area EG23, Install Large Roadside Signs 9 30-Dec-11  11-Jan-12 45 O Phastgl,jAreh EG23, Install Lalge
| 3C21EG23-34012 Ph2Stg1, Area EG23, Place HVA Base 8 02-Jan-12  11-Jan-12 0 B Phastgl,Ares EG23, Place HMA Base
| 3C21EG23-34020 Ph2Stg1, Area EG23, Place HMA Bond Breaker 15 12-Jan-12  01-Feb-12 0 B Phastg1, Area EG23, Place HMA Bond Breaker
| 3C21EG23-36010 Ph2Stg1, Area EG23, Place Conc Pavement 27 19-Jan-12  24-Fep-12 0 B! Ph2Stg, Alea EG23, Pidce GonciPavbment
| 3C21EG23-61050 Ph2Stg1, Area EG23, Install U/P llumination 4 02Fep-12  07-Feb-12 26 I Phastgt, ‘Ared EG23, Install U/P luminali
| 3C21EG23-50820 Ph2Stg1, Area EG23, Place Temp Pavement 20 13-Feb-12  09-Mar-12 3 B RhaStg1, Ared EG3, Placé Terhp Paverent
| 3C21EG23-65010 Ph2Stg1, Area EG23, Install OH Sign Structures 13 27-Feb-12  14-Mar-12 0 B Ph2btg1 | Area EG23, instdl O Sign
BR 39 - EBGP over Valley View and Midway mg v W 14-Mar-12, BR 39;- EBGP over: Vallgy View and Midway
3C21B39-41600 Ph2Stg1, Br 39, Construct Drill Shaits 08-Jul-11 0 B Fhasigi, Br 39, Constrict Drill Shaffs
| 3C21B39-42010 Ph2Stg1, Br 39, Construct Footings 20 30-Jun-11 | 27-Jul-11 2 [ Phostg1, B 39, Construgt Faotings
| 3C21B39-42020 Ph2Stg1, Br 39, Construct Columns 46 11-Ju-11 12-Sep-11 0 —— Br 39, Construct Columns|
| 3C21B39-42030 Ph2Stg1, Br 39, Construct Bent Caps 68 18-Ju-11  19-Oct-11 0 — Stgt, Br39, Construct Berit Caps
| 3C21B39-42040 Ph2Stg1, Br 39, Construct Abutments 3 20-ul-11 22-ul-11 60 1} PhaStg}, Bri39, Construct Abjtments
| 3C21B39-42510 Ph2Stg1, Br 39, F&I Conc Beams 13 17-Oct11  02-Nov-11 0 B PhaSty1, Br 39, Fa&i Cohc Bbam:
| 3C21B39-45410 Ph2Stg1, Br 39, F&I Exp Joints 14 31-Oct11  17-Nov-11 6 I {Ph25tgt, Br 89, F&l Exp Joint:
| 3C21B39-46520 Ph2Stg1, Br 39, F&I Deck Drains 7 08-Nov-11  16-Nov-11 0 B [Ph25tgt] Br 39, F&l Deck Draihs
| 3C21B39-42210 Ph2Stg1, Br 39, Construct Deck Slab 50 15-Nov-11  23-Jan-12 0 EEE | Ph2Stg], Bt 39, (Conbtruct Deck Slab
| 3C21B39-42050 Ph2Stg1, Br 39, Construct Apprch Slabs 3 24-Jan-12  26-Jan-12 7 I Ph2Stg1, B 39, Construgt Agpreh) Slabs
| 3C21B39-45020 Ph2Stg1, Br 39, Construct Conc Rail 9 07-Feb-12  17-Feb-12 0 onstruct Corlc Réil
| 3C21B39-99905 Ph2Stg1, Br 39, Stain Concrete Surfaces (Aesthetics) 18 20-Feb-12  14-Mar-12 0 9, Stain Concretel Surfaces
BR 39T - Temp EBGP over Midway | 168[23-Jun-11  [13-Feb-12 | v W 13-Feb-12, BR 39T - Temp EBGP dver Midway
3C21B39T-49610 Ph2Stg1, Br 39T, Demolish Exig Bridge 20 23-Jun-11  20-Jul-11 [ {Ph2Stgt, Br9T; Dernolish Extg Bridg:
| 3C21B39T-41600 Ph2Stg1, Br 39T, Construct Drill Shafts 4 21-0uk11 26-Jul-11 0} Ph2Stg1, Bt 39T, Canstrict Drill Shatt
| 3C21B39T-42020 Ph2Stg1, Br 39T, Construct Columns, 6 27-Ju-11  03-Aug-11 22 0 Ph2stg1, Br 39T, Construct Columns
| 3C21B39T-42040 Ph2Stg1, Br 39T, Construct Abutments 9 28-Ju-11  09-Aug-11 a7 0 Phastg1, Br 39T, Gonsitruct Abut
| 3C21B39T-42030 Ph2Stg1, Br 39T, Construct Bent Caps 13 03-Aug-11  19-Aug-11 22 [ iPhaStgt, Bri39T; Coristruct Bént Gaps
| 3C21B39T-42510 Ph2Stg1, Br 39T, F&I Conc Beams 18 31-Aug-11  23-Sep-11 22 3} Phstgl, Bi 39T, F&il Conc Beam
| 3C21B39T-45410 Ph2Stg1, Br 39T, F&l Exp Joints 4 04-0ct-11 | 07-Oct-11 22 1 Ph2sigt, Br 39T, F&l Exp Joint
| 3c21B39T-42210 Ph2Stg1, Br 39T, Construct Deck Slab 71 11-0ct-11  17-Jan-12 22 [ 1" Ph2Stgi, Br 39T Corlstrutt Déck Slab
| 3C21B39T-42050 Ph2Stg1, Br 39T, Construct Apprch Slabs 7 18-Jan-12  26-Jan-12 25 O} Phestgt, By 39T, Canstriict Appréh Stabs
| 3C21B39T-45020 Ph2Stg1, Br 39T, Construct Conc Rail 9 01-Feb-12  13-Feb-12 22 O Ph2stg1] Br 39T, Construdt Conc Hail
Retaining Wall E19 g e——y 10-Nov-11, Retaining Wall E19
3C21EG23E19-42320 | Ph2Stg1,E19, Retaining Wall, Anchored (Stg 10f2) 18 30-Sep-11  25-Oct-11 0 [B: PhpStgi E19, Retaining Wall; Anghored (Stg 1af2)
| 3C21EG23E19-42325  Ph2Stgl,E19, Retaining Wall, Anchored (Stg 20f2) 12 24-Oct-11  08-Nov-11 24 [] Retdining Wall, Ahchdred {Stg 2of2)
| 3C21EG23E19-99906 | Ph2Stgt,E19, Cone Painting, Walls (Aesthetics) 2 09-Nov-11 | 10-Nov-11 89 i Coric Painting, Walls i
= Remaining Level of Effot [ Remaining Work * @ Milestone Page 25 of 63 TASK filter: All Activities
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[Activity 1D Aciivity Name Original| Start Finsh Total | 2011 2012 2013 2017
Duration Float 1] Q2 Qa3 Q4 Qf Q2 Q3 Q4 Q3 Q4 1] Q3 Q4 Qi Q2 Q3 Q4
M  EB General Purpose Lanes, Midway to Preston 173 0 27:Feb-12, EB Gengral Purpose Lane:
Milestones 0 27:Fet-12,
3C21EG33-SM Ph2stg1, Area EG33, Start Milestone 03 11 0 @ Ph2stg1l, Area EG33, Start Milestone
3C21EG33-FM Ph2stg1, Area EG33, Finish Milestone 0 0 @ Ph2Stgi, Area EG33, Finish Mileston
Roadway Activities 27}Feti-12, IRoatiway Activitie!
3C21EG33-66200 Ph2stg1, Area EG33, Place Temp Barricades, Marking & Signing -Jun- 18 i Phasigt, ArealEGA3, Place!Tenjp Matking & Signing
| 3C21EG33-51200 Ph2stg1, Area EG33, Place Temp Conc Barrier 1130-dun-11 | 14-Jul-11 11 O Ph2Stg1; Areh EG33, Plack Tefnp Gond Barfier
| 3C21EG33-50600 Ph2stg1, Area EG33, Place Temp Erosion Control 22 30-Jun-11 29-Jul-11 0 BN Ph2stg1, Area EG33, Place Temp Erosion: Control
| 3C21EG33-54210 Ph2stg1, Area EG33, Rem MBGF 17 01-Aug-11  23-Aug-11 0 B : Ph2Stgi, Area EG33; Rem MBGF:
| 3C21EG33-81010 Ph2stg1, Area EG33, Rem ITS Poles & Equipment 5 01-Aug-11  05-Aug-11 18 Phasigt, Rem TS Poles & Equinimer
| 3C21EG33-50830 Ph2stg1, Area EG33, Rem Temp Pavement 8 01-Aug-11  10-Aug-11 15 0 Phsigt, iArea EGB3, RemiTemp Pavenient
| 3C21EG33-61090 Ph2stg1, Area EG33, Install Temp Lighting 10 01-Aug-11  12-Aug-11 5 B Ph2Stgt /Arek EG33, Install Temp Lighting
| 3C21EG33-60010 Ph2stg1, Area EG33, Rem Light Poles 8 15-Aug-11  24-Aug-11 5 B} Ph2Stgl, Atea EG33, Rem Light Poles
| 3C21EG33-10410 Ph2stg1, Area EG33, Rem Conc Pavement 6 24-Aug-11  31-Aug-11 0 B Ph2Stg1, Area EG33, Rem
| 3C21EG33-11010 Ph2stg1, Area EG33, Excavate Cut Areas 41 01-Sep-11 | 27-Oct-11 0 BN PH2StG1, Atea EG33, Excavale Clit Adeas
| 3C21EG33-13210 Ph2stg1, Area EG33, Place Embankment 2 01-Sep-11  02-Sep-11 35 rea EG33,
| 3C21EG33-46420 Ph2stg1, Area EG33, Install Medium RCP 28 01-Sep-11 10-Oct-11 30 1g1,/Ared EG33, Install Mediuni RCP
| 3C21EG33-50810 Ph2stg1, Area EG33, Place Temp Embankment 4 05Sep-11  08-Sep-11 35 Ph2Stg1, Ared EG33, Place Temp
| 3C21EG33-42390 Ph2stg1, Area EG33, Construct Temp Ret Wall 4 05Sep-11  08-Sep-11 46 Ph2Stg1, Area EGB3, Gonstruct Temp Ret Wall
| 3C21EG33-40390 Ph2stg1, Area EG33, Construct Temp Shoring 17 050ct11 | 27-Oct-11 0 Bl Ph2Stg1, Atea EG33, Cdnstriict Temd Shdring
| 3C21EG33-26010 Ph2stg1, Area EG33, Lime Treat Subgrade 16 28-Oct11 | 18-Nov-11 0 I |Ph2Stgi, Arga Ef33] Limp Tréat Subgtade
| 3C21EG33-61320 Ph2stg1, Area EG33, Install High Mast lllumination 5 28-0ct11 | 03-Nov-11 82 Ph2sty?1, ArealEG33, igh Maist
| 3C21EG33-46410 Ph2stg1, Area EG33, Install Small RCP 3 28-0ct11 | 01-Nov-11 17 Ph2stg1, Area EG33, RCP
| 3C21EG33-46510 Ph2stg1, Area EG33, Install MHs and Inlets 15 04-Nov-11 | 24-Nov-11 17 [} Ph2Stal, Afea EG34, Intall MHs and nlet;
| 3C21EG33-24910 Ph2stg1, Area EG33, Place Select Fill 15 14-Nov-11  02-Dec-11 0 B Ph2sty1, Area EGE3, Place Selelt Fill
| 3C21EG33-64710 Ph2stg1, Area EG33, Install Large Roadside Signs 9 21-Nov-11  01-Dec-11 62 O Phesigl, Area EG33, Install Large Roadside Signs:
| 3C21EG33-50820 Ph2stg1, Area EG33, Place Temp Pavement 57 24-Nov-11  10-Feb-12 11 C 1 Phastg1, Ares EG33, Placé Tetnp Flaver
| 3C21EG33-34020 Ph2stg1, Area EG33, Place HMA Bond Breaker 13 20-Dec-11  05-Jan-12 0 B Ph2Sigl, Area EG33, Bond Ereak
| 3C21EG33-36010 Ph2stg1, Area EG33, Place Conc Pavement 24 27-Dec-11  27-Jan-12 0 B Ph2Stg1, Aea EG33, Place
| 3C21EG33-45010 Ph2stg1, Area EG33, Place Conc Traffic Rail (Ret Wall) 13 30-Jan-12  15-Feb-12 3 B {Ph2Stgt, Arda EG33, Place Cdne Traffi
| 3C21EG33-65010 Ph2stg1, Area EG33, Install OH Sign Structures 21 30-Jan-12  27-Feb-12 0 [ PH2Stg1, Avea EGBS, Ingtall OH Sign
| 3C21EG33-61020 Ph2stg1, Area EG33, Install Standard Rdwy lllumination 6 15Feb-12  22-Feb-12 3 B Ph2stgi, Area EG33, Install Standard
Retaining Wall E30 W i19-Dec-11, i E3
3C21EG33E30-42310  Ph2Stg1,E30, Retaining Wall, MSE 11 01-Sep-11  15-Sep-11 56 [ Ph25tg1,E30, Refaining Wall, MSE;
3C21EG33E30-99906  Ph2Stg1,E30, Conc Painting, Walls (Aesthetics) 4 16:Sep-11  21-Sep-11 113 0 | Ph2Stg1.E30, Céne Painting, Wall
3C21EG33E30-42315  Ph2Stg1,E30, Retaining Wall, Moment Slab 11 05-Dec-11  19-Dec-11 0 B {Ph25tg1,E30, Retaining Wall, Monjent Slab
EB General Purpose Lanes, Preston to Merit | 181[16-Jun-11 [23-Feb-12 | 8 v W, 23-Febi12, EB Genefal Purpoge Lhnes,
Milestones [16-Jun-11 | v W' 23 Febi12, Milestone
3C21EG43-SM Ph2Stg1, Area EG43, Start Milestone 0 16-Jun-11 12  Ph2igl; Arda EGA3, Starf Miléstone
3C21EG43-FM Ph2stg1, Area EG43, Finish Milestone 0 12 @ Ph2Stgl, Alea EG43, Finish ilesione]
Roadway Activities 55 v W | 20-Dec- 1, Roadway Activii
3C21EGA43-66200 Ph2stg1, Area EG43, Place Temp Barricades, Marking & Signing 5 16-Jun-11  22-Jun-11 61 D} Ph2stg], Area EG43, Place T: i arking & Sighing
| 3C21EG43-51200 Ph2stg1, Area EG43, Place Temp Conc Barrier 4 16dun-11 | 21-Jun-11 62 0} Ph2Stgt, Area EGA3; Place TempiConk Barrier
| 3C21EG43-50600 Ph2stg1, Area EG43, Place Temp Erosion Control 11 16-Jun-11  30-Jun-11 55 [ Phstgi, Area EG4B, Place Temp Ergsion Corjtrol
| 3C21EG43-81010 Ph2stg1, Area EG43, Rem ITS Poles & Equipment 4 01-Juk11 06-Jul-11 65 0 Phastgt, , Rem [TS Poles & Equimer
| 3C21EG43-50830 Ph2stg1, Area EG43, Rem Temp Pavement 7 01-Ju-11 11-Jul-11 70 0 Phasig1,/Area EG43, RemiTenjp Pavement
| 3C21EG43-61090 Ph2stg1, Area EG43, Install Temp Lighting 7 01-Ju-11 11-Jul-11 55 O Ph2Stgt,/Ared EGA3, Install Temp Lighting
| 3C21EG43-60010 Ph2stg1, Area EG43, Rem Light Poles 7 12:Ju-11 20-Jul-11 55 O :Ph2Stgt, Area EG43, Rem Light Poles
| 3C21EG43-10430 Ph2stg1, Area EG43, Rem Concrete Barrier 2 21Ju-11 22-Jul-11 55 1" PhdStg), Area EG43; Rein Cancrate Barriej
| 3C21EG43-10410 Ph2stg1, Area EG43, Rem Conc Pavement 3 28Ju-11 01-Aug-11 55 Ph2sty1, Area EG43, Rém
| 3C21EG43-11010 Ph2stg1, Area EG43, Excavate Cut Areas 13 02-Aug-11 18-Aug-11 55 O ‘Ph25tgt, Aréa EG43, Exchvaté Cuf Areas
| 3C21EG43-13210 Ph2stg1, Area EG43, Place Embankment 18 02-Aug-11  25-Aug-11 55 3! Ph2Stgl, Alea EG43, Pldce
| 3C21EG43-46420 Ph2stg1, Area EG43, Install Medium RCP 29 02-Aug-11  09-Sep-11 77 1 PhaStgl./Area EGH3, Install Medium RCP
| 3C21EG43-42390 Ph2stg1, Area EG43, Construct Temp Ret Wall 5 23-Aug-11  29-Aug-11 66 0} PH2Stg1, Area EG43, Constrict Temp Ret Wall
| 3C21EG43-50810 Ph2stg1, Area EG43, Place Temp Embankment 2 26-Aug-11 29-Aug-11 55 I, PHi2stgt, Area EG43, Plhce Tem|
| 3C21EG43-26010 Ph2stg1, Area EG43, Lime Treat Subgrade 13 30-Aug-11  15-Sep-11 55 3 Phatgt; Area EG43, Lime Tréat Stibgrade
| 3C21EG43-46410 Ph2stg1, Area EG43, Install Small RCP 2 12:Sep11  13-Sep-11 77 | Ph2$tg1] Areh EG43, Instdll Sthall RCP
| 3C21EG43-24910 Ph2stg1, Area EG43, Place Select Fill 12 14-Sep-11  29-Sep-11 55 3 Ph2stgl, Area EG43, Place Select Fil
| 3C21EG43-46510 Ph2stg1, Area EG43, Install MHs and Inlets 3 19-Sep-11  21-Sep-11 77 1 PhaStg}, Arpa EG43; Insfall MHs and Inlet;
| 3C21EG43-24711 Ph2stg1, Area EG43, Place Flexible Base 10 24-Oct11 | 04-Nov-11 55 O Phasigl, , Basd
| 3C21EG43-34012 Ph2stg1, Area EG43, Place HMA Base 15 07-Nov-11 | 25-Nov-11 55 [} PhiStal, Atea EG4d, Place HVA Bas
| 3C21EG43-64710 Ph2stg1, Area EG43, Install Large Roadside Signs 5 21-Nov-11 | 25-Nov-11 72 0: Ph2Stgi, Atea EG43, Install Liargd Roddside Signs
| 3C21EG43-45010 Ph2stg1, Area EG43, Place Conc Traffic Rail (Ret Wall) 3 28-Nov-11 | 30-Nov-11 64 PHi25tg1, Area EG43, Place Conc Traffic Rail (Ret
| 3C21EG43-65010 Ph2stg1, Area EG43, Install OH Sign Structures 11 28Nov-11  12-Dec-11 61 (3 ph2stg1 | Area EG43, [nstall OH Sign Structures
| 3C21EG43-50820 Ph2stg1, Area EG43, Place Temp Pavement 17 28-Nov-11  20-Dec-11 55 £ {PhaStat, Arba EIG43] Plabe Tbmp Pavémerit
| 3C21EG4361020 Ph2stg1, Area EG43, Install Standard Rdwy lllumination 6 30-Nov-11  07-Dec-11 64 [ Phasigl, Ared EGH3, Install Standari Rdwy
BR 55 - EBGP over ML Exit Rmp v 03-Jah-12] BRIS5 -'EBGP oyer ML Exit Rinp
3C21B55-41600 Ph2stg1, Br 55, Construct Drill Shafts 8 16Jun-11  27-Jun-11 45 O} Ph2Stg], BY 55, Coristruét Drill Shafts
| 3C21B5542040 Ph2stg1, Br 55, Construct Abutments 10 28-Jun-11  11-Jul-11 84 [ Ph2sitg1.iBr 55, Construct Abut
| 3C21B5542010 Ph2stg1, Br 55, Construct Footings 6 04-Jul-11  11-Jul-11 45 O Ph2stg1,Br 55, Constiuct Footings
| 3C21B5542020 Ph2stg1, Br 55, Construct Columns 27 11Ju-t1 16-Aug-1 45 =31 Ph2Stgt! Br 55, ConsiructiColmn:
| 3C21B5542030 Ph2stg1, Br 55, Construct Bent Caps 31 19Jul-11 30-Aug-11 45 =3 Pri2sty1, Er 55| Cofstruiot Bént Gaps
| 3C21B5542510 Ph2stg1, Br 55, F&I Conc Beams 7 05Sep-11  13-Sep-11 45 0 Ph2Stg1; Br 85, F&l Conc Beamns
| 3C21B5545410 Ph2stg1, Br 55, F&l Exp Joints 8 19Sep-11  28-Sep-11 48 0: Ph2Stgt, By 55; F&;Exp, Joint
| 3C21B5546520 Ph2stg1, Br 55, F&l Deck Drains 4 22.Sep-11  27-Sep-11 45 0} Ph2stg1, Bt 55, F&l:Deck Drains
| 3C21B5542210 Ph2stg1, Br 55, Construct Deck Slab 47 29-Sep-11  02-Dec-11 45 (=== Ph2stg1, Br 55, Constrict Dieck Slab;
| 3C21B5542050 Ph2stg1, Br 55, Construct Apprch Slabs 10 05-Dec-11  16-Dec-11 45 O Phatgt; Br 55, pprch Slab:
| 3C21B5545020 Ph2stg1, Br 55, Construct Conc Rail 5 19-Dec-11  23-Dec-11 45 0| Ph2Stg, Bi55, iConstruct Conc Rail
| 3C21B55-99905 Ph2stg1, Br 55, Stain Concrete Surfaces (Aesthetics) 7 26Dec-11  03-Jan-12 45 0 Ph2sig1, Br 59, Stain Concrete Surfaces
BR 59 - EBGP over Hillcrest Rd v 02-De¢-11; BRi59 - EBGP oer Hillcrést Rd
3C21B59-49610 Ph2stg1, Br 59, Demolish Extg Bridge 13 16:Jun-11  04-Jul-11 67 T Phasty1, Br 59, Demolish Eitg Bridg
| 3C21B59-41600 Ph2stg1, Br 59, Construct Drill Shafts 8 05Jul-11  14-Jul-11 67 O Ph2stg1, Br 59, Gonstruct Drill:Shaft
| 3C21B59-42040 Ph2stg1, Br 59, Construct Abutments 13 12-ul-11 28-Jul-11 97 I Ph2stg, Br 59} Coristruct
| 3C21B59-42010 Ph2stg1, Br 59, Construct Footings 2 27-0u-11 28-dul-11 67 I Phstgi, Br 59, Construpt Faotings
| 3C21B59-42020 Ph2stg1, Br 59, Construct Columns 9 03-Aug-11  15-Aug-11 67 O Ph2Stg1; Br 59, Construct Colmns
| 3C21B59-42030 Ph2stg1, Br 59, Construct Bent Caps 12 12-Aug-11  29-Aug-11 67 I PHstg1, Br 59! Construpt Bent CGaps
| 3C21B59-42510 Ph2stg1, Br 59, F&l Conc Beams 409-Sep-11 14-Sep-11 67 0 Ph2stg1 Br $9, F&l Conc Beans
| 3C21B59-45410 Ph2stg1, Br 59, F&l Exp Joints 4 23-Sep11  28-Sep-11 68 0, PH2Stgt, Br 59, F&L ExpiJoirt
| 3C21B59-46520 Ph2stg1, Br 59, F&l Deck Drains 3 26Sep11  28-Sep-11 67 I Ph2Stg1, By 59; F&lDeck Drains
| 3C21B59-42210 Ph2stg1, Br 59, Construct Deck Slab 26 03-Oct-11  07-Nov-11 67 =1 Phasig1, Br 59, Constriuct DeckiSlat
| 3C21B59-42050 Ph2stg1, Br 59, Construct Apprch Slabs 13 08-Nov-11  24-Nov-11 67 3! Ph2Stgl, B 59,/Conistruct Apprehi Slabs
| 3C21B59-45020 Ph2stg1, Br 59, Construct Conc Rail 3 25-Nov-11  29-Nov-11 67 0 PH2stq1, Br 59; Construct Conc Rail
| 3C21B59-99905 Ph2stg1, Br 59, Stain Concrete Surfaces (Aesthetics) 3 30-Nov-11  02-Dec-11 67 Ph2sty1, Br 59, Stdin Conerete Surfates
BR 62 - EBGP over Park Central | 181[16-Jun-11  [23-Feb-12 | v W, 23:Feb:12, BR 62 - EBGF ovér Park C
3C21B62-49610 Ph2stg1, Br 62, Demolish Extg Bridge 42 16-Jun-11  12-Aug-11 8 h2Stg1,:Br 62, Demoiish Extg Bridge
| 3C21B6241600 Ph2stg1, Br 62, Construct Drill Shafts 12 15-Aug-11  30-Aug-11 8 B PH2stg1, Br 62; Construct Drill Shafts
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[Actvity 1D Activity Name Origi_nd’STan Finish Total 2009 2010 2011 T 2012 2013 2014 2015 2016 2017
Rt ‘ i NS, Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 _i_ Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4
| scateez-42040 Ph2Stg1, Br 62, Construct Abutments 15 24-Aug-11 13-Sep-11 47 T3 Ph2Sigt; Br 62, Gonstruct
| 3C21B62:42010 Ph2stg?, Br 62, Construct Footings 4 08-Sep-11  13-Sep-11 B Ph2Stg1; Br 62, Construct Foofing:
| 3C21B62:42020 Ph2stg1, Br 62, Construct Columns 16 15-Sep-11  06-Oct-11 Bl Ph2Sigi, Br 62, Constrict Columns.
| 3C21B62:42030 Ph2stg1, Br 62, Construct Bent Caps 30 22-Sep-11 02-Nov-11 ) Ph2styt, Br 62, Copstrict Bent Gap:
| 3C21B62:42510 Ph2stg1, Br 62, F&l Conc Beams 7 08-Nov-11 | 16-Nov-11 B Ph2Stgt] Br 62, Fal
| 3C21B62:45410 Ph2stg1, Br 62, F&l Exp Joints 7 22Nov-11 | 30-Nov-11 O Phstyt, Br 62, F&| Exd Joints
| 3C21B62-46520 Ph2stg1, Br 62, F&l Deck Drains 4 25-Nov-11  30-Nov-11 I PH2Sty1, Br 62} F&l Dedk Drainsi
| 3C21B62:42210 Ph2stg1, Br 62, Construct Deck Slab 35 02-Dec-11  19-Jan-12 WEEEN |Ph2Sto1, Bri62, Consiruct Deck Siab
| 3C21B62:42050 Ph2stg1, Br 62, Construct Apprch Slabs 15 20-Jan-12  09-Feb-12 B Ph25tg1,Br 62, Cpnstiuct Appreh Slabs
| 3C21B62:45020 Ph2stg1, Br 62, Construct Conc Rail 4 10-Feb-12  15-Feb-12 B PhaStgt, Br 62, onlc Rail
| 3C21B62.99905 Ph2stg1, Br 62, Stain Concrete Surfaces (Aesthetics) 16-Feb-12  23-Feb-12 B! PhiStg, Br 62, Stain Concrefe Surfacks
Retaining Wall E36 W:21-Oct-11, Retaihing Wall E36
3C21EG43E36-42310  Ph2Stg1,E36, Retaining Wall, MSE 17 02-Aug-11  24-Aug-11 3 Ph2Stgi E36, Retaining Wall; MSE
3C21EG43E36-99906  Ph2Stg1,E36, Conc Painting, Walls (Aesthetics) 5 25Aug-11  31-Augl | 134 O Ph2Stgl ERs, inting; Wals
3C21EG43E36-42315  Ph2Stg1,E36, Retaining Wall, Moment Slab 16/30-Sep-11  21-Oct-11 55 [ | Phastgi,E36, Rétaining Wall, Monjent Slab
Retaining Wall E37  '17-Oct-11, Rptaining WalllE37!
3C21EG43E37-42310  Ph2Stg1,E37, Retaining Wall, MSE 8 02-Aug-11  11-Aug-11 90 O Ph2Stg1,E37; Rethining Wall, MSE
3C21EG43E37-99906  Ph2Stg1,E37, Conc Painting, Walls (Aesthetics) 3 12-Aug-11  16-Aug1l | 145 1 Ph2Stg1iE37, Conc Painting, Walk
3C21EG43E37-42315  Ph2Stg1,E37, Retaining Wall, Moment Slab 1230-Sep-11  17-Oct-11 59 (3 Ph2btg1iE37, Retaining Wall, Moment Slab
EB Ramps, Harry Hines to Josey v W i21-Mar-13, EB Rampb, Hérry Hiine$ to Josey
Milestones v ¥ :21-Mar-13, Mileston
3C21ER13-SM Ph2stg1, Area ER13, Start Milestone 282 > g1, Ared ER13, Start Milegton
3C21ER13-FM Ph2stg1, Area ER13, Finish Milestone 84 # Ph2Stgi, Area ER13; Finish Milestone
BR 26 - EB Bypass Ramp over Josey Ln v W :21-Mar-13, BR 26 - EB Bypass Ramp over Josey Ln
3C21B26-41600 Ph2stg1, Br 26, Construct Drill Shafts 202 O Ph2stg | Br 26, Construct Drill Shafts
| 3C21B26-42040 Ph2stg1, Br 26, Construct Abutments 7 22Nov-12  30-Nov-12 | 236 O PH2stgl, Br 26, Constrict
| 3C21B26-42010 Ph2stg1, Br 26, Construct Footings 2 29Nov-12  30-Nov-12 | 202 25141, Br 26, Cohstruct Footings
| 3C21B26-42020 Ph2stg1, Br 26, Construct Columns 5 10-Dec-12  14-Dec-12 | 202 Ph2stg1} Br 26, ConstructiColumn:
| 3C21B26-42030 Ph2stg1, Br 26, Construct Bent Caps 6 21-Dec-12  28-Dec-12 | 202 Phstg1, Br 26; Construct Bént Gaps
| 3C21B26-42510 Ph2stg1, Br 26, F&l Conc Beams 3 18Jan-13  22-Jan-13 | 202 1 |Ph2stg], B 26,[F&l Cond Beams
| 3C21B26-45410 Ph2stg1, Br 26, F&l Exp Joints 2 04-Feb-13  05-Feb-13 | 202 | Phasigt, Br 2b, F4l Exp Jojnts
| 3C21B26-42210 Ph2stg1, Br 26, Construct Deck Slab 13 11-Feb-13  27-Feb-13 202 I PH2Stg1, Br 26 Corlstruct Déck Slab
| 3C21B26-42050 Ph2stg1, Br 26, Construct Apprch Slabs 7 28-Feb-13  08-Mar-13 205 0 Ph2Sigi, Br 26, Construct Apprch Stabs
| 3C21B26-45020 Ph2stg1, Br 26, Construct Conc Rail 3 14-Mar-13  18-Mar-13 | 202 0 Ph2Btgt, Br p6, onc Rail
| 3C21B26-99905 Ph2stg1, Br 26, Stain Concrete Surfaces (Aesthetics) 3 19Mar-13  21-Mar-13 | 202 1 {Phastg, Bri26, Stairl Corlcreté Sulfac
EB Ramps, Josey to Midway | 4[o5Nov-11 [10-Nov-11 | W 10-Npv-11, EB Ramps; Josey td Midway
Milestones W 10-Nov-11,
3C21ER23-SM Ph2stg1, Area ER23, Start Milestone 1 769 # Ph2Stgi, AreaiER23, Start Milestone:
| 3C21ER23-FM Ph2stg1, Area ER23, Finish Milestone 769 & Phasigl, Area ERP3, Finish Milestone
Roadway Activities 'W 10-Nov-11, Roadway Activities
3C21ER23-66200 Ph2stg1, Area ER23, Place Temp Barricades, Marking & Signing 549 | Phasig1, Ared ER3, Place Temp Barri Majking & Signirig
| 3C21ER23-51200 Ph2stg1, Area ER23, Place Temp Conc Barrier 2 07-Nov-11  08-Nov-11 | 549 1 Ph2Sig1, Ared ER23, Placd Terhp Conc Barrier
| 3C21ER23-50820 Ph2stg1, Area ER23, Place Temp Pavement 3 08-Nov-11  10-Nov-11 | 549 I Ph2Sitg, Area ER23, Place Temp Paverent
| 3C21ER23-50830 Ph2stg1, Area ER23, Rem Temp Pavement 2 09-Nov-11  10-Nov-11 | 549 | Phsitgt, Area ERR3, Rem:Tenp Pavement
EB Ramps, Midway to Preston 781 v ¥, 25:Juni12, EB Ram) lidwaly to{Preston
Milestones | s9[eeFent2 | 781 v W 25.Juni12, Milestone:
3C21ER33-SM Ph2stg1, Area ER33, Start Milestone 0 22-Feb-12 1093 @ Ph2Stg}, Area ER33; Staft Milestdne
| 3C21ER33-FM Ph2stg1, Area ER33, Finish Milestone 0 25-Jun-12 | 1093 @ Ph2Stgl, Area ER33, Finish Milestone:
Roadway Activities | 89[22-Feb-12 [25-Jun-12 | v W 25.0uni12, y: Actyiti
3C21ER33-46420 Ph2stg1, Area ER33, Install Medium RCP 2 22-Feb-12 845 1} Ph2Stgl, Atea ER33, Install Mediim R
| 3C21ER33-66200 Ph2stg1, Area ER33, Place Temp Barricades, Marking & Signing 1) 22-Feb-12 782 1 Ph3stgH, Area ER33, Plage T arking § Sighing!
| 3C21ER33-51200 Ph2stg1, Area ER33, Place Temp Conc Barrier 2 22-Feb-12 781 1} Ph2Stg1, Atea ER33, Place Tempi Coric Bafrier
| 3C21ER33-50830 Ph2stg1, Area ER33, Rem Temp Pavement 10 24-Feb-12  08-Mar-12 781 01 Ph2Stg, Ared ERS3, Rem Temp Pavement
| 3C21ER33-10410 Ph2stg1, Area ER33, Rem Conc Pavement 2 09Mar-12  12-Mar-12 781 1 Ph2stg1,Ares ER33, RemiConc Pavement
| 3C21ER33-11010 Ph2stg1, Area ER33, Excavate Cut Areas 5 13Mar-12  19-Mar-12 781 0 PhaStgt, Aréa ER33,[Exchvaté Cut Arehs
| 3C21ER33-13210 Ph2stg1, Area ER33, Place Embankment 2 13Mar-12  14-Mar-12 | 819 1 Ph2Stg1}Aren ER33, Plac
| 3C21ER33-46410 Ph2stg1, Area ER33, Install Small RCP 2 20-Mar-12  21-Mar-12 | 828 1 {Phastg1, Aréa ER33;Install Small: RCR
| 3C21ER33-46510 Ph2stg1, Area ER33, Install MHs and Inlets 2 22Mar-12  23-Mar-12 | 828 I'; Ph2Stg1, Area ER33; Install MHs lets:
| 3C21ER33-26010 Ph2stg1, Area ER33, Lime Treat Subgrade 3 04-May-12  08-May-12 783 0 Fh2sjg1, Area ER$3, Lime Trea} Suigrade
| 3C21ER33-24910 Ph2stg1, Area ER33, Place Select Fill 3 15May-12  17-May-12 781 1 PPh25tgt, Arda ER33, Plade Sdect Fill
| 3C21ER33-24810 Ph2stg1, Area ER33, Place Drainage Base 3 22May-12 | 24-May-12 781 1} PhiStgl, Area ER33, Place Draindge Base
| 3C21ER33-24710 Ph2stg1, Area ER33, Place Flexible Base 2 30May-12 | 31-May-12 781 Ph2sty1, Area ER33, Place Flexible Base
| 3C21ER33-45010 Ph2stg1, Area ER33, Place Conc Traffic Rail (Ret Wall) 3 01-Jun12  05Jun-12 | 794 Phasigl, . PlaceiConc Traffic Rail {Ret Wall)
| 3C21ER3352910 Ph2stg1, Area ER33, Place Curb & Gutter 1/07-Jun12  07-dun12 | 781 | Phasigt, . FlaceiCurb & Gutter
| 3C21ER3343210 Ph2stg1, Area ER33, Place Conc RipRap (Roadway) 4 08Jun-12  13Juni2 789 0 Ph2$tgl; Areh ER33, Plack Cohc RipRdp (
| 3C21ER33-34010 Ph2stg1, Area ER33, Place HMA Base 3 19Jun-12  21-dun12 | 781 1 Ph3Stg1, Area ER33! Plage HWA Base
| 3C21ER33-64410 Ph2stg1, Area ER33, Install Small Signs 1 22gun12 | 22gun12 | 782 1} Ph2Stg}, Area ER33,] Install Siall Si
| 3C21ER33-50820 Ph2stg1, Area ER33, Place Temp Pavement 2 22gun-12 25-dun12 | 781 1} Ph2Stgl, Afea ER33, Place Temp Pavement
BR CDE - EBCD over DNT v 05-Jun-12; BRICDE - EBCD over DNT
3C21BCDE-49610 Ph2stg1, Br CDE, Demolish Extg Bridge Feb-12  02-Mar-12 5 Ph2sty1, Br CDE, [ Bri
| 3C21BCDE-41600 Ph2stg1, Br CDE, Construct Drill Shafts 4 05Mar-12 | 08Mar-12 795 1 Ph2stg1, Br CIDE, (Construct Drill Shatts
| 3C21BCDE-42020 Ph2stg1, Br CDE, Construct Columns 5 09Mar-12  15Mar-12 795 0 Ph2btg1} Br CDE; Cohstruct Coluri
| 3C21BCDE-42040 Ph2stg1, Br CDE, Construct Abutments 5 16-Mar-12  22-Mar-12 815 0'f Ph2Stgi, BriCDE, Constriict Abutment
| 3C21BCDE-42030 Ph2stg1, Br CDE, Construct Bent Caps 5 23Mar-12  29-Mar-12 795 0 Phestgt, Br COE, Caps
| 3C21BCDE-42510 Ph2stg1, Br CDE, F&I Conc Beams 2 20-Apr12  23-Apr12 | 795 1} Ph2Stg}, Bt CDE, F&I Conc Bearis
| 3C21BCDE-42210 Ph2stg1, Br CDE, Construct Deck Slab 13 24-Apr-12  10-May-12 795 L3 Phasitg1,Br GDE,Conistruct Déck Sfab
| 3C21BCDE-42050 Ph2stg1, Br CDE, Construct Apprch Slabs 11 11-May-12  25:May-12 795 O} Ph2Stg1, Bl CDE, Cbnstiuct Appréh Slabs
| 3C21BCDE-45020 Ph2stg1, Br CDE, Construct Conc Rail 3 28May-12  30-May-12 795 Ph2Stg1, Br COE, Cont Rail
| 3C21BCDE-99905 Ph2stg1, Br CDE, Stain Concrete Surfaces (Aesthetics) 4 31-May-12 | 05Jun-12 795 Phasig1, Br CDE, btain Concrete Surfaces
Retaining Wall E28 v W: 23-Mayi12, Retaining Wal
3C21ER33E28-42320  Ph2Stg1,E28, Retaining Wall, Anchored (Stg 10f2) 38 13-Mar-12  03-May-12 781 =) Ph2Sty1,E28, Retaning Wall, Arichored (Stg {of2)
| 3C21ER33E28-42325  Ph2Sigl,E28, Retaining Wall, Anchored (Stg 20f2) 24 16-Apr-12  17-May-12 781 3 Ph2Bigt,E28, Refaining nchiored (St 20f2)
| 3C21ER33E28-99906 | Ph2Stgt,E28, Cone Painting, Walls (Aesthetics) 4 18May-12 | 23May-12 804 0} Ph2Stgi E28, Conc Pain all i
EB Ramps, Preston to Merit 03-Mar-12 W 13-Aug-12, EB Ramps; Prestor to Merit
Milestones | 116[03mart2 [13Aug12] ¥ 13-Aug-12,
3C21ER43-SM Ph2stg1, Area ER43, Start Milestone 0 03-Mar-12 160 ® Phastg1, Area ER4B, Start Milesfone!
| 3C21ER43FM Ph2stg1, Area ER43, Finish Milestone 0 13-Aug-12 | 160 ® Ph2Stg1; Areh ER43, Finish Milestone
Roadway Activities m W 13-Alg-12, Rbadway Activities
3C21ER43-66200 Ph2stg1, Area ER43, Place Temp Barricades, Marking & Signing 2 05Mar-12  O6-Mar-12 114 1 Phasigl, . Place;Temp Barricades; Marking & Signing
| 3C21ER4351200 Ph2stg1, Area ER43, Place Temp Conc Barrier 1 05Mar-12 | 05Mar12 115 | Phasigt, , Place!Tenip Conc Barridr
| 3C21ER43-10410 Ph2stg1, Area ER43, Rem Conc Pavement 6 07-Mar-12  14-Mar-12 | 114 O Ph2stg1! Area ER43, Rem!Coric Pavement
| 3C21ER43-46420 Ph2stg1, Area ER43, Install Medium RCP 8 07-Mar-12  16-Mar-12 165 O Ph25tg1} Arda ER43, Instdll Médiut RGP
| 3C21ER43-11010 Ph2stg1, Area ER43, Excavate Cut Areas 29 15:Mar-12  24-Apr12 | 114 [=3{ Ph2Stgl, Atea ER43; Excavate Cut Aréas
| 3C21ER43-13210 Ph2stg1, Area ER43, Place Embankment 8 15Mar-12  26-Mar-12 135 O; Phgstgt, Atea ER4d, Place
| 3C21ER43-26010 Ph2stg1, Area ER43, Lime Treat Subgrade 5 25Apr-12  O1-May-12 114 O Phesty1, Area ER4B, Lilne TreatiSubjra
| 3C21ER43-46410 Ph2stg1, Area ER43, Install Small RCP 3 25Apri2  27-Apr12 | 138 I Ph2Stg1, Area ER43, Instal RCP
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[Activity 1D Aciivity Name Original| Start Finsh Total 2009 2010 2011 2012 2013 2014 2015 2016 2017
Duration Float™ gz Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4
| scztEreasesio Ph2Stg1, Area ER43, Install MHs and Inlets 7 30-Apr-12  08-May-12 138 T Ph2Sigl, Area ER43, Install MHs and Infpts
| 3C21ER43-24910 Ph2Stg1, Area ER43, Place Select Fill 5 02:May-12 | 08-May-12 114 0 Ph2Sigl, Area ER43, il
| 3C21ER43-24810 Ph2Stg1, Area ER43, Place Drainage Base 3 05Jun12  07-Jun-12 | 114 | Phasigl, . PlacelDrainage Base
| 3C21ER43-24710 Ph2Stg1, Area ER43, Place Flexible Base 3 12dun12  14-dun12 | 114 I Ph2stg1Arep EF43, Plact Flekiolé Bage
| 3C21ER43-24711 Ph2Stg1, Area ER43, Place Flexible Base 2 15Jun12 18Jun-12 | 114 1 {Ph2Sigt, Aréa ER43, Place Fléxibll Babe
| 3C21ER43-45010 Ph2Stg1, Area ER43, Place Conc Traffic Rail (Ret Wall) 11 19-Jun12 03-Jul-12 140 O Phastl, , Place Conp Traffic Rail {RetWall)
| 3C21ER43-52910 Ph2Stg1, Area ER43, Place Curb & Gutter 2 22gun12  25dun12 | 114 1 PhRStal, Alea ER43, Place Curbia Giitter
| 3C21ER43-34010 Ph2Stg1, Area ER43, Place HMA Base 5 03-Jul-12  09-Jul-12 114 0 Ph2stgt, Area ERU3, Base
| 3C21ER43-61020 Ph2Stg1, Area ER43, Install Standard Rdwy llumination 8 10-Jul-12  19-Jul-12 114 O |Ph2Stgt, Aréa ER43, jInstall Sfandard Rdw,
| 3C21ER43-64410 Ph2Stg1, Area ER43, Install Small Signs 3 10Jul12 | 12-Jul-12 136 1 Ph2stg1,{Areh ER43, Ihstall Srhall Signg
| 3C21ER43-43210 Ph2Stg1, Area ER43, Place Conc RipRap (Roadway) 17 20Jul12 13-Aug12 | 114 [ Ph2sigl; Arep ER43, Place Conc RipRap ( %
Retaining Wall E35 v W' 22-May-12, Retaining Wall E3!
3C21ER43E35-42310 | Ph2Stg1,E35, Retaining Wall, MSE 10 15Mar-12  28-Mar-12 143 O Ph2stg1,E35, Retaining Wall, MSE
3C21ER43E35-99906 | Ph2Stg1,E35, Conc Painting, Walls (Aesthetics) 3 29Mar-12  02-Apr12 | 209 Ph2sty1,EBS, Cond Paiting, Walls
3C21ER43E35-42315  Ph2Stg1,E35, Retaining Wall, Moment Slab 10 09-May-12  22-May-12 | 123 O | Phastg] E35, Rétaining Wall, Morent{Slat
Retaining Wall E38 174 v W' 21-Mayi12, Retaiing Wall E3:
3C21ER43E38-42310 | Ph2Stg1,E38, Retaining Wall, MSE 2 15Mar-12  16-Mar-12 151 | Ph25tg1|E38, Retaining Wiall, MSE
3C21ER43E38-99906 | Ph2Stg1,E38, Conc Painting, Walls (Aesthetics) 119Mar12 | 19Mar12 219 1 {Ph2Stg1,E38, Conc Painting, Wall
3C21ER43E38-42315  Ph2Stg1,E38, Retaining Wall, Moment Slab 9 09May-12  21-May-12 124 O | Phastg} E38, Rétaining Wall, MojentiSlat
Retaining Wall E42 v 04-Juh-12; Retainirig Wall E42
3C21ER43E42-42310 | Ph2Stg1,E42, Retaining Wall, MSE 9 15Mar-12  27-Mar-12 | 144 O} Pr2stg1 E42, Retaifiing Wall; MSE
3C21ER43E42-99906 | Ph2Stg1,E42, Conc Painting, Walls (Aesthetics) 3 28Mar-12 | 30-Mar-12 | 210 | PH2Stg1 Ed2, irfing; Walls
3C21ER43E42-42315 | Ph2Stg1,E42, Retaining Wall, Moment Slab 19 09-May-12  04-Jun-12 | 114 =) Ph2Stg1,E42, Retalning Wall, Moment Siab
WB Access Roads, IH35E to Josey | 34[27dan12 [14-Mar-12 842 Wy 4-Mar-12, WiB Agcess Roads, IH35E tq Josey
Milestones 842 W—— 4-Nar-12,
3C21WA13-SM Ph2Stg1, Area WA13, Start Milestone 0 27-Jan-12 1180 @ PH2Sigt, Avea WA1B, Start Milesione
3C21WA13-FM Ph2Stg1, Area WA13, Finish Milestone 0 14-Mar-12 | 1180 & Ph2Sigl| Areh WATS, Finigh Milestone
Roadway Activities Py 14-Mar-12, Roadway Activities
3C21WA13-66200 Ph2Stg1, Area WA13, Place Temp Barricades, Marking & Signing 1 27Jan12  27-Jan12 846 Ii Ph2Stgt, Area WAT1B, Place Temp Bai Markingi& Signin
| 3C21WA13-51200 Ph2Stg1, Area WA13, Place Temp Conc Barrier 1 27Jan12 | 27-Jan12 | 846 I PH2Stgt, Area WA13, Piace Temp Cdnc Barrief
| 3C21WA13-50600 Ph2Stg1, Area WA13, Place Temp Erosion Control 5 27-Jan12  02-Feb-12 842 Ph2sig1, AreaWA13, Place Temp Ejosidn Cgntrol
| 3C21WA13-10410 Ph2Stg1, Area WA13, Rem Conc Pavement 1 03Feb12 | 03-Feb-12 842 | Ph2Slg1, ArealWA{3, Rem Coné Paemént
| 3C21WA13-26010 Ph2Stg1, Area WA13, Lime Treat Subgrade 2 06-Feb-12  07-Feb-12 842 | Ph2stgt, Ared WA13, Limei Treat Subgrade
| 3C21WA13-24910 Ph2Stg1, Area WA13, Place Select Fill 2 13-Feb-12  14-Feb-12 842 1 Ph2btgt; Area WA13; Plage SélectFill
| 3C21WA13-24711 Ph2Stg1, Area WA13, Place Flexible Base 1 21-Feb12 | 21-Feb-12 842 1 Ph2stg}, Area WA13, Pldce Flexible Base
| 3C21WA13-52010 Ph2Stg1, Area WA13, Place Curb & Gutter 1 28Feb12 | 28Feb-12 842 PH2Stg1, Area WA, Place Curb & Gutte]
| 3C21WA13-34011 Ph2Stg1, Area WA13, Place HMA Base 2 12Mar-12 | 13-Mar-12 | 842 1" Ph2sigi, Arch WA13, Piace HIVIA Base
| 3C21WA13-64410 Ph2Stg1, Area WA13, Install Small Signs 1 14Mar12 [ 14Mar12 | 842 I Ph2Stg1; Area WA13, Install Small Sign:
WB Frontage Roads, Harry Hines to Josey | 75[27dan12 | W {0-Mpay-1R, WB Frontage Roads, Hairy Hiines to Josey
Milestones ¥ 10-May-12,
3C21WF13-SM Ph2Stg1, Area WF13, Start Milestone 360 @ P2Sigl, Avea WF13, Start Milestone
3C21WF13-FM Ph2Stg1, Area WF13, Finish Miestone 0 10-May-12| 360 & PhSigl./Ared WF13, Finish Milestohe
Roadway Activities W 10-May-12, Roadway Activities
3C21WF13-10420 Ph2Stg1, Area WF13, Rem Misc Concrete 2 27-Jan12  30-Jan-12 | 261 I PR2Sig1, Area WF13, Rem Misc Confretg
| 3C21WF13-46210 Ph2Stg1, Area WF13, Install Small CBC 15 27-Jan-12 16-Feb-12 258 1 Ph25tgt, Arda WF13; Install Shall CB
| 3C21WF13-66200 Ph2Stg1, Area WF13, Place Temp Barricades, Marking & Signing 2 27-Jan12  30-Jan-12 | 256 I Ph2sigt, Area WF13, Place Temp Bari Marking & Signing
| 3C21WF13-10410 Ph2Stg1, Area WF13, Rem Conc Pavement 5 31-Jan12  06-Feb-12 256 [ Fh2Sig1, Area WFii3, Rem Conb Paemént
| 3C21WF13-11010 Ph2Stg1, Area WF13, Excavate Cut Areas 9 07-Feb-12  17-Feb-12 256 O [Ph2Stgt, Aréa WF13} Excavate Cut Areas
| 3C21WF13-13210 Ph2Stg1, Area WF13, Place Embankment 10 07-Feb-12  20-Feb-12 256 O | Phastg}, Ara WF13, Place
| 3C21WF13-26010 Ph2Stg1, Area WF13, Lime Treat Subgrade 8 21-Feb-12  O1-Mar-12 266 O Phesty1, Area WF13, Lime Treaf Suigrade
| 3C21WF13-61899 Ph2Stg1, Area WF13, Install ITS/Toll Duct Bank 9 21-Feb-12  02-Mar-12 305 O Ph2Sty1, Area WF{3, Instalt ITS{TollDuc Bark
| 3C21WF13-62899 Ph2Stg1, Area WF13, Install Elec Service for ITS/Tol 5 21-Feb-12  27-Feb-12 309 0; Ph2Styi, Area WF13, Install El ice for ITS/Toll
| 3C21WF13-46410 Ph2Stg1, Area WF13, Install Small RCP 6 21-Feb-12  28-Feb-12 256 O Ph2Stgl, Area WF13, RCP
| 3C21WF13-24910 Ph2Stg1, Area WF13, Place Select Fill 7 29Feb-12  08-Mar-12 266 {1 Fh2sigl, Area WR13, Place Select Fill
| 3C21WF13-46510 Ph2Stg1, Area WF13, Install MHs and Inlets 16/ 29-Feb-12  21-Mar-12 256 {23 | Phastgi, Aréa WF13, Insfall NiHs and [nlet
| 3C21WF13-24711 Ph2Stg1, Area WF13, Place Flexible Base 6 22.Mar-12 | 29-Mar-12 256 O Phastgt, Area WF13, Place Flexible Base
| 3C21WF13-52910 Ph2Stg1, Area WF13, Place Curb & Gutter 5 30-Mar-12 | 05-Apr12 | 256 Ph2Sigi, AreaWF13, Pllace Curb & Guttdr
| 3C21WF13-45010 Ph2Stg1, Area WF13, Place Conc Traffic Rail (Ret Wall) 3 30-Mar-12 | 03-Apr12 | 278 Ph2stg1, AreaWF13, Place: Cortc Traffic Raili(Ret Wall)
| 3C21WF13:53110 Ph2Stg1, Area WF13, Place Conc Sidewalks, Driveways & Medians 18/ 06-Apr-12  O1-May-12 256 ) Phestyt, Area WF13, Place(Conf Sidewdks, Drivéways & Medians
| 3C21WF13-34011 Ph2Stg1, Area WF13, Place HMA Base 8 10-Apr12  19-Apr12 | 256 O {Ph2Stgt, Arka WF13] Plake HMA Base]
| 3C21WF13-61020 Ph2Stg1, Area WF13, Install Standard Rdwy lllumination 15 20-Apr-12 10-May-12 256 [ Phastg1,Ared W13, |nstall Standard Rwy
| 3C21WF13-16010 Ph2Stg1, Area WF13, Place Topsoll 2 02-May-12 | 03-May-12 256 1 Ph2stgi, Area WF13, Flace Topboil
| 3C21WF13-64410 Ph2Stg1, Area WF13, Install Small Signs 4 04-May-12 | 09-May-12 256 0 Ph2stgl, iAred W13, Install Small Sign:
| 3C21WF13-16410 Ph2Stg1, Area WF13, Place Seeding and Sodding 110May-12 | 10-May-12 | 256 | Phasitg1,/Area WF13, Place Seeding ang Sogdin
WB Frontage Roads, Josey to Midway Wem—y | 21-Jan-i3, WB Frontage Roads, Jbseyito Midway
Milestones Wem—— |2 1.iJan-13, il
3C21WF23-SM Ph2Stg1, Area WF23, Start Milestone 0 28-Nov-12 503 @ Phstgi, Area WF23, Sfart Milesfone!
| 3c21wF23FM Ph2Stg1, Area WF23, Finish Milestone 0 21-Jan-13 | 591 @ [Ph2stg1, Ara WF23, Firtish Milestone!
Roadway Activities Wy |21-\Jan-13, Roadway {Activities}
3C21WF23-10410 Ph2Stg1, Area WF23, Rem Conc Pavement Nov-12  29-Nov-12 423 | Pri2std1, Area WF23, Rem GonciPavemeht
| 3C21WF23-10420 Ph2Stg1, Area WF23, Rem Misc Concrete 1 28Nov-12 | 28Nov-12 428 | PH2stg1, Area WF23, Rem Misc Conpretd
| 3C21WF23-46210 Ph2Stg1, Area WF23, Install Small CBC 5 28-Nov-12 | 04-Dec-12 430 Ph2Stg1, ArealWF23, Ihstal Small CBC
| 3C21WF23-11010 Ph2Stg1, Area WF23, Excavate Cut Areas 6 30-Nov-12  07-Dec-12 423 O Ph2Stg1, Ared WF23, Excavate Cut Areds
| 3C21WF23-13210 Ph2Stg1, Area WF23, Place Embankment 2 30-Nov-12  03-Dec-12 427 Ph2Stg1, Area WF23, Flace
| 3C21WF23-46420 Ph2Stg1, Area WF23, Install Medium RCP 1 05Dec-12 | 05-Dec-12 430 | Ph2stg1, Area WF23, lhstall Mebiun} RCP
| 3C21WF23-26010 Ph2Stg1, Area WF23, Lime Treat Subgrade 2 10-Dec-12  11-Dec-12 423 1 Bhasitg1} Area WE23, Limé Treat Siibgrade
| 3C21WF23-61899 Ph2Stg1, Area WF23, Install ITS/Toll Duct Bank 3 10-Dec-12  12-Dec-12 451 1" Ph2Stg1 | Areh WF23, Install IT/Tdll Duct Bank
| 3C21WF23-46410 Ph2Stg1, Area WF23, Install Small RCP 2 10-Dec-12  11-Dec-12 428 1 Ph2Stg1; Area WF23, Iinstall Sall RCP:
| 3C21WF23-90120 Ph2Stg1, Area WF23, Inst Buried Standpipe 2 10-Dec-12  11-Dec-12 | 444 1 Ph2stg1; Area WE23, Inst Buried Standpipe
| 3C21WF23-46510 Ph2Stg1, Area WF23, Install MHs and Inlets 3 12-Dec-12  14-Dec-12 428 1 Phastgt} Areda W23 Install MHs dnd Ihets;
| 3C21WF23-90110 Ph2Stg1, Area WF23, Inst Surface Fire Dept Connections 2 12Dec12  13-Dec-12 444 1 Phadtgt Area W23, Fire eptiC
| 3C21WF23-24910 Ph2Stg1, Area WF23, Place Select Fill 2 17-Dec-12  18-Dec-12 423 1"iPh2Btg1, Aréa WF23, Place Selec Fil
| 3C21WF23-24711 Ph2Stg1, Area WF23, Place Flexible Base 2 24-Dec12 | 25-Dec-12 423 1 Ph2Stg1, Area WF23, Place Flexible Base
| 3C21WF23-45010 Ph2Stg1, Area WF23, Place Conc Traffic Rail (Ret Wall) 2 26-Dec-12  27-Dec-12 | 437 I} PhpStg1, Area WF28, Place Song Traffic Rail (Ret Wall
| 3C21WF23-52910 Ph2Stg1, Area WF23, Place Curb & Gutter 2 31-Dec-12  O1-Jan-13 423 PH2Stg1, Area WF23, PlaceiCurb & Guitel
| 3C21WF2353110 Ph2Stg1, Area WF23, Place Conc Sidewalks, Driveways & Medians 5 02-Jan-13  08-Jan-13 428 I Phasigt, ‘Ared W23, Place Conc Driveways &M
| 3C21WF23-34011 Ph2Stg1, Area WF23, Place HMA Base 2 14-Jan-13  15-Jan-13 | 423 1" Ph2Btg1} Aréa WiF23; Plade HMA Base!
| 3C21WF23-16010 Ph2Stg1, Area WF23, Place Topsoll 1 16:Jan-13 | 16-Jan-13 423 | Ph2stgt, Aréa WiF23; Place Topsall
| 3C21WF2361020 Ph2Stg1, Area WF23, Install Standard Rdwy lllumination 2 16-Jan-13  17-Jan-13 425 1 Phastgt, Area WF23, Insfall Standard Rd
| 3C21WF23-64410 Ph2Stg1, Area WF23, Install Small Signs 2 17-Jan-13  18-Jan-13 423 1 iPhaStgt, Aréa WF23, Insfall i
| 3C21WF23-16410 Ph2Stg1, Area WF23, Place Seeding and Sodding 1 21-Jan13  21-Jan13 | 423 1 iPh2Stg}, Arba WF24, Pldce Seeding and Sodding
WB Frontage Roads, Midway to Preston | 4a[01-Aug12 [01-Oct12 | 677 01-Oct-12,/WB Frohtagé Rokds, Midway to Préstor
Milestones 677 01-Oct-12,Mi
3C21WF33-SM Ph2Stg1, Area WF33, Start Milestone 0 01-Aug-12 947 4 Ph2stgl, Area WF33, Start Milestone;
| 3C21wF33-FM Ph2Stg1, Area WF33, Finish Miestone 0 01-Oct-12 | 947 @ Ph2styt, Area WF33, Finish Mitdstorle
__ Roadway Activities | 4afo1-Aug12 [o1-Oct12 | 677 01-Oc-12,{Roagiway Activities
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[Actviy D Actvity Name Original| Start Fimish Total 2009 2010 2011 2012 2013 2014 2015 2016 2017
Rt ‘ i NS, Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4
[]  scz1wrss-10410 Ph2Stg1, Area WF33, Rem Conc Pavement 2 01-Aug-12  02-Aug12 677 Ph2Sig1, Area WF33, Rpm fong Pavement
| 3C21WF33-10420 Ph2Sig?, Area WF33, Rem Misc Concrete 101-Aug2 | 01-Augi2 686 Ph2styt, Area WF33, Rem Misc! Corloret
| 3C21WF33-46210 Ph2Stg1, Area WF33, Install Small CBC 6/01-Aug-12  08Aug12 685 0 Ph2Stg, Area WF33, Install Small CBC
| 3C21WF33-11010 Ph2Stg1, Area WF33, Excavate Cut Areas 10 03-Aug12  16-Aug12 | 677 [ Ph2figt; Area W33, {Exdavate Cut Ardas
| 3C21WF33-13210 Ph2Stg1, Area WF33, Place Embankment 2 03-Aug12  06-Aug12 685 1 Ph2sigt, AreaWF33, Rlac
| 3C21WF33-46420 Ph2Sig?, Area WF33, Install Medium RCP 2 09-Aug12  10-Aug12 685 1" Ph2Stg1, Area W33, install Medium RGP
| 3C21WF33-26010 Ph2Stg1, Area WF33, Lime Treat Subgrade 3/17-Aug12  21-Augi2 677 0 i Phastg}, Area WF33, Lirhe Tfeat Subgrad
| 3C21WF33-61899 Ph2Stg1, Area WF33, Install ITS/Toll Duct Bank 4 17-Aug12  22-Aug12 705 0| Ph2Stg1, Area WF33, Install ITS/Toll Duct Banl
| 3C21WF33-46410 Ph2Stg?, Area WF33, Install Small RCP 117-Augt2  17-Augi2 681 I Ph2Btgt, Aréa WF3, Insfall SmalliRC
| 3C21WF33-90120 Ph2Stg1, Area WF33, Inst Buried Standpipe 2/17-Aug12  20Aug12 698 1 {PhaSigi, Arba WF33] Inst Butied Stantipip
| 3C21WF33-46510 Ph2Stg1, Area WF33, Install MHs and Inlets 520Aug12  24-Aug12 681 0 Ph¥Stg1, Atea WF33, Install
| 3C21WF33-90110 Ph2Stg1, Area WF33, Inst Surface Fire Dept Connections 2 21-Aug12  22Aug12 698 1 Phdstg}, Arba WF33, Ingt Sulfacd Firé Dept C
| 3C21WF33-24910 Ph2Stg1, Area WF33, Place Select Fill 3/24Aug12  28Augi2 677 I} PH2stg1, Area WF33, Place Select Fill
| 3C21WF33-24711 Ph2Stg1, Area WF33, Place Flexible Base 3/31-Aug12 | 04Sep12 677 Ph2sigt, AreaWF43, Placa Flexi
| 3C21WF33-45010 Ph2Stg?, Area WF33, Place Conc Traffic Rail (Ret Wall) 105Sep12 | 05Sep12 692 | Ph2sig1, Area)WF33, Placé Coic Tiaffic Ral (Ret Wall)
| 3C21WF33-52910 Ph2Stg1, Area WF33, Place Curb & Gutter 2/10Sep12 | 11-Sep12 677 1" Bh2gtg1,;Area WE3S, Place Curb 8 Guter
| 3C21WF33-53110 Ph2Stg1, Area WF33, Place Conc Sidewalks, Driveways & Medians 6/12Sep-12  19Sep-12 681 [ iPhastgi, Aréa WF33, Pldce Diivevays & Médiarls
| 3C21WF33-34011 Ph2Stg, Area WF33, Place HMA Base 3/21-Sep12 | 25Sep12 677 0! Ph2Stg1, Atea WF33, Place HMA Base
| 3C21WF33-16010 Ph2Stg1, Area WF33, Place Topsoll 126Sep12 | 26:Sep12 677 Ii Ph2Stgt, Afea WF3B, Place Topsoil
| 3C21WF33-61020 Ph2Stg1, Area WF33, Install Standard Rdwy llumination 2/26Sep12  27-Sep12 679 I} Ph2Stgt, Afea WF33, Injtall Staridard Ravly
| 3C21WF33-64410 Ph2Stg1, Area WF33, Install Small Signs 2/27-Sep12 | 28Sep12 677 I P2Stg1, Area WF3, Signs
| 3C21WF33-16410 Ph2Stg1, Area WF33, Place Seeding and Sodding 101-Oct12 | 01-Oct12 677 Ph2sty1, Area WF33, i Sodliing
WB Frontage Roads, Preston to Merit v W 14-Sep-12, WB Frontage Roads, Preston to Meri
Milestones v W 14-Sep-1i2, Milestones
3C21WF43-SM Ph2Sig, Area WF43, Start Milestone 2 133 @ [PhSigt, Aréa WF43] Stalt Milestdne
3C21WF43-FM Ph2Stg1, Area WF43, Finish Milestone 0 14-Sep12 | 135 & Pr2Sigt} Arep WE43 Finish Milestpne
Roadway Activities v W i4-Sep-12, Rbadway Activities
3C21WF43-10410 Ph2Sig1, Area WF43, Rem Conc Pavement 3 20Jun-12  22-Jun-12 95 1} Ph2Stg}, Area WF43, Rem Conc Pavement
| 3C21WF43-10420 Ph2Sig, Area WF43, Rem Misc Concrete 2/20un12  21dun12 | 109 1 i Phastg], Arba WF43, Ren Misc Goncfete
| 3C21WF43-46210 Ph2Stg?, Area WF43, Install Small CBC 10 20-Jun-12 03-Jul-12 116 O Phasty1, ArealWF43, cBC
| 3C21WF43-11010 Ph2Stg1, Area WF43, Excavate Cut Areas 16 25Jun-12 16-Jul-12 95 57 Ph2Bigt, Area W43, Excavalp Cuf Areas
| 3C21WF43-13210 Ph2Stg1, Area WF43, Place Embankment 3/25un12  27dun12 | 108 I} Ph2stg1, Afea WF43, Plice
| 3C21WF43-26010 Ph2Stg1, Area WF43, Lime Treat Subgrade 6/170uk12  24-Jul12 95 [} Ph2StgY, Area WF43, Lime Treat Subgrad
| 3C21WF43-61899 Ph2Stg1, Area WF43, Install ITS/Toll Duct Bank 5170012 23-Juk12 134 0} PhdStg], Artea WF43, Insfall ITS/Toll Duct Ban
| 3C21WF43-46410 Ph2Stg?, Area WF43, Install Small RCP 11712 17-duk12 106 | Ph2Stgt; Arda WF43, Install Simall RCR
| 3C21WF43-90120 Ph2Stg1, Area WF43, Inst Buried Standpipe 2170012 18-duk12 124 1 {Ph25tgt, Area W43, tandpip
| 3C21WF43-46510 Ph2Stg1, Area WF43, Install MHs and Inlets 7/ 18012 26-dul-12 106 O} Ph2stgt, Afea WF43, Indtall MHS and Inlels
| 3C21WF43-90110 Ph2Stg1, Area WF43, Inst Surface Fire Dept Connections 2/190uk12 2012 124 | {Ph2Stgt, Area WF43; Inst Surfacei Fire Dept C
| 3C21WF43-24910 Ph2Stg1, Area WF43, Place Select Fill 5/250uk12  31-Jul12 95 0 PH2Stg1, Area WF43, Fill
| 3Cc21WF43-24711 Ph2Stg1, Area WF43, Place Flexible Base 513-Aug12 | 17-Aug-12 95 1 Ph2Stgt, Arda WF43, Plate Flexible Bdse
| 3C21WF43-45010 Ph2Stg1, Area WF43, Place Conc Traffic Rail (Ret Wall) 2 20Aug12  21-Aug12 109 11 Ph3Stg}, Area WF43; Place GoneTraffic Hail (et Wall
| 3C21WF43-52910 Ph2Stg1, Area WF43, Place Curb & Gutter 3/22Aug12 | 24-Aug12 95 1} Ph2Stg}, Alea WF43, Place Curbi& Gutter
| 3C21WF43-53110 Ph2Stg1, Area WF43, Place Conc Sidewalks, Driveways & Medians 10 27-Aug-12 | 07-Sep-12 95 B FnaSigt, fAred WFH3, Placé Conc Sidewalks; Driveways &M
| 3C21WF43-34011 Ph2Stg, Area WF43, Place HMA Base 6/31-Aug-12 | 07-Sep-12 95 {1 Fh2sigt, Ared WF43, Place HMA Base
| 3C21WF43-16010 Ph2Stg1, Area WF43, Place Topsoll 110-Sep12 | 10-Sep-12 95 I Ph2Stg1,/Ared WF43, Plack Topsol
| 3C21WF43-64410 Ph2Stg1, Area WF43, Install Small Signs 3/11-Sep-12 | 13-Sep-12 95 1 Ph2Stgt] Aren WE43, install Small Signs
| 3C21WF43-16410 Ph2Stg1, Area WF43, Place Seeding and Sodding 14-Sep-12 | 14-Sep-12 95 | Ph2$tg1] Areh WF43, Plade Séedirlg arid Sddding
Retaining Wall W51 Wem——y {0-Atig-12, Retaining Wall W51
3C21WF43W51-42310  Ph2Stg1,W51, Retaining Wall, MSE 6 25Jun-12  02-Ju-12 0 Ph2sSty1,W51,{Retdining Wall, MSE
3C21WF43W51-99906  Ph2Sig!,W51, Conc Painting, Walls (Aesthetics) 2/03uk12  04-Ju-12 147 Ph2Sigt,W51,(Conc Painting, Walls
3C21WF43W51-42315  Ph2Sig!,W51, Retaining Wall, Moment Slab 8 01-Aug-12 | 10-Aug-12 B Ph2stg1. W51, Refaining Wall, ffoment $iab

WB General Purpose Lanes, Harry Hines to Josey 18-Oct-11 | 14-May-12 v W 14-May-12, WB Genefal Pirpose Ldnes, Halry Hinesito Josey!

Milestones | 150[18-0ct-11 v v 14-May-12,

3C21WG13-SM Ph2Stg1, Area WG13, Start Milestone @ :Ph2Stg1, Area WG13, Start Milestgne
3C21WG13-FM Ph2Stg1, Area WG13, Finish Milestone 4 Ph2Stg1; Area WG13; Finish Milestone

Roadway Activities 27:Fely-12, Roagway Actjvitie
3C21WG13-66200 Ph2Stg1, Area WG13, Place Temp Barricades, Marking & Signing PhaStgt, Aréa WG13, Pldce Temp larking & Sighing

I
I
18-Oct-11 26-Oct-11 249 o

| 3C21WG13-51200 Ph2stg1, Area WG13, Place Temp Conc Barrier 3 18-0ct11 | 20-Oct-11 253 Ph2sStgt, Area WG13, Place Temg Conc Barrier
| 3C21WG13-50600 Ph2stg1, Area WG13, Place Temp Erosion Control 7 Ph2Stg1, Afea WG13, Place Temp Erpsion Control
| 3C21WG13:81010 Ph2Stg1, Area WG13, Rem ITS Poles & Equipment 3 27-0ct11 | 31-Oct-11 254 Ph2sty1, Area WG13, Rem TS Pole$ & Equigmerit
| 3C21WG13-50830 Ph2stg1, Area WG13, Rem Temp Pavement 6 27-0ct-11  03-Nov-11 | 259 U Ph2stgt, AreaWGH3, RemiTemp Pavement
| 3C21WG13-61090 Ph2stg1, Area WG13, Install Temp Lighting 427.0ct11  O1-Nov-11 249 0 Ph2sth1, AreaWGH3, Ihstal] Terhp Lightifg
| 3C21WG13-60010 Ph2stg1, Area WG13, Rem Light Poles 4 02Nov-11  O7-Nov-11 249 0 Ph2sigl, Ared WG13, Rem Light Pdles
| 3C21WG13-10430 Ph2stg1, Area WG13, Rem Concrete Barrier 2 08Nov-11 09-Nov-11 249 1 Ph2sig1, Area WG 13, iRem) Concrete Bajier
| 3C21WG13-10410 Ph2stg1, Area WG 13, Rem Conc Pavement 3 15Nov-11  17-Nov-11 | 249 1 {Ph2Stgt, Aréa WiG13, Rein Conc Paveinen
| 3C21WG13-11010 Ph2stg1, Area WG13, Excavate Cut Areas 4 18Nov-11  23-Nov-11 249 07 Ph2StgY, Area WG13, Excavate Cut Areas
| 3C21WG13-13210 Ph2stg1, Area WG13, Place Embankment 17 18Nov-11  12-Dec-11 249 T3 Phastgl, Ared WG13,/Plade
| 3C21WG13-46420 Ph2stg1, Area WG13, Install Medium RCP 17 18Nov-11  12-Dec-11 256 3 Ph2sigt,;Area WG13,Install Medium RCP
| 3C21WG13-26010 Ph2stg1, Area WG13, Lime Treat Subgrade 10 13Dec-11  26-Dec-11 | 249 O Phpstgt, Atea WG1B, Lime
| 3C21WG13-46410 Ph2stg1, Area WG13, Install Small RCP 4/13Dec-11  16-Dec-i1 256 1 Ph25tg1; Arda WiG13, Install Small:RC
| 3C21WG13-46510 Ph2stg1, Area WG13, Install MHs and Inlets 10 20Dec-11  02Jan-12 | 256 O Phastgl. , Install MHs and Inlets
| 3C21WG13-24910 Ph2stg1, Area WG13, Place Select Fil 9 28Dec11  09-Jan-12 | 249 0 Phastgt, iAreh WG 13, Plade Sdlect Fill
| 3C21wG13-24711 Ph2stg1, Area WG13, Place Flexible Base 8 12Jan-12  23Jan-12 | 249 O} Ph2stgl, Atea WG18, Place Flexible Base
| 3C21WG13-34012 Ph2stg1, Area WG13, Place HMA Base 11 26-Jan-12 09-Feb-12 | 249 [3 Phastgl,jArea WG 13, Place HWIA Hase
| 3C21WG13-64710 Ph2stg1, Area WG13, Install Large Roadside Signs 7 01-Feb-12 | 09-Feb-12 261 O Ph2Stg1,iAred WG13, Instdll Large
| 3C21WG13-45010 Ph2stg1, Area WG13, Place Conc Traffic Rail (Ret Wall) 2 10Feb-12  13-Feb12 254 1" Ph2Stg1} Area WG13! Place Conc Traffic Rail (Ret Wall)
| 3C21WG13-61050 Ph2stg1, Area WG13, Install U/P llumination 7 10Feb-12  20-Feb12 254 O | Phastg}, Area WG13, Intall U/P
| 3C21WG13-65010 Ph2stg1, Area WG13, Install OH Sign Structures 6 10Feb-12  17-Feb12 255 O {Ph2Stgt, Aréa WG13, Install OH Sign $tructure:
| 3C21WG13-50820 Ph2stg1, Area WG13, Place Temp Pavement 12 10Feb-12  27-Feb-12 | 249 3 Ph2stgt, Area WG13, Place Temp Pavement
| 3C21WG1361020 Ph2stg1, Area WG13, Install Standard Rdwy lllumination 5 14-Feb-12  20Feb-12 254 0 : PhaStgl, Arba WG13, Initall ly
BR 25 - WBGP over Josey Ln m v ¥ 14-May-12, BR 25 - WBGP over Josey kn
3C21B25-49610 Ph2stg1, Br 25, Demolish Extg Bridge 11 180ct11  01-Nov-11 194 O Ph2styt, Br 25, Defolish Extg Bridg:
| 3C21B2541600 Ph2stg1, Br 25, Construct Drill Shafts 16 02Nov-11 | 23-Nov-11 194 [} Phstg], Br 25, Construct Drifl Shifts
| 3C21B2542040 Ph2stg1, Br 25, Construct Abutments 19 11-Nov-11  07-Dec-11 | 224 =3 Fhasigt, Br 25, Construct Abutment
| 3c21B2542010 Ph2stg1, Br 25, Construct Footings 2 06Dec-11  07-Dec-11 194 1 Fhasigt, Br 25, Cénstruct Footigs
| 3C21B2542020 Ph2stg1, Br 25, Construct Columns 13 13Dec-11  29-Dec-11 | 194 O3 PH2Stg1, Br 25; Construrt Columns
| 3C21B2542030 Ph2stg1, Br 25, Construct Bent Caps 17 21-Dec11  12Jdan-12 | 194 T3 Ph2stgl Br 25, Construct Bent Cags
| 3C21B2542510 Ph2stg1, Br 25, F&I Conc Beams 6 19Jan-12  26-Jan-12 194 D} Phstg1, Br 25, F&liConic Beams!
| 3C21B2545410 Ph2stg1, Br 25, F&l Exp Joints 6 02Feb-12  09-Feb12 197 D Rh2sitg1,iBr 25, F&l Exp Joints
| 3C21B2546520 Ph2stg1, Br 25, F&l Deck Drains 3 07-Feb-12  09-Feb-12 194 1 Phastg1,Br 25, F&l Déck Drains
| 3ca21B2542210 Ph2stg1, Br 25, Construct Deck Slab 40 14-Feb-12  09-Apr-12 194 C——1 Ph2Sig!. Br 25, Construct Deck Siat
| 3C21B25-42050 Ph2stg1, Br 25, Construct Apprch Slabs 18 10-Apr-12  03-May-12 194 =) Ph2Stg1, Br 25, Cohstrict Apprch Sldbs
| 3C21B2545020 Ph2stg1, Br 25, Construct Conc Rail 3 04May-12  08-May-12 194 0 Phastgt, Br 25, Constriict ConciRail
| 3C21B25-99905 Ph2stg1, Br 25, Stain Concrete Surfaces (Aesthetics) 4 09May-12  14-May-12 194 0 Ph2tgl; Br 25, Stain Congret
WB General Purpose Lanes, Josey to Midway 24-Jul-12 27 v ¥, 24-Jul-12, WB Genetal Purpdse Lanes, Josey tb Midway

__ Milestones | 284[28uun11 [24uurt2 27 v ¥ 2412,

== Remaining Level of Effot 1 Remaining Work * @ Milestone Page 29 of 63 TASK filter: All Activities
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IH 635 Managed Lanes Project Preliminary Project Baseline Schedule LBJ Development Partners
[Activity ID Activity Name: Origi_nalywn Finish Total 2009 2010 2011 ‘ 2012 2013 2014 2015 2016 2017
Rt ‘ i NS, Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4
[] scaiwaassm Ph2Stg1, Area WG23, Start Milestone 0 23-Jun-11 39 & Ph3Sig], Area WG23, Start Milestpne
‘ 3C21WG23-FM Ph2Stg1, Area WG23, Finish Milestone 0 24-Jul-12 37 4 Ph2Stgi, Area WG23,
Roadway Activities | 198[2sdun-11 | v 26:Mart12, Roadway, Activitie:
3C21WG23-66200 Ph2Stg1, Area WG23, Place Temp Barricades, Marking & Signing 6 23-Jun-11 30-Jun-11 124 O Ph2Stg1, Area WG23, Place:Temp Marking & Sjgning
‘ 3C21WG23-51200 Ph2Stg1, Area WG23, Place Temp Conc Barrier 6 23-Jun-11 30-Jun-11 124 0 PH2Std1, Area WG23, Place:Tenip Conc Barrier
‘ 3C21WG23-50600 Ph2Stg1, Area WG23, Place Temp Erosion Control 17 23-Jun-11 15-Jul-11 113 L3 Ph2Stg1; Area WG23, Plage T i ontrol
‘ 3C21WG23-54210 Ph2Stg1, Area WG23, Rem MBGF 6 18-Jul-11 25-Jul-11 140 0: Ph2Stgi, Atea WG23, Réem MBGF
‘ 3C21WG23-81010 Ph2Stg1, Area WG23, Rem ITS Poles & Equipment 5 18-Jul-11 22-Jul-11 136 0 : Ph2Stg1, Area WG23, Rem ITS Pples &
‘ 3C21WG23-50830 Ph2Stg1, Area WG23, Rem Temp Pavement 17 18-Jul-11 09-Aug-11 134 3 Rh2Stgl, Area WG23, Rem) Temp Pavement
‘ 3C21WG23-61090 Ph2Stg1, Area WG23, Install Temp Lighting 14 18-Jul-11 04-Aug-11 113 [ Ph2Sig1, AreaWG23, Ihstall Teinp Lightihg
‘ 3C21WG23-60010 Ph2Stg1, Area WG23, Rem Light Poles 14 05-Aug-11 24-Aug-11 113 [ Ph2Stgi, Area WG23, Rem Light Poles
‘ 3C21WG23-10430 Ph2Stg1, Area WG23, Rem Concrete Barrier 3 25-Aug-11 29-Aug-11 113 0 PH2Stg1, Area WG23, Rem
‘ 3C21WG23-10410 Ph2Stg1, Area WG23, Rem Conc Pavement 5 01-Sep-11 07-Sep-11 113 0 Ph2Stgl, Area WG@23, Rem Conc Pavement
‘ 3C21WG23-11010 Ph2Stg1, Area WG23, Excavate Cut Areas 45 08-Sep-11 09-Nov-11 113 /1 FRh2stgl, Area WGi23, Excavate Cut; Areas
‘ 3C21WG23-13210 Ph2Stg1, Area WG23, Place Embankment 15 08-Sep-11 28-Sep-11 139 [ PH2Stg1, Area WG23,
‘ 3C21WG23-46420 Ph2Stg1, Area WG23, Install Medium RCP 42 08-Sep-11 04-Nov-11 119 =1 Phost ig1, Area;WG23, Install Medium RCP
| 3C21WG23-42390 Ph2Stg1, Area WG23, Construct Temp Ret Wall 5 28-Sep-11  04-Oct-11 151 u P:th lg1, Area W G23, Construct Terhp Rt Wall
‘ 3C21WG23-50810 Ph2Stg1, Area WG23, Place Temp Embankment 4 29-Sep-11 04-Oct-11 139 0 PE’\ZS ig1, AreaWG23, Place Temp
‘ 3C21WG23-40390 Ph2Stg1, Area WG23, Construct Temp Shoring 22 11-Oct-11 09-Nov-11 113 [0 Ph2Stg1,Area WG23,:Construdt Temp Shoring
‘ 3C21WG23-26010 Ph2Stg1, Area WG23, Lime Treat Subgrade 18 10-Nov-11 05-Dec-11 113 1 Ph2stgt, , LimeTreat Subgrade
‘ 3C21WG23-46410 Ph2Stg1, Area WG23, Install Small RCP 4 10-Nov-11 15-Nov-11 116 0 Ph2 tg1; Area W(G23, Install Small;RCI
‘ 3C21WG23-46510 Ph2Stg1, Area WG23, Install MHs and Inlets 24 17-Nov-11 20-Dec-11 116 ::] Ph2Stg1, Area WG23, Install MHs iand inlett
‘ 3C21WG23-24910 Ph2Stg1, Area WG23, Place Select Fill 16 28-Nov-11 19-Dec-11 113 = Ph2Stgt, Area WG23, Place Select Fill
‘ 3C21WG23-24711 Ph2Stg1, Area WG23, Place Flexible Base 6 26-Dec-11 02-Jan-12 113 0 Ph2stgl, 23, Rlac
‘ 3C21WG23-34012 Ph2Stg1, Area WG23, Place HMA Base 9 09-Jan-12 19-Jan-12 113 0O 'Ph2Stg1, Area WG23, Place HMA Base
‘ 3C21WG23-64710 Ph2Stg1, Area WG23, Install Large Roadside Signs 9 09-Jan-12 19-Jan-12 160 0O |Ph2Stg1, Area WG23, Ingtall Large Roadside Signs
‘ 3C21WG23-34020 Ph2Stg1, Area WG23, Place HMA Bond Breaker 9 20-Jan-12 01-Feb-12 113 O Ph2stg1, Area WG23, Placg HMA Bdnd Breaker
‘ 3C21WG23-50820 Ph2Stg1, Area WG23, Place Temp Pavement 42 20-Jan-12 19-Mar-12 118 :: Ph2Stgt, Area WG23, Place Temp Pavement
‘ 3C21WG23-36010 Ph2Stg1, Area WG23, Place Conc Pavement 16 27-Jan-12 17-Feb-12 113 [0 iPh2Stgt, Aréa WiG23, Place
‘ 3C21WG23-61050 Ph2Stg1, Area WG23, Install U/P lllumination 4 02-Feb-12 07-Feb-12 147 0 Rh2Stg1, Ared WG23, Instdll U/P
‘ 3C21WG23-45010 Ph2Stg1, Area WG23, Place Conc Traffic Rail (Ret Wall) 17 20-Feb-12 13-Mar-12 17 L3 Ph2 g1, Area W23, Plage Conc Traffic Rail (Ret Wall)
‘ 3C21WG23-65010 Ph2Stg1, Area WG23, Install OH Sign Structures 26 20-Feb-12 26-Mar-12 113 b Ph2Stg1, Alea WG28, Install OH Si
‘ 3C21WG23-61020 Ph2Stg1, Area WG23, Install Standard Rdwy lllumination 12 05-Mar-12 20-Mar-12 17 O 'Ph2Stgt, Area WG23, Install Standard Rdwy
BR 30 - WBGP over Webb Chapel v W, 24-Jul-12, BR 3¢ - WBGH ovér Webb Chapel
3C21B30-49610 Ph2Stg1, Br 30, Demolish Extg Bridge 8 2! 04-Jul-11 0 Ph2sty1, Br 30, Demolish Ektg Bridge
‘ 3C21B30-41600 Ph2Stg1, Br 30, Construct Drill Shafts 24 05-Jul-11 05-Aug-11 27 ] Ph2Stg1, Br 30, Construct Orill Shaft:
‘ 3C21B30-42010 Ph2Stg1, Br 30, Construct Footings 18 27-Jul-11 19-Aug-11 30 [j Ph2Stgt, Bri30, Construct Fodting:
‘ 3C21B30-42020 Ph2Stg1, Br 30, Construct Columns 87 08-Aug-11 06-Dec-11 27 L% Ph2Stg1, Br 30, Construct Columns
| 3C21B30-42040 Ph2Stg1, Br 30, Construct Abutments. 7 11-Aug-11  19-Aug-11 11 0 iPh2Stgt, Bri30, Gonstruc| Abutmept:
‘ 3C21B30-42030 Ph2Stg1, Br 30, Construct Bent Caps 64 22-Sep-11 20-Dec-11 27 /1 1Ph2stgt, Bri30, Construct Bent Cdps
‘ 3C21B30-42510 Ph2Stg1, Br 30, F&I Conc Beams 13 16-Dec-11 03-Jan-12 27 ) Ph2stgt, Br 30, F&I Conc Beam!
‘ 3C21B30-45410 Ph2Stg1, Br 30, F&I Exp Joints 15 30-Dec-11 19-Jan-12 33 b Phdstg1, Bri30, F&I Exp Joint
‘ 3C21B30-46520 Ph2Stg1, Br 30, F&I Deck Drains 7 09-Jan-12 17-Jan-12 27 0 Ph2Stgt;, Br 30, F&I Deck Drail
‘ 3C21B30-42210 Ph2Stg1, Br 30, Construct Deck Slab 102 16-Jan-12 05-Jun-12 27 L 1 Ph2Sig1, Br 3G, Canstryct Deck Slah
‘ 3C21B30-42050 Ph2Stg1, Br 30, Construct Apprch Slabs 7 06-Jun-12 14-Jun-12 30 O Ph2Stg1, Br 30, Construct Apprch Slab:
‘ 3C21B30-45020 Ph2Stg1, Br 30, Construct Conc Rail 8 20-Jun-12 29-Jun-12 27 O Ph2stg1, Br 30; Construpt Conc Rail
‘ 3C21B30-99905 Ph2Stg1, Br 30, Stain Concrete Surfaces (Aesthetics) 17 02-Jul-12 24-Jul-12 27 {3 Ph2Stgt, Br 30, Stain Concrete Surfaces
BR 40 - WBGP over Valley View and Midway v W | 18-Apr-12, BR 40 - WBGP over Valley View:
3C21B40-49610 Ph2Stg1, Br 40, Demolish Extg Bridge 7 23-Jun-11 01-Jul-11 96 0 Ph2Stg1, Br 40, Demolish Extg Bridge
‘ 3C21B40-41600 Ph2Stg1, Br 40, Construct Drill Shafts 12 04-Jul-11 19-Jul-11 96 [ |Ph2Stgt, Br40, Construct Drill Shafts
‘ 3C21B40-42010 Ph2Stg1, Br 40, Construct Footings 12 18-Jul-11 02-Aug-11 96 O Ph2Stg1, Br 40, Constryct Fpotings
‘ 3C21B40-42020 Ph2Stg1, Br 40, Construct Columns 70 25-Jul-11 28-Oct-11 96 l‘ 1 PH2Stgd1, Bf 40, Coristruct Célumhs
‘ 3C21B40-42040 Ph2Stg1, Br 40, Construct Abutments 4 28-Jul-11 02-Aug-11 175 P?;‘QSl:g‘, Br 40, Construct itment;
‘ 3C21B40-42030 Ph2Stg1, Br 40, Construct Bent Caps 80 01-Aug-11 18-Nov-11 96 ] :Ph2Stgt, Br40, Congtruci Bent Caps
‘ 3C21B40-42510 Ph2Stg1, Br 40, F&I Conc Beams 9 22-Nov-11 02-Dec-11 96 O PWh2Sty1, Br 40, F&! Conc Beam:
‘ 3C21B40-45410 Ph2Stg1, Br 40, F&I Exp Joints 9 06-Dec-11 16-Dec-11 100 O Ph2Stgt; Br 40, F&I Exp Jpint
‘ 3C21B40-46520 Ph2Stg1, Br 40, F&I Deck Drains 5 12-Dec-11 16-Dec-11 96 0 Ph28tgt Br 40, F&I Deck Draihs
‘ 3C21B40-42210 Ph2Stg1, Br 40, Construct Deck Slab 62 19-Dec-11 13-Mar-12 96 L 1 Ph2Stg1,:Br 40, Construct Deck Slab
‘ 3C21B40-42050 Ph2Stg1, Br 40, Construct Apprch Slabs 4 14-Mar-12 19-Mar-12 102 0 ;Ph2Stgt, Br40, Construct Apprch Slab
‘ 3C21B40-45020 Ph2Stg1, Br 40, Construct Conc Rail 5 28-Mar-12 03-Apr-12 96 Ph2styg1, Br 40, Cohstruct Conc Rail
‘ 3C21B40-99905 Ph2Stg1, Br 40, Stain Concrete Surfaces (Aesthetics) 11 04-Apr-12 18-Apr-12 96 [ | Ph2Stgt, Bri40, Stain; Concrete Sutface;
BR 40T - Temp WBGP over Midway | 280[28-Jun-11_[09-May-12|  81] v W 09-May-12, BR 40T - TempWBGP dver Midway
3C21B40T-49610 Ph2Stg1, Br 40T, Demolish Extg Bridge 82 23-Jun-11 14-Oct-11 81 L ] Ph2Stg1; Br 40T, Demolish Extg Bridge
‘ 3C21B40T-41600 Ph2Stg1, Br 40T, Construct Drill Shafts 4 17-Oct-11 20-Oct-11 81 0 :Phdstgt, Br40T; Construct Drill Shafty
‘ 3C21B40T-42020 Ph2Stg1, Br 40T, Construct Columns 6 21-Oct-11 28-Oct-11 81 0. PH2Std1, Br 40T, Construct Colutnns.
‘ 3C21B40T-42040 Ph2Stg1, Br 40T, Construct Abutments 9 24-Oct-11 03-Nov-11 96 O Ph2stg1, Br 4QT, Gonstruct
‘ 3C21B40T-42030 Ph2Stg1, Br 40T, Construct Bent Caps 13 28-Oct-11 15-Nov-11 81 Kj Ph2$tg1; Br 40T, Construdt Bent Caps
‘ 3C21B40T-42510 Ph2Stg1, Br 40T, F&I Conc Beams 18 25-Nov-11 20-Dec-11 81 [ | Ph2Stg1, Bri40T, F&t Coric Beam:
‘ 3C21B40T-45410 Ph2Stg1, Br 40T, F&I Exp Joints 4 29-Dec-11 03-Jan-12 81 Ph2sStg1, Br 40T, F&I Exp Jpints:
‘ 3C21B40T-42210 Ph2Stg1, Br 40T, Construct Deck Slab 71 05-Jan-12 12-Apr-12 81 L ] Ph2Stg1,:Br 40T, Construct Detk Skab
‘ 3C21B40T-42050 Ph2Stg1, Br 40T, Construct Apprch Slabs 7 13-Apr-12 23-Apr-12 84 O Ph2Stg), Br, 40T, Constryct Apprch Slabs
‘ 3C21B40T-45020 Ph2Stg1, Br 40T, Construct Conc Rail 9 27-Apr-12 09-May-12 81 [0 Ph2Stg1,Br 40T, Construct Coric Rail
WB General Purpose Lanes, Midway to Preston W 09-Mar-12, WB General Putposk Lanes, Midway to Prestor
Milestones W o-Mar-12, Mifest
3C21WG33-SM Ph2Stg1, Area WG33, Start Milestone 0 30-Jun-11 13 4 PH2Stg1, Area WG33, Start Milestone
‘ 3C21WG33-FM Ph2Stg1, Area WG33, Finish Milestone 0 09-Mar-12 13 ® Ph2Stg1,:Area WG33, Finish Milestone
Roadway Activities W 09-Mar-12, Rdadway Attivities
3C21WG33-66200 Ph2Stg1, Area WG33, Place Temp Barricades, Marking & Signing 4 30-Jun-11 05-Jul-11 27 0 Pn2stgl, , Place Temp Marking & Signihg
3C21WG33-51200 Ph2Stg1, Area WG33, Place Temp Conc Barrier 11 30-Jun-11 14-Jul-11 20 3 Ph2Stg1; Arep W33, Place Temp Cong Barrier
3C21WG33-50600 Ph2Stg1, Area WG33, Place Temp Erosion Control 22 30-Jun-11 29-Jul-11 9 Bl Ph2Std1, Area WG33, Place Terip Erosion Cohtrol.
3C21WG33-54210 Ph2Stg1, Area WG33, Rem MBGF 17 01-Aug-11 23-Aug-11 17 BG
3C21WG33-81010 Ph2Stg1, Area WG33, Rem ITS Poles & Equipment 5 01-Aug-11 05-Aug-11 164 Poleés & Equipmeht
3C21WG33-50830 Ph2Stg1, Area WG33, Rem Temp Pavement 31 01-Aug-11 12-Sep-11 9 Temp Pavetnent
3C21WG33-61090 Ph2Stg1, Area WG33, Install Temp Lighting 6 01-Aug-11 08-Aug-11 27 [ Ph2stg1, Areg WG33, |nstall Temp Lighting
3C21WG33-60010 Ph2Stg1, Area WG33, Rem Light Poles 7 09-Aug-11 17-Aug-11 27 O Ph2Stgt, Area WiG33, Rein Light Roles:
3C21WG33-10410 Ph2Stg1, Area WG33, Rem Conc Pavement 6 24-Aug-11 31-Aug-11 17 0. Ph2stg1, Area WG33, Rem Cong Payement
3C21WG33-11010 Ph2Stg1, Area WG33, Excavate Cut Areas 45 13-Sep-11 14-Nov-11 9 BN Ph2$tg1; Aréa W(G33; Exdavate Cut Ardas
3C21WG33-13210 Ph2Stg1, Area WG33, Place Embankment 2 13-Sep-11 14-Sep-11 46 | Ph2Stg1; Area WG33, Place
3C21WG33-46420 Ph2Stg1, Area WG33, Install Medium RCP 15 13-Sep-11 03-Oct-11 50 ) Ph2Stg1, Area WGB3, Ipstall Megium RCP
3C21WG33-50820 Ph2Stg1, Area WG33, Place Temp Pavement 113 13-Sep-11 16-Feb-12 25 L - ] ‘Ph2Stgt, Aréa WIG33, Plate Temp: Pavement
3C21WG33-50810 Ph2Stg1, Area WG33, Place Temp Embankment 11 15-Sep-11 29-Sep-11 46 I Ph2stg1, Area WG33, Place! Temp
3C21WG33-42390 Ph2Stg1, Area WG33, Construct Temp Ret Wall 6 22-Sep-11 29-Sep-11 58 o Pf%ZSl 1, Area WG33, Gonstruct:Temp Rét Wall
3C21WG33-40390 Ph2Stg1, Area WG33, Construct Temp Shoring 26 10-Oct-11 14-Nov-11 14 3 Ph2; tg1; Area W(G33; Construct Temp Shoring
3C21WG33-46410 Ph2Stg1, Area WG33, Install Small RCP 3 15-Nov-11 17-Nov-11 20 1 :Ph25tgt;, Area W:G33, Install Smalt RCI
3C21WG33-26010 Ph2Stg1, Area WG33, Lime Treat Subgrade 17 22-Nov-11 14-Dec-11 9 Bl Ph2$tg1; Areéa WIG33, Lime Treat Subgtade:
3C21WG33-46510 Ph2Stg1, Area WG33, Install MHs and Inlets 12 22-Nov-11 07-Dec-11 20 [ Ph2Stg1, Areg WG33, |nstall MEs and Infets
= Remaining Level of Effot [ Remaining Work * @ Milestone Page 30 of 63 TASK filter: All Activities
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[Activity ID Activity Name: Origi‘nd Start Finish Total 2009 2010 2011 ‘ 2012 2013 2014 2015 2016 2017
. Rt i NS, Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4
3C21WG33-24910 Ph2Stg1, Area WG33, Place Select Fill 15 08-Dec-11 28-Dec-11 9 1, Area WG33, Fill
3C21WG33-64710 Ph2Stg1, Area WG33, Install Large Roadside Signs 9 15-Dec-11 27-Dec-11 62 1, Area WG33, Install:Larde Rdadslde Signs!
3C21WG33-34020 Ph2Stg1, Area WG33, Place HMA Bond Breaker 14 23-Dec-11 11-Jan-12 9 Bl Ph28tg1, Area WG33, Place HMA
3C21WG33-36010 Ph2Stg1, Area WG33, Place Conc Pavement 25 30-Dec-11 02-Feb-12 9 [ Ph2sigl, , Place Conc Pavement
3C21WG33-45010 Ph2Stg1, Area WG33, Place Conc Traffic Rail (Ret Wall) 8 03-Feb-12 14-Feb-12 22 O Ph2Stg1, Area W(G33, Plate Cbnc Traffic Rail (Ret Wall)
3C21WG33-65010 Ph2Stg1, Area WG33, Install OH Sign Structures 26 03-Feb-12 09-Mar-12 9 W Ph2Stg1, Areg W(33, Install OH Sign
3C21WG33-61020 Ph2Stg1, Area WG33, Install Standard Rdwy lllumination 3 17-Feb-12 21-Feb-12 22 0 Ph2Stgi, Area WG33, Install y
Retaining Wall W36 04-Nov-11 | 05-Dec-11 -Det-11, Retaining Wiall W36

1

3C21WG33W36-42320  Ph2Stg1,W36, Retaining Wall, Anchored (Stg 10f2) 2 04-Nov-11 21-Nov-11 9 Ph2Stg},W36, Hetaining Wall, Anghored (Stg 1pf2)
3C21WG33W36-42325  Ph2Stg1,W36, Retaining Wall, Anchored (Stg 20f2) 8 24-Nov-11 05-Dec-11 26 01 Ph2Stg1,W36,Retaining Wall, Anchdred [Stg;20f2)
Retaining Wall W37 v ' 05-Dec-11, Refaining Wall W37
3C21WG33W37-42320  Ph2Stg1,W37, Retaining Wall, Anchored (Stg 10f2) 46 19-Sep-11  21-Nov-11 9 I | Ph2Stg1,W37, Retaihing Wall, An¢horéd (Stg 16f2)
3C21WG33W37-42325  Ph2Stg1,W37, Retaining Wall, Anchored (Stg 20f2) 29 26-Oct-11 05-Dec-11 26 1 Phes! ig1,W37,; Retaining Wall, Anchored (Stg:20f2)
WB General Purpose Lanes, Preston to Merit v . 24:Feb-12, (WB Gengral Purppse Lanes, Prestop to Meri
Milestones v W. 24:Febr12, Mileston:
3C21WG43-SM Ph2Stg1, Area WGA43, Start Milestone 0 0 4 Ph25tg1; Area W(G43, Start Milestane
3C21WG43-FM Ph2Stg1, Area WGA43, Finish Milestone 0 24-Feb-12 2 4 Ph2Stg1, Alea WG43,
Roadway Activities v W i2-Dic-1i1, Roadway Activilies
3C21WG43-66200 Ph2Stg1, Area WGA43, Place Temp Barricades, Marking & Signing 6 1 1 23-Jun-11 59 0. Ph2Stg], Area WG43, Place Temp Barica larking § Signing
‘ 3C21WG43-51200 Ph2Stg1, Area WGA43, Place Temp Conc Barrier 4 16-Jun-11 21-Jun-11 61 0 Ph2Stg1, Area WG43, Place Temp Conc Barriet
‘ 3C21WG43-50600 Ph2Stg1, Area WGA43, Place Temp Erosion Control 11 16-Jun-11 30-Jun-11 54 O Ph2Stg1, Area WG43, Place;Temp Erosion Control,
‘ 3C21WG43-81010 Ph2Stg1, Area WG43, Rem ITS Poles & Equipment 4 01-Jul-11 06-Jul-11 64 {1 Ph2sigl, , RemilTS Polés & Equil
‘ 3C21WG43-50830 Ph2Stg1, Area WG43, Rem Temp Pavement 7 01-Jul-11 11-Jul-11 69 0 Ph2Stg1,/Area W43, :Rem Temnp Pavernent:
‘ 3C21WG43-61090 Ph2Stg1, Area WGA43, Install Temp Lighting 7 01-Jul-11 11-Jul-11 54 0 Ph2Stg1,;Area W43, lInstall Temp Lighfing
‘ 3C21WG43-60010 Ph2Stg1, Area WG43, Rem Light Poles 7 12-Jul-11 20-Jul-11 54 O 'Ph2Stgt, Area WG43, Rem Light Pole:
‘ 3C21WG43-10430 Ph2Stg1, Area WG43, Rem Concrete Barrier 2 21-Jul-11 22-Jul-11 54 1 Ph2Stg], Area WG43, Rem Concrete Barrier
‘ 3C21WG43-10410 Ph2Stg1, Area WG43, Rem Conc Pavement 3 28-Jul-11 01-Aug-11 54 PH2Stg1, Area WG43, Rem Coné¢ Pabemént
‘ 3C21WG43-11010 Ph2Stg1, Area WGA43, Excavate Cut Areas 15 02-Aug-11 22-Aug-11 62 {1 1 Ph2Stg1, Area WG43, Excavate Cut Ateas
‘ 3C21WG43-13210 Ph2Stg1, Area WGA43, Place Embankment 7 02-Aug-11 10-Aug-11 70 0 FRh2Stg1,:Area WG43, Place
‘ 3C21WG43-46420 Ph2Stg1, Area WGA43, Install Medium RCP 43 02-Aug-11 29-Sep-11 54 T3 PH2Sty1, Area WGA43, Install
‘ 3C21WG43-42390 Ph2Stg1, Area WGA43, Construct Temp Ret Wall 9 02-Aug-11 12-Aug-11 79 O Ph2 itg1,/Area W43, Construct Temp Ret Wall
‘ 3C21WG43-26010 Ph2Stg1, Area WGA43, Lime Treat Subgrade 14 23-Aug-11 09-Sep-11 62 D h2Stg1,:Ared WG43,Lime Trdat Sbgrade
‘ 3C21WG43-24910 Ph2Stg1, Area WGA43, Place Select Fill 13 07-Sep-11 23-Sep-11 62 [ Ph2Stgil, Area WG43, Place Select Fill
‘ 3C21WG43-46410 Ph2Stg1, Area WG43, Install Small RCP 6 30-Sep-11 07-Oct-11 54 [ Ph2Sig1, AreaWG43, |nstgll Small RCP
‘ 3C21WG43-46510 Ph2Stg1, Area WGA43, Install MHs and Inlets 6 07-Oct-11 14-Oct-11 54 0 Ph2Stg1; Area WG43, Install MHs and Ihlets:
‘ 3C21WG43-24711 Ph2Stg1, Area WGA43, Place Flexible Base 11 17-Oct-11 31-Oct-11 54 O Ph2Stgl, Area WG43, ible Bast
‘ 3C21WG43-34012 Ph2Stg1, Area WGA43, Place HMA Base 16 31-Oct-11 21-Nov-11 54 [ i Ph2sStg1, Area WG43, Place HMA Base
‘ 3C21WG43-64710 Ph2Stg1, Area WGA43, Install Large Roadside Signs 5 15-Nov-11 21-Nov-11 69 0 Ph2Stg1, Area WGA43, Install Large Roadside Signs
‘ 3C21WG43-45010 Ph2Stg1, Area WGA43, Place Conc Traffic Rail (Ret Wall) 7 22-Nov-11 30-Nov-11 57 O Ph2Stg1, Area WG43, Place Conc Traffi il Wall)
‘ 3C21WG43-65010 Ph2Stg1, Area WGA43, Install OH Sign Structures 11 22-Nov-11 06-Dec-11 58 3 Ph2Stg1, Area WG43, Install OHl Sign Stéuctures
‘ 3C21WG43-50820 Ph2Stg1, Area WGA43, Place Temp Pavement 15 22-Nov-11 12-Dec-11 54 L3 Ph2 tg1,: Area W (343, Place Temp Pavemer
‘ 3C21WG43-61020 Ph2Stg1, Area WGA43, Install Standard Rdwy lllumination 7 29-Nov-11 07-Dec-11 57 D Ph2Stg1, Ared WGA43, Instdll Standard Ridwy
BR 60 - WBGP over Hillcrest Rd 58 v W 06-Dec-11, BR 60 } WBGP i Rd
3C21B60-49610 Ph2Stg1, Br 60, Demolish Extg Bridge 13 16-Jun-11 04-Jul-11 58 1 Ph2stg1, Br 60, Demolish Extg Bridge
‘ 3C21B60-41600 Ph2Stg1, Br 60, Construct Drill Shafts 8 05-Jul-11 14-Jul-11 58 0O Ph2Stg1, Br 60, Construct Drill Shaft:
‘ 3C21B60-42040 Ph2Stg1, Br 60, Construct Abutments 14 12-Jul-11 29-Jul-11 87 [ Ph2Stg1, By 60, Construct
‘ 3C21B60-42010 Ph2Stg1, Br 60, Construct Footings 2 27-Jul-11 28-Jul-11 58 I Ph2Std1, Br 60; Coristrutt Fdotings
‘ 3C21B60-42020 Ph2Stg1, Br 60, Construct Columns 9 03-Aug-11 15-Aug-11 58 O Ph2Stg1; Br 60, Construct:Column:
‘ 3C21B60-42030 Ph2Stg1, Br 60, Construct Bent Caps 12 12-Aug-11 29-Aug-11 58 [ Ph2Stg1, Br 60, Construct Bent Gaps
‘ 3C21B60-42510 Ph2Stg1, Br 60, F&I Conc Beams 4 09-Sep-11 14-Sep-11 58 0 Ph2Stg1; Br 60, F&I Conc Beains
‘ 3C21B60-45410 Ph2Stg1, Br 60, F&I Exp Joints 4 23-Sep-11 28-Sep-11 59 0. Ph2stg1, By 60, F&I;Exp;Joints
‘ 3C21B60-46520 Ph2Stg1, Br 60, F&I Deck Drains 3 26-Sep-11 28-Sep-11 58 I} Ph2Stg1, Br 60, F&l:Deck Drains
‘ 3C21B60-42210 Ph2Stg1, Br 60, Construct Deck Slab 27 03-Oct-11 08-Nov-11 58 {1 Ph2Stg1, Br 60, Consttuct Deck Slat
‘ 3C21B60-42050 Ph2Stg1, Br 60, Construct Apprch Slabs 14 09-Nov-11 28-Nov-11 58 3 Ph2Stg1, Br 60; Comstruct Apprch Slabs
‘ 3C21B60-45020 Ph2Stg1, Br 60, Construct Conc Rail 3 29-Nov-11 01-Dec-11 58 Ph2Sty1, Br 60, Cohstruct Conc Rail
‘ 3C21B60-99905 Ph2Stg1, Br 60, Stain Concrete Surfaces (Aesthetics) 3 02-Dec-11 06-Dec-11 58 1 Ph2Sig1, Br 60, Stain Goncrete
BR 63 - WBGP over Park Central v W. 24:Feb-12, BR 63 - WBGP over Park Genttal
3C21B63-49610 Ph2Stg1, Br 63, Demolish Extg Bridge 42 16-Jun-11 12-Aug-11 0 N Ph2Stg1,Br 63, Demolish Extg Bridge
‘ 3C21B63-41600 Ph2Stg1, Br 63, Construct Drill Shafts 10 15-Aug-11 26-Aug-11 0 W PhpStgl, B 63,:Construgt Drjll Shafts
‘ 3C21B63-42040 Ph2Stg1, Br 63, Construct Abutments 15 22-Aug-11 09-Sep-11 34 [ Ph2Stg1,:Br 63, Consttuct Abutl
‘ 3C21B63-42010 Ph2Stg1, Br 63, Construct Footings 6 02-Sep-11 09-Sep-11 0 il Ph2Stg1,:Br 63, Construct Footings
‘ 3C21B63-42020 Ph2Stg1, Br 63, Construct Columns 23 09-Sep-11 11-Oct-11 0 [ h2Stg1,:Br 63, Consttuct Columns
‘ 3C21B63-42030 Ph2Stg1, Br 63, Construct Bent Caps 26 20-Sep-11 25-Oct-11 0 N Ph2Stgi, Br 63,:Construct Bent Caps
‘ 3C21B63-42510 Ph2Stg1, Br 63, F& Conc Beams 8 28-Oct-11 08-Nov-11 0 M Ph2Stg1, Br 68, F&I Conc Beams
‘ 3C21B63-45410 Ph2Stg1, Br 63, F&I Exp Joints 8 11-Nov-11 22-Nov-11 2 B Phastg1, Br63, F&l Exp Jointt
‘ 3C21B63-46520 Ph2Stg1, Br 63, F&I Deck Drains 6 15-Nov-11 22-Nov-11 0 B Ph2Stg1, Br.63, F&I Deck Drains.
‘ 3C21B63-42210 Ph2Stg1, Br 63, Construct Deck Slab 37 22-Nov-11 11-Jan-12 0 B Ph2Stg1,iBr 63, Constiuct Deck Slat
‘ 3C21B63-42050 Ph2Stg1, Br 63, Construct Apprch Slabs 16 12-Jan-12 02-Feb-12 0 Bl Ph2Stg1, Br 63, Construct Apprch Slabs
‘ 3C21B63-45020 Ph2Stg1, Br 63, Construct Conc Rail 8 03-Feb-12 14-Feb-12 0 M Ph2Btg1, Br 63, Gonsfruct:Cong Rail
‘ 3C21B63-99905 Ph2Stg1, Br 63, Stain Concrete Surfaces (Aesthetics) 8 15-Feb-12 24-Feb-12 0 B Ph2Stg1, Bt 63,:Staih Cohcrete Surfaces
Retaining Wall W46 04-Oct-11} Retaining Wall W46
3C21WG43W46-42310  Ph2Stg1,W46, Retaining Wall, MSE 8 02-Aug-11 11-Aug-11 93 0O Ph2Stg1,W46, Retainihg Wall, MSE
3C21WG43W46-42315  Ph2Stg1,W46, Retaining Wall, Moment Slab 7 26-Sep-11 04-Oct-11 62 0 Ph2Stg1,W46, Retaining Wall, Moment Slab
Retaining Wall W48 g 30-Sep-11,Retaining Wall W48
3C21WG43W48-42310  Ph2Stg1,W48, Retaining Wall, MSE 4 02-Aug-11 05-Aug-11 97 Ph2Stg1,W48, Retaining Wall, MSE
3C21WG43W48-99906  Ph2Stg1,W48, Conc Painting, Walls (Aesthetics) 2 08-Aug-11 09-Aug-11 143 | Ph2Stg1,W48, Conc Painting, Walls,
3C21WG43W48-42315  Ph2Stg1,W48, Retaining Wall, Moment Slab 5 26-Sep-11 30-Sep-11 64 0 PH2Stg1,W48, Retaining Wall, Moment Slab
WB Ramps, Harry Hines to Josey Wm——y (9-Mar-12, WB Ramps, Hatry Hinesito Josey!
Milestones 2 p—_y  (j9-Mar-12, Milest
3C21WR13-SM Ph2Stg1, Area WR13, Start Milestone 0 & Ph2sStd1, Area WR13, Start Milestone!
3C21WR13-FM Ph2Stg1, Area WR13, Finish Milestone 0 09-Mar-12 ® Ph2Stg1,Area WR13, Finish Milestane
Roadway Activities ey (J9-Mar-12, Roadway Activities
3C21WR13-66200 Ph2Stg1, Area WR13, Place Temp Barricades, Marking & Signing 1 2 27-Jan-12 I: Ph2Stg1, Area WR13, Place Temp Bafrri Marking:& Signing
‘ 3C21WR13-51200 Ph2Stg1, Area WR13, Place Temp Conc Barrier 1 27-Jan-12 27-Jan-12 300 I: Ph2Stg1, Area WR18, Place Temp Canc Harrier
‘ 3C21WR13-10410 Ph2Stg1, Area WR13, Rem Conc Pavement 1 30-Jan-12 30-Jan-12 300 | Ph2stg1, Area WR13, Rem Conc Pavement
‘ 3C21WR13-13210 Ph2Stg1, Area WR13, Place Embankment 2 31-Jan-12 01-Feb-12 300 Ph2stg1, AreaWR13, Place,
‘ 3C21WR13-26010 Ph2Stg1, Area WR13, Lime Treat Subgrade 1 02-Feb-12 02-Feb-12 300 Ph2Stg1, AreaWR3, Lime Tredt Subgrade
‘ 3C21WR13-61899 Ph2Stg1, Area WR13, Install ITS/Toll Duct Bank 2 02-Feb-12 03-Feb-12 325 Ph2Stg1, AreaWR13, Install ITS/Toll Duct Bank
‘ 3C21WR13-24910 Ph2Stg1, Area WR13, Place Select Fill 1 09-Feb-12 09-Feb-12 300 | Ph2Stg1,:Area WR13, Place Select Fill
‘ 3C21WR13-24711 Ph2Stg1, Area WR13, Place Flexible Base 1 16-Feb-12 16-Feb-12 300 | \Ph25tg1, Arda WR13, Plate Flexible Bdse
‘ 3C21WR13-45010 Ph2Stg1, Area WR13, Place Conc Traffic Rail (Ret Wall) 2 17-Feb-12 20-Feb-12 313 0 | Ph2Stg1, Area WR13, Place Gong; Tratfic Rail (Ret Wall)
‘ 3C21WR13-52910 Ph2Stg1, Area WR13, Place Curb & Guitter 1 23-Feb-12 23-Feb-12 300 | Ph2Stgi, Area WR13, Place Curbi & Gutter!
‘ 3C21WR13-43210 Ph2Stg1, Area WR13, Place Conc RipRap (Roadway) 3 24-Feb-12 28-Feb-12 308 B PH2Stg1, Area WR13, Place Cont RipRap (Roadway)
‘ 3C21WR13-34010 Ph2Stg1, Area WR13, Place HMA Base 1 08-Mar-12 08-Mar-12 300 | Rh2Stg1, Areq WR13, Place HMA Base
‘ 3C21WR13-64410 Ph2Stg1, Area WR13, Install Small Signs 1 09-Mar-12 09-Mar-12 300 | Ph2Stg1, Ared WR13, Instdll Srhall $ign:
__Retaining Wall W9 | 11[styan12 [14-Feb-12| 318 YV 14-Feb-12, Retairiing Wall W9
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[Actviy D Actvity Name Original| Start Fimish Total 2009 2010 2011 2012 2013 2014 2015 2016 2017
‘ RUrEER s Q3 Q4 af Q2 Q3 Q4 Qi Q2 Q3 Q4 af Q2 Q3 4_ Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 af Q2 Q3 Q4 af Q2 Q3 Q4 Qi Q2 Q3 Q4
[J] 3c21wR13W9-42310  Ph2stgl,We, Retaining Wall, MSE 4 31-Jan-12  03-Feb-12 304 PhaStg1 W9, Retaining Wal, MSE
| 3C21WR13W9-99906 | Ph2Stg1,WS, Conc Painting, Walls (Aesthetics) 2 06Feb-12  O7-Feb12 323 I Bn2sig1,We, Doné Paintind, Walis
| 3C21WR13W9-42315 | Ph2Stg1,W9, Retaining Wall, Moment Slab 3/10Feb-12 | 14Feb12 301 0" PhzSigiiws: Reisininig WA, Moment Siab
WB Ramps, Josey to Midway | 450[28-Nov-12 | W :19-Aug-14, WB Ramps, Joseyito Midway
Milestones 28-Nov-12 W 119-Aug-14, Milesfoned
3C21WR23-5M Ph2Sig, Area WR23, Start Milestone 2 16 & Ph2Sigl, Area WR33, Start Wilesfone
3C21WR23-FM Ph2Stg1, Area WR23, Finish Milestone 0 19-Aug-14 16 @ {Ph2iStgt, Arba WiR23, Firish Hilesfone]
Roadway Activities W 19-Aug-14, Roadway Activities!
3C21WR23-46420 Ph2Stg1, Area WR23, Install Medium RCP 435 PH2Stg1, Area WR23, Instal| Medi
| 3C21WR23-66200 Ph2Stg1, Area WR23, Place Temp Barricades, Marking & Signing 2/28Nov-12 | 29-Nov-12 12 | PH2Stq1, Area WR23, Place]Terlp Barricades, Matking; & Signirig
| 3C21WR23-51200 Ph2Stg1, Area WR23, Place Temp Conc Barrier 2/28Nov-12 | 29-Nov-12 12 | Ph2stg1, Area WR23, PlaceiTerp Conc Barrier
| 3C21WR23-10410 Ph2Stg1, Area WR23, Rem Conc Pavement 2/30Nov-12 | 03-Dec-12 12 Ph2stiyt, AreaWR23, Rem{Coné Paiemént
| 3C21WR23-11010 Ph2Stg?, Area WR23, Excavate Cut Areas 5 04Dec-12 | 10-Dec-12 12 [ Bh2Sigi | Area W23, Exchvatd Cut Ares
| 3C21WR23-13210 Ph2Stg1, Area WR23, Place Embankment 2 04Dec-12  05Dec-12 410 1 Ph2sigt, Area W23, Plac
| 3C21WR23-46510 Ph2Stg1, Area WR23, Install MHs and Inlets 2/11-Dec-12  12Dec-12 429 | Ph2Sigl, Areh WR23, Instill MHs dnd Ihlets
| 3C21WR23-26010 Ph2Stg1, Area WR23, Lime Treat Subgrade 2/17Jun-14  18-Jun-14 12 1 {Ph2Stgt, Aréa WiR23, Limje Treat Subgrade
| 3C21WR23-24910 Ph2Stg1, Area WR23, Place Select Fill 2/240un-14  25Jun-14 12 I} PhStgll, Afea WR2B, Plhce $eleft Fil
| 3C21WR23-24810 Ph2Stg1, Area WR23, Place Drainage Base 2/ 110uk14 14-dul-14 12 i Ph2Sigi, Aren WR23, Piace Drainage Base
| 3C21WR23-24710 Ph2Stg1, Area WR23, Place Flexible Base 1210ul14 21-ul-14 12 I {Phastg{, Arba WR24, Pldce Flexitile Base
| 3C21WR23-45010 Ph2Stg1, Area WR23, Place Conc Traffic Rail (Ret Wall) 3/220uk14 24014 29 1} Ph2Stg], Afea WR23, Pléce Cond Tralfic Rail (Ret Wall
| 3C21WR23-52910 Ph2Stg1, Area WR23, Place Curb & Gutter 128Jul-14  28-Jul-14 12 | Ph2Sigt, Area WR23, Place Curb & Gutte)
| 3C21WR23-34010 Ph2Stg?, Area WR23, Place HMA Base 2 08-Aug-14 | 11-Aug-14 12 0 Ph2stgtjAreh WR23, Plade HIIA Base!
| 3C21WR23-61020 Ph2Stg1, Area WR23, Install Standard Rwy lllumination 2 12Aug14  13-Aug-14 12 | Bh2$igi } Aren W23, linstall Standard Rdw
| 3C21WR23-64410 Ph2Stg1, Area WR23, Install Small Signs 1 12-Aug14 | 12-Aug-14 17 | Ph2Sig,Areh W23, install Sall Bigni
| 3C21WR23-43210 Ph2Stg1, Area WR23, Place Conc RipRap (Roadway) 4 14-Aug14  19-Aug-14 12 0 [Ph2Stgt, Arba WR23, Pldce ipRap {Roatiway)
Retaining Wall W10 42 ¥ 08-Jul-14, Retpining Wall W10
3C21WR23W10-42310  Ph2Stg1,W 10, Retaining Wall, MSE 4 04Dec-12  07-Dec-12 415 1 Fh2sig W10] Retainirg Weal, MISE
| 3C21WR23W10-99906 | Ph2Stg1,W 10, Conc Painting, Walls (Aesthetics) 2/10Dec-12  11-Dec-12 452 1" Ph2Sig1 W10, Canc Rainting, Wali
| 3C21WR23W10-42315  Ph2Stg1,W10, Retaining Wall, Moment Slab 9/26Jun-14  08-Jul-14 14 3 Ah2sigt,W 10; Refaining Wall, Moment Siab
Retaining Wall W11A - ¥ 10-Jul-14; Retainig Wall W11A
3C21WR23W11A-42310  Ph2Sig!,W 11A, Retaining Wall, MSE 8 04Dec-12  13Dec-12 411 0 Phastg1W11A, Retaini MdE
| 3C21WR23W11A-99906 | Ph2Stg1,W11A, Cone Painting, Walls (Aesthetics) 3/14Dec-12 | 18Dec-12 447 1 iPh2Big],Wi1A, Coné Painting, Whlls
| 3C21WR23W11A-42315  Ph2Stg1,W11A, Retaining Wall, Moment Slab 11 26dun-14  10-Jul-14 12 3 Bh2Stg1 W1 1A, Retaining Wail; Moment Siat
Retaining Wall W11B v W, 24-Jun-14, Retaining Wall W11B
3C21WR23W11B-42340 | Ph2Sig!,W 118, Ret Wall, Cantilivered,Alluvium (Stg 1of2) 52 11-Dec-12  20-Feb-13 [=——=1 | PhaStg] W 11B, Ret Wall, Cahtilivéred Allujium (Stg 10f2)
3C21WR23W11B-42345  Ph2Sig!,W 118, Ret Wall, Cantilivered,Alluvium (Stg 20f2) 343 21-Feb-13  16-Jun-14 12 [ ] Ph25tg1iW11B, Ret Wall Cantilivered Alluvium {Stgi20f2
3C21WR23W11B-99906 | Ph2Stg1,W11B, Conc Painting, Walls (Aesthetics) 6 17-Jun-14  24-Jun-14 52 [} Ph2Stgl,W11B,Coric Pinting, Walls i
Retaining Wall W11C P : 21-Aug-13, Retani WA1C
3C21WR23W11C-42320 | Ph2Sig!,W 11C, Retaining Wall, Anchored (Stg 10f2) 144 04Dec-12  21-Jun-13 265 """ PhaStg},W{1C, {Retdining W4ll, Anchred {Stg 1ofd)
3C21WR23W11C-42325  Ph2Stg1,W11C, Retaining Wall, Anchored (Stg 20f2) 136 28-Dec-12  05-Jul-13 265 [=————————"""] Ph2Sig1,W11C, Rétaining Wall,/Anchorel (Stg 2a2)
3C21WR23W11C-99906  Ph2Stg!,W11C, Conc Painting, Walls (Aesthetics) 33 08-Jul-13  21-Aug13 271 =0} Phdstg], W11, (Coné Painting, Walls i

WB Ramps, Midway to Preston 01-Aug-12

¥, 25:Jan!13, WB Ramps, Midway td Preston!

W 25tJani13, Mileston

Milestones 01-Aug-12

3C21WR33-SM Ph2stg1, Area WR33, Start Milestone 0 01-Aug-12 882 4 Ph2stgl, Area WR4S3, Sfart Milestong
3C21WR33-FM Ph2stg1, Area WR33, Finish Milestone 0 25-Jan13 | 884 @} Ph2stg1, Atea WR33,
Roadway Activities W 03-Aug-12, Roadway Activities
3C21WR33-66200 Ph2stg1, Area WR33, Place Temp Barricades, Marking & Signing 1 01-Aug12  01-Aug-12 756 Ph2Sty1, Area WR33, Placd Tenhp Brri Malking & Signirlg
3C21WR33-51200 Ph2stg1, Area WR33, Place Temp Conc Barrier 2 01-Aug-12  02-Aug-12 | 755 Ph2Sty1, Area WR33, Place Temp Cpnc Barrier
3C21WR33-50820 Ph2stg1, Area WR33, Place Temp Pavement 1/02-Aug12  02-Aug12 756 | Ph2stg1, Area WR33, Plac Temp Pavement
3C21WR33-50830 Ph2stg1, Area WR33, Rem Temp Pavement 1/03-Aug12  03-Aug12 755 | Ph2sty1, AreaWR33, Rem{Temip Pdverrient
BR 53 - WBFR to GP Ramp over WB Bypass 630 ' 25.Jani13, BR 53 - WBFR t0:GP Ramp over WB Bypas
3C21B53-49610 Ph2stg1, Br 53, Demolish Extg Bridge 29 01-Aug-12  10-Sep-12 630 =3 Ph2Stg1,Br 53, Démalish Extg Bridye
| 3C21B53-41600 Ph2stg1, Br 53, Construct Drill Shafts 4/11-Sep-12  14-Sep-12 630 1 Ph2Stgt; Br 83, Construct:Drill:Shat
| 3C21B53-42010 Ph2stg1, Br 53, Construct Footings 4 25-Sep-12  28-Sep12 630 I PH2stg1, By 53,Construct Fgotings
| 3C21B53-42040 Ph2stg1, Br 53, Construct Abutments 425-Sep-12  28-Sep-12 667 I} Pri2std1, B 53Costrukt
| 3C21B53-42020 Ph2stg1, Br 53, Construct Columns 15 020ct12  22-0ct-12 | 630 {3 Ph3staf, Bris3, Construct Cojumns
| 3C21B53-42030 Ph2stg1, Br 53, Construct Bent Caps 9 24-0ct12  05-Nov-12 | 630 O Phasigt, Br 53, Constrlict Bent Cap:
| 3C21B53-42510 Ph2stg1, Br 53, F&l Conc Beams 3 21-Nov-12  23-Nov-12 | 630 I Ph2Stg1, Bt 53, F&l Conc Beams,
| 3C21B53-45410 Ph2stg1, Br 53, F&l Exp Joints 3 05Dec-12  07-Dec-12 | 630 1 Ph2sigl, Br 53, F&I Exp Joints
| 3C21B53-42210 Ph2stg1, Br 53, Construct Deck Slab 14 12Dec-12  31-Dec-12 | 630 [ PH2stgt, Br 53, Cohstrict Dieck Slab)
| 3C21B53-42050 Ph2stg1, Br 53, Construct Apprch Slabs 4/01-Jan-13  04-Jan-13 636 Ph2sig1, Br 53, Canstriict Apprch Slabs
| 3C21B53-45020 Ph2stg1, Br 53, Construct Conc Rail 4/15Jan-13  18Jan-13 630 1 Phastgt, Bri3, Construct Cotc Rl
| 3C21B53-99905 Ph2stg1, Br 53, Stain Concrete Surfaces (Aesthetics) 5 21-Jan-13  25-Jan-13 | 630 0} Phestg], Bf 53, Stain Cancrette Strfaces
BR CDW - WBCD over DNT 683 ¥ 13-Nov-12, BR CHW { WECD pver DNY
3C21BCDW-49610 Ph2stg1, Br CDW, Demolish Extg Bridge 8 01-Aug-12  10-Aug-12 683 O Phastg1,iBr GDW; Detnolish Extg Bridg
| 3C21BCDW-41600 Ph2stg1, Br CDW, Construct Drill Shafts 4 13-Aug12  16-Aug12 683 1 Ph25tg1} Br CDW, Canstiuct Brill $hatts
| 3C21BCDW-42020 Ph2stg1, Br CDW, Construct Columns 5 17-Aug-12 | 23-Aug12 683 0} Ph2Stg}, B CDW, Construct:Colymn:
| 3C21BCDW-42040 Ph2stg1, Br CDW, Construct Abutments 5 24-Aug-12 | 30-Aug-12 | 703 O Ph2Sty1, Br COW, Construct Abltménts
| 3C21BCDW-42030 Ph2stg1, Br CDW, Construct Bent Caps 5 31-Aug12  06-Sep-12 683 0 Phastgt, Br CPW,; Construgt Bent Gaps:
| 3C21BCDW-42510 Ph2stg1, Br CDW, F&I Conc Beams 2 28-Sep-12  01-Oct-12 683 Ph2Sty1, Br COW, &l Con¢ Beams
| 3C21BCDW-42210 Ph2stg1, Br CDW, Construct Deck Slab 13 02-Oct12  18-Oct-12 683 {3 iPh2Stgt, Br EDW, Cpnstruct Deck Slak
| 3C21BCDW-42050 Ph2stg1, Br CDW, Construct Apprch Slabs 11 190ct12  02Nov-12 | 683 O Ph2stgt, Br CDW,iConistruét Adpret} Slabs
| 3C21BCDW-45020 Ph2stg1, Br CDW, Construct Cone Rail 3 05-Nov-12  07-Nov-12 683 1" Rh2stg1, Br GDW| Construict Conc Rail
| 3C21BCDW-99905 Ph2stg1, Br CDW, Stain Concrete Surfaces (Aesthetics) 4 08Nov-12  13Nov-12 683 0 Ph2tg1.;Br CDW, Stain Goncrete
WB Ramps, Preston to Merit W, 25:Juni12, WB Ramps, Prestbn tb Mefit
Milestones 2 |250uni2 | W 251Juni12, Milestones
3C21WR43-SM Ph2stg1, Area WR43, Start Milestone 0 226 @ PhaStgt, Aréa WR43, Stat Milestone
3C21WR43-FM Ph2stg1, Area WR43, Finish Milestone 0 2512 226 @ Ph2Stgl, Atea WR43, Finish Mileston
Roadway Activities W 25:Jun:12, i
3C21WR43-66200 Ph2stg1, Area WR43, Place Temp Barricades, Marking & Signing 1 20-Jun-12 | 162 | {Phdstgt, Aréa WR43, Place Temp Barti larking & Signing
3C21WR43-51200 Ph2stg1, Area WR43, Place Temp Conc Barrier 2 209un-12  21-dun12 | 162 1 {Ph2stg1, Area WR43, Pldce Temp Conc Barrie
3C21WR43-50820 Ph2stg1, Area WR43, Place Temp Pavement 3 21gun12 25-Jun12 | 162 0} Ph2Stg1, Alea WR4B, Place Temp Pabemént
3C21WR43-50830 Ph2stg1, Area WR43, Rem Temp Pavement 2 22gun12 25-Jun12 | 162 1} Ph2Stgl, Atea WR4B3, Rém Temp Pavement
XR Underpass - Denton Drive v 01-May-13; XR Undérpass - Dentpn Drive
Milestones v 01-Ma}-13; Mildstories
3C21XR01-SM Ph2stg1, Area XRO1, Start Milestone Nov-12 756 h2Sig1, Ared XR1, Start Mileston
3C21XR01-FM Ph2stg1, Area XRO1, Finish Milestone 0 01-Mar-13 758 ® Phasty1, Area XROY, Fii
Roadway Activities v 01-Mar-13; Roadway Activities
3C21XR01-66200 Ph2stg1, Area XRO1, Place Temp Barricades, Marking & Signing 2 07-Nov-12  08Nov-12 560 I Ph2stg1, Area XR1, Place Temp Barri Marking & Signing
| 3C21XR01-51200 Ph2stg1, Area XRO1, Place Temp Conc Barrier 2 07-Nov-i2  08-Nov-12 560 I Ph2Stg1, Ared XRO1, Placd Terhp Conc Barrier
| 3C21XR01-50600 Ph2stg1, Area XRO1, Place Temp Erosion Control 11 07-Nov-12  21-Nov-12 | 540 O} Phastgt, Atea XRO1! Plape T ion Control
| 3C21XR01-50830 Ph2stg1, Area XRO01, Rem Temp Pavement 1/09-Nov-12  09-Nov-12 560 | Ph2Stg1, Ared XRD1, Rem Temp Pdvement
| 3C21XR01-10410 Ph2stg1, Area XR01, Rem Conc Pavement 4 22Nov-12 | 27-Nov-12 552 0] Ph2Stg1, Area XRO1, Rém Conc Pavémerit
| 3C21XR01-10420 Ph2stg1, Area XRO1, Rem Misc Concrete 1 22Nov-12 | 22Nov-12 585 1} Ph2Stg], Atea XRO1; Rem Misc Goncrete
| 3C21XR01-68190 Ph2stg1, Area XRO1, Install Temp Signals 11 22Nov-12  06-Dec-12 540 L Ph2sigl, Area XRO1, Ifistall Temp Signals
| 3C21XR01-67910 Ph2stg1, Area XRO1, Rem Traffic Signals 5 07-Dec12  13-Dec-12| 540 ‘0 Ph2gtgt! Area XF01, Rem Traffic Signdls
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[Actviy D Actvity Name Original| Start Fimish Total 2009 2010 2011 2012 2013 2014 2015 2016 2017
RUrEER ‘ s Q3 Q4 af Q2 Q3 Q4 Qi Q2 Q3 Q4 af Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 af Q2 Q3 Q4 af Q2 Q3 Q4 Qi Q2 Q3 Q4
[JI 3c21xro1-26010 Ph2Stg1, Area XR01, Lime Treat Subgrade 4 14Dec-12  19-Dec-12 540 T :Ph25ig], Area XRO1, Limg Treat Subgrade
3C21XR01-24910 Ph2Stg1, Area XRO1, Place Select Fil 4 21-Dec-12  26-Dec-12 540 0 PhSig1, Afea XR01, Pldce Seleci Fil
3C21XR01-24711 Ph2Stg1, Area XRO1, Place Flexible Base 3 31-Dec12  02Jan-13 540 Ph2Stg1, AreaXRa1, Place Flexible Base!
3C21XR01-52910 Ph2Stg1, Area XRO1, Place Curb & Gutter 3 07-Jan13  09-Jan-13 540 1 Fh2stg1,/Ared XRO1, Placg Cuib & Gutter
3C21XR01-53110 Ph2Stg1, Area XR01, Place Conc Sidewalks, Driveways & Medians 6 10-Jan13  17-Jan-13 540 O Phasigt, Ara XR01,|Plade Conc Sidewalks, Drivewdys & Meiani
3C21XR01-34011 Ph2Stg1, Area XR01, Place HMA Base 4 18Jan-13  23Jan-13 564 0} Ph2Stgh, Atea XROT, Place HMA Bas
3C21XR01-99930 Ph2Stg1, Area XRO1, Install Hardscaping 31 18Jan-13  01-Mar-13 540 ) Ph2Styl, Area XROY, instal
3C21XR01-61020 Ph2Stg1, Area XRO1, Install Standard Rawy liumination 3 24-Jan13  28-Jan-13 | 564 0 Ph2stg1, Area XRO1, Install y
3C21XR01-64410 Ph2Stg1, Area XRO1, Install Small Signs 2 24-Jan13  25-Jan-13 | 565 11 Ph2stg1, Ajea XROt, Install $mall Sighs
3C21XR01-50820 Ph2Stg1, Area XR01, Place Temp Pavement 2 24-Jan13  25-Jan13 | 565 1} Pr2stg1, Afea XROt, Pldce Temg Pavement
XR Underpass - Webb Chapel v 29-Apr-13, XR - Webb Chapel
Milestones v 29-Apr-13,
3C21XR03-SM Ph2Stg1, Area XR03, Start Milestone 0 22-Jan-13 636 ! Ph2Sigl, Area XRO3, Start Milestdne
3C21XR03-FM Ph2Stg1, Area XR03, Finish Milestone 0 29-Apr13 | 636 @ PH2stg1, Area KRO3, Firish Milegtong
Roadway Activities v 29-Apr-13, Roatiway Activitiet
3C21XR03-66200 Ph2Stg1, Area XR03, Place Temp Barricades, Marking & Signing 2 23-Jan-13 | 472 1 Ph2Stg1, Atea XR03, Plage Temp; Barticades, Warking § Signing;
3C21XR03-51200 Ph2Stg1, Area XR03, Place Temp Conc Barrier 2 22Jan13  23-Jan-13 | 472 1" Ph2Stgl, Alea XR03, Place Tempi Conc Barrier!
3C21XR03-50600 Ph2Stg1, Area XR03, Place Temp Erosion Control 9 22Jan13  01-Feb-13 454 O Ph2Stg1, AreaiXR03, Place Temp Erosion Control
3C21XR03-50830 Ph2Stg1, Area XR03, Rem Temp Pavement 2 24-Jan13  25-Jan-13 | 472 1 Ph2stg1, Ajea XR0d, Rem Temp Pavemerjt
3C21XR03-10410 Ph2Stg1, Area XR03, Rem Conc Pavement 3 04-Feb-13  06-Feb-13 467 1 Ph2sigt, iAred XR03, Rem Coné Pajemént
3C21XR03-10420 Ph2Stg1, Area XR03, Rem Misc Concrete 1 04-Feb-13 | 04-Feb-13 469 | Fh2sigl, Area XRO3, Rem Misc!ConEret
3C21XR03-68190 Ph2Stg1, Area XR03, Install Temp Signals 11 04-Feb-13  18-Feb-13 454 1 Phasigt, Arba XRO3, Instail Temp Sigrial
3C21XR03-67910 Ph2Stg1, Area XR03, Rem Traffic Signals 5 19-Feb-13  25-Feb-13 454 [} Phestg1, Area XRO3, Rem Traffic Signals
3C21XR03-26010 Ph2Stg1, Area XR03, Lime Treat Subgrade 4 26-Feb13  Of-Mar-13 454 Ph2sty1, Area XR0B, Liie Tireat Subgrade
3C21XR03-24910 Ph2Stg1, Area XR03, Place Select Fil 3 06-Mar-13 | 08-Mar-13 454 1 Fhzslgt, Ared XRO3, Fil
3C21XR03-24711 Ph2Stg1, Area XR03, Place Flexible Base 3 13Mar-13  15-Mar-13 | 454 I Ph2stg1; Area XRO3, Placg Flexible Base
3C21XR03-52910 Ph2Stg1, Area XR03, Place Curb & Gutter 3 20Mar-13  22-Mar-13 | 454 1 Phastgi, Ara XR03] Plate Cirb & Gulter
3C21XR03-53110 Ph2Stg1, Area XR03, Place Conc Sidewalks, Driveways & Medians 4 25Mar-13 | 28-Mar13 454 I} Ph2Stg1, Area XR03, Place i Medians
3C21XR03-99930 Ph2Stg1, Area XR03, Install Hardscaping 22 29-Mar-13 | 29-Apr-13 | 454 1 PH2Stg1, Area KR03, Ingtall
3C21XR03-34011 Ph2Stg1, Area XR03, Place HMA Base 4 02-Apr-13  05-Apr-13 | 467 1 Ph2sigt, AreaXR03, Bage
3C21XR03-61020 Ph2Stg1, Area XR03, Install Standard Rdwy liumination 3 08-Apr-13  10-Apr13 | 467 I Ph2gitg1, Ared XRD3, Istal| Standar Rdwy
3C21XR03-64410 Ph2Stg1, Area XR03, Install Small Signs 108-Apr-13 | 08-Apr-13 469 | Ah2Sig1, Ared XR03, 1hstaif Smail Signs
3C21XR03-50820 Ph2Stg1, Area XR03, Place Temp Pavement 3 08-Apr13  10-Apr13 | 467 I Ph2sitg1, Area XR03, Place Temp Pavement
XR Underpass - Midway Road | s8[22dan13 [11-Apr-13 | v W 1{1-Apr-13, XR Ungerpass - Midway Roac
Milestones v ¥ 11-Apr-13, Milestones
3C21XR08-SM Ph2Stg1, Area XR08, Start Milestone 0 22-Jan-13 636 ! PhiStgl, Area XRO8, Start Milestdne
3C21XR08-FM Ph2Stg1, Area XR08, Finish Milestone 0 11-Apr-13 | 636 h2Stg1,{Are XRO8, Finish Milesiohe
Roadway Activities j v W {1-Apr-13, Rdadway ACtivities
3C21XR08-66200 Ph2Stg1, Area XR08, Place Temp Barricades, Marking & Signing 2 22.Jan13  23-Jan-13 | 472 1 PhpStglt, Atea XRO08, Place Temp Barficades, Marking § Signing|
3C21XR08-51200 Ph2Stg1, Area XR08, Place Temp Conc Barrier 2 22Jan13  23-Jan-13 | 472 1} Ph2Stglt, Atea XROE, Plaice Temp|Coric Barrier]
3C21XR08-50600 Ph2Stg1, Area XR08, Place Temp Erosion Control 9 22.Jan13  01-Feb-13 454 O Ph2st1, ArealXR08, Place Temp Erpsion Coftrol
3C21XR08-50830 Ph2Stg1, Area XR08, Rem Temp Pavement 2 24-Jan13  25-Jan-13 | 472 1" Phi2Sig, Aea XROS, Reim Témp Pavémerit
3C21XR08-10410 Ph2Stg1, Area XR08, Rem Conc Pavement 2 04-Feb-13  05-Feb-13 467 | Ph2stg1, Area XRO8, Rem Conc Pavement
3C21XR08-10420 Ph2Stg1, Area XR08, Rem Misc Concrete 1 04-Feb-13 | 04-Feb-13 468 | Fh2sigt, Area XRQ8, Rem MisciContret
3C21XR08-68190 Ph2Stg1, Area XR08, Install Temp Signals 11 04-Feb-13  18-Feb-13 454 0 | Phastgt, Arba XR08,{Install Temp Sigrial
3C21XR08-67910 Ph2Stg1, Area XR08, Rem Traffic Signals 4 19-Feb13  22Feb13 454 1} PhiStgl, Area XRO8, Re T i
3C21XR08-26010 Ph2Stg1, Area XR08, Lime Treat Subgrade 3 25Feb-13  27-Feb-13 454 PH2Sig1, Area XRO8, Lite Treat Subgrad
3C21XR08-24910 Ph2Stg1, Area XR08, Place Select Fil 3 04-Mar-13  06-Mar-13 454 1 Ph2Sigt, AreaiXR08, Fil
3C21XR08-24711 Ph2Stg1, Area XR08, Place Flexible Base 3 11-Mar-13  13-Mar-13 | 454 1 Ph2stgt Arep XR08, Placé Flejd
3C21XR08-52910 Ph2Stg1, Area XR08, Place Curb & Gutter 2 19Mar-13  20-Mar-13 454 1 {Ph2Stgi, Arba XR08{Place Clirb & Guiter
3C21XR08-53110 Ph2Stg1, Area XR08, Place Conc Sidewalks, Driveways & Medians 3 21-Mar-13 | 25-Mar-13 | 454 0} PhiStgt, Atea XRO8, Plage Conc Sidewalks, Dfiveways & Medians
3C21XR08-99930 Ph2Stg1, Area XR08, Install Hardscaping 13 26-Mar-13  11-Apr-13 | 454 T3 PhaStgi Ared XR08, Ihstal i
3C21XR08-34011 Ph2Stg1, Area XR08, Place HMA Base 3 01-Apr13  03-Apr13 | 456 Ph2stg1, , Piace HMA Base
3C21XR08-61020 Ph2Stg1, Area XR08, Install Standard Rawy liumination 2 04-Apr13  05-Apr13 | 458 1 Phasigt, , Rdwy
3C21XR08-64410 Ph2Stg1, Area XR08, Install Small Signs 104-Apr-13 | 04-Apr-13 | 459 I Phasig1, , Signs
3C21XR08-50820 Ph2Stg1, Area XR08, Place Temp Pavement 4 04-Apr-13  09-Apr-13 | 456 0 Phagigt, Ared XRDS, Place Temp Phvement
Const Phase 2 - Stage 2 430 24-Feb-12  17-Oct-13 52 v ¥ 17-0ct-13, C 2 Stage
EB Frontage Roads, Harry Hines to Josey Wy 28.Fet-13,EB g , Harry, Hines tolJosey
Milestones Wy 26 Fetj-13
3C22EF13-SM Ph2Stg2, Area EF13, Start Milestone 0 31-Jan-13 # Ph2sty2, Area EF13, Start Milestone
3C22EF13-FM Ph2Stg2, Area EF13, Finish Milestone 0 28-Feb-13 4 Ph2sig2, Area EF13, Finish Milegtone
Roadway Activities Wy 28 Feti-13, Roadway Activitis
3C22EF13-50830 Ph2Stg2, Area EF13, Rem Temp Pavement 6 31-Jan-13  07-Feb-13 0 Ph2Stg2, Area EF13, Rem Temp Pavement
3C22EF13-61020 Ph2Stg2, Area EF13, Install Standard Rdwy lllumination 15 08-Feb-13  28-Feb-13 =] Ph2Stge, Area EF13, Ingtall $tanglard:Ral
EB General Purpose Lanes, Harry Hines to Josey W i17-Oct-13, EB Géneral Purposie Lahes, {Hartly Hihes to Josey
Milestones W 17-Oct-13, Milest
3C22EG13-SM Ph2Stg2, Area EG13, Start Milestone 0 27-Apr-13 @ Ph2sig2, Afea EG13, Start Mlestone
3C22EG13-FM Ph2Stg2, Area EG13, Finish Miestone 0 17-Oct-13 @ Ph25tg2, Arda EG13, Finish Milestone
Roadway Activities 05-Aug-13, Ropdway Agtivities
3C22EG13-63010 Ph2Stg2, Area EG13, Rem Overhead Sign Supports -Apr-13  01-May-13 Phasty2, Area EG18, Rém ign Supports
| 3C22EG13-10430 Ph2Stg2, Area EG13, Rem Concrete Barrier 2 02-May-13 | 03-May-13 82 Ph2sty2, Area EG13, Rem Concrete Barrler
| 3C22EG13-10410 Ph2Stg2, Area EG13, Rem Conc Pavement 2 09-May-13  10-May-13 82 1" Ph2Stg2, ‘Ared EG3, Rem Conf Payement
| 3C22EG13-11010 Ph2Stg2, Area EG13, Excavate Cut Areas 1 13May-13 | 13-May-13 82 | Ph2Stg2,iArea EG13, ExcavateiCut Areds
| 3C22EG13-13210 Ph2Stg2, Area EG13, Place Embankment 13 13-May-13 | 29-May-13 82 [ Ph2stg2, Area EG13, Place
| 3C22EG13-46420 Ph2Stg2, Area EG13, Install Medium RCP 9 13-May-13 | 23-May-13 9 O | Ph2Stg2, Arka EG13] Install Medium RCP
| 3C22EG13-26010 Ph2Stg2, Area EG13, Lime Treat Subgrade 7 30-May-13  07-Jun-13 82 0 Phasig2, Ared EGJ3, Lime Treat Subgrade
| 3C22EG13-46410 Ph2Stg2, Area EG13, Install Small RCP 2 30-May-13  31-May-13 95 Ph2Sty2, Area EG13, Install Small RGP
| 3C22EG13-46510 Ph2Stg2, Area EG13, Install MHs and Inlets 4 06-Jun-13  11-Jun-13 95 0 Ph2Sig2,Area EG13, Install MHs and Infets
| 3C22EG13-24910 Ph2Stg2, Area EG13, Place Select Fill 6 14-Jun-13  21-Jun-13 82 0 | PhdStg2, Arga EG13; Plage Select Fill
| 3C22EG13-24711 Ph2Stg2, Area EG13, Place Flexible Base 5 01-Ju-13  05-Jul-13 82 Ph2sig2, ArealEG13, Place Flexible Bas
| 3C22EG13-34012 Ph2Stg2, Area EG13, Place HVA Base 7 15-Jul-13  23-Jul-13 82 O | PhaStgd, Arpa EG13, Plabe HMA Bas
| 3C22EG1364710 Ph2Stg2, Area EG13, Install Large Roadside Signs 5 17-Ju-13  23-Jul-13 91 0} Ph2Stg2, Ara EG13, Install Largd Roddside Signs
| 3C22EG13-45010 Ph2Stg2, Area EG13, Place Conc Traffic Rail (Ret Wall) 4 240013 290u-13 82 0} PH2Stg2, Area EG13, Place Cong Traffic Rail (Ret Wall
| 3C22EG13-65010 Ph2Stg2, Area EG13, Install OH Sign Structures 6 24-Ju-13  31-Jul-13 85 O Ph2stg2, Area EG1B, Install OH tryct
| 3C22EG1361020 Ph2Stg2, Area EG13, Install Standard Rdwy lllumination 3 01-Aug-13  05-Aug-13 82 Ph2sig2, ArealEG13, Irstall Stahdarli Rd
BR 24 - EBGP over Josey Ln ¥ 17-Oct-13, BR 24 - EBGF Josiey L
3C22B24-49610 Ph2Stg2, Br 24, Demolish Exig Bridge 11 29-Apr-13 | 13-May-13 29 ] Ph2stg2,|Br 24, Demofish Extg Bridge
| 3C22B24-41600 Ph2Stg2, Br 24, Construct Drill Shaits 12 14-May-13 | 29-May-13 29 O3 Phastg, Br 24; Conistruct Dl Shats
| 3C22B24-42040 Ph2Stg2, Br 24, Construct Abutments 13 27-May-13  12-Jun-13 59 3 Phasitg2,Br 44, Constiuct
| 3C22B24-42010 Ph2Stg2, Br 24, Construct Footings 2 11Jun13  12-Jun-13 29 | Phastg2, Br 24, Constfuct Footings
| 3C22B24-42020 Ph2Stg2, Br 24, Construct Columns 9 18-Jun-13  28-Jun-13 29 O PH2stg2, Br 24, Construpt Columns
| 3C22B24-42030 Ph2Stg2, Br 24, Construct Bent Caps 12 27-Jun-13  12-Jul-13 29 ] Ph2stg2,{Br 24, Constiuct Bent Cags
| 3C22B24-42510 Ph2Stg2, Br 24, F&I Conc Beams 4 2500113 30-Jul-13 29 [ Ph2stg2, Br 24} F&L Coric Beam
| 3C22B24-45410 Ph2Stg2, Br 24, F&I Exp Joints 4 08-Aug-13  13-Aug-13 30 0 Ph2$tg2; Br 34, F&I Exp Jpints
| 3C22B24-46520 Ph2Stg2, Br 24, F&I Deck Drains 3 09-Aug-13  13-Aug-13 29 1 Ph2$tg2,Br 24, F&I Dick Draihis
| 3Ce22B24-42210 Ph2Stg2, Br 24, Construct Deck Slab 26 16-Aug-13 | 20-Sep-13 29 [0 | PhaStg3, Bri2a, Gonstruct Depk Skab
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[Actviy D Actvity Name Original| Start Fimish Total 2009 2010 2011 2012 2013 2014 2015 2016 2017
. ‘ Rt ‘ i NS, Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 @ [ o Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4
| 3C22824-42050 Ph2Stg2, Br 24, Construct Apprch Slabs 13 23-Sep-13  09-Oct-13 29 T3 Pn2Sig2, Br 24, Construct Appreh Slabs
| 3C22B24-45020 Ph2Stg2, Br 24, Construct Cone Rail 3 10-Oct13  14-Oct-13 29 0 Ph2$tg2] Br 24, Gonstruct Conc Rdll
| 3C22824-99905 Ph2Stg2, Br 24, Stain Concrete Surfaces (Aesthetics) 3 15-0ct13  17-Oct-13 29 1 Ph2Stg2, Br 24, $tain Corlcrete Sutfaces
EB General Purpose Lanes, Josey to Midway v 29:Now-12,iEB Genéral Purppse Lanes, Jasey fo Midwa
Milestones | 186[15Mar12 | v 29:Nov: 12, Milestonbs
3C22EG23-SM Ph2Stg2, Area EG23, Start Milestone 0 15-Mar-12 0  Ph2Sig2; Area EG23, Star] Milestone
3C22EG23-FM Ph2Stg2, Area EG23, Finish Milestone 0 29-Nov-12 0 # PH2sig2, Area EG23,
Roadway Activities 09-Nov-12 v W (9-Nov-12, Roadway Attiviies
3C22EG23-63010 Ph2Stg2, Area EG23, Rem Overhead Sign Supports 7 2 2 12 [} Ph2stg?, Area EG23; Rein Oyerhead Sign Supports
| 3C22EG23-10430 Ph2Stg2, Area EG23, Rem Concrete Barrier 1 26Mar-12 | 26-Mar-12 12 I} PH2stg2, Afea EG23, Reim Concrbte Barridr
| 3C22EG23-10410 Ph2Stg2, Area EG23, Rem Conc Pavement 1 02-Apr12  02-Apr-12 12 Ph2Stg2, Area EG25, Rem
| 3C22EG23-11010 Ph2Stg2, Area EG23, Excavate Cut Areas 6 03-Apr-12  10-Apr-12 12 D Ph2Stg2, /Ared EGP3, Excabvate Cut Areal
| 3C22EG23-13210 Ph2Stg2, Area EG23, Place Embankment 103-Apr12 | 03-Apr12 | 135 | Ph2stg2,
| 3C22EG23-46420 Ph2Stg2, Area EG23, Install Medium RCP 3 03-Apr12  05-Apr12 151 | Phasigz, Injstalk Megi A
| 3C22EG23-61020 Ph2Stg2, Area EG23, Install Standard Rdwy lllumination 3 11-Apri2  13-Apr12 | 164 1 Ph2sig2] Areh EG23, nstdll Standald Rétwy
| 3C22EG23-46410 Ph2Stg2, Area EG23, Install Small RCP 1 11-Apr12  11-Apr12 | 148 1" Ph2gtg2; Area EGP3, install Small ACP
| 3C22EG23-46510 Ph2Stg2, Area EG23, Install MHs and Inlets 2 18-Apr12  19-Apr12 | 148 | {Ph2Stg2, Aréa EG23, Install MHs dnd lilets
| 3C22EG23-26010 Ph2Stg2, Area EG23, Lime Treat Subgrade 3 20-Sep12 | 24-Sep-12 14 1 Ph2Stg2, Area EG23, Lime Treat Subgrade
| 3C22EG23-24910 Ph2Stg2, Area EG23, Place Select Fill 2 05-Oct12 | 08-Oct-12 14 1 Ph2sig2, Area EGR3, Placg Seléct Rl
| 3C22EG23-34020 Ph2Stg2, Area EG23, Place HMA Bond Breaker 2 250ct12 | 26-Oct-12 14 I} Ph2Stg2, Atea EG23, Plice Brbakel
| 3C22EG23-36010 Ph2Stg2, Area EG23, Place Conc Pavement 3 07-Nov-12  09-Nov-12 14 | Bn2stg2, rea EG23, Biace Cofic Pavement
BR 29 - EBGP over Webb Chapel | 186[15Mar12 | v 29:Nov-12,/BR P9 - EBGP over Webb Chdpel
3C22B29-49610 Ph2Stg2, Br 29, Demolish Extg Bridge 10 15-Mar-12  28-Mar-12 0 B Ph2stg2, Br 29; Demolish Exig Bridge!
| 3C22B29-41600 Ph2Stg2, Br 29, Construct Drill Shaits 24 29-Mar-12 | 01-May-12 0 — jct Dfill Shat
| 3C22829-42010 Ph2Stg2, Br 29, Construct Footings 19 19-Apr-12 | 15-May-12 4 - ruct Footing:
| 3C22829-42020 Ph2Stg2, Br 29, Construct Columns 34 02-May-12 | 18-Jun-12 0 W Ph2Sig3, Br P9, olimn
| 3C22829-42040 Ph2Stg2, Br 29, Construct Abutments 9 03-May-12 | 15-May-12 29 Br 29, Consfruct
| 3C22829-42030 Ph2Stg2, Br 29, Construct Bent Caps 32 18-May-12 | 02Jul-12 0 2Stg2, Br 29, Construct Bent Cap:
| 3C22B29-42510 Ph2Stg2, Br 29, F&I Conc Beams 15 26-Jun-12  16-Jul-12 0 Ph25tg2; Br 29, &l Conc Beams
| 3C22B29-45410 Ph2Stg2, Br 29, F&I Exp Joints 15 10-Jul-12  30-Jul-12 8 B Pri2stg2, Br 29 F&IExpiJoiit
| 3C22B29-46520 Ph2Stg2, Br 29, F&I Deck Drains 7 20Jul12 | 30-Jul-12 0 B Ph2Sig2, Br 29] F&l Deck Drains;
| 3C22B29-42210 Ph2Stg2, Br 29, Construct Deck Slab 53 27-Jul12  09-Oct-12 0 B Ph2S1g2, Br 29, Constiuct Deck Slat
| 3C22B29-42050 Ph2Stg2, Br 29, Construct Apprch Slabs 8 10-Oct-12  19-Oct-12 2 B Ph2Stg2, Br 29, Construc
| 3C22B29-45020 Ph2Stg2, Br 29, Construct Cone Rail 10 24-Oct12  06-Nov-12 0 M Fh2sio2, Br 2b, Cénstrisct Gong Ral
| 3C22829-99905 Ph2Stg2, Br 29, Stain Concrete Surfaces (Aesthetics) 17 07-Nov-12  29-Nov-12 0 B PH2Sig2, Br 29} Staln Concréte Surfates
Retaining Wall E10A 6 W' 24-Oct-12, Retajning!Wafl E1DA
3C22EG23E10A-42310 | Ph2Stg2,E10A, Retaining Wall, MSE 8 03-Apr12  12-Apr12 141 O Ph2Sig2,E10A, Rétaining Wall MS|
3C22EG23E10A-99906 | Ph2Stg2,E10A, Conc Painting, Walls (Aesthetics) 3 13-Apri2  17-Apri2 | 162 0 Ph25tg2,E10A, Conc Pairtting; Walls
3C22EG23E10A-42315 | Ph2Stg2,E10A, Retaining Wall, Moment Slab 12 09-Oct12  24-Oct-12 14 0! PhiStgl,E1A, Retaining Wall, Mpment Siab
Retaining Wall E10B v 28-Ser)-12, Retdining Wall E{10B
3C22EG23E10B-42340 | Ph2Stg2,E10B, Ret Wall, Cantilivered,Alluvium (Stg 10f2) pr-12 2 55531 PhiSigR E1DB, Ret Wall! Garftilvered Aliivium (Sig! 10i3)

3C22EG23E10B-42345  Ph2Stg2,E10B, Ret Wall, Cantilivered,Alluvium (Stg 20f2) 84 25-May-12  19-Sep-12 —
3C22EG23E10B-99906  Ph2Stg2,E10B, Conc Painting, Walls (Aesthetics) 7/20-Sep-12  28-Sep-12 44 [ PH2stg2,E10B, Conic Painting, Walls
Retaining Wall E10C W 13-Nov-12, Retaining Wall.E10C
3C22EG23E10C-42320  Ph2Stg2,E10C, Retaining Wall, Anchored (Stg 10f2) 115 03-Apr-12 10-Sep-12 12 L ] Ph2Stg2 E10C, Retairiing Wall, Anchored (Stg 1df2)

[——————1 PhaStg2,E10B, Ret Wall, Cantiliveted Alluviim (Stg 2012

3C22EG23E10C-42325  Ph2Stg2,E10C, Retaining Wall, Anchored (Stg 20f2) 96 14-May-12  24-Sep-12 12 ———————7" PhPStgR,E10C, Retdining Wall, Anchored (Stg pof2)
3C22EG23E10C-99906  Ph2Stg2,E10C, Con Painting, Walls (Aesthetics) 36 25-Sep-12  13-Nov-12 12 [——2 Ph2Stg2E10C, Conc Painling,Walls i
EB General Purpose Lanes, Midway to Preston ¥ 10-Jul-12 Purpbse Lanes, Midway to Preston

Milestones | os[28Fen12 W {0-Jul-12; Milést

3C22EG33-SM Ph2Stg2, Area EG33, Start Milestone 0 28-Feb-12 0 @ PH2Stg2, Area EG33, Start Milestone

3C22EG33-FM Ph2stg2, Area EG33, Finish Milestone 0 10-Jul-12 0 ® Ph2stg2, ‘Area EGB3, Finish Milestone
Roadway Activities | 96[28Feb-12 | ¥ 10-JUI-12; Roadway Activitids
3C22EG33-10410 Ph2stg2, Area EG33, Rem Conc Pavement 3 28-Feb-12  01-Mar-12 10 Ph2stg2, Area EG33, Rem

| 3C22EG33-63010 Ph2stg2, Area EG33, Rem Overhead Sign Supports 13 28-Feb-12  15-Mar-12 0 I Ph2btg2; Area EG33, Rem Ovérhead Sign Suppprts

| 3C22EG33-46420 Ph2stg2, Area EG33, Install Medium RCP 11 02Mar-12  16-Mar-12 45 0 {Ph2Stg2) Arda EG33, lInstéll Mbdiutn RGP

| 3C22EG33-11010 Ph2stg2, Area EG33, Excavate Cut Areas 30 16-Mar-12  26-Apr-12 0 BN PhpStg2, Area EG33, Expavate Cit Argas

| 3C22EG33-13210 Ph2stg2, Area EG33, Place Embankment 1/16-Mar-12  16-Mar-12 35 1 Ph2Stg2; Aréa EG33, Plade

| 3C22EG33-46410 Ph2stg2, Area EG33, Install Small RCP 2 27-Apr-12 | 30-Apr-12 16 Ph25Stg2, Area EG33, Install Small RGP

| 3C22EG33-26010 Ph2stg2, Area EG33, Lime Treat Subgrade 6 04-May-12 | 11-May-12 1 B Ph2Stg2, Area EG33, Lime Treat Subgrade

| 3C22EG33-46510 Ph2stg2, Area EG33, Install MHs and Inlets 6 04-May-12 | 11-May-12 16 O Phastg2, Ared EG33, Install MHs arid Infets

| 3C22EG33-64710 Ph2stg2, Area EG33, Install Large Roadside Signs 3 14-May-12 | 16-May-12 39 1 Ph25tg2; Area EG33, linstall Large Boadside Signs

| 3C22EG33-24910 Ph2stg2, Area EG33, Place Select Fill 6 21-May-12  28-May-12 0 B} Ph2stg2, Atea EG33, Plice Select Fil

| 3C22EG33-34020 Ph2stg2, Area EG33, Place HMA Bond Breaker 5 05Jun-12  11-Jun-12 0 B Ph2stg2,iArea EG33, Placé HMA Bbnd Breaker

| 3C22EG33-36010 Ph2stg2, Area EG33, Place Conc Pavement 9 13Jun12  25-Jun-12 0 B PhPStgP, Area EG34, Place Gonci Pavement

| 3C22EG33-45010 Ph2stg2, Area EG33, Place Conc Traffic Rail (Ret Wall) 5 26:Jun-12 | 02-Jul-12 1 B Ph2sty2, Area EG33, Place Cont Trffic Rail (RetiWall)

| 3C22EG33-65010 Ph2stg2, Area EG33, Install OH Sign Structures 11 26:Jun-12 | 10-Jul-12 0 B Ph2stg2, Ared EGB3, Instal| OH Sigh Structures

| 3C22EG3361020 Ph2stg2, Area EG33, Install Standard Rdwy lllumination 3 05Ju-12 | 09-Jul-12 1 1 Ph2stg2, ired EGB3, Ihstall Standaid Rdwy
Retaining Wall E27 22-May412, Retaining; Wall E2

3C22EG33E27-42320 Ph2Stg2,E27, Retaining Wall, Anchored (Stg 10f2) 28 27-Mar-12  03-May-12 1 M Ph2Stg2,E27, Retaining: Wall, Anchored (Stg {of2):

3C22EG33E27-42325 Ph2Stg2,E27, Retaining Wall, Anchored (Stg 20f2) 18 24-Apr-12 17-May-12 7 Retainihg Wall, Anchored (Stg 20f2)
3C22EG33E27-99906 Ph2Stg2,E27, Conc Painting, Walls (Aesthetics) 3 18-May-12  22-May-12 35 0 | Ph2Stg2,E27, Conc Painting, Walls i
Retaining Wall E29 04-Juh-12; Rethining Wall E29
3C22EG33E29-42320 Ph2Stg2,E29, Retaining Wall, Anchored (Stg 10f2) 25 30-Mar-12 03-May-12 0 etaining: Wall, Anchored (Stg 10f2);
3C22EG33E29-42325 Ph2Stg2,E29, Retaining Wall, Anchored (Stg 20f2) 32 13-Apr-12 28-May-12 0 Ml Ph2Stg2,E29, Retaining Wall; Anghored (Stg 2¢f2)
3C22EG33E29-99906 Ph2Stg2,E29, Conc Painting, Walls (Aesthetics) 5 29-May-12  04-Jun-12 Ph2: E29, Cong Paihting, Wdlls i

1|
2
3
3
3

EB General Purpose Lanes, Preston to Merit | 141[24-Feb-12 [07-Sep-12 v W 07-Sep-12, EB Genera) Purpose Larles, Preston to Meyit
Milestones 24-Feb-12 v ¥ 07-Sép-12, Mifestohes

@ Ph2Stg2, Atea EG43, Start Milestone

3C22EG43-SM Ph2Stg2, Area EG43, Start Milestone 0 24-Feb-12

3C22EG43-FM Ph2Stg2, Area EG43, Finish Milestone 0 07-Sep-12 @ Fh2Stg2, Area EG43, Frinish Milestope
Roadway Activities | 100[24-Feb-12 [12-Ju-12 | v W 12-J4l-12, Roadway Activitiés
3C22EG43-63010 Ph2Stg2, Area EG43, Rem Overhead Sign Supports 3 24-Feb-12 28-Feb-12 I Ph2stg2, Area EG43, Rem ign Supports

‘ 3C22EG43-10430 Ph2Stg2, Area EG43, Rem Concrete Barrier 2 29-Feb-12 01-Mar-12 49 Ph2Stg2, Area EG43, Rém Gonctete Barrier

‘ 3C22EG43-10410 Ph2Stg2, Area EG43, Rem Conc Pavement 3 07-Mar-12 09-Mar-12 49 I Ph2Stg2, Area EG43, Rem Cont Pavement

‘ 3C22EG43-11010 Ph2Stg2, Area EG43, Excavate Cut Areas 16 12-Mar-12 02-Apr-12 49 ) Ph2Stg2, Area £G4, Excavate Gut Areas

‘ 3C22EG43-13210 Ph2Stg2, Area EG43, Place Embankment 22 12-Mar-12 10-Apr-12 49 :] h2Stg2, Area EG43, Plac

‘ 3C22EG43-46420 Ph2Stg2, Area EG43, Install Medium RCP 35 12-Mar-12 27-Apr-12 51 [—] Ph2Stg2, Area EG43, Install Medium BCP!

‘ 3C22EG43-26010 Ph2Stg2, Area EG43, Lime Treat Subgrade 16 11-Apr-12 02-May-12 49 [ Ph2sStg2, Area EG4B, Lime

‘ 3C22EG43-24910 Ph2Stg2, Area EG43, Place Select Fill 14 27-Apr-12 16-May-12 49 0 Ph2; tg2, Area EG43, :Place Select Fill

‘ 3C22EG43-46410 Ph2Stg2, Area EG43, Install Small RCP 2 30-Apr-12 01-May-12 51 Ph2Stg2, Area EG48, RGP

‘ 3C22EG43-46510 Ph2Stg2, Area EG43, Install MHs and Inlets 3 07-May-12  09-May-12 51 | Rh2Stg2, Ared EG#43, Ihstall MHs and Infets

‘ 3C22EG43-24711 Ph2Stg2, Area EG43, Place Flexible Base 13 14-May-12  30-May-12 49 3 Ph2stg2, Area EG43, Place Flexible Base!

‘ 3C22EG43-34012 Ph2Stg2, Area EG43, Place HMA Base 18 28-May-12  20-Jun-12 49 —1 iPhdStg2, Aréa EG43, Plage HMA Base

‘ 3C22EG43-64710 Ph2Stg2, Area EG43, Install Large Roadside Signs 7 12-Jun-12 20-Jun-12 65 0 :Ph2Stg2, Area EG43,; Install Larg ide Signs

‘ 3C22EG43-45010 Ph2Stg2, Area EG43, Place Conc Traffic Rail (Ret Wall) 4 21-Jun-12 26-Jun-12 56 0: Ph2Stg2, Area EG43, Place Gong Traffic Rail (Ret Wall

‘ 3C22EG43-65010 Ph2Stg2, Area EG43, Install OH Sign Structures 16 21-Jun-12 12-Jul-12 49 L Ph2Stg2, Area EG43, Install O Sign Sttuctures

‘ 3C22EG43-61020 Ph2Stg2, Area EG43, Install Standard Rdwy lllumination 7 25-Jun-12 03-Jul-12 56 [u] Ph2stg2, 3 Rd i
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IH 635 Managed Lanes Project Preliminary Project Baseline Schedule LBJ Development Partners
[Actvity 1D Activity Name Griginal | Start 2009 2010 2011 2012 2013 2014 2015 2016 2017
Duration Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4
M| BR57-EBGP over ML Ent Rmp v ¥ Q7-Sep-12, BR 57 1 EBGP over ML Ent Rmp
3C22B57-41600 Ph2stg2, Br 57, Construct Drill Shafts 12 24-Feb-12  12-Mar-12 B Ph2stg2,Br 57, Constiuct Drill Shafts
3C22B57-42040 Ph2stg2, Br 57, Construct Abutments 13 08-Mar-12  26-Mar-12 51 [J: Phestg, Br 57,;Construct Atutment
3C22B57-42010 Ph2stg2, Br 57, Construct Footings 5 20-Mar-12  26-Mar-12 8 B Ph2stg2, B 57, Construgt Fdotinds
3C22B57-42020 Ph2stg2, Br 57, Construct Columns 30 27-Mar-12  07-May-12 8 BN Ph2Sig2, Br 57, Cdnstrlict Colurhns
3C22B57-42030 Ph2stg2, Br 57, Construct Bent Caps 32 06-Apr-12  21-May-12 8 = Construct Beft Caps
3C22B57-42510 Ph2stg2, Br 57, F&l Conc Beams 7 25May-12  04-Jun-12 8 B Ph2sig2, Br 57, F&l Cohc Beam:
3C22B57-45410 Ph2stg2, Br 57, F&l Exp Joints 8 08-Jun-12  19-Jun-12 11 O :Ph2Stg2, Br 57, F&l Exp Joint;
3C22B57-46520 Ph2stg2, Br 57, F&l Deck Drains 4/13-Jun-12 18-Jun-12 8 8 (PhaStg2, Br b7, F&l Deck Drai
3C22B57-42210 Ph2stg2, Br 57, Construct Deck Slab 35 20-Jun-12  07-Aug-12 8 B Ph2sie2, Br 57, Cdnstriict Deck Siat
3C22B57-42050 Ph2stg2, Br 57, Construct Apprch Slabs 12 08-Aug-12 | 23-Aug-12 8 B | Ph3StgR, Br 57, Construct
3C22B57-45020 Ph2stg2, Br 57, Construct Conc Rail 4 24-Aug12  29-Aug-12 8 B Ph2stg2, Br 57; Coristruct Conc Rail
3C22B57-99905 Ph2stg2, Br 57, Stain Concrete Surfaces (Aesthetics) 7 30-Aug-12 | 07-Sep-12 8 B Ph2Stg2, Br 57, Stain te Surf,

EB Ramps, Josey to Midway | 8[31-Jan13 [11-Feb-13 | WY 11-Feb-13, EB Ramps; Josey to Midway:
Retaining Wall E15A | ¢ W {1-FEb-13, Rtaining Wall E15
3C22ER23E15A-42310  Ph2Stg2,E15A, Retaining Wall, MSE 3 04-Feb-13 Fh2sig2,E 154, Retaining Wall, MSE
3C22ER23E15A-42315  Ph25tg2,E15A, Retaining Wall, Moment Slab 5 05Feb-13  11-Feb-13 0 Ph2Stg2,E15A, Rétaining Wall

WB General Purpose Lanes, Harry Hines to Josey 4 v W 06-Aug-12, WB General Purpose Lanes, Harry Hines to Josey
Milestones v W 06-Aug-14, Milestones
3C22WG13-SM Ph2stg2, Area WG13, Start Milestone & Ph25tg2] Areh WG13} Staft Milestohe
3C22WG13-FM Ph2stg2, Area WG13, Finish Milestone ® Ph2sig2, AreaWGH3, Einish Milestane
Roadway Activities v W 06-Aug-12, Roadway Adtivitles
3C22WG13-63010 Ph25tg2, Area WG 13, Rem Overhead Sign Supports 5 15May-12  21-May-12 O : Ph2Stg2, Area WG13, Rem Overhead

| 3C22WG13-10430 Ph2stg2, Area WG 13, Rem Concrete Barrier 1 22:May-12  22May-12 194 | | Phdstg2, Area WG13, Rém Conerete Barrier

| 3C22WG13-10410 Ph2stg2, Area WG 13, Rem Conc Pavement 2 29May-12  30-May-12 194 PH2sty2, Area WG13, Rem Cond Paemdnt

| 3C22WG13-11010 Ph2stg2, Area WG13, Excavate Cut Areas 2 31-May-12  01-Jun-12 | 194 Ph2stg2, Area WG13, Excavate Gut Areas

| 3C22WG13-13210 Ph2stg2, Area WG13, Place Embankment 7 31-May-12  08-Jun-12 194 0 Ph2Stg2, Ared WGH13, Plack

| 3C22WG13-46420 Ph2stg2, Area WG13, Install Medium RCP 7 31-May-12  08-Jun-12 | 205 0 Ph2Sig2, Ared WG13, Install Medium RCP

| 3C22WG13-26010 Ph2stg2, Area WG13, Lime Treat Subgrade 4/ 11Jun12 14-dun12 | 194 1 Ph2tg2; Areg W(13; Limp Tréat Subgfade:

| 3C22WG13-46410 Ph2stg2, Area WG13, Install Small RCP 2 11-Jun12 12-Jun-12 | 205 1 Ph2Stg2, Areh W13, Instéll Sinall RCP

| 3C22WG13-46510 Ph2stg2, Area WG13, Install MHs and Inlets 4/18Jun-12  21-Jun12 | 205 1| Ph3Stg3, Area WG13, Ingtall

| 3C22WG13-24910 Ph2stg2, Area WG13, Place Select Fil 4/25Jun-12 28-Jun-12 | 194 I PH2stg2, Area WGH3, Place Seldct Fil

| 3C22WG13-24711 Ph2stg2, Area WG13, Place Flexible Base 4/09Juk12  12-Juk12 194 0 Ph28tg2,iArea WG 13, Place Flexible Base

| 3C22WG13-:34012 Ph2stg2, Area WG13, Place HMA Base 5 23-Ju-12  27-Juk-12 194 0} PhpStg2, Atea WG13, Base

| 3C22WG13-64710 Ph2stg2, Area WG13, Install Large Roadside Signs 3 25Ju-12  27-Juk12 200 Ii Ph2Stg2, Atea WG 13, IntaliLarge Réadside Signs|
| 3C22WG13-45010 Ph2stg2, Area WG13, Place Conc Traffic Rail (Ret Wall) 1/30-Juk2  30-Jul-12 194 Ph2stg2, Area WG13, PlaceiCong T i
| 3C22WG13-61020 Ph2stg2, Area WG13, Install Standard Rdwy lllumination 3 02-Aug12  06-Aug-12 194 1 Ph2sig2, Area WG13, Instdl Standatd Rtwy

WB General Purpose Lanes, Josey to Midway 25-Jul-12 v W, 23-Oct-12, WB Genéral Burpose Lanes, Josey to Minway
Milestones v W 23-Oct-12, Mileston:
3C22WG23-SM Ph2stg2, Area WG23, Start Milestone 0 25-Ju-12 37 @ Ph2stg2, Alea WG23, Start Miles{one!
3C22WG23-FM Ph2stg2, Area WG23, Finish Milestone 0 37 @ PhiStgh, Area WG2B, Fifi
Roadway Activities v W, 23-Oct-12, y
3C22WG23-63010 Ph25tg2, Area WG23, Rem Overhead Sign Supports 7 25Ju-12  02-Aug-12 27 O Ph2stg2, Area WG23, Rem Ovethead Sign Supports

| 3C22WG23-10430 Ph2stg2, Area WG23, Rem Concrete Barrier 1/03-Aug12  03-Aug-12 27 | Ph2stg2, AreaWGP3, HemiCongretd Barrier

| 3C22WG23-10410 Ph2stg2, Area WG23, Rem Conc Pavement 2 10-Aug-12 | 13-Aug-12 27 1 Ph2stg2] Are W23, Rerh Canc Pavernent

| 3C22WG23-11010 Ph2stg2, Area WG23, Excavate Cut Areas 8 14-Aug-12  23-Aug-12 27 O | Phastgd, Area WG23, Excavate Gut Afeas

| 3C22WG23-13210 Ph2stg2, Area WG23, Place Embankment 3 14-Aug12  16-Aug-12 32 1 Ph26tg2; Arda WG23; Place

| 3C22WG23-46420 Ph2stg2, Area WG23, Install Medium RCP 7 14-Aug12 | 22-Aug-12 39 O : Ph2Stg2, Area WG23, Install Medium RCP!

| 3C22WG23-26010 Ph2stg2, Area WG23, Lime Treat Subgrade 4 24-Aug12  29-Aug-12 27 I Ph2stg2, Area WG23, Lime Treaf Subgrade

| 3C22WG23-46410 Ph2stg2, Area WG23, Install Small RCP 1 24-Aug12  24-Aug-12 38 1} Ph2Stg2, Afea WG23, Intall Smal RGP

| 3C22WG23-64710 Ph2stg2, Area WG23, Install Large Roadside Signs 3 30-Aug-12  03-Sep-12 63 Ph2stg2, ArealWGE3, install Latge Roadside Sigris

| 3C22WG23-46510 Ph2stg2, Area WG23, Install MHs and Inlets 5 31-Aug-12  06-Sep-12 38 O Ph2sig2, AreaWG23, Instdll MHs ahd Inflets

| 3C22WG23-24910 Ph2stg2, Area WG23, Place Select Fil 3 10-Sep12  12-Sep-12 27 1 Ph2Stg2; Area WG23; Place SelectFill

| 3C22WG23-34020 Ph2stg2, Area WG23, Place HMA Bond Breaker 3 24-Sep12  26-Sep-12 27 I: Ph2Stg2, Ajea WGZ3, Bond Bfeaker

| 3C22WG23-36010 Ph2stg2, Area WG23, Place Conc Pavement 5 04-0ct12  10-Oct-12 27 0 Ph2stg2,/Ared W23 [Plade Conc Pavelnen

| 3C22WG23-45010 Ph2stg2, Area WG23, Place Conc Traffic Rail (Ret Wall) 4/11-0ct12  16-0ct-12 27 0 Ph25tg2; Area WG23} Plate Gonc Traffic Rail (Ret Wall)
| 3C22WG23-65010 Ph2stg2, Area WG23, Install OH Sign Structures 6 11-Oct-12  18-Oct-12 30 D iPh2Stg2, Arda WG23, Install OH Sign Strudturet
| 3C22WG23-61020 Ph2stg2, Area WG23, Install Standard Rdwy lllumination 3 19-0ct12  23-Oct-12 27 0} Ph2Stg2, Area WG23, Install Standard Rdwy

WB General Purpose Lanes, Midway to Preston 10-Mar-12 v 27:Juni12, WB Gengral Purppse Lanes, Midway to Presfon
Milestones v 27rJun:12, Mileston:
3C22WG33-SM Ph2stg2, Area WG33, Start Milestone 0 10-Mar-12 13 ® Phasig2, ‘Ared W33, Starf Milgstoe

| 3ceawasaFm Ph2stg2, Area WG33, Finish Milestone 27-Jun-12 13 @ Ph2Stg2, Afea WGS33,
Roadway Activities v 27huni12, Roadway Actibitie
3C22WG33-10410 Ph2stg2, Area WG33, Rem Conc Pavement 13-Mar-12 14 1 Ph2stg2, Area W(33,;Rem Conc Pavement
| 3C22WG33-63010 Ph2stg2, Area WG33, Rem Overhead Sign Supports 7 12Mar-12  20-Mar-12 9 B [Ph2Stg3, Aréa WG33, Rein Olerhéad $ign Support;
| 3C22WG33-46420 Ph2stg2, Area WG33, Install Medium RCP 4 14Mar-12  19-Mar-12 50 0 {Ph3Stg3, Area WG33, Install Mediym RCP
| 3C22wG33-11010 Ph2stg2, Area WG33, Excavate Cut Areas 23 21-Mar-12  20-Apr-12 9 PhaStg2, Arka WG33, Excavate Cit Arbas
| 3C22wG33-13210 Ph2stg2, Area WG33, Place Embankment 1/21-Mar-12  21-Mar-12 36 1| Phastg2, Arba WG33, Pldce
| 3C22WG33-46410 Ph2stg2, Area WG33, Install Small RCP 2 23-Apr-12 | 24-Apr-12 26 1} PhStgp, Atea WG3B, Install Smajl RGP
| 3C22WG33-26010 Ph2stg2, Area WG33, Lime Treat Subgrade 5 30-Apr-12  04-May-12 9 Ph2sig2, , Lime!Tredt Subgrdde
| 3C22WG33-46510 Ph2stg2, Area WG33, Install MHs and Inlets 4/30-Apr-12 | 03-May-12 26 Ph2st2, Area WGB3, Install MHs anf Infets
| 3C22wG33-64710 Ph2stg2, Area WG33, Install Large Roadside Signs 3 07-May-12 | 09-May-12 44 | Ph2Stg2, ‘Ared WG33, Instdll Latge id
| 3C22wG33-24910 Ph2stg2, Area WG33, Place Select Fil 4/ 15-May-12 | 18-May-12 9 1 PPh25tg2, Arda WIG33, Place Sklect Fill
| 3C22WG33-34020 Ph2stg2, Area WG33, Place HMA Bond Breaker 4 20May-12  01-Jun-12 9 Ph25tg2, Area WG33, RlaceiHMA Bond Breaker
| 3C22WG33-36010 Ph2stg2, Area WG33, Place Conc Pavement 7 07-Jun12  15-Jun-12 9 B Ph25tg2] Aréa WG33] Plaée Cone Pavémerit
| 3C22WG33-45010 Ph2stg2, Area WG33, Place Conc Traffic Rail (Ret Wall) 3 18Jun-12  20-Jun-12 9 1 {Phastg3, Area WG33, Pldce Clonc Traffic Rail (Ret Wall)
| 3C22WG33-65010 Ph2stg2, Area WG33, Install OH Sign Structures 6 18Jun-12  25-Jun-12 11 i Ph2StgR, Afea WGB3, Install OH Si
| 3C22WG33-61020 Ph2stg2, Area WG33, Install Standard Rdwy lllumination 2 26:Jun12  27-Jun-12 9 I} Ph2stg2, Atea WG33, Install Standard Roh

Retaining Wall W36 8 17-May-12, Hetaining Wall W3

3C22WG33W36-42320  Ph2Stg2,W36, Retaining Wall, Anchored (Stg 10f2) 26 2 27-Apr12 9 1251d2,Wi36, Retaining Wail, Arichored (Stg Tof2)
| 3C22WG33W36-42325 | Ph2Stg2,W36, Retaining Wall, Anchored (Stg 20f2) 16 20-Apr-12 | 11-May-12 14 L3 Phastg2,W3d, Retaining Wall, Anchiored (Stg 20f2)
| 3C22WG33W36-99906 | Ph2Stg2,W36, Cone Painting, Walls (Aesthetics) 4/ 14May-12  17-May-12 38 0 {Ph2Btg2 W3, Conc Painting, Wall i

WB General Purpose Lanes, Preston to Merit v W :19-Sep-12, WB Genéral Purpdse Lanes, Preston to Merit:
Milestones v v :19-Sep-12, Milesiones
3C22WG43-SM Ph2stg2, Area WG43, Start Milestone 0 25Feb-12 2 @ PhoStg2, Alea WG43, Start Milesfone

| 3ceawa4sFm Ph2stg2, Area WGA43, Finish Milestone 0 19-Sep-12 0 @ Ph3Stg2, Aréa WiG43, Finish Milestong

Roadway Activities W 24-Jul-12, Roaday Activities!
3C22WG43-63010 Ph2stg2, Area WG43, Rem Overhead Sign Supports 7 27-Feb-12  06-Mar-12 41 W@43, RemiOveirhead Sign Sipports

| 3C22WG43-10430 Ph2stg2, Area WG43, Rem Concrete Barrier 2 07-Mar-12  08-Mar-12 4 W43, Rem Corjcrete Bafrier

| 3C22WG43-10410 Ph2stg2, Area WG43, Rem Conc Pavement 3 14Mar-12  16-Mar-12 4 ja WiG43] Refn Conc Pavernent!

| 3C22WG43-11010 Ph2stg2, Area WG43, Excavate Cut Areas 15 19-Mar-12 | 06-Apr-12 43 Ared WG4, ExcavateiCut Areas

| 3C22WG43-13210 Ph2stg2, Area WG43, Place Embankment 7 19Mar-12  27-Mar-12 51 ea WG4B, Place

| 3C22WG43-46420 Ph2stg2, Area WGA43, Install Medium RCP 43 19-Mar-12  16-May-12 4 192} Area W(G43; Install Medium RCP
| 3C22WG43-26010 Ph2stg2, Area WG43, Lime Treat Subgrade 14 09-Apr-12 | 26-Apr-12 43 2, Area WG4B, Lime

| 3C22WG43-24910 Ph2stg2, Area WGA43, Place Select Fil 13 24-Apr-12 | 10-May-12 43 192, /Ared W G43, Plade Select Fill

| 3C22wG43-46410 Ph2stg2, Area WGA43, Install Small RCP 6 17-May-12 | 24-May-12 4 Stg2, Atea WG43, Install Small RGP

= Remaining Level of Effot [ Remaining Work * @ Milestone Page 35 of 63 TASK filter: All Activities
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IH 635 Managed Lanes Project Preliminary Project Baseline Schedule LBJ Development Partners
[Activity ID Activity Name: Original | Start Finish Total 2009 2010 2011 2012 2013 2014 2015 2016 2017
‘ Rt ‘ i NS, Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4
] sczzwa4z-aes10 Ph2Stg2, Area WGA43, Install MHs and Inlets 6 24-May-12  31-May-12 Py T Ph2Sig2, Area WGA3, nstall MHs and Inigts
‘ 3C22WG43-24711 Ph2Stg2, Area WGA43, Place Flexible Base 11 01-Jun-12 15-Jun-12 41 [ Ph28tg2; Area WG43; Plate Flexible Bdse
‘ 3C22WG43-34012 Ph2Stg2, Area WGA43, Place HMA Base 16 15-Jun-12 06-Jul-12 41 [ Ph2Stg2, Area WQ43, Place HMA Base
‘ 3C22WG43-64710 Ph2Stg2, Area WGA43, Install Large Roadside Signs 5 02-Jul-12 06-Jul-12 53 I Fh2Sig2, Area WG43, Install Large i
‘ 3C22WG43-45010 Ph2Stg2, Area WGA43, Place Conc Traffic Rail (Ret Wall) 7 09-Jul-12 17-Jul-12 41 0 \Ph28tg2, Arda WiG43, Plate Conc Traffic Rail (Ret Wall)
‘ 3C22WG43-65010 Ph2Stg2, Area WGA43, Install OH Sign Structures 11 09-Jul-12 23-Jul-12 42 O Ph2Stg2, Area WG43, Install OH Sign Strugtures
‘ 3C22WG43-61020 Ph2Stg2, Area WGA43, Install Standard Rdwy lllumination 7 16-Jul-12 24-Jul-12 41 0! Ph2Stg2, Area WG48, Ingtall Standard Rdwy i
BR 56 - WBGP over ML Ent Rmp W 10-Sep-12, BR 56 - WBGP over ML Ent{Rm
3C22B56-41600 Ph2Stg2, Br 56, Construct Drill Shafts 8 27-Feb-12 2 B Ph2Sig2, Br 56, Constrict Dyrill hafts
‘ 3C22B56-42040 Ph2Stg2, Br 56, Construct Abutments 10 08-Mar-12 21-Mar-12 48 O | Ph2Stg2, Bri56, Construct Abuts It
‘ 3C22B56-42010 Ph2Stg2, Br 56, Construct Footings 5 15-Mar-12 21-Mar-12 7 0 | Ph2Stg2, Bri56, Construct Footing:
‘ 3C22B56-42020 Ph2Stg2, Br 56, Construct Columns 27 22-Mar-12 27-Apr-12 7 W Ph2Std2, Br 56, Conistruct Cdlumhs
‘ 3C22B56-42030 Ph2Stg2, Br 56, Construct Bent Caps 29 03-Apr-12 11-May-12 7 M Ph2Stg2, Br 56, Cbnsttuct Bent;Cap!
‘ 3C22B56-42510 Ph2Stg2, Br 56, F&I Conc Beams 6 18-May-12  25-May-12 7 B Ph2Stgp, Br 56, F&I Cong Beams
‘ 3C22B56-45410 Ph2Stg2, Br 56, F&I Exp Joints 7 01-Jun-12 11-Jun-12 9 B Ph2Stg2,:Br 56, F&I Exp Jdints
‘ 3C22B56-46520 Ph2Stg2, Br 56, F&I Deck Drains 4 05-Jun-12 08-Jun-12 7 1 Br 56, F&I Deck Drain:
‘ 3C22B56-42210 Ph2Stg2, Br 56, Construct Deck Slab 43 12-Jun-12 09-Aug-12 7 h2Stg2, Br 56, Constrlict Deck Slat
‘ 3C22B56-42050 Ph2Stg2, Br 56, Construct Apprch Slabs 10 10-Aug-12  23-Aug-12 7 W | Ph2Stg2, Bri 56, Construct
‘ 3C22B56-45020 Ph2Stg2, Br 56, Construct Conc Rail 5 24-Aug-12  30-Aug-12 7 B Ph2Stg2, Br 56; Constryct Conc Rail
‘ 3C22B56-99905 Ph2Stg2, Br 56, Stain Concrete Surfaces (Aesthetics) 7 31-Aug-12 10-Sep-12 7 B Ph2Stg2,Br 56, Stain
BR 58 - WBGP over ML Exit Rmp | 148[27-Feb-12 [19-Sep-12| O] W 19-Sep-12, BR 58 - WBGP over ML Exit Rmp
3C22B58-41600 Ph2Stg2, Br 58, Construct Drill Shafts -Feb-12 -Mar- 0 [l Ph2$tg2, Br 58, Consttuct Drill Shafts
‘ 3C22B58-42040 Ph2Stg2, Br 58, Construct Abutments 13 09-Mar-12 27-Mar-12 49 [O: Ph2Stg2, Br 58, Conistruct Abuts It
‘ 3C22B58-42010 Ph2Stg2, Br 58, Construct Footings 5 21-Mar-12 27-Mar-12 0 0; Ph2Stg2, By 58, Construct Footings
‘ 3C22B58-42020 Ph2Stg2, Br 58, Construct Columns 36 28-Mar-12 16-May-12 0 I Ph2Stg2, Br 58, Construct:Column:
‘ 3C22B58-42030 Ph2Stg2, Br 58, Construct Bent Caps 36 11-Apr-12 30-May-12 0 EEEER Ph2Stg2, Br 58; Construct Bent Gaps;
‘ 3C22B58-42510 Ph2Stg2, Br 58, F&I Conc Beams 7 05-Jun-12 13-Jun-12 0 B Ph2$tg2; Br 58, F&I Conc Bearhs
‘ 3C22B58-45410 Ph2Stg2, Br 58, F&I Exp Joints 8 19-Jun-12 28-Jun-12 3 W Ph2Stg2, Br 58, F&I:Exp:Joil
‘ 3C22B58-46520 Ph2Stg2, Br 58, F&I Deck Drains 4 22-Jun-12 27-Jun-12 0 1, Ph2Stg2, Br 58,;F&I;Deck Drains
‘ 3C22B58-42210 Ph2Stg2, Br 58, Construct Deck Slab 35 29-Jun-12 16-Aug-12 0 E— Br 58, Construct Deck Slab
‘ 3C22B58-42050 Ph2Stg2, Br 58, Construct Apprch Slabs 13 17-Aug-12  04-Sep-12 0 B Pn2Stg2, Br 58, Copstryct Apprgh Slabs
‘ 3C22B58-45020 Ph2Stg2, Br 58, Construct Conc Rail 4 05-Sep-12 10-Sep-12 0 0 Ph2Stg2,:Br 58, Construct Coné Rall
‘ 3C22B58-99905 Ph2Stg2, Br 58, Stain Concrete Surfaces (Aesthetics) 7 11-Sep-12 19-Sep-12 0 B |Ph2Stg2, Br 58, Stain Concrete Surfaces
Retaining Wall W46 9 Wy 5 May-12, Retairing Wall: W4
3C22WG43W46-42310  Ph2Stg2,W46, Retaining Wall, MSE 31 12 21-Mar-12 79 1 | Ph2Stg2 W46, Retairling Wall; MSE
‘ 3C22WG43W46-99906  Ph2Stg2,W46, Conc Painting, Walls (Aesthetics) 3 22-Mar-12 26-Mar-12 127 0: Ph2Stg2,W46, Conc, Painting, Walls
‘ 3C22WG43W46-42315  Ph2Stg2,W 46, Retaining Wall, Moment Slab 3 11-May-12 15-May-12 53 0 s} . Retaining Wall, Momient Slab
Retaining Wall W47 v 29:May-12,Retaining Wall W47
3C22WG43W47-42310  Ph2Stg2,W47, Retaining Wall, MSE 15 19-Mar-12 06-Apr-12 67 1 Ph2S{g2,W47; Retaining Wall, MSE
3C22WG43W47-99906  Ph2Stg2,W47, Conc Painting, Walls (Aesthetics) 4 09-Apr-12 12-Apr-12 114 I Ph2Stg2,W47, Conc Paintihg, Walls
3C22WG43W47-42315  Ph2Stg2,W47, Retaining Wall, Moment Slab 13 11-May-12  29-May-12 43 [O; Ph2Stg2, W47, Retajning Wall, Moment Slab
~ Const Phase 3 - Stage 1 760 09-Jun-12  08-May-15 180 v W (3-Miy-15, Cdnst Phase 3 - Stabe 1
EB Access Roads, IH35E to Josey Wem——y : 19-Apr-13, EB Access Roads, IH35E td Josey
Milestones [01-Mar-13 | ey | 19-Apr-13, Milestones
3C31EA13-SM Ph3Stg1, Area EA13, Start Milestone 4 Ph3Stg1, Area EA13, Start Milestbne
3C31EA13-FM Ph3Stg1, Area EA13, Finish Milestone 4 :Ph3Stg1, Area EA13,Finish Milestone
Roadway Activities pe——y . 19-Apr-13, Roadway Activities
3C31EA13-66200 Ph3Stg1, Area EA13, Place Temp Barricades, Marking & Signing 1 01-Mar-13 Ph3Sty1, Area EA13, Place Temy i larking & Signin,
‘ 3C31EA13-51200 Ph3Stg1, Area EA13, Place Temp Conc Barrier 1 01-Mar-13 01-Mar-13 567 Ph3Stg1, Area EA13, Place Temp Conc Barrie|
‘ 3C31EA13-50600 Ph3Stg1, Area EA13, Place Temp Erosion Control 2 01-Mar-13 04-Mar-13 566 Ph3Stg1, AreaiEA13, Place Temp Erbsior Control;
‘ 3C31EA13-10410 Ph3Stg1, Area EA13, Rem Conc Pavement 2 05-Mar-13 06-Mar-13 566 | Ph3Sig1, Area EA13, Rem Conc; Pavement
‘ 3C31EA13-10420 Ph3Stg1, Area EA13, Rem Misc Concrete 1 05-Mar-13 05-Mar-13 567 | Ph3Sig1, AreaiEA13, Rem Misc Contrete
‘ 3C31EA13-26010 Ph3Stg1, Area EA13, Lime Treat Subgrade 3 07-Mar-13 11-Mar-13 566 0 Ph38tg1, Area EA13, Lime:Treat Subgrade
‘ 3C31EA13-24910 Ph3Stg1, Area EA13, Place Select Fill 2 15-Mar-13 18-Mar-13 566 I :Ph3btgt, Area EA13, Place Seject Fill
‘ 3C31EA13-24711 Ph3Stg1, Area EA13, Place Flexible Base 2 22-Mar-13 25-Mar-13 566 [ Ph3Stgi, Atea EA13, Place Flexible Base
‘ 3C31EA13-52910 Ph3Stg1, Area EA13, Place Curb & Gutter 5 29-Mar-13 04-Apr-13 566 Pn3Stg1, ArealEA13, Place Curh & Guttef
‘ 3C31EA13-34011 Ph3Stg1, Area EA13, Place HMA Base 1 18-Apr-13 18-Apr-13 566 | iPh3Stgt, Arda EA13,:Place HMA Base
‘ 3C31EA13-64410 Ph3Stg1, Area EA13, Install Small Signs 1 19-Apr-13 19-Apr-13 566 1 :Ph3Stgt, Area EA13,!Install Stmall Sign:
EB Frontage Roads, Josey to Midway W 07-Jan-15, EB Frotage Ropds, :Joséy toMidway
Milestones 96 W (7-Jan-15, Milest
3C31EF23-SM Ph3Stg1, Area EF23, Start Milestone 274 @ Ph3Stg1, Area EF23, Start Milestone
‘ 3C31EF23-FM Ph3Stg1, Area EF23, Finish Milestone 0 07-Jan-15 274 4 Rh3Stg1, Ared EF23, FinisH Miléstorie
Roadway Activities 00 01-Jan-15,;Roadway Activities
3C31EF23-66200 Ph3Stg1, Area EF23, Place Temp Barricades, Marking & Signing 1 30-May-13 472 Ph3Stg1, Area EF23, Place Temp i larking & Signing
‘ 3C31EF23-51200 Ph3Stg1, Area EF23, Place Temp Conc Barrier 2 30-May-13  31-May-13 471 Ph3Stg1, Area EF23, Place Temp Cohc Barriel
‘ 3C31EF23-50600 Ph3Stg1, Area EF23, Place Temp Erosion Control 4 30-May-13  04-Jun-13 196 Ph3Stg1, Area,EF23, Place Temp Erpsion Control
‘ 3C31EF23-50830 Ph3Stg1, Area EF23, Rem Temp Pavement 5 03-Jun-13 07-Jun-13 471 0 Rh3Sig1, Ared EF23, Rem Temp Payement
‘ 3C31EF23-10420 Ph3Stg1, Area EF23, Rem Misc Concrete 1 05-Jun-13 05-Jun-13 576 | Ph3Stg1, AreaiEF23, Rem Misc Concrete
‘ 3C31EF23-10410 Ph3Stg1, Area EF23, Rem Conc Pavement 3 10-Jun-13 12-Jun-13 471 | Ph3Stg1,;Area EF3, Rem Cong Pavement
‘ 3C31EF23-11010 Ph3Stg1, Area EF23, Excavate Cut Areas 15 03-Jul-14 23-Jul-14 196 L | Ph3stgl, Art
‘ 3C31EF23-13210 Ph3Stg1, Area EF23, Place Embankment 2 03-Jul-14 04-Jul-14 296 1 Ph3Stg1, Area!
‘ 3C31EF23-26010 Ph3Stg1, Area EF23, Lime Treat Subgrade 4 24-Jul-14 29-Jul-14 283 0 PH3Stg1, A
‘ 3C31EF23-61899 Ph3Stg1, Area EF23, Install ITS/Toll Duct Bank 4 24-Jul-14 29-Jul-14 312 0 PH3Stg1, A Banl
‘ 3C31EF23-46410 Ph3Stg1, Area EF23, Install Small RCP 2 24-Jul-14 25-Jul-14 285 I; Ph3Stgi, Ar
‘ 3C31EF23-90120 Ph3Stg1, Area EF23, Inst Buried Standpipe 2 24-Jul-14 25-Jul-14 304 1} Ph3Stgi, Ar
‘ 3C31EF23-46510 Ph3Stg1, Area EF23, Install MHs and Inlets 7 28-Jul-14 05-Aug-14 285 Ph3stg1, its
‘ 3C31EF23-90110 Ph3Stg1, Area EF23, Inst Surface Fire Dept Connections 2 28-Jul-14 29-Jul-14 304 | Ph3sStg1, A it Co
‘ 3C31EF23-24910 Ph3Stg1, Area EF23, Place Select Fill 4 31-Jul-14 05-Aug-14 283 Ph3stg1,
‘ 3C31EF23-24711 Ph3Stg1, Area EF23, Place Flexible Base 3 03-Dec-14  05-Dec-14 200 jace; Fle le Base
‘ 3C31EF23-52910 Ph3Stg1, Area EF23, Place Curb & Guitter 3 10-Dec-14 12-Dec-14 200 | Ph3Stg1, Area EF23, Placé Cutb & Gutter
‘ 3C31EF23-53110 Ph3Stg1, Area EF23, Place Conc Sidewalks, Driveways & Medians 8 15-Dec-14  24-Dec-14 202 O Ph3Stg1, Area EF23; Place Conc Sidewalks, Driveways & Mediaris
‘ 3C31EF23-34011 Ph3Stg1, Area EF23, Place HMA Base 4 23-Dec-14  26-Dec-14 200 0! Ph3Stg1, Atea EF23, Pldce HMA Bast
‘ 3C31EF23-16010 Ph3Stg1, Area EF23, Place Topsoil 1 29-Dec-14  29-Dec-14 200 I PH3Stg1, Area EF23, Place Topsoil
‘ 3C31EF23-64410 Ph3Stg1, Area EF23, Install Small Signs 2 30-Dec-14  31-Dec-14 200 Ph3Stg1, Area £F23, Install Small Signs
‘ 3C31EF23-16410 Ph3Stg1, Area EF23, Place Seeding and Sodding 1 01-Jan-15 01-Jan-15 200 Ph3stg1, Area EF23, Place Seeding and $odding
Retaining Wall E20 ﬂ W G7-Jan-18, Retaining Wall E20
3C31EF23E20-42360 Ph3Stg1,E20, Ret Wall, Cantilivered, Clay/Chalk (Stg 10f2) 276 05-Jun-13 25-Jun-14 196 L 1! PhBStgi,E20, Ret Wall, il lay/Chalk (Stg 10f2)
3C31EF23E20-42365 Ph3Stg1,E20, Ret Wall, Cantilivered, Clay/Chalk (Stg 20f2) 92 31-Jul-14 05-Dec-14 196 1 Ph3Stg1,E20, Ret Wall, Cantilivéred,: Clay/Chalk (Stg 20f2)
3C31EF23E20-99906 Ph3Stg1,E20, Conc Painting, Walls (Aesthetics) 23 08-Dec-14  07-Jan-15 196 3 Ph3Stg1,E20,:Cong Painting, Wialls {
EB Frontage Roads, Midway to Preston | 10[20-Oct-12 [02-Nov-12 | W 02-Nol-12; EB:Froritagd Roéds, Midway tb Préstori
Milestones | 1o[200ct12 [02Nov-12 | W 02-Noy-12; Milpstones
3C31EF33-SM Ph3Stg1, Area EF33, Start Milestone 0 20-Oct-12 1018 @ Ph3Stgt, Aréa EF33,:Start Milestone
3C31EF33-FM Ph3Stg1, Area EF33, Finish Milestone 0 02-Nov-12 1018 ® Ph3Stg1, AreaiEF33, Fini i
Roadway Activities | 10[22-0ct-12 [02-Nov-12 | W 02-Noy-12; Roadway Adtivities
3C31EF33-66200 Ph3Stg1, Area EF33, Place Temp Barricades, Marking & Signing 1 22-Oct-12 22-Oct-12 726 |1 Ph3stg1, Area EF33, Plate Ti larkihg & Signing
3C31EF33-50830 Ph3Stg1, Area EF33, Rem Temp Pavement 9 23-Oct-12 02-Nov-12 726 O Ph3stg1, AreaEF33, Rem Temp Pavement
= Remaining Level of Effot [ Remaining Work * @ Milestone Page 36 of 63 TASK filter: All Activities
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[Activity 1D Activity Name. Original| Start Finsh Total | 2011 2012 2013 2017
Duration Float Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Q2 Q3 Q4 Qi Q3 Q3 Q4 Qi Q2 Q3 Q4
M EB Frontage Roads, Preston to Merit 232 v v 22 oads, Preston to Meri
Milestones m 232 v V. 22-!
3C31EF43-SM Phastg1, Area EF43, Start Milestone 12 326 h3Stg, Ared EF43, §
3C31EF43-FM Phastg1, Area EF43, Finish Milestone 324 *: Ph lestone
Roadway Activities 286 07-Aug-12, Rdi
3C31EF43-10420 Ph3stg1, Area EF43, Rem Misc Concrete 295 | Phagtgt,/Area EFH3,
| 3C31EF43-66200 Phastg1, Area EF43, Place Temp Barricades, Marking & Signing 1/ 11-dun12 11-Jun12 | 286 | Ph3stgt,/Ared EF43, rking & Signihg
| 3C31EF43-50830 Phastg1, Area EF43, Rem Temp Pavement 5 12Jun-12 18-Jun-12 | 286 0 Phastgt; Aréa EF43,
| 3C31EF43-10410 Phastg1, Area EF43, Rem Conc Pavement 2 19Jun12 20-Jun-12 | 286 1 iPhdstgt, Aréa EF43,
| 3C31EF43-11010 Phastg1, Area EF43, Excavate Cut Areas 4 21Jun-12 26-Jun-12 | 286 D} Ph3StgH, Afea EF4:
| 3C31EF43-13210 Phastg1, Area EF43, Place Embankment 2 21-Jun12 22-Jun-12 | 288 1! Phdstg}, Arpa EF43,
| 3C31EF43-26010 Phastg1, Area EF43, Lime Treat Subgrade 2 27-Jun-12 28-Jun-12 | 286 I PH3Stg1, Atea EF43,
| 3C31EF43-61899 Phastg1, Area EF43, Install ITS/Toll Duct Bank 2 27-Jun12 28-Jun-12 | 314 I Ph3stgi, Area EF43,
| 3C31EF43-46510 Ph3stg1, Area EF43, Install MHs and Inlets 3 27-Jun12 20-Jun-12 | 293 I PH3Stgt, Area EF43, |
| 3C31EF43-90120 Phastg1, Area EF43, Inst Buried Standpipe 1/27-Jun-12  27-Jun12 | 308 1| PH3SIgH, Afea EF4: i
| 3C31EF43-90110 Phastg1, Area EF43, Inst Surface Fire Dept Connections 2 28Jun-12 20-Jun-12 | 308 | PH3Stg1, Area EF4: t G
| 3C31EF43-24910 Phastg1, Area EF43, Place Select Fill 2 04-Ju-12  05-Jul-12 286 | PhasSigt, ArealEF4
| 3C31EF43-24711 Phastg1, Area EF43, Place Flexible Base 2 11Ju-12 12-Juk12 286 1" Ph3stg1 jArea EF:
| 3C31EF43-52910 Phastg1, Area EF43, Place Curb & Gutter 2 18Ju-12  19-Juk-12 286 | :Ph3Stgt, Area E
| 3C31EF43:53110 Ph3stg1, Area EF43, Place Conc Sidewalks, Driveways & Medians 3 20Ju-12 | 24-Jul-12 293 0} Ph3stgl, Afea E K, Diiveways & Médiar
| 3C31EF43-34011 Phastg1, Area EF43, Place HMA Base 2 01-Aug-12  02-Aug-12 | 286 Phasty1, Area
| 3C31EF43-16010 Phastg1, Area EF43, Place Topsoil 1/03-Aug12  03-Aug-12 286 | Ph3stg1, Area
| 3C31EF43-64410 Ph3stg1, Area EF43, Install Small Signs 1/06-Aug12  06-Aug-12 286 | Ph3stgl, Area
| 3C31EF43-16410 Phastg1, Area EF43, Place Seeding and Sodding 1/07-Aug12  07-Aug-12 286 | Fhaslgt, Areq
BR 66 - EBFR over Park Central v V. 22| over Patk Central
3C31B66-41600 Phastg?1, Br 66, Construct Drill Shafts 4 11-Jun-12 14-dun12 | 282 1 Ph3stgt, Br €6, Const
| 3C31B66-42040 Phastg1, Br 66, Construct Abutments 522Jun-12  28-Jun-12 | 264 O PH3Stg1, Bt 66; Cor
| 3C31B66-42010 Phastg1, Br 66, Construct Footings 4 25Jun-12 28-Jun-12 | 232 I PH3Stg1, Br 66; Cor
| 3C31B66-42020 Phastg1, Br 66, Construct Columns 8 03-Ju-12 | 12-Jul-12 232 O Ph3stg1,iBr g6, C
| 3C31B66-42030 Phastg1, Br 66, Construct Bent Caps 8 17-Ju-12  26-Jul-12 232 O; Ph3stg!, Bf 66,
| 3C31B66-42510 Phastg1, Br 66, F&l Conc Beams 3 14-Aug12  16-Aug12 232 1 Phastgt; Br
| 3C31B66-45410 Phastg1, Br 66, F&l Exp Joints 3 28-Aug12  30-Aug-12 | 232 PH3Sty1, B
| 3C31B66-42210 Phastg1, Br 66, Construct Deck Slab 16 04-Sep12  25-Sep-12 | 232 [3; Phastg iab
| 3C31B66-42050 Phastg1, Br 66, Construct Apprch Slabs 5 26-Sep12  02-0ct12 237 Ph3st| pproh Slabs
| 3C31B66-45020 Phastg?, Br 66, Construct Conc Rail 4/10-0ct12  15-0ct12 232 0 Ph3 Rdil
| 3C31B66-99905 Phastg1, Br 66, Stain Concrete Surfaces (Aesthetics) 5 16-0ct12  22-0ct-12 | 232 D' Ph crefe Surfaces
EB General Purpose Lanes, Harry Hines to Josey v 03-Ma
Milestones v 03-May
3C31EG13-SM Ph3stg1, Area EG13, Start Milestone 0 18-Oct-13 448 @ Ph3btgt; Arda EG13, Sta
3C31EG13-FM Phastg1, Area EG13, Finish Milestone 0 03-Mar-14 | 448 ¢ Phast
Roadway Activities | et[180ct13 | v W 10-Jan-14, Rq
3C31EG13-10430 Phastg1, Area EG13, Rem Concrete Barrier 118-0ct13  18-Oct13 356 | iPh3stgt, Arda EG13; Rer
| 3C31EG13-46420 Phastg1, Area EG13, Install Medium RCP 4/18-0ct-13  23-0ct13 386 0} Ph3Stgi, Area EG13, Ins
| 3C31EG13-11010 Ph3stg1, Area EG13, Excavate Cut Areas 1/21-0ct13  21-Oct13 356 1 |Ph3stg), Aréa EG13; Ex:
| 3C31EG13-13210 Ph3stg1, Area EG13, Place Embankment 6 21-Oct13  28-Oct-13 | 356 O} PH3stdt, Atea EG13, P
| 3C31EG13-26010 Ph3stg1, Area EG13, Lime Treat Subgrade 3 290ct13  31-0ct-13 | 360 Phasty1, Area EG13, L
| 3C31EG13-46410 Phastg1, Area EG13, Install Small RCP 1/29-0ct13  29-Oct13 383 | PH3St1, Area EG13, Ini
| 3C31EG13-46510 Ph3stg1, Area EG13, Install MHs and Inlets 2 05Nov-13  06-Nov-13 | 383 1 Phastgl, Area EGI3,
| 3C31EG13-24910 Phastg1, Area EG13, Place Select Fill 3 18-Nov-13  20-Nov-13 | 356 1: PhdStg{, Area EG13 I
| 3C31EG13-24711 Ph3stg1, Area EG13, Place Flexible Base 3 16-Dec-13  18-Dec-13 | 356 1 {Ph3Stgt, Aréa E
| 3C31EG13-34012 Phastg1, Area EG13, Place HMA Base 3 30-Dec-13  O1-Jan-14 | 356 Ph3sty1, Area!
| 3C31EG13-64710 Ph3stg1, Area EG13, Install Large Roadside Signs 3 30-Dec-13  O1-Jan-14 | 363 Phasty1, Area!
| 3C31EG13-45010 Phastg1, Area EG13, Place Conc Traffic Rail (Ret Wall) 2 02Jan-14  03-Jan-14 | 356 PhaSigi, Area
| 3C31EG13-61050 Ph3stg1, Area EG13, Install U/P lllumination 3 02Jan-14  06-Jan-14 | 360 0 Phaslgt, Ared
| 3C31EG13-61020 Phastg1, Area EG13, Install Standard Rdwy lllumination 2 09-Jan-14  10-Jan-14 | 356 | Ph3stg1,/Are
BR 17 - EBGP over Denton/UPRR 320 v 03-May
3C31B17-49610 Phastg1, Br 17, Demolish Extg Bridge 7 18-0ct13  28-0ct-13 320 O: PH3Stg1, BY 17, Detholis
| 3C31B17-41600 Phastg1, Br 17, Construct Drill Shafts 4/20-0ct13  01-Nov-13 320 PhaStg1, Br 17, Constn
| 3C31B17-42040 Phastg1, Br 17, Construct Abutments 4/12:Nov-13  15Nov-13 355 1 Ph3bigliBri7,
| 3C31B17-42010 Phastg1, Br 17, Construct Footings 2 14-Nov-13  15-Nov-13 | 320 1 Phastgt|Bri7,
| 3C31B17-42020 Phastg1, Br 17, Construct Columns 4 26-Nov-13  29-Nov-13 320 Phastg1, Er 17, Coy
| 3C31B17-42030 Phastg1, Br 17, Construct Bent Caps 5 09Dec13  13-Dec-13 320 0 Ph3stgt;Bri7,
| 3C31B17-42510 Ph3Stg1, Br 17, F&l Conc Beams 2 06Jan-14  07-Jan-14 | 320 1 Phastg1, Br 1
| 3C31B17-45410 Phastg1, Br 17, F&l Exp Joints 2 20Jan-14  21-Jan-14 | 320 1 {Ph3stg], By
| 3C31B17-46520 Phastg1, Br 17, F&l Deck Drains 2 20Jan-14  21-Jan-14 | 320 1 |Ph3stg1, By
| 3C31B17-42210 PhaStg1, Br 17, Construct Deck Slab 8 31-Jan-14  11-Feb-14 320 B Phastgl)
| 3C31B17-42050 PhaStg1, Br 17, Construct Apprch Slabs 4 12Feb14  17-Feb14 326 0 iPh3Stg
| 3C31B17-45020 PhaStg1, Br 17, Construct Conc Rail 2 26Feb-14  27-Feb-14 320 I Phast
| 3C31B17-99905 PhaStg1, Br 17, Stain Concrete Surfaces (Aesthetics) 2 28Feb-14  03-Mar-14 320 Ph3sty
Retaining Wall E3 Wem——y 13-Diec-13, Retairi
3C31EG13E3-42310 PhaStg1 E3, Retaining Wall, MSE 23 21-0ct-13  20-Nov-13 356 L3 | PhastgH.E3; Retaini
| 3C31EG13E3-42315 Ph3Stg1,E3, Retaining Wall, Moment Slab 17 21-Nov-13  13-Dec-13 356 C3 Ph3stg1{E3, Retd
| 3C31EG13E3-99906 PhaStg1,E3, Conc Painting, Walls (Aesthetics) 7 21-Nov-13  29-Nov-13 | 386 O PH3stgl.E3, Conc
EB General Purpose Lanes, Josey to Midway ay
3C31EG23-SM PhaStg1, Area EG23, Start Milestone 0 23-Feb-13 12 ea EG23, Start Mllestone
| 3catEGeaFM Phastg1, Area EG23, Finish Milestone 0 22-Jul-14 12
Roadway Activities 5-Apr-13, Roadway Activities
3C31EG23-10430 PhaStg1, Area EG23, Rem Concrete Barrier 1 25-Feb-13  25Feb-13 339 1, Area £G24, Rem Concrete Barrigr
| 3C31EG23-46420 Ph3Stg1, Area EG23, Install Medium RCP 8 25Feb-13  06-Mar-13 351 . Iistall Medi
| 3C31EG23-11010 Phastg1, Area EG23, Excavate Cut Areas 19 26-Feb-13  22Mar-13 | 339 , Arba EG23; Excavatp Cut Aréas
| 3C31EG23-13210 PhaStg1, Area EG23, Place Embankment 2 26Feb-13  27-Feb-13 356 1, Area EG23, Place
| 3C31EG23-61020 PhaStg1, Area EG23, Install Standard Rdwy lllumination 7 25Mar-13 | 02-Apr-13 348 3Stg1, Area EGZ3, Rl
| 3C31EG23-46410 PhaStg1, Area EG23, Install Small RCP 2 25Mar-13  26-Mar-13 | 339 Stg1, Atea EG24, Install Smal| RGP
| 3C31EG23-46510 PhaStg1, Area EG23, Install MHs and Inlets 5 01-Apr-13 | 05-Apr-13 339 h3stgl, , IistallMHb andl Inldts
| 3C31EG23-61050 Ph3stg1, Area EG23, Install U/P lllumination 3 08-Apr-13 | 10-Apr-13 342 h3stg1,iAred EG23, Install Ur’ inafi
| 3C31EG23-64710 PhaStg1, Area EG23, Install Large Roadside Signs 3 08-Apr-13 | 10-Apr-13 342 h3Stg1,}Ared EGR3, Install Large Roaddide Sign's
| 3C31EG23-65010 PhaStg1, Area EG23, Install OH Sign Structures 6 08-Apr-13 | 15-Apr-13 339 Ph3stg1} Area EG23, instdll OH Sign
BR 29 - EBGP over Webb Chapel W: 23-Oct-13, BR 20 - EBGI
3C31B29-49610 PhaStg1, Br 29, Demolish Extg Bridge 5 25Feb-13  O1-Mar-13 202 29, Dednolish Extg Bridg:
| 3C31B29-41600 PhaStg1, Br 29, Construct Drill Shafts 12 04-Mar-13  19-Mar-13 | 202 iStgt, Br29, Construct Drilf Shats
| 3C31B29-42010 Phastg1, Br 29, Construct Footings 9 21-Mar-13 | 02-Apr-13 202 3Stg1, Br 29, Cohstrict Footings
| 3C31B29-42020 Phastg1, Br 29, Construct Columns 29 28-Mar-13  07-May-13 202 =3 "Phasigt, Br 29, Cdnstrict Colurins
| 3C31B29-42040 PhaStg1, Br 29, Construct Abutments 4 28-Mar-13  02-Apr-13 262 0 Ph3stg1, Br 29, Copstryct Abutments
| 3C31B29-42030 PhaStg1, Br 29, Construct Bent Caps 56 04-Apr-13  20-Jun-13 | 202 {C=———1 |Pndstg1, Bri29, Construct Berft Cdps
| 3C31B29-42510 PhaStg1, Br 29, F&I Conc Beams 7 26:Jun-13 | 04-Jul-13 202 i O Phastgt, Br 2d, F&l Conc Bam;

I Actual Work

== Remaining Level of Effot 1 Remaining Work
I Critical Remaining Work V==Y S,mmary
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[Activity ID Activity Name: Original | Start Finish Total 2009 2010 2011 2012 2013 2014 2015 2016 2017
‘ Rt i NS, Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4

| scateas-asato Phastg1, Br 29, F&l Exp Joints 7 10-Ju13  18-Jul-13 205 T Ph3Bigt, Br 29, F&I Exp Jpint

‘ 3C31B29-46520 Ph3Stg1, Br 29, F&I Deck Drains 4 15-Jul-13 18-Jul-13 202 0 iPh3Stgt;, Br 29, F&I Deck Drains

‘ 3C31B29-42210 Ph3Stg1, Br 29, Construct Deck Slab 46 22-Jul-13 23-Sep-13 202  — 0 Stg1l, Bri 29, Construct Deck Sfab

‘ 3C31B29-42050 Ph3Stg1, Br 29, Construct Apprch Slabs 4 24-Sep-13 27-Sep-13 208 [; Ph3stg1, By 29,:Construct Apprch Slabs

‘ 3C31B29-45020 Ph3Stg1, Br 29, Construct Conc Rail 4 08-Oct-13 11-Oct-13 202 0 Ph3Stg1,:Br 29, Construct Con¢ Rall

‘ 3C31B29-99905 Ph3Stg1, Br 29, Stain Concrete Surfaces (Aesthetics) 8 14-Oct-13 23-Oct-13 202 O ; Ph3Stgt, Br;29, Stain Copcrete Syrfaces

BR 39 - EBGP over Valley View and Midway 8 . 22-Jul-14, BR 39 - Valley View and Midway
3C31B39-41600 Ph3Stg1, Br 39, Construct Drill Shafts 16 25-Feb-13 18-Mar-13 8 Bl :Ph3Stgt, Br 39, Construct Drill; Shafts

3C31B39-42010 Ph3Stg1, Br 39, Construct Footings 24 04-Mar-13 04-Apr-13 14 ) Ph3Stg1, Br 39, Construct Footings

3C31B39-42020 Ph3Stg1, Br 39, Construct Columns 112 19-Mar-13 21-Aug-13 8 I  Ph3Stg1, Bri39, Construct Columris

3C31B39-42030 Ph3Stg1, Br 39, Construct Bent Caps 165 26-Mar-13 11-Nov-13 8 h3Stg1,:Br 39, Construct Bent Caps

3C31B39-42040 Ph3Stg1, Br 39, Construct Abutments 4 27-Mar-13 01-Apr-13 162 0 PH3Sty1, Br 39; Cohstruct

3C31B39-42510 Ph3Stg1, Br 39, F&I Conc Beams 16 04-Nov-13 25-Nov-13 8 Ml Ph3Stgl, Br 39,iF&I:Cont Beams!

3C31B39-45410 Ph3Stg1, Br 39, F&I Exp Joints 17 18-Nov-13 10-Dec-13 16 [ Ph3Stg1,;Br 39, F&I Exp Jaints

3C31B39-46520 Ph3Stg1, Br 39, F&I Deck Drains 8 28-Nov-13 09-Dec-13 8 Bl Ph3Sig1,:Br 39, F&I Déck Drains

3C31B39-42210 Ph3Stg1, Br 39, Construct Deck Slab 122 05-Dec-13  23-May-14 8 M | Ph3Stg1, Br:39, Construgt Depk S|ab
3C31B39-42050 Ph3Stg1, Br 39, Construct Apprch Slabs 4 26-May-14  29-May-14 14 I} PH3Stg1, B 39; Coristruct Apprch Sldbs
3C31B39-45020 Ph3Stg1, Br 39, Construct Conc Rail 10 09-Jun-14 20-Jun-14 8 W :Ph3Stgt, Bri39, Construct Conc Rail
3C31B39-99905 Ph3Stg1, Br 39, Stain Concrete Surfaces (Aesthetics) 22 23-Jun-14 22-Jul-14 [ : Ph3Stgi, Br.39, Stain Concrele Surfaces

EB General Purpose Lanes, Midway to Preston | 49[25-Sep-12 [30-Nov-12 v 30-Nov-12; EB Genéral Purpose Lanes, Midwal to Preston
Milestones 25-Sep-12 v 30-Nov-12; Milest

3C31EG33-SM Ph3Stg1, Area EG33, Start Milestone -Sep- @ Ph3Stgi, Alea EG33, Start Milestone
3C31EG33-FM Ph3stg1, Area EG33, Finish Milestone 0 30-Nov-12 @ PH3Stg1, Area EG33,
Roadway Activities 25-Sep-12 | 30-Nov-12 v 30-Nov-12; Roddway Activities

3C31EG33-11010 Ph3Stg1, Area EG33, Excavate Cut Areas tg1, Arda EG33, Excavaté Cut Areas

3C31EG33-13210 Phastg1, Area EG33, Place Embankment 1/25-Sep-12  25Sep-12 325 11 Ph3Stg1, Afea EG33, Place
3C31EG33-46420 Ph3stg1, Area EG33, Install Medium RCP 13 25:Sep12  11-Oct-12 | 313 [ Ph3Stg1./Ared EG33, Install Mediurh RCP

3C31EG33-61020 Phastg1, Area EG33, Install Standard Rdwy lllumination 4/15Nov-12  20-Nov-12 297 0 i Phastgt, Area EG33; Install Standard Rdw)

3C31EG33-64710 Ph3stg1, Area EG33, Install Large Roadside Signs 5 15Nov-12  21-Nov-12 | 296 D} PhiStg{, Area EG33, Insfall Larg ide Signs

3C31EG33-65010 Ph3stg1, Area EG33, Install OH Sign Structures 11 15Nov-12  29-Nov-12 | 290 O3 PH3stg1, Area EG33, Inftall DH

3C31EG33-46410 Phastg1, Area EG33, Install Small RCP 2 15Nov-12  16-Nov-12 | 289 1 Phabtg1} Aréa EG33, Install Stall RCP

3C31EG33-46510 Phastg1, Area EG33, Install MHs and Inlets 7 22Nov-12  30-Nov-12 | 289 0 PH3StY1, Area EG33, and Inlels
EB Ramps, Harry Hines to Josey v W 10-Mar-15, EB Ramps, Hay Hines fo Jdsey
Milestones v ¥ 10-Mar-15, Milestc

3C31ER13-SM Phastg1, Area ER13, Start Milestone 01 13 74 @ Ph3Stgt} Arda ER13,/Start Milkstohie

3C31ER13-FM Ph3Stg1, Area ER13, Finish Milestone 10-Mar-15 72 @ Ph3Stg1, /Area ER13, Finish Milestone

0
BR 19 - EB Collector IH 35E to W of Josey | 363[18-0ct13  [10-Mar-15 v W 10-Mar-15, BR 19+ EB! Colfectof H 85E fo Wi of Jose
2

3C31B19-41600 Ph3Stg1, Br 19, Construct Drill Shaits =1 {PhaStgt, Bri19, Construct Drill Shats

| 3C31B19-42010 Ph3Stg1, Br 19, Construct Footings 15 12-Dec-13  01-Jan-14 52 ) PH3Stgt, Br 19, Copstryct Footings

| 3C31B19-42020 Ph3stg1, Br 19, Construct Columns 131 19-Dec-13  19-Jun-14 52 C=———————"——"7 {Phdsg, Bri19, Congtruc Collimnis

| 3C31B19-42040 Ph3stg1, Br 19, Construct Abutments 6 25-Dec-13  01-Jan-14 174 0 Ph3stgt, Br 1, Copstrct Abutment

| 3C31B19-42030 Ph3Stg1, Br 19, Construct Bent Caps 101 13-Feb-14  03-Jul-14 52 E———————") PhaSty1, Br 19, Cohstruct Bent Caps,

| 3C31B19-42510 Ph3Stg1, Br 19, F&I Conc Beams 19 23-Jun-14  17-Jul-14 52 £ Ph3bigt; Br 19, Ral G

| 3C31B19-45410 Ph3Stg1, Br 19, F&l Exp Joints 23 07-Ju-14  06-Aug-14 62 =1 Ph3sigl, Br 19, F&I Exp Jojnts

| 3C31B19-46520 Ph3Stg1, Br 19, F&l Deck Drains 9/21-Juk14 3114 52 O PHastyt, Br 19, Fai Dedk Diains|

| 3C31B19-42210 Ph3Stg1, Br 19, Construct Deck Slab 140 28-Jul-14 | 06-Feb-15 52 1 Ph3sig1, Br 18, Constriict Beck Sia)

| 3C31B19-42050 Ph3Stg1, Br 19, Construct Apprch Slabs 6/09-Feb-15 | 16-Feb-15 56 0 iPh3Sigt, Br 19, Gonstruct Aprch Slab:

| 3C31B19-99905 Ph3Stg1, Br 19, Stain Concrete Surfaces (Aesthetics) 22 09-Feb-15  10-Mar-15 52 [ Ph3sigl,Br 19, Stain

| 3C31B19-45020 Ph3Stg1, Br 19, Construct Cone Rail 12 23-Feb-15  10-Mar-15 52 & Phasigt. Br 1o, Cpnstiuct fond Rai
BR 21 - EB Collector Elev Ramp to IH635 EBML v 27-Feti-14,1BR 21 - EB Collettor E b toIH635 EBML]

3C31B21-41600 Phastg1, Br 21, Construct Drill Shafts 8 1 13 29-0ct-13 0 O} PHaStg1, By 21 Construct Drill Shaft
| 3C31B21-42010 Phastg1, Br 21, Construct Footings 3 08Nov-13  12:Nov-13 | 320 0 Ph3stg1,jBr 21, Gonstruct Footings
| 3C31B21-42020 Phastg1, Br 21, Construct Columns 13 15Nov-13  03-Dec-13 | 320 1 Ph3stgt, Br 21, Canstrict Golumns
| 3C31B21-42030 Phastg1, Br 21, Construct Bent Caps 17 25Nov-13  17-Dec-13 | 320 L3 Phastgt, Br 1, Gonstruct Bent Caps
| 3C31B21-42510 Phastg1, Br 21, F&l Conc Beams 2 30-Dec-13  31-Dec-13 | 320 PH3Sty1, Br 21, F&i Cofic Béam
| 3C31B21-45410 Phastg1, Br 21, F&l Exp Joints 2 13Jan-14  14-Jan-14 | 320 1 Phastgt; Br 21, F&l Exp Jpints!
| 3C31B21-42210 Phastg1, Br 21, Construct Deck Slab 11 21-Jan-14  04-Feb-14 | 320 O Phasigt, Br 21, Cénstrlct DeckiSla
| 3C31B21-45020 Phastg?1, Br 21, Construct Conc Rail 3 19-Feb-14  21-Feb-14 | 320 1} Phdstg1, Bri21, Construct Conc Rail
| 3C31B21-99905 Phastg1, Br 21, Stain Concrete Surfaces (Aesthetics) 4 24-Feb14  27-Feb-14 320 I PH3Stg1, Br 21; Stain Cgneréte Surfages
Retaining Wall E4 W 28-Oct-13, Retdining Wall E4
3C31ER13E4-42310 Ph3stg1,E4, Retaining Wall, MSE 2 18-0ct13  21-Oct-13 408 1 | Phdstg) E4} Retaining Wiall, MSE:
| 3C31ER13E4-42315 Ph3Stg1,E4, Retaining Wall, Moment Slab 4/220ct13  250ct13 408 1 Ph3Stg}.E4; Retainihg Wall, Moment $lab
| 3C31ER13E4-99906 PhaStg1,E4, Conc Painting, Walls (Aesthetics) 1/28-0ct13  280ct13 408 I PH3Stg1,E4, Conc Painting, Wall
EB Ramps, Josey to Midway 398 v W : 20-Nov-2, EB Ramps, Jasey to Midway
Milestones 398 v ¥ 20-Nov-12, Milestonel
3C31ER23-SM PhaStg1, Area ER23, Start Milestone 0 09-Jun-12 558 @ Phaglgl, ‘Ared ERP3, Start Mileston
| 3C31ER23-FM PhaStg1, Area ER23, Finish Milestone 0 20-Nov-12 | 558 :Ph3sStgt, Area ER23; Finish Milestone
Roadway Activities v W :19-Sep-12, iviti
3C31ER23-10410 PhaStg1, Area ER23, Rem Conc Pavement 3 11Jun12  13Jun-12 | 442 1 Ph3stg1; Arep ER23, Rem: Conc Pavement
| 3C31ER23-46420 Phastg1, Area ER23, Install Medium RCP 4/ 11Jun12 14-dun12 | 479 1 Ph3Stg1, Area ER23, Install Mediurh RGP
| 3C31ER23-11010 PhaStg1, Area ER23, Excavate Cut Areas 13 14-Jun-12 | 02-Jul-12 442 O Ph3sty1, Area ER2B, Excavate Gut Areas!
| 3C31ER23-13210 PhaStg1, Area ER23, Place Embankment 2 140un12  15Jun-12 451 1" Phastg1| Area ER23, Place
| 3C31ER23-26010 Phastg1, Area ER23, Lime Treat Subgrade 3 03Ju-12  05-Jul-12 442 Ph3sigl, , Lime Treat Subgrade
| 3C31ER23-46510 PhaStg1, Area ER23, Install MHs and Inlets 3 03Ju-12  05-Jul-12 467 Ph3sigl, I ang Inléts
| 3C31ER23-24910 PhaStg1, Area ER23, Place Select Fill 3 10JuH12  12-Jul-12 442 1 Ph3Stg1,Areh ER23, Placé Select Fill
| 3C31ER23-24810 PhaStg1, Area ER23, Place Drainage Base 2 03-Aug12  06-Aug-12 442 1 Ph3sigl, , Place Drainage Base
| 3C31ER23-24710 Ph3Stg1, Area ER23, Place Flexible Base 2 10Aug12  13-Aug12 | 442 1 Ph3stg1 Areh ER23, Plack Fleible Base
| 3C31ER23-45010 PhaStg1, Area ER23, Place Conc Traffic Rail (Ret Wall) 7 14-Aug12  22-Aug12 | 460 O | Phastgi, Area ER23; Plate Conc Traffic Rail (Ret Wall)
| 3C31ER2352910 PhaStg1, Area ER23, Place Curb & Gutter 2 17-Aug12  20-Aug12 | 442 1 :Ph3Stg{, Area ER23,;Plage Cirb & Gutter
| 3C31ER23-34010 PhaStg1, Area ER23, Place HMA Base 2 31-Aug12  03-Sep12 | 442 Ph3sigl, , PlacelHMA Base
| 3C31ER2361020 PhaStg1, Area ER23, Install Standard Rdwy llumination 3 04Sep12  06-Sep12 442 1 Ph3sigl, . Install Standard Rdwy
| 3C31ER23-64410 PhaStg1, Area ER23, Install Small Signs 2 04-Sep12  05-Sep12 452 1 Phastgl, . Instali Small Signs
| 3C31ER2343210 PhaStg1, Area ER23, Place Conc RipRap (Roadway) 9 07-Sep12  19-Sep12 | 442 O {Phastgi, Aréa ER23; Place Cone RipRap (Roadway|
BR 31 - EB Bypass over Webb Chapel v W : 20-Nov-12, BR 3if - EB Bypass over Webb Chapel
3C31B31-41600 PhaStg1, Br 31, Construct Drill Shafts 8 11-Jun12  20-Jun-12 398 O Ph3Stgt, Br 31, Construct Drill Shafts
| 3C31B31-42010 PhaStg1, Br 31, Construct Footings 5 28Jun-12  04-Jul-12 398 0 Ph3st1, Br 31, Constrict Footings
| 3C31B31-42040 PhaStg1, Br 31, Construct Abutments 5 28Jun-12 | 04-Jul-12 427 0 Ph3Stg1, Br 31, Constrict Abutrhents
| 3C31B31-42020 Phastg1, Br 31, Construct Columns 9 06Ju-12 | 18-Jul-12 398 O {Ph3Stgt} Br 31, ollimn:
| 3C31B31-42030 PhaStg1, Br 31, Construct Bent Caps 18 13Ju-12  07-Aug12 398 =3 Fh3sigt, Br3i, Canstriict Bent Caps
| 3C31B31-42510 PhaStg1, Br 31, F&l Conc Beams 5 15Aug12  21-Aug12 398 O | Ph3stgl, Bri31, F&l Goné Beams
| 3C31B31-45410 Phastg1, Br 31, F&l Exp Joints 5 29Aug12  04-Sep-12 400 Ph3stg1, Br 31, F&] Exp Joints
| 3C31B31-46520 Phastg1, Br 31, F&l Deck Drains 3 31-Aug12  04-Sep12 398 Ph3sStg1, Br 31, F&) Deck Drain:
| 3C31B31-42210 PhaStg1, Br 31, Construct Deck Slab 28 07-Sep12  16-Oct12 398 =23 {Ph3Stgt} Br 31, Construct Deck Slab
| 3C31B31-42050 PhaStg1, Br 31, Construct Apprch Slabs 5 17.0ct12  23-Oct12 | 403 O Ph3stgi, Bri31,:Construgt Apprch Slatys
| 3C31B31-45020 Phastg1, Br 31, Construct Conc Rail 7 31-Oct12  08-Nov-12 | 398 O Ph3stgl, Br 31, Chnstiuct Coné Rai
| 3C31B31-99905 PhaStg1, Br 31, Stain Concrete Surfaces (Aesthetics) 8 09Nov-12  20-Nov-12 | 398 O | Phastgt, Bri31, Stain) Concrete Surfaces
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[Activity ID Activity Name: Origi‘nal Start 2009 2010 2011 2012 2013 2014 2015 2016 2017

Duration

Q2 Q3 Q4 Ql Q2 Q3 Q4 Qat Q2 Q3 Q4 Ql Q2 Q3 Q4 Qat Q2 Q3 Q4 Qat Q2 Q3 Q4 Ql Q2 Q3 Q4 Ql Q2 Q3 Q4 Qt Q2 Q3 Q4

Wy 03-Aug-12; Retaining Wall E11
O3 PH3SIg1,EN1, Retaihing Wall) MSE
Ph3Stg1,E11, Cong Painting, Walls
) Phasty1 11, Retaini , Momerit Slab
Wemm——y 13-Dbc-12, EB Ramps, Midway to Freston

Retaining Wall E11 | 36[140un12 [02-Aug-12

3C31ER23E11-42310 Ph3Stg1,E11, Retaining Wall, MSE 12 14-Jun-12 29-Jun-12 451
3C31ER23E11-99906 Ph3Stg1,E11, Conc Painting, Walls (Aesthetics) 4 02-Jul-12 05-Jul-12 496
3C31ER23E11-42315 Ph3Stg1,E11, Retaining Wall, Moment Slab 15 13-Jul-12 02-Aug-12 442

EB Ramps, Midway to Preston 20-Oct-12 | 13-Dec-12

Milestones
3C31ER33-SM Ph3Stg1, Area ER33, Start Milestone 0 20-Oct-12
3C31ER33-FM Ph3Stg1, Area ER33, Finish Milestone 0

Welmny 13 Dpc-12,
@ Phastgt, Arda ER33; Stait Milestohe
@ Phastgi; Area ER33, Finish Milestane

Roadway Activities Wimmmlny |3.Dec-12, Roadway Activities
3C31ER33-10410 Ph3stg1, Area ER33, Rem Conc Pavement 2 220ct12  23-Oct-12 1} Ph3stgl, Arba ER33, Rein Conc Paveinen
| 3C31ER33-46420 Phastg1, Area ER33, Install Medium RCP 2 220ct12  23-0ct12 | 713 11 Ph3Stgl, Arpa ER33, Install Mediém RCP
| 3C31ER33-11010 Phastg1, Area ER33, Excavate Cut Areas 4/24-0ct12  29-Oct12 697 0 PH3Stg1, Atea ER33, EXcavate Cut Afeas
| 3C31ER33-13210 Phastg1, Area ER33, Place Embankment 1/24-0ct12  24-Oct12 | 700 11 Ph3Stg?, Arba ER33, Place
| 3C31ER33-26010 Phastg1, Area ER33, Lime Treat Subgrade 2 30-0ct12  31-Oct12 | 697 Ph3Stg1, Area ER3B, Lime
| 3C31ER33-46410 Phastg1, Area ER33, Install Small RCP 2 30-0ct12  31-Oct12 | 709 Ph3stg1, Area ER33, Inftall Small RGP
| 3C31ER33-46510 Phastg1, Area ER33, Install MHs and Inlets 1/01-Nov-12  01-Nov-12 709 | Ph3stg1, AreaER33, and Inlets
| 3C31ER33-24910 Phastg1, Area ER33, Place Select Fill 2 06-Nov-12  07-Nov-12 697 1 Rhasig1, Ared ER33, Rlacd Seléct Fill
| 3C31ER33-24810 Ph3stg1, Area ER33, Place Drainage Base 2 13Nov-12  14-Nov-12 697 | Ph3Stg1, Aréa ER33, Place Drainage Base
| 3C31ER33-24710 Ph3stg1, Area ER33, Place Flexible Base 2 20-Nov-12  21-Nov-12 697 1: PhdStg1, Area ER33; Plae Flexible Base
| 3C31ER33-45010 Phastg1, Area ER33, Place Conc Traffic Rail (Ret Wall) 2 22Nov-12  23-Nov-12 | 710 1 Phdstgi, Alea ER33, Pldce Cone Traffic Rl (Ret Wall)
| 3C31ER33-52910 Phastg1, Area ER33, Place Curb & Gutter 1/28-Nov-12  28Nov-12 697 | PH3Sig1, Area ER33, Place Curbi& Gutter
| 3C31ER33-43210 Ph3stg1, Area ER33, Place Conc RipRap (Roadway) 3 29-Nov-12  03-Dec-12 705 Ph3Sty1, ArealER33, Place Cont: RigRap (Roadway)
| 3C31ER33-34010 Phastg1, Area ER33, Place HMA Base 2 11-Dec-12  12-Dec-12 697 | Ph3stg1; Area ER33, Place HMA Base
| 3C31ER33-64410 Ph3stg1, Area ER33, Install Small Signs 1/13-Dec-12  13-Dec-12 697 | Ph3st1; Arep EF33, |nstall Small $ign:
EB Ramps, Preston to Merit v 01-Maj-13, EB Ranips, Preston tb Metit
Milestones | 1e8[os-sep12 | v 01-May-13; Milgstorjes
3C31ER43-SM Ph3stg1, Area ER43, Start Milestone 0 08-Sep-12 135 ® Ph3Stgl, Ared ER43, Start Milegton
3C31ER43-FM Ph3stg1, Area ER43, Finish Milestone 0 133 @ Ph3Stg1, Area ER43, Finish Mileston
Roadway Activities | 168[10-Sep-12 | v 01-May-13; Roadway Acfiviti
3C31ER43-10410 Ph3stg1, Area ER43, Rem Conc Pavement 3 10-Sep12  12-Sep-12 95 1 Ph3$tgt] Areh ER43, Rem! Corlc Pdverient
| 3C31ER43-46420 Phastg1, Area ER43, Install Medium RCP 4/10-Sep-12  13-Sep-12 223 0 Ph3stgi} Aren ER43, Instdll Medium RGP
| 3C31ER43-11010 Phastg1, Area ER43, Excavate Cut Areas 12 13-Sep-12 | 28-Sep-12 95 I} PH3Std1, Afea ER43, Excavdte Cut Ateas
| 3C31ER43-13210 Phastg1, Area ER43, Place Embankment 4/13-Sep-12  18-Sep12 203 0 (PhaStgt, Aréa ER43; Place
| 3C31ER43-46410 Phastg1, Area ER43, Install Small RCP 2 01-Oct12  02:0ct12 | 212 Ph3stg1, Area ER43, RGP
| 3C31ER43-46510 Phastg1, Area ER43, Install MHs and Inlets 303-0ct12  05-Oct12 | 212 Ph3sigl, . Iristall MH andl Inléts
| 3C31ER43-26010 Phastg1, Area ER43, Lime Treat Subgrade 3 14-Feb-13  18-Feb-13 97 U | PhdStg1, Area ER43, Limp Treat Subgrade
| 3C31ER43-24910 Phastg1, Area ER43, Place Select Fill 3 25Feb-13  27-Feb-13 95 PH3Stg1, Area ER43, Plice Seledt Fil
| 3C31ER43-24810 Ph3stg1, Area ER43, Place Drainage Base 2 13-Mar-13  14-Mar-13 95 | Ph3Stg1; Area ER43, Plack Drainage Base
| 3C31ER43-24710 Ph3stg1, Area ER43, Place Flexible Base 2 20-Mar-13  21-Mar-13 95 | iPhdStg{, Arpa ER43; Plage Flxibl Base
| 3C31ER43-24711 Phastg1, Area ER43, Place Flexible Base 2 22Mar-13  25-Mar-13 95 1} Ph3Stgl, Adea ER43, Place Flexible Bise
| 3C31ER43-45010 Phastg1, Area ER43, Place Conc Traffic Rail (Ret Wall) 5 26-Mar-13 | 01-Apr-13 115 0 Phastyt, Area ER4B, Place Sonc Traffic Rail (Ret Wal
| 3C31ER43-52910 Ph3stg1, Area ER43, Place Curb & Gutter 1/01-Apr-13 01-Apr-13 95 Ph3sty1, Area ER43, Place Curb & Gutter
| 3C31ER43-34010 Phastg1, Area ER43, Place HMA Base 2 12-Apr-13 | 15-Apr-13 95 1 Ph3Stgt; Area ER43, Place HVIA Base
| 3C31ER43-61020 Phastg1, Area ER43, Install Standard Rdwy llumination 4/ 16-Apr-13  19-Apr-13 95 0 iPhdStgt, Aréa ER43; Install Sfandard Raw,
| 3C31ER43-64410 Ph3stg1, Area ER43, Install Small Signs 2 16-Apr-13 | 17-Apr-13 105 1 {Ph3Stgt, Arda ER43, Instdll Sihall Sign
| 3C31ER43-43210 Ph3stg1, Area ER43, Place Conc RipRap (Roadway) 8 22-Apr-13  01-May-13 95 O PhaStgl, Area R4, Piace Cond RipRapi( Y
Retaining Wall E34 v W 12-Mar-13, Retaining Wall E34
3C31ER43E34-42320  Ph3Stg1,E34, Retaining Wall, Anchored (Stg 10f2) p-12  13-Feb-13 [ ————1 PhasigtE34, Retaininig Wal, 10f2)
| 3C31ER43E34-42325  Ph3Stgl,E34, Retaining Wall, Anchored (Stg 2of2) 69 23-Nov-12  27-Feb-13 95 C——————1 PH3Stq1,E34, Retaining Wall, Anghored (Stg 20f2)
| 3C31ER43E34-99906  Ph3Stgl,E34, Cone Painting, Walls (Aesthetics) 9 28-Feb-13 | 12Mar-13 131 O Ph3stgl E34; Corlc Pdintirlg, Walls i
Retaining Wall E41 v W {2-Mar-18, Retaining Wall E41
3C31ER43E41-42310  Ph3Stg1,E41, Retaining Wall, MSE 11 13-Sep12  27-Sep-12 O} PH3Std1,E41, Retaiting Wall, MSE
| 3C31ER43E41-99906  Ph3Stgl,E41, Cone Painting, Walls (Aesthetics) 3 28-Sep12  02-Oct-12 Phasty1,E41, Cone Painting, Walls
| 3C31ER43E41-42315  Ph3Stgl,E41, Retaining Wall, Moment Slab 9 28-Feb-13 [0 Ph3stgt E41; Retining Wl Moment Siab
DNT General Purpose Lanes Wemm—y 30-Aug-12; DNT Geherdl Putposé Lahes
Milestones pm—y 30-Aug-12, Mileston|
3C31ICDN-SM Ph3stg1, Area ICDN, Start Milestone & Phastgl, Ared ICDN, Start Mileston
| 3C31ICDN-FM Phastg1, Area ICDN, Finish Milestone 0 30-Aug-12 @ PH3Stg1, Area ICDN, Finish Milestons
Roadway Activities Wemm— 8. Aug-12,iRoadway Aclivitie:
3C31ICDN-66200 Ph3stg1, Area ICDN, Place Temp Barricades, Marking & Signing 4 11Juk12 16-Jul-12 884 0 Ph3Stgt; Arda C larkirlg & Signing
| 3C31ICDN-51200 Ph3stg1, Area ICDN, Place Temp Conc Barrier 5 11-Ju-12  17-Juk-12 883 0 Phabtgt; Aréa IC
| 3C31ICDN-50820 Ph3Stg1, Area ICDN, Place Temp Pavement 21 18Ju-12  15Augi2 883 3 Phastgt; Arek
| 3C31ICDN-61050 Phastg1, Area ICDN, Install U/P lllumination 3 13-Aug12  15-Aug12 892 1 Phabtgl; Are
| 3C31ICDN-50830 PhaStg1, Area ICDN, Rem Temp Pavement 9 16-Aug12  28-Aug12 883 O Ph3stgl, A t
BR DNT - DNT over Managed Lanes W— 30 Aug-12, Lan
3C31BDNT-41600 PhaStg1, Br DNT, Construct Drill Shafts 4 11Ju-12 162 881 0 Ph3tgt; Br PNT:
| 3C31BDNT-42040 PhaStg1, Br DNT, Construct Abutments 9 18Ju-12  30-Jul-12 881 O PH3stg1, Br DI
| 3C31BDNT-42510 PhaStg1, Br DNT, F&l Conc Beams 2 31Ju-12  01-Aug12 881 Phasty1, Br DI
| 3C31BDNT-42210 PhaStg1, Br DNT, Construct Deck Slab 7 02Aug12 | 10-Aug12 881 0 Phasig!,iBr ONT, (Construpt Deck Slab
| 3C31BDNT-42050 PhaStg1, Br DNT, Construct Apprch Slabs 12 13-Aug-12 | 28-Aug12 881 I, PH3stg1, Br DNT, oy labs
| 3C31BDNT-45020 PhaStg1, Br DNT, Construct Conc Rail 1/29-Aug12  29-Aug-12 881 " PH3Stg1, Br DNT, ConsiructiCont Rail
| 3C31BDNT-99905 PhaStg1, Br DNT, Stain Concrete Surfaces (Aesthetics) 1/30-Aug-12 | 30-Aug-12 881 PRaStg1, Br DNT, StainiConreté Sutfaces
EB/WB Manages Lanes, Luna to Josey v W 08-May-15, EB/WB Mahages Lanes, lLuna to Jose}
Milestones v W 08-May-15, Milestanes
3C31ML13-SM PhaStg1, Area ML13, Start Milestone 0 18-0ct-13 41 @ Ph3Stgt, Arda ML13,Start Miléstohe
| 3C3tMLIBFM PhaStg1, Area ML13, Finish Milestone 0 08-May-15 4 @ Ph3stg1, Ared ML13, Finish Milestorie
Roadway Activities v W 119-May-14, Roadway Activities!
3C31ML13-51200 Ph3Stg1, Area ML13, Place Temp Conc Barrier 6 18Oct13  25-Oct-13 283 0} Ph3stgil, Area NIL13, Pldce Tempi Coric Bdrrier,
| 3C31ML13-10430 PhaStg1, Area ML13, Rem Concrete Barrier 3 280ct13  30-Oct-13 | 283 I PH3Stgl, Area ML1B, Rem Goncrete Barrier
| 3C31ML13-10410 Phastg1, Area ML13, Rem Conc Pavement 16 31-Oct-13  21-Nov-13 | 283 [ | PhaStgH, Area ML13; Rerh Cdnc Paverhent;
| 3C31ML13-11010 PhaStg1, Area ML13, Excavate Cut Areas 3 22Nov-13  26-Nov-13 | 283 0} Ph3Stg1, Area ML13, Excavate Cit Areas
| 3C31ML13-13210 PhaStg1, Area ML13, Place Embankment 17 22Nov-13  16-Dec-13 283 L3 Phastgt, Arda ML13, Plade
| 3C31ML13-42390 Phastg1, Area ML13, Construct Temp Ret Wall 25 22Nov-13  26-Dec-13 338 3} Ph3Stg1, Area ML13, Canstrict Tempi Ret;Wal
| 3C31ML1346210 PhaStg1, Area ML13, Install Small CBC 40 13-Dec-13  06Feb-14 313 [=——=1 Rh3Stg1, Areg MLi3, Instal| Small CBC
| 3C31ML13-26010 Phastg1, Area ML13, Lime Treat Subgrade 10 17-Dec13  30-Dec-13 340 O PH3st1, Area ML13, Lite Treat Subjrad
| 3C31ML13-61899 Phastg1, Area ML13, Install ITS/Toll Duct Bank 52 17-Dec-13  26-Feb-14 283 C———1 Pr3stg1, Area ML13, Install ITS/Toll Buct Ban}
| 3C31ML1346410 PhaStg1, Area ML13, Install Small RCP 22 {5Jan-14  13-Feb-14 313 =3 Phabtgt} Area ML13, Install Srhall RCP!
| 3C31ML1346510 PhaStg1, Area ML13, Install MHs and Inlets 20 24-Jan-14  20-Feb-14 313 [ ; Ph3Stg1, Ara ML13; Install MHs and Inlets
| 3C31ML13-24910 PhaStg1, Area ML13, Place Select Fill 9 27-Feb-14  11-Mar-14 294 (3 Ph3stgt,iArea ML13, Rlace Selct Fill
| 3C31ML13-41699 PhaStg1, Area ML13, Install ITS/Gantry Foundations 17 27-Feb-14  21-Mar-14 283 £ | Phdstgt, Arba ML13, Install ITS/Gantry F
| 3C31ML13-24711 Ph3Stg1, Area ML13, Place Flexible Base 8 20Mar-14  31-Mar-14 294 ] "Phasty1, Area ML13, Place Flexible Base
| 3C31ML13-51410 PhaStg1, Area ML13, Place Median Barrier 20 24-Mar-14  18-Apr-14 283 [ iPh3btgt, Arda ME13, Place Médiar Barfier
| 3C31ML13-71010 PhaStg1, Area ML13, Install Comm Equip & Fiber 14 24-Mar-14  10-Apr-14 | 293 ] Phastg1,/Area ML13, Install Comm Equip & Fiber
| 3C31ML13-45010 PhaStg1, Area ML13, Place Conc Traffic Rail (Ret Wall) 7 01-Apr-14  09-Apr14 294 [ Ph3stgl, Ared ML}3, Flace; Conc TrafficiRail (Ref Wall)
| 3C31ML13-34010 PhaStg1, Area ML13, Place HMA Base 8 10-Apr-14  21-Apr14 294 O | Phastg1, Area ML13; Plabe HMA Basel
| 3C31ML13-71020 PhaStg1, Area ML13, Install ITS/TCS Devices 17 11-Apr-14  05-May-14 293 ) Phasigl, AreaML13, InstalliTS/TCS Devices!
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[Activity ID Activity Name: Original | Start Finish Total 2009 2010 2011 2012 2013 2014 2015 2016 2017
‘ RUrEER ‘ s Q3 Q4 af Q2 Q3 Q4 Qi Q2 Q3 Q4 af Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 af Q2 Q3 Q4 af Q2 Q3 Q4 Qi Q2 Q3 Q4
[ scatmLi3-99915 Ph3Stg1, Area ML13, Construct Aesthetic Sign Columns 10 21-Apr-14  02-May-14 283 T Phasigl, Area ML13, Construct Aesthetic, Sign Cofum
‘ 3C31ML13-61020 Ph3Stg1, Area ML13, Install Standard Rdwy lllumination 9 22-Apr-14 02-May-14 294 D PH3Stg1, Area ML13, Inbtall Standard Rdwy inati
‘ 3C31ML13-65010 Ph3Stg1, Area ML13, Install OH Sign Structures 11 05-May-14  19-May-14 283 [ Ph3Stgt, Area ML13, Install OH Sign 2
BR 16 - EB/WB ML over IH 35E & Denton/UPRR 55 v 02-Apj-15;BR 16 - EB/WB ML over IH 35F & Denton/UPRI
3C31B16-41600 Ph3Stg1, Br 16, Construct Drill Shafts 28 18-Oct-13 26-Nov-13 55 [0 Ph3Stgl, Br 16, Coristrutt Drill Shafts!
‘ 3C31B16-42010 Ph3Stg1, Br 16, Construct Footings 12 25-Nov-13 10-Dec-13 55 [3J Ph3Stg1. Br 16, Construct Footings
‘ 3C31B16-42040 Ph3Stg1, Br 16, Construct Abutments 11 26-Nov-13 10-Dec-13 125 D h3Stg1,:Br 16, Consttuct
‘ 3C31B16-42020 Ph3Stg1, Br 16, Construct Columns 82 02-Dec-13  25-Mar-14 55 — 1! Ph3Stgi, Bt 16,:Construct Cdlumns
‘ 3C31B16-42030 Ph3Stg1, Br 16, Construct Bent Caps 63 10-Jan-14 08-Apr-14 55 [C=————1 PFh3Sig1, Br 16, Canstruct Bent Cap:
‘ 3C31B16-42510 Ph3Stg1, Br 16, F&I Conc Beams 25 19-Mar-14 22-Apr-14 55 [T Ph3Stgl, Bri16, F&I Conc Beams
‘ 3C31B16-45410 Ph3Stg1, Br 16, F&I Exp Joints 26 02-Apr-14 07-May-14 68 "1 Ph3Stg1, Br 16, F&l Exp Jojnts
‘ 3C31B16-46520 Ph3Stg1, Br 16, F&I Deck Drains 12 21-Apr-14 06-May-14 55 E] Ph3Stg1, Br 16, F&I Deck Drain:
‘ 3C31B16-42210 Ph3Stg1, Br 16, Construct Deck Slab 189 28-Apr-14 15-Jan-15 55 [ 1 Ph3Stgt, Br 16, Deck Slab
‘ 3C31B16-42050 Ph3Stg1, Br 16, Construct Apprch Slabs 11 16-Jan-15 30-Jan-15 55 O Ph3stg1, Br 16, Copstryct Apprch Slabs
‘ 3C31B16-45020 Ph3Stg1, Br 16, Construct Conc Rail 16 02-Feb-15 23-Feb-15 55 ' Ph38Stgt, Br 16,:Construct Cdnc Rail
‘ 3C31B16-99905 Ph3Stg1, Br 16, Stain Concrete Surfaces (Aesthetics) 28 24-Feb-15 02-Apr-15 55 —] Ph3Stg1, Br 16, Stgin Concrete Surfages
BR 23 - EB/WB ML W of Grissom to over Josey 06 v ¥ 08-Mhay-15, BR 23 - EBJWB/ML W of Grisson to dver Jose
3C31B23-41600 Ph3Stg1, Br 23, Construct Drill Shafts 44 18-Oct-13 18-Dec-13 29 [/ |Ph3stgt, Bri23, Construct Drill Shafts
‘ 3C31B23-42040 Ph3Stg1, Br 23, Construct Abutments 12 17-Dec-13  01-Jan-14 132 O Ph3Stg1, Br 23, Copstryct tr It
‘ 3C31B23-42010 Ph3Stg1, Br 23, Construct Footings 9 20-Dec-13  01-Jan-14 29 O Ph3Sty1, Br 23, Cohstruct Footings
‘ 3C31B23-42020 Ph3Stg1, Br 23, Construct Columns 103 27-Dec-13  20-May-14 29 [ ————""71 :Ph3Stgt, Br 23, Congtruct Column;
| sca1B23-42030 PhaStg1, Br 23, Construct Bent Caps 115 03-Jan-14  12-Jun-14 29 [C=———————"71 Ph3sig1,Br 3, Constfuct Bent Caps
‘ 3C31B23-42510 Ph3Stg1, Br 23, F&I Conc Beams 23 27-May-14  26-Jun-14 29 3 Ph Stg1, Br 23,/F&I:Cont Beams;
‘ 3C31B23-46520 Ph3Stg1, Br 23, F&I Deck Drains 11 26-Jun-14 10-Jul-14 36 [3 Rh3Stg1, Br 28, F&I Deck Drains
‘ 3C31B23-45410 Ph3Stg1, Br 23, F&I Exp Joints 4 07-Jul-14 10-Jul-14 29 I Ph3Stg1,Br 23, F&I Exp Joints
‘ 3C31B23-42210 Ph3Stg1, Br 23, Construct Deck Slab 171 14-Jul-14 09-Mar-15 29 L 1 Ph3Stg1, Br 23, Construct Deck Slab
‘ 3C31B23-42050 Ph3Stg1, Br 23, Construct Apprch Slabs 12 10-Mar-15 25-Mar-15 29 [0 Ph3StgH, Bi 23, Construdt
‘ 3C31B23-45020 Ph3Stg1, Br 23, Construct Conc Rail 11 26-Mar-15 09-Apr-15 29 O Ph3Stg1,:Br 23, Consttuct Conc Rail
‘ 3C31B23-99905 Ph3Stg1, Br 23, Stain Concrete Surfaces (Aesthetics) 21 10-Apr-15 08-May-15 29 [ Fh3Stgl, Br 23, Stain Goncrete
BR MEF - ML EB over Farmers Branch Crk | 100[18-0ct13 |o06-Mar-14 | v 0B-Mar-14; BR; MEF - ML EB ovér Farmets Branch Cri
3C31BMEF-41600 Ph3Stg1, Br MEF, Construct Drill Shafts 4 18-Oct-13 23-Oct-13 335 0 Ph3Stg1, BrMEF, Construct Drill Shafis
‘ 3C31BMEF-42010 Ph3Stg1, Br MEF, Construct Footings 6 30-Oct-13 06-Nov-13 335 0 Ph3sigl, Br MEF, Conbtrudt Fobtingg
‘ 3C31BMEF-42040 Ph3Stg1, Br MEF, Construct Abutments 2 05-Nov-13 06-Nov-13 372 1 Ph3Stg1, Br MEF, Construct it It
‘ 3C31BMEF-42020 Ph3Stg1, Br MEF, Construct Columns. 13 06-Nov-13 22-Nov-13 335 [ Ph3stg}, B MEF, Censtruct Columns
‘ 3C31BMEF-42030 Ph3Stg1, Br MEF, Construct Bent Caps 5 02-Dec-13  06-Dec-13 335 1 Ph3Sig1, Br MEF, Construct Beht Caps
‘ 3C31BMEF-42510 Ph3Stg1, Br MEF, F&I Conc Beams 2 30-Dec-13  31-Dec-13 335 Ph3stg1, Br MEF, F&l
‘ 3C31BMEF-45410 Ph3Stg1, Br MEF, F&I Exp Joints 2 13-Jan-14 14-Jan-14 335 1 Ph38tg1, Br MEF} F&I Exp Joirits.
‘ 3C31BMEF-42210 Ph3Stg1, Br MEF, Construct Deck Slab 6 28-Jan-14 04-Feb-14 335 Ph3Stg1, Br MEF, Construct Deck Slab
‘ 3C31BMEF-42050 Ph3Stg1, Br MEF, Construct Apprch Slabs 2 05-Feb-14 06-Feb-14 343 1 Fh3Stg1, Br MEF, Construgt
‘ 3C31BMEF-45020 Ph3Stg1, Br MEF, Construct Conc Rail 4 19-Feb-14 24-Feb-14 335 0. Ph3std1, Bt MEF, Consttuct Con¢ Rall
‘ 3C31BMEF-99905 Ph3Stg1, Br MEF, Stain Concrete Surfaces (Aesthetics) 8 25-Feb-14 06-Mar-14 335 Ph3S1g1, Br MEF, Stain Concrete Surfaces
BR MWF - ML WB over Farmers Branch Crk | 100[18-0ct13 | 335 v 0B-Mdr-14; BR MWF - ML WB oler Farmers Branth Clk
3C31BMWF-41600 Ph3Stg1, Br MWF, Construct Drill Shafts 4 18-Oct-13 23-Oct-13 335 0 Ph3Stg1, BrMWF, ConstructDrill: Shaft:
‘ 3C31BMWF-42010 Ph3Stg1, Br MWF, Construct Footings 6 30-Oct-13 06-Nov-13 335 J Fh3sig1, Br MWF; Construct Fgotings
‘ 3C31BMWF-42040 Ph3Stg1, Br MWF, Construct Abutments 2 05-Nov-13 06-Nov-13 372 1 Ph3Stg1, Br MWF; Construtt
‘ 3C31BMWF-42020 Ph3Stg1, Br MWF, Construct Columns 13 06-Nov-13 22-Nov-13 335 [ Ph3stg], Br MWF, Gonstruct.Colymn:
‘ 3C31BMWF-42030 Ph3Stg1, Br MWF, Construct Bent Caps 5 02-Dec-13  06-Dec-13 335 1 Ph3Sig1, Br MWF; Construct Bént Caps
‘ 3C31BMWF-42510 Ph3Stg1, Br MWF, F&I Conc Beams 2 30-Dec-13  31-Dec-13 335 Ph3stg1, Br MWF, F&I Con¢ Beams
‘ 3C31BMWF-45410 Ph3Stg1, Br MWF, F&I Exp Joints 2 13-Jan-14 14-Jan-14 335 1 Ph3Btgl, Br MW, F&I Exp Joints
‘ 3C31BMWF-42210 Ph3Stg1, Br MWF, Construct Deck Slab 6 28-Jan-14 04-Feb-14 335 Ph3Sig1, Br F; Coristrutt Deck Slab
‘ 3C31BMWF-42050 Ph3Stg1, Br MWF, Construct Apprch Slabs 2 05-Feb-14 06-Feb-14 343 1 Fh3Stg1, Br MWF; Construgt Apprch Slabs
‘ 3C31BMWF-45020 Ph3Stg1, Br MWF, Construct Conc Rail 4 19-Feb-14 24-Feb-14 335 0: Ph3std1, Bt MWF, GConstruct Coric Rail
‘ 3C31BMWF-99905 Ph3Stg1, Br MWF, Stain Concrete Surfaces (Aesthetics) 8 25-Feb-14 06-Mar-14 335 Ph3Stg1, Br MWF,:Stain Cancrete Surfaces
Retaining Wall E1 326 v W | 19-Mar-14, Retaining Wall E1
3C31ML13E1-42310 Ph3Stg1,E1, Retaining Wall, MSE 2 22-Nov-13 25-Nov-13 370 ' Ph3Stgil,E1, Retainihg Wall, MSE
3C31ML13E1-99906 Ph3Stg1,E1, Conc Painting, Walls (Aesthetics) 1 26-Nov-13 26-Nov-13 407 I; Ph3Stg1,E1, Canc Fainting, Wall
3C31ML13E1-42315 Ph3Stg1,E1, Retaining Wall, Moment Slab 6 12-Mar-14 19-Mar-14 294 O :Ph3Stgt,E1, Retaining Wall, Momént Slab
Retaining Wall W1 | st[22Nov-13 | 329 v W 4-Mar-14, Retaining Wall W1
3C31ML13W1-42310 Ph3Stg1,W1, Retaining Wall, MSE 1 22-Nov-13 22-Nov-13 371 |1 Ph3Stg}, W1, Retaining Wall, MSI
3C31ML13W1-99906 Ph3Stg1,W1, Conc Painting, Walls (Aesthetics) 1 25-Nov-13 25-Nov-13 408 |1 Ph3Stg1, Wi, Conc Painting, Wall
3C31ML13W1-42315 Ph3Stg1,W1, Retaining Wall, Moment Slab 3 12-Mar-14 14-Mar-14 297 I Ph3Stg1,W1, Retaining Wall, Moment S|ab
EB/WB Manages Lanes, Josey to Midway W 20-May-i14, EB/WB Manaes Laneb, Jdsey to Midwal
Milestones 2 v i 4, Milestone
3C31ML23-SM Ph3Stg1, Area ML23, Start Milestone 0 2 0 4 Ph3Stg1, Area ML23, Start Milestone
3C31ML23-FM Ph3Stg1, Area ML23, Finish Milestone 0 20-May-14 0 @ Ph3Stg1, Area ML23, Finish Milestone
Roadway Activities W | 20-May-14, Roadway Actiyiti

3C31ML23-51200 Ph3Sig1, Area ML23, Place Temp Conc Barrier 13 30-Nov-12  18-Dec-12 0 B {Phabig{, Aréa ML23Plade Témp Coné Bafrier

| 3C31ML23-10430 Ph3Sig1, Area ML23, Rem Concrete Barrier 15 19-Dec-12  08-Jan-13 0 B PhaStg1, Area ML23, Rem Concretd Bartier

| 3C31ML23-10410 Ph3Sig1, Area ML23, Rem Conc Pavement 26 09-Jan-13  13-Feb-13 0 B Ph3stgt; Area Mii23, Rem Coric Pavement

| 3C31ML23-11010 Ph3Sig1, Area ML23, Excavate Cut Areas 157 14-Feb-13 | 20-Sep-13 0 PhdStof, Aréa ML23] Exdavate Cuf Ardas

| 3C31ML23-90120 Ph3Sig1, Area ML23, Inst Buried Standpipe 173/ 14-Mar-13 | 11-Nov-13 84 [ 1 Phasig1, /Area ML23, nst Buried Standpipe

| 3C31ML23-46210 Ph3Stg1, Area ML23, Install Small CBC 119 23-Apr-13 | 04-0ct-13 54 C———————) Pfasig1, AreaL [

| 3C31ML23-46410 Ph3Stg1, Area ML23, Install Small RCP 98 29-May-13  11-Oct-13 54 [C———————7 PhaStg1,Area ML23, instail Small ACP

| 3C31ML23-46510 Ph3Sig1, Area ML23, Install MHs and Inlets 66 19-Ju-13  18-Oct-13 54 C————"1 'Ph3Stg*, Arga M}-23; Install MHs &nd Iplets

| 3C31ML23-42390 Ph3Sig1, Area ML23, Construct Temp Ret Wall 9/23-Sep-13 | 03-0ct-13 7 B PH3Sih1, Area ML23, Constuct Temp Ret Wi

| 3C31ML23-26010 Ph3Sig1, Area ML23, Lime Treat Subgrade 33 30-Sep-13  13-Now-13 0 BE Phasigl Area ME23, Lime Treat Sibgrade

| 3C31ML23-24910 Ph3Sig1, Area ML23, Place Select Fill 61 11-Oct-13 | 03-Jan-14 2 - realML23, P lekt Fill

| 3C31ML23-24810 Ph3Sig1, Area ML23, Place Drainage Base 84 18-0ct-13  12-Feb-14 2 = tg1; Area ML:23, Placé Drainade Base

| 3C31ML23-65010 Ph3Sig1, Area ML23, Install OH Sign Structures 56 14-Nov-13  30-Jan-14 0 1, Area ML2B, Install DH

| 3C31ML23-41699 Ph3Sig1, Area ML23, Install ITS/Gantry Foundations 33 14-Nov-13  30-Dec-13 23 rea ML23, Indtall [TS/Gantly F

| 3C31ML23-90130 Ph3Sig1, Area ML23, Inst Subsurface Fire Connections 52 05-Dec-13  14-Feb-14 67 Stgt, Arda 23, Inst Fire

| 3Ca1ML23-24710 Ph3Sig1, Area ML23, Place Flexible Base 36 01-Jan-14  19-Feb-14 2 Stg1, Arba ML23; Plade Flexibie Base

| 3C31ML23-45010 Ph3Sig1, Area ML23, Place Con Traffic Rail (Ret Wal) 30 06-Jan-14  14-Feb-14 5 Stg1, Arda ML23, Place Canc Traffic Rall (Ret Wall)

| 3C31ML23-51410 Ph3Sig1, Area ML23, Place Median Barrier 58 31-Jan-14 | 22-Apr-14 0 B | PhSto}, Arpa ML23; Place Median Bajrier’

| 3C31ML23-34010 Ph3Sig1, Area ML23, Place HMA Base 42 20-Feb-14 | 18-Apr-14 2 B Phabigt, Arda ML23, Piade HIVIA Base

| 3C31ML23-61020 Ph3Sig1, Area ML23, Install Standard Rdwy lllumination 20 23-Apr-14  20-May-14 0 BEE {PhdStgd, Area M\-23, Install Standard Rd
Retaining Wall E22A 154 g 27+Jani14, Retdining Wall E22A
3C31ML23E22A-42320  Ph3Sig1,E22A, Retaining Wall, Anchored (Stg 10f2) 68 26-Jun-13  27-Sep-13 0 I PHStq1,E22A, Retdining Wall, Anchred (Stg fof2!

| 3C31ML23E22A-42325 | PhaSlgt,E22A, Retaining Wall, Anchored (Stg 20f2) 128/ 10Juk13 | 03-Jan-14 2 I Ph3Sig1,622A; Retaining Wiall, 20f2)

| 3C31ML23E22A-99906  Phasigt,E22A, Cone Painting, Walls (Aesthetics) 16 06-Jan-14  27-Jan-14 81 3} PHi3Sig1,E22A, ol Painting, Walis i
Retaining Wall W26A v W {1-Déc-13, Retaining Wall W26A
3C31ML23W26A-42320 | Ph3Sigl,W26A, Retaining Wall, Anchored (Stg 10f2) 82 06-Jun-13  27-Sep-13 0 I PH3Siq1,W26A| Retaining Wall, 1of2)

| 3C31ML23W26A-42325 | PhaSigl,W26A, Retaining Wall, Anchored (Stg 20f2) 100 20-Jun-13 | 06-Nov-13 44 [ ] Rhastg1,W26A, Retaining Wall, Anchorett (Stg 2df2)

| 3C31ML23W26A-99906  Ph3Sigl,W26A, Cone Painting, Walls (Aesthetics) 25 07-Nov-13  11-Dec-13 114 =0 Phastat W26A, Gone Pairjting  Walls i

EB/WB Manages Lanes, Midway to Preston 0 v ¥ 23-Oct-13, EB/WB Manages Lanes, Midwa to Preston

__ Milestones | sss[t1uu12 [230ct13 0 v ¥! 23-0ct-13, Nil

i
>
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[Activity 1D ‘Activity Name Origi_nauyw:t Finish Total 2017
Duration: ‘ Float. a1 Q2 Q3 Q4
[] scsimiss-sm Ph3Stg1, Area ML33, Start Milestone 0 11-Jul-12 0
| 3C31ML33-FM Phastg1, Area ML33, Finish Milestone 0 23-0ct-13 0
Roadway Activities
3C31ML33-51200 Ph3stg1, Area ML33, Place Temp Conc Barrier 10 11-Ju-12  24-Jul-12 0
| 3C31ML33-10430 Ph3stg1, Area ML33, Rem Concrete Barrier 19 25Ju-12 | 20-Aug-12 0
| 3C31ML33-10410 Ph3stg1, Area ML33, Rem Conc Pavement 31 21-Aug-12  02:0ct-12 0
| 3C31ML33-11010 Phastg1, Area ML33, Excavate Cut Areas 97 03-Oct-12  14-Feb-13 0
| 3C31ML33-46110 Phastg1, Area ML33, Construct West Aquaduct over ML 21 03-Oct-12  31-Oct-12 82
| 3C31ML33-46120 Phastg1, Area ML33, Construct East Aquaduct over ML 21 03-Oct-12  31-Oct-12 82
| 3C31ML33-90120 Phastg1, Area ML33, Inst Buried Standpipe 143 31-0ct-12  17-May-13 63
| 3C31ML33-46210 Phastg1, Area ML33, Install Small CBC 60 07-Dec-12  28-Feb-13 1
| 3C31ML33-46410 Phastg1, Area ML33, Install Small RCP 75 21-Dec-12  04-Apr-13 1
| 3C31ML33-46510 Phastg1, Area ML33, Install MHs and Inlets 45 08-Feb-13  11-Apr-13 1 I
| 3C31ML33-61320 Phastg1, Area ML33, Install High Mast llumination 13 15Feb-13  05-Mar-13 166
| 3C31ML33-41699 Phastg1, Area ML33, Install ITS/Gantry Foundations 59 15-Feb-13  08-May-13 75
| 3C31ML33-24810 Ph3stg1, Area ML33, Place Drainage Base 31 12-Apr-13  24-May-13 1
| 3C31ML33-24710 Ph3stg1, Area ML33, Place Flexible Base 26 26-Apr-13  31-May-13 1
| 3C31ML33-90130 Phastg1, Area ML33, Inst Subsurface Fire Connections 50 20-May-13  26-Jul-13 63
| 3C31ML33-45010 Phastg1, Area ML33, Place Conc Traffic Rail (Ret Wall) 17 24-May-13  17-Jun-13 0
| 3C31ML33-34010 Phastg1, Area ML33, Place HMA Base 31 18-Jun-13  30-Jul-13 0
| 3C31ML33-65010 Phastg1, Area ML33, Install OH Sign Structures 16 31-Ju-13 | 21-Aug-13 0
| 3C31ML33-51410 Phastg1, Area ML33, Place Median Barrier 33 22-Aug-13  07-Oct-13 0
| 3C31ML33-61020 Phastg1, Area ML33, Install Standard Rdwy llumination 12 08-Oct13  23-Oct-13 0 I
Retaining Wall E22B
3C31ML33E22B-42320  Ph3Stg1,E22B, Retaining Wall, Anchored (Stg 10f2) 1
| 3C31ML33E22B-42325  Ph3Stg1,E22B, Retaining Wall, Anchored (Stg 20f2) 122 04-Dec-12  22-May-13 1
| 3C31ML33E22B-99906  Ph3Stg1,E22B, Con Painting, Walls (Aesthetics) 59 23-May-13  13-Aug-13 51
Retaining Wall W26B
3C31ML33W26B-42320  Ph3Stg1,W26B, Retaining Wall, Anchored (Stg 10f2) 157 03-Oct-12  09-May-13 0
| 3C31ML33W26B-42325 | Ph3Stg!,W26B, Retaining Wall, Anchored (Stg 2of2) 148 30-Oct-12  23-May-13 0
| 3C31ML33W26B-99906 | Ph3Stg!,W26B, Conc Painting, Walls (Aesthetics) 72 24-May-13  02-Sep-13 37
EB/WB Manages Lanes, Preston to Merit
Milestones
3C31ML43-SM Ph3stg1, Area ML43, Start Milestone 0 20-Sep-12
| 3C31ML43-FM Phastg1, Area ML43, Finish Milestone 0 14-Feb-14 2
Roadway Activities
3C31ML43-51200 Ph3stg1, Area ML43, Place Temp Conc Barrier 8 20-Sep12  01-Oct-12 0
| 3C31ML43-10430 Ph3stg1, Area ML43, Rem Concrete Barrier 17 020ct12  24-Oct-12 0 Ph
| 3C31ML43-10410 Ph3stg1, Area ML43, Rem Conc Pavement 15 250ct12 | 14-Nov-12 0 -
| 3C31ML43-11010 Phastg1, Area ML43, Excavate Cut Areas 43 15:Nov-12  14-Jan-13 0 -
| 3C31ML43-13210 Phastg1, Area ML43, Place Embankment 17 15Nov-12 | 07-Dec-12 86 C
| 3C31ML43-46210 Phastg1, Area ML43, Install Small CBC 23 27-Dec-12  28-Jan-13 63 —
| 3C31ML43-90120 Phastg1, Area ML43, Inst Buried Standpipe 18 03-Jan-13  28-Jan-13 | 269 —
| 3C31ML43-46410 Phastg1, Area ML43, Install Small RCP 38 10-Jan-13  04-Mar-13 63
| 3C31ML43-46510 Phastg1, Area ML43, Install MHs and Inlets 90 17-Jan-13  22-May-13 63
| 3C31ML43-26010 Ph3stg1, Area ML43, Lime Treat Subgrade 30 10-May-13  20-Jun-13 24
| 3C31ML43-41699 Ph3stg1, Area ML43, Install ITS/Gantry Foundations 29 21-Jun-13  31-Jul13 101 P I
| 3C31ML43-24910 Phastg1, Area ML43, Place Select Fill 14 12:Ju-13 | 31-Jul-13 0 P
| 3C31ML43-24810 Ph3stg1, Area ML43, Place Drainage Base 21 08-Aug-13  05-Sep-13 0 -
| 3C31ML43-24710 Phastg1, Area ML43, Place Flexible Base 18 20-Aug-13 | 12-Sep-13 0 L
| 3C31ML43-24711 Phastg1, Area ML43, Place Flexible Base 16 13-Sep-13  04-Oct-13 0 35!
| 3C31ML43-45010 Phastg1, Area ML43, Place Conc Traffic Rail (Ret Wall) 22 07-Oct-13  05-Nov-13 0 P
| 3C31ML43-90130 Phastg1, Area ML43, Inst Subsurface Fire Connections 5 30-0ct13  05-Nov-13 73 P
| 3C31ML43-34010 Phastg1, Area ML43, Place HMA Base 19 06-Nov-13 | 02-Dec-13 0 [
| 3C31ML43-65010 Phastg1, Area ML43, Install OH Sign Structures 13 03-Dec-13 | 19-Dec-13 0
| 3C31ML43-51410 Ph3stg1, Area ML43, Place Median Barrier 26 20-Dec-13  24-Jan-14 0
| 3C31ML43-61020 Phastg1, Area ML43, Install Standard Rdwy llumination 15 27-Jan-14  14-Feb-14 0
BR 61 - EB/WB ML over Hillcrest Rd | 108[20-Sep-12 | 259
3C31B61-41600 Phastg1, Br 61, Construct Drill Shafts 8 20-Sep12  01-Oct-12 259
| 3C31B61-42040 Phastg1, Br 61, Construct Abutments 13 27-Sep12  15-Oct-12 | 289
| 3C31B61-42010 Phastg1, Br 61, Construct Footings 2 120ct12  15-Oct-12 | 259
| 3C31B61-42020 Phastg1, Br 61, Construct Columns 9 190ct12  31-Oct12 | 259
| 3C31B61-42030 PhaStg1, Br 61, Construct Bent Caps 12/ 300ct12  14-Nov-12 | 259
| 3C31B61-42510 PhaStg1, Br 61, F&I Conc Beams 4 27Nov-12  30-Nov-12 259
| 3C31B61-45410 Phastg1, Br 61, F&I Exp Joints 4 11-Dec-12  14-Dec-12 260
| 3C31B61-46520 Phastg1, Br 61, F&l Deck Drains 3 12Dec12  14-Dec-12 | 259
| 3C31B61-42210 PhaStg1, Br 61, Construct Deck Slab 25 19-Dec-12  22Jan13 259
| 3C31B61-42050 PhaStg1, Br 61, Construct Apprch Slabs 13 23Jan-13  08-Feb-13 259
| 3C31B61-45020 Phastg1, Br 61, Construct Conc Rail 3 11-Feb-13  13-Feb13 259
| 3C31B61-99905 PhaStg1, Br 61, Stain Concrete Surfaces (Aesthetics) 3 14-Feb-13  18Feb13 259
BR 64 - EBML over Park Central | 106]20-Sep-12 [14-Feb-13 | 261 ]
3C31B64-41600 PhaStg1, Br 64, Construct Drill Shafts 8 20Sep12  01-Oct12 261
| 3C31B64-42040 PhaStg1, Br 64, Construct Abutments 6 080ct12  15-Oct12 294
| 3C31B64-42010 PhaStg1, Br 64, Construct Footings 3 11-0ct12 | 150ct12 261
| 3C31B64-42020 PhaStg1, Br 64, Construct Columns 11 180ct12  01-Nov-12 261
| 3C31B64-42030 PhaStg1, Br 64, Construct Bent Caps 10 02Nov-12 | 15Nov-12 261
| 3C31B64-42510 PhaStg1, Br 64, F&I Conc Beams 3 30Nov-12 | 04Dec-12 261
| 3C31B64-45410 PhaStg1, Br 64, F&I Exp Joints 3 14Dec12  18Dec-12 262
| 3C31B64-46520 PhaStg1, Br 64, F&l Deck Drains 2 17Dec12 | 18Dec-12 261
| 3C31B64-42210 PhaStg1, Br 64, Construct Deck Slab 20 24Dec-12  18Jan-13 261
| 3C31B64-42050 PhaStg1, Br 64, Construct Apprch Slabs 6 21-Jan-13  28-Jan-13 265
| 3C31B64-45020 PhaStg1, Br 64, Construct Conc Rail 4 04Feb-13 | 07-Feb-13 261
| 3C31B64-99905 PhaStg1, Br 64, Stain Concrete Surfaces (Aesthetics) 5 08Feb-13 | 14Feb-13 261
BR 65 - WBML over Park Central | 106[20-Sep-12 [14-Feb-13 | 261 ]
3C31B65-41600 PhaStg1, Br 65, Construct Drill Shafts 8 20Sep12  01-Oct12 261
| 3C31B6542040 Phastg1, Br 65, Construct Abutments 6 080ct12  15-Oct12 294
| 3C31B6542010 Phastg1, Br 65, Construct Footings 3 11-0ct12 | 150ct12 261
| 3C31B6542020 Phastg1, Br 65, Construct Columns 11 180ct12 | 01-Nov-12 261 ]
| 3C31B6542030 PhaStg1, Br 65, Construct Bent Caps 10 02Nov-12 | 15Nov-12 261
| 3C31B6542510 PhaStg1, Br 65, F&I Conc Beams 3 30Nov-12 | 04Dec-12 261
| 3C31B6545410 Phastg1, Br 65, F&l Exp Joints 3 14Dec12  18Dec-12 262
| 3C31B6546520 Phastg1, Br 65, F&l Deck Drains 2 17Dec12 | 18Dec12 261
| 3C31B6542210 PhaStg1, Br 65, Construct Deck Slab 20 24Dec-12  18Jan-13 261
| 3C31B6542050 PhaStg1, Br 65, Construct Apprch Slabs 6 21-Jan-13  28-Jan-13 | 265
| 3C31B6545020 PhaStg1, Br 65, Construct Conc Rail 4 04Feb-13 | 07-Feb-13 261
| 3C31B65-99905 PhaStg1, Br 65, Stain Concrete Surfaces (Aesthetics) 5 08Feb-13 | 14Feb-13 261
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Retaining Wall E33

Retaining Wall E40

Retaining Wall W26C

Retaining Wall W43

WB Access Roads, IH35E to Josey
Milestones
3C31WA13-SM
3C31WA13-FM
Roadway Activities
3C31WA13-10410
3C31WA13-26010
3C31WA13-24910
3C31WA13-24711
3C31WA13-52910
3C31WA13-34011
3C31WA13-64410
WB Frontage Roads, Harry Hines to Josey
Milestones
3C31WF13-SM
3C31WF13-FM
Roadway Activities
3C31WF13-50830
Retaining Wall W2

3C31WF13W2-42315

WB Frontage Roads, Preston to Merit
Milestones
3C31WF43-SM
3C31WF43-FM
Roadway Activities
3C31WF43-10410
3C31WF43-10420
3C31WF43-46210
3C31WF43-11010
3C31WF43-13210
3C31WF43-26010
3C31WF43-46410
3C31WF43-90120
3C31WF43-46510
3C31WF43-90110
3C31WF43-24910
3C31WF43-24711
3C31WF43-45010
3C31WF43-52910
3C31WF43-53110
3C31WF43-34011
3C31WF43-64410
BR 67 - WBFR over Park Central

Retaining Wall W45

Retaining Wall W50

3C31WF43W50-99906

Milestones
3C31WG13-SM
3C31WG13-FM
Roadway Activities
3C31WG13-10430
3C31WG13-46420
3C31WG13-11010
3C31WG13-13210
3C31WG13-26010
3C31WG13-46410
3C31WG13-46510

3C31ML43E22C-99906  Ph3Stg1,E22C, Con Painting, Walls (Aesthetics)

3C31ML43E33-42320  Ph3Stg1,E33, Retaining Wall, Anchored (Stg 10f2)
3C31ML43E33-42325  Ph3Stg1,E33, Retaining Wall, Anchored (Stg 20f2)
3C31ML43E33-99906  Ph3Stg1,E33, Conc Painting, Walls (Aesthetics) 7 21-Mar-13  29-Mar-13 | 230

3C31ML43E40-42310 Ph3Stg1,E40, Retaining Wall, MSE

3C31ML43E40-42315 Ph3Stg1,E40, Retaining Wall, Moment Slab

3C31ML43W26C-42320  Ph3Stg1,W26C, Retaining Wall, Anchored (Stg 10f2)
3C31ML43W26C-42325  Ph3Stg1,W26C, Retaining Wall, Anchored (Stg 20f2)
3C31ML43W26C-99906  Ph3Stg1,W26C, Conc Painting, Walls (Aesthetics)

3C31ML43W43-42320  Ph3Stg1,W43, Retaining Wall, Anchored (Stg 10f2)
3C31ML43W43-42325  Ph3Stg1,W43, Retaining Wall, Anchored (Stg 20f2)
3C31ML43W43-99906  Ph3Stg1,W43, Conc Painting, Walls (Aesthetics)

Ph3Stg1, Area WA13, Start Milestone
Ph3Stg1, Area WA13, Finish Milestone

Ph3Stg1, Area WA13, Rem Conc Pavement
Ph3Stg1, Area WA13, Lime Treat Subgrade
Ph3Stg1, Area WA13, Place Select Fill
Ph3Stg?, Area WA13, Place Flexible Base
Ph3Stg1, Area WA13, Place Curb & Gutter
Ph3Stg?, Area WA13, Place HMA Base
Ph3Stg1, Area WA13, Install Smal Signs

Ph3Stg1, Area WF13, Start Milestone
Ph3Stg1, Area WF13, Finish Milestone

Ph3Stg?, Area WF13, Rem Temp Pavement

3C31WF13W2-42310 Ph3Stg1,W2, Retaining Wall, MSE
Ph3Stg1,W2, Retaining Wall, Moment Slab
3C31WF13W2-99906 Ph3Stg1,W2, Conc Painting, Walls (Aesthetics) 2 03-Jul-12 04-Jul-12 787

Ph3Stg1, Area WF43, Start Milestone
Ph3Stg1, Area WF43, Finish Milestone

Ph3Stg1, Area WF43, Rem Conc Pavement
Ph3Stg?, Area WF43, Rem Misc Concrete

Ph3Stg?, Area WF43, Install Small CBC

Ph3Stg1, Area WF43, Excavate Cut Areas

Ph3Stg1, Area WF43, Place Embankment

Ph3Stg1, Area WF43, Lime Treat Subgrade

Ph3Stg1, Area WF43, Install Small RCP

Ph3Stg1, Area WF43, Inst Buried Standpipe

Ph3Stg1, Area WF43, Install MHs and Inlets

Ph3Stg1, Area WF43, Inst Surface Fire Dept Connections
Ph3Stg1, Area WF43, Place Select Fill

Ph3Stg1, Area WF43, Place Flexible Base

Ph3Stg1, Area WF43, Place Conc Traffic Rail (Ret Wall)

Ph3Stg1, Area WF43, Place Curb & Gutter

Ph3Stg1, Area WF43, Place Conc Sidewalks, Driveways & Medians
Ph3Stg1, Area WF43, Place HMA Base

Ph3Stg1, Area WF43, Install Small Signs

3C31WF43W45-42310 Ph3Stg1,W45, Retaining Wall, MSE
3C31WF43W45-42315 Ph3Stg1,W45, Retaining Wall, Moment Slab
3C31WF43W45-99906 Ph3Stg1,W45, Conc Painting, Walls (Aesthetics) 5 10-Oct-12 16-Oct-12 169

3C31WF43W50-42310  Ph3Stg1,W50, Retaining Wall, MSE
Ph3Stg1,W50, Conc Painting, Walls (Aesthetics)
3C31WF43W50-42315  Ph3sStg1,W50, Retaining Wall, Moment Slab
WB General Purpose Lanes, Harry Hines to Josey

Ph3Stg1, Area WG13, Start Milestone
Ph3Stg1, Area WG13, Finish Milestone

Ph3Stg1, Area WG13, Rem Concrete Barrier
Ph3Stg1, Area WG13, Install Medium RCP
Ph3Stg1, Area WG13, Excavate Cut Areas
Ph3Stg1, Area WG13, Place Embankment
Ph3Stg1, Area WG13, Lime Treat Subgrade
Ph3Stg1, Area WG13, Install Small RCP

Ph3Stg1, Area WG13, Install MHs and Inlets

18 17-Jun-13 10-Jul-13

2

50 10-Jan-13 20-Mar-13 95

3 Ph3Stg1,E22C, Conc Rainting, Wall
-13,:Retdining Wall E33
33, Retajning Wall, Anchored (Stg 1of2]
,E38, Rétaining Wall, Anchoredl (Stg 20f2)

[Activity ID Activity Name: Original | Start Finish Ta‘ 2009 2013 | 2017
Duration Float| gz Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q3 Q4 Qi Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4
Retaining Wall E22C 170| 15-Nov-12 10-Jul-13 157 " — " e W 10-Jul-13; Retpining Wall ER2C;
3C31ML43E22C-42320  Ph3Stg1,E22C, Retaining Wall, Anchored (Stg 10f2) 114 15-Nov-12  23-Apr-13 33 1! Ph3Stg} E22C, RetalningWall, Arichoted (Stg 1of2
3C31ML43E22C-42325  Ph3Stg1,E22C, Retaining Wall, Anchored (Stg 20f2) 142 29-Nov-12  14-Jun-13 33 "7 Ph3Stg1;E22C, Retaining Wall, Anchored (§

3 15-Nov-12  19-Nov-12 182
3C31ML43E40-99906 Ph3Stg1,E40, Conc Painting, Walls (Aesthetics) 2 20-Nov-12  21-Nov-12 322

1.E33, iriting | Walls

inting, Wall

W 07-Aug-13, Refaining Wall 40
all, MSE

B Ph3Sig1,E40, Retdining Wall, Momef

5 01-Aug-13  07-Aug-13 0

g
55 15-Nov-12  30-Jan-13 0

175 29-Nov-12 | 31-Jul-13 0

22 01-Aug-13  30-Aug-13 120

o] s oviz us i3 | o1 |

30-Aug-13, Retaining Wall W26C
. Retaining Wall, Anchiored (Stg 10f2)

Ph3Sty1,W26C, Retainihg Wall, Ancl
=1 Ph3Stg1,W.26C, Conc Painting,

W 06-Juh-13, Refainiig Wiall W43

126 15-Nov-12  09-May-13 24
79 04-Feb-13  23-May-13 49
10 24-May-13  06-Jun-13 181

0 Ph3Stg1,W43; Coric Paintirg,

h3Stg1,W43, Retaining Wiall, Anchored (Stg 1o
Ph3Stg] W43, Hetaining Wall; Anghored (Sitg 2

2)
of2)

0 09-Jun-12

0

19-Jul-12

11-Jun-12 11-Jun-12 780
12-Jun-12 13-Jun-12 780

19-Jun-12 20-Jun-12 780
27-Jun-12 27-Jun-12 780
04-Jul-12 04-Jul-12 780
17-Jul-12 18-Jul-12 780
19-Jul-12 19-Jul-12 780

IR

I
| 18[09uun-12
12

1103
1103

M ]

14-Jun-12
6 14-Jun-12  21-Jun-12 787
7 22gun-12  02-Jul12 | 787

|:1-1

o

gel Roads, Preston to Mefit

lestohe

*

135
28-Jan-13 133
18-Sep-12 142

17-Sep-12  17-Sep-12 | 143
17-Sep-12  19-Sep-12 167
19-Sep-12  25Sep-12 | 142
19-Sep-12  19-Sep-12 | 142

c Concrete

-——

te Cut Areas

avemen

26-Sep-12  27-Sep-12 | 145
26-Sep-12  26-Sep-12 | 163
26-Sep-12  26-Sep12 | 178
27-Sep12  28-Sep12 | 163
27-Sep12  28-Sep12 | 178

Small RGP

and Inlets
e Fite Dépt

08-Oct-12 09-Oct-12 142
30-Oct-12 31-Oct-12 142
01-Nov-12  01-Nov-12 156
06-Nov-12  07-Nov-12 142
08-Nov-12  12-Nov-12 150

e Select Fil

aseq

lacei Coric Ti

Curb & Gutter
e Conc Sidewalks, Driveways & Medlian

20-Nov-12  21-Nov-12 142
22-Nov-12  22-Nov-12 142

5ol 7Sepe zouanta | ool

I N I I I T B S P P A ™Y

ce HIMA Base
tall Sma Signs
7 - WBFR oler Plark Centlal

[~ z5[Tosept2_|2s0nii2 | o]

3C31B67-41600 Ph3Stg1, Br 67, Construct Drill Shafts 4 17-Sep-12  20-Sep-12 95 il Shafts
‘ 3C31B67-42040 Ph3Stg1, Br 67, Construct Abutments 5 28-Sep-12  04-Oct-12 127 3 ents
‘ 3C31B67-42010 Ph3Stg1, Br 67, Construct Footings 4 01-Oct-12 04-Oct-12 95 b gs
‘ 3C31B67-42020 Ph3Stg1, Br 67, Construct Columns 8 09-Oct-12 18-Oct-12 95 Colpmn;
‘ 3C31B67-42030 Ph3Stg1, Br 67, Construct Bent Caps 8 23-Oct-12 01-Nov-12 95 ict Bent Caps;
‘ 3C31B67-42510 Ph3Stg1, Br 67, F&I Conc Beams 3 20-Nov-12  22-Nov-12 95 Beams
‘ 3C31B67-45410 Ph3Stg1, Br 67, F&I Exp Joints 3 04-Dec-12  06-Dec-12 95 { Joints
‘ 3C31B67-42210 Ph3Stg1, Br 67, Construct Deck Slab 16 11-Dec-12  01-Jan-13 95 , Cohstruct Deck Slab!
‘ 3C31B67-42050 Ph3Stg1, Br 67, Construct Apprch Slabs 5 02-Jan-13 08-Jan-13 100 nstruct Appreh Sfabs
‘ 3C31B67-45020 Ph3Stg1, Br 67, Construct Conc Rail 4 16-Jan-13 21-Jan-13 95 Construct Cohc Rail
‘ 3C31B67-99905 Ph3Stg1, Br 67, Stain Concrete Surfaces (Aesthetics) 5 22-Jan-13 28-Jan-13 95 r 67. Stajn Concrete Surfaces

Il Wid5

15 19-Sep-12  09-Oct-12 142
14 10-Oct-12 29-Oct-12 142

[~ z5[io5ep12_|250ai2 | o]

7 19-Sep-12  27-Sep-12 150

Wall, Mpment Slab

Il W50

3 28-Sep-12  02-Oct-12 179
14 10-Oct-12 29-Oct-12 1

[ oiloragie [woa2

Wall, Mpment Slab

ose Lands, Harry Hinds toosdy

42
0 07-Aug-12 974
0 30-Oct-12 974
[ 6ilo7Auw 12 [s0002 |
07-Aug-12 07-Aug-12 696
07-Aug-12 10-Aug-12 727
08-Aug-12 08-Aug-12 696

jvities
& Balrier

Arej

Milgstorie

08-Aug-12  10-Aug-12 696
13-Aug-12  14-Aug-12 705
13-Aug-12  13-Aug-12 727
20-Aug-12  21-Aug-12 727

SIS I N

ubg

ade;

I Actual Work

== Remaining Level of Effot 1 Remaining Work *

@ Milestone
I Critical Remaining Work V==Y S,mmary
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IH 635 Managed Lanes Project Preliminary Project Baseline Schedule LBJ Development Partners

[Actvity 1D Activity Name Griginal | Start Finish Total 2009 2010 2011 2012 2013 2014 2015 2016 2017
Rt ‘ ‘ i NS, Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4
] scs1waiz-2a910 Phastg1, Area WG13, Place Select Fil 2 07-Sep12  10-Sep-12 696 T Phagigi, Area WG 13, Place Selectil
| 3C31WG13-24711 Ph3Stg1, Area WG13, Place Flexible Base 2 04-Oct12  05-Oct12 696 | Pn3sigt, AreaWG13, Piacé Flexibie Base
| 3C31WG13:34012 Ph3Stg1, Area WG13, Place HMA Base 3 180ct12  22:0ct12 696 1} Phastgi, Area WG18, Place HMA Base
| 3C31WG13-64710 Ph3Stg1, Area WG13, Install Large Roadside Signs 3 18Oct12  22:0ct12 702 1} Phistg}, Area WG13, Install |arge Ropdsile Signs
| 3C31WG13-45010 Ph3stg1, Area WG13, Place Conc Traffic Rail (Ret Wall) 1230ct12 | 23-Oct12 696 1} Ph3Stgl, Arka WG13, Place Cond Tralfic Rail (Ret Wall
| 3C31WG13-61050 Ph3Stg1, Area WG13, Install U/P llumination 3 230ct12  25-0ct12 699 1} Ph3Stg, Area WG13, Install U/P filui
| 3C31WG13-61020 Ph3Stg1, Area WGH13, Install Standard Rawy llumination 2 29.0ct12  30-Oct12 696 PH3Sig1, Afea WG13, install Stahdaréi Rdwy
Retaining Wall W3 03-Oct-12; Retainirig Wall W3
3C31WG13W3-42310  Ph3Stg1,W3, Retaining Wall, MSE ug12  10-Sep-12 696 =3 Phastgl W3, Retaining W, MSE
| 3C31WG13W3-42315  Ph3Stg1,W3, Retaining Wall, Moment Slab 17 11-Sep12  03-Oct-12 696 ) Ph3stg1.Wa, ing{Wall, Momerit Sidb
| 3C31WG13W3-99906  Ph3Stg1,W3, Cone Painting, Walls (Aesthetics) 7 11-Sep12  19-Sep12 725 O iPhdStg{, W3, Copc Painting, Wall i
WB General Purpose Lanes, Josey to Midway | 230[23-Feb-13 [10-Jan-14 | W 10-J4n-14, WB General Purpos Lahes, Josey to Midway
Milestones 6 v W 10-Jan-14, Milestones
3C31WG23-SM Ph3Stg1, Area WG23, Start Milestone 0 23-Feb-13 90 @ Phstgl, Ajea WG2B, Start Milestone
| 3C31wG23-FM Ph3Stg1, Area WG23, Finish Milestone 0 10-Jan-14 90 & Ph3sigl | Areh W23, Finish Milestone
Roadway Activities 9 Wemmminy §2-Apr-13, Rqadway Ativities
3C31WG23-10430 Ph3Stg1, Area WG23, Rem Concrete Barrier 2 25Feb-13  26-Feb-13 292 || Ph3Stg1, Area WG23, Rem 1
| 3C31WG23-11010 Ph3Stg1, Area WG23, Excavate Cut Areas 18 25-Feb-13  20-Mar-13 259 [0 {Phastgl, Area WG23, Excavale Gut Areas
| 3C31WG23-13210 Ph3Stg1, Area WG23, Place Embankment 6 25-Feb-13  04-Mar-13 271 @ Phasigl, , Plac
| 3C31WG23-46420 Ph3Stg1, Area WG23, Install Medium RCP 17 25-Feb-13  19-Mar-13 260 [0 {Ph3Stot, Aréa WG2d, Install Nlediim RCP
| 3C31WG23-61020 Ph3Stg1, Area WG23, Install Standard Rawy llumination 5 21-Mar-13  27-Mar-13 271 O} Ph3stgt, Area WG33, Rdy
| 3C31WG23-64710 Ph3Stg1, Area WG23, Install Large Roadside Signs 5 21-Mar-13  27-Mar-13 271 @i PhSigi, Area WG, Install Large Rdadside Sign:
| 3C31WG23-65010 Ph3stg1, Area WG23, Install OH Sign Structures 11 21-Mar-13  04-Apr-13 | 265 D) Phastgt, AreaWG23, Install OH Sigh Stauctures
| 3C31WG23-46410 Ph3Stg1, Area WG23, Install Small RCP 2 21-Mar-13 | 22-Mar-13 | 259 1:Phdstg}, Area WG23, Install $majl RCP
| 3C31WG23-46510 Ph3Stg1, Area WG23, Install MHs and Inlets 10 28-Mar-13  10-Apr-13 | 259 0 Ph3sigt,/Ared WG23, instdll MHs ahd Irflets
| 3C31WG23-61050 Ph3Stg1, Area WG23, Install U/P llumination 2 11-Apr13  12-Apr13 | 259 1 Pn3stg1; Area W23, Install UIP lifuminati
BR 30 - WBGP over Webb Chapel 6 W 10-Jan-14, BR 30 - WBGP!over: Webb Chapél
3C31B30-49610 Ph3Stg1, Br 30, Demolish Extg Bridge 6 25-Feb-13  04-Mar-13 64 Phastg1, Br 30, Demolish Extg Bridge
| 3C31B30-41600 Ph3Stg1, Br 30, Construct Drill Shaits 16 05-Mar-13  26-Mar-13 64 3} PhBStg!, B 30, Construgt Drfll Stiafts
| 3C31B30-42010 Ph3stg1, Br 30, Construct Footings 12 25-Mar-13  09-Apr-13 64 3 PhasSigt,{Br 3D, Constiuct Footings
| 3C31B30-42020 Ph3Stg1, Br 30, Construct Columns 58 01-Apr-13  19-Jun-13 64 [=———" Ph3Stg, Br 30, Gonstruct Colymn;
| 3C31B30-42040 Ph3Stg1, Br 30, Construct Abutments 5 03-Apr13  09-Apr13 | 149 0 Ph3stg1, Br 30, Cbnstiuct Abu
| 3C31B30-42030 Ph3Stg1, Br 30, Construct Bent Caps 86 08-Apr-13  05-Aug-13 64 1 Ph3stgt, Br 30, Canstriict Bent Cap:
| 3C31B30-42510 Ph3Stg1, Br 30, F& Conc Beams 9 07-Aug13  19-Aug-13 64 O :Phdstgt, Bri30, &I Gong Begms
| 3C31B30-45410 Ph3Stg1, Br 30, F&I Exp Joints 11 21-Aug13  04-Sep-13 68 O Ph3stgt, Br 30, Fall Exp Joints
| 3C31B30-46520 Ph3Stg1, Br 30, F&I Deck Drains 5 27-Aug13  02-Sep-13 64 0 Phastgt, Br 34, F&) Depk Drain
| 3C31B30-42210 Ph3stg1, Br 30, Construct Deck Slab 68 03-Sep-13 | 05-Dec-13 64 I 1 Ph3Sigi, Br 30, Cdnstriict Deck:Sla
| 3C31B30-42050 Ph3Stg1, Br 30, Construct Apprch Slabs 5 06-Dec-13  12-Dec-13 69 0 Phastg1, Br 30, Construct Apptch Slabs
| 3C31B30-45020 Ph3stg1, Br 30, Construct Conc Rail 5 20-Dec-13  26-Dec-13 64 D: Phjstg1, By 30 Corjstrugt Céne Rail
| 3C31B30-99905 Ph3Stg1, Br 30, Stain Concrete Surfaces (Aesthetics) 11 27-Dec13  10-Jan-14 64 5 Bhastg1,Br 20, Stain
BR 40 - WBGP over Valley View and Midway W 20-Dec13, BR 40 - WBGP over ValleyView and Midway
3C31B40-49610 Ph3Stg1, Br 40, Demolish Extg Bridge 7 25-Feb-13  05-Mar-13 79 Phasto1, Br 40, Demolish Ekig Bridge
| 3C31B40-41600 Ph3Stg1, Br 40, Construct Drill Shaits 12 06-Mar-13  21-Mar-13 79 O :Phastgi, Bri4o, Construct Drill Shafts
| 3C31B40-42010 Ph3Stg1, Br 40, Construct Footings 12 20-Mar-13  04-Apr-13 79 O Phasigt, Br 4d, Canstrict Footirigs
| 3C31B40-42020 Ph3Stg1, Br 40, Construct Columns 70 27-Mar-13 | 02Jul-13 79 L=—————] Ph3sty1, Br 40 Cohstrulct Cblunins
\ 3C31B40-42040 Ph3Stg1, Br 40, Construct Abutments 4 01-Apr-13  04-Apr-13 158 h3stg1, Br 40, Constriict Abutmentt
| 3C31B40-42030 Ph3Stg1, Br 40, Construct Bent Caps 80 03-Apr-13 | 23-Jul-13 79 Ph3Stgt, Bri40, Construct Bet Cips
| 3C31B40-42510 Ph3Stg1, Br 40, F& Conc Beams 9 25.Jul-13  06-Aug-13 79 O Phasigt, Br 40, F&I Conc Beans
| 3C31B40-45410 Ph3Stg1, Br 40, F&I Exp Joints 9 08-Aug-13  20-Aug-13 83 O Phastgt, Bri4o, Fal Exp Joint
| 3C31B40-46520 Ph3Stg1, Br 40, F&I Deck Drains 5 14-Aug13  20-Aug-13 79 0 {PhdStgt, Bri4o, F&l Deck Drains
| 3C31B40-42210 Ph3stg1, Br 40, Construct Deck Slab 62 21-Aug-13 | 14-Nov-13 79 [ 1 Pnastg1,Br 40, GonsiructiDeck Siab
| 3C31B40-42050 Ph3Stg1, Br 40, Construct Apprch Slabs 4 15Nov-13 | 20-Nov-13 85 0/ PhaSig1, Bri40, Condtrud
| 3C31B40-45020 Ph3stg1, Br 40, Construct Conc Rail 5 29-Nov-13  05-Dec-13 79 Phastg1, Br 40, Construct ConciRail
| 3C31B40-99905 Ph3Stg1, Br 40, Stain Concrete Surfaces (Aesthetics) 11 06-Dec-13 | 20-Dec-13 79 [ | PhaStg}, Br40, Btair} Concrete Surfac
WB General Purpose Lanes, Midway to Preston | 49[25-Sep-12 | v 30-Nov-12; WB anks, Midway ta Preston
Milestones v 30-Nov-12; Milestc
3C31WG33-SM Ph3Stg1, Area WGB3, Start Milestone 2 325 @ PhiSigh, Alea WG33, Sfart Milestone!

3C31WG33-FM Ph3Stg1, Area WG33, Finish Milestone 0 30-Nov-12 | 327
Roadway Activities 25-Sep-12 | 30-Nov-12
3C31WG33-11010 Ph3Stg1, Area WG33, Excavate Cut Areas 38 25-Sep-12  15-Nov-12 233

3C31WG33-13210 Ph3Stg1, Area WG33, Place Embankment 1 25-Sep-12  25-Sep-12 270 1! PhBStg1, Afea WG33, Place

3C31WG33-46420 Ph3Stg1, Area WG33, Install Medium RCP 7 25-Sep-12  03-Oct-12 264 0 Ph3sig1, Area WG33, Install Medium RCP
3C31WG33-61020 Ph3Stg1, Area WG33, Install Standard Rdwy lllumination 2 16-Nov-12  19-Nov-12 242 [ iPh3Stg1, Area WG33, Install Standard Ra
3C31WG33-64710 Ph3Stg1, Area WG33, Install Large Roadside Signs 5 16-Nov-12  22-Nov-12 239 0 Ph3Stg], Area WG33, Install Large Roadside Signs
3C31WG33-65010 Ph3Stg1, Area WG33, Install OH Sign Structures 11 16-Nov-12  30-Nov-12 233 O PH3Stg1, Area WG33, Ihstall OH: Sigh Structutes
3C31WG33-46410 Ph3Stg1, Area WG33, Install Small RCP 2 16-Nov-12  19-Nov-12 233 [ :Ph3Stg1, Area WG33, Install Smal| RCP
3C31WG33-46510 Ph3Stg1, Area WG33, Install MHs and Inlets 6 23-Nov-12  30-Nov-12 233 O PH3Stg1, Area WG$3, Install MH5 and Inlets

WB General Purpose Lanes, Preston to Merit | 47[06-Nov-12 v W 09-Jan-13, WB Géneral Putposk Lanes, Preston to Merit
Milestones v W g9-Jan-13, Milest
3C31WG43-SM Ph3Stg1, Area WG43, Start Milestone -Nov-12 129 ® Fhasig, Ared WG43, Stari Mildstons
3C31WG43-FM PhaStg1, Area WGA43, Finish Milestone 0 09-Jan-13 | 131 @ Ph3sitg1,/Area W43, Finish Milestone
Roadway Activities v W 09-Jan-13, Rdadway ACtivities
3C31WG43-10430 Ph3Stg1, Area WG43, Rem Concrete Barrier 1 06-Nov-12 | 06-Nov-12 93 | Ph3Stgt, Ared WG43, Remt Coricrete Bafrier
| 3C31WG43-46420 Phastg1, Area WGA43, Install Medium RCP 10 06-Nov-12  19-Nov-12 102 O ;Ph3Stgt; Area WG4, Intall Mediyim RCP
| 3C31WG43-11010 PhaStg1, Area WG43, Excavate Cut Areas 4 07-Nov-12 | 12-Now-12 93 0 Ph3Stg1.Arda WGA43, Excavate Cut Ardas
| 3C31WG43-13210 Ph3Stg1, Area WG43, Place Embankment 2 07-Nov-12 | 08-Nov-12 95 | Phastg1, Area WG43, Place
| 3C31WG43-26010 Phastg1, Area WG43, Lime Treat Subgrade 4 13Nov-12 | 16-Nov-12 93 1 Ph3stgT| Aréa WiG43, Lime Treat Subgrade
| 3C31WG43-46410 PhaStg1, Area WGA43, Install Small RCP 2 20Nov-12  21-Nov-12 102 1} Phastgt, Atea WG43, Install Small RGP
| 3C31WG43-24910 PhaStg1, Area WGA43, Place Select Fil 4 27-Nov-12 | 30-Nov-12 93 Phastg1, Area WG43, Place Seléct Fil
| 3C31WG43-46510 Ph3stg1, Area WG43, Install MHs and Inlets 2 27.Nov-12  28-Nov-12 102 | PHiastg1, Area WG43, thstall MHS and Inléts
| 3C31WG43-24711 Ph3Stg1, Area WG43, Place Flexible Base 3 12-Dec-12  14-Dec-12 93 1 Ph3dtgt} Arda W(343! Plate Flexible Base
| 3C31WG43-34012 Ph3Stg1, Area WG43, Place HMA Base 4 26Dec-12  31-Dec-12 93 0 PH3Stgl, Area WG43, Rlace HMA Bdse
| 3C31WG43-64710 PhaStg1, Area WGA43, Install Large Roadside Signs 3 27-Dec-12  31-Dec-12 100 PH3sSty1, Area WGHS3, Istall Large Roadside Sign:
| 3C31WG43-45010 Ph3stg1, Area WG43, Place Conc Traffic Rail (Ret Wall) 2 01-Jan-13  02-Jan-13 93 Ph3sigl, . Place Conc TrafficiRait (Ret Wall)
| 3C31WG4361020 PhaStg1, Area WGA43, Install Standard Rdwy lllumination 2 08-Jan-13  09-Jan-13 1 Phastg1,/Ared WG43, install Standard i
WB Ramps, Harry Hines to Josey v W 14-Nov-14, WB Ramps, Harry Hines to Jose}
Milestones v ¥ '14-Nov- 14, Mi

3C31WR13-SM Ph3Stg1, Area WR13, Start Milestone 0 07-Aug-12 ‘@ Ph3Stg1, Area WR13, Start Milestone

3C31WR13-FM Ph3Stg1, Area WR13, Finish Milestone 0 14-Nov-14 # Ph3%tg1; Area WR13; Finish Milestone
Roadway Activities v W 10-Oct-12, Roadway Altivities

3C31WR13-10410 Ph3Stg1, Area WR13, Rem Conc Pavement 3 07-Aug-12  09-Aug-12 741 | Ph3Stg1, Area WR13, Rem Conc Pavement

3C31WR13-13210 Ph3Stg1, Area WR13, Place Embankment 5 10-Aug-12 16-Aug-12 741 0 Ph3stg1, Arga WR13, Place

3C31WR13-26010 Ph3Stg1, Area WR13, Lime Treat Subgrade 4 17-Aug-12  22-Aug-12 741 0 | Ph3stg1, Area WR13, Lime Treat Subgrads

3C31WR13-61899 Ph3Stg1, Area WR13, Install ITS/Toll Duct Bank 6 17-Aug-12  24-Aug-12 774 0: Ph3Stg1, Area WR13, Install {TS/Toll Puct:Ban|

3C31WR13-24910 Ph3Stg1, Area WR13, Place Select Fill 3 27-Aug-12  29-Aug-12 741 I; PH3Stg1, Area WR13, F Fill

3C31WR13-24711 Ph3Stg1, Area WR13, Place Flexible Base 3 12-Sep-12 14-Sep-12 741 | Ph3Stg1; Area WR13; Place Flexible Base
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[Activity ID Activity Name: Original | Start Finish Total 2009 2010 2011 2012 2013 2014 2015 2016 2017
‘ Rt ‘ i NS, Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4
[]  scstwria-4s010 Ph3Stg1, Area WR13, Place Conc Traffic Rail (Ret Wall) 5 17-Sep12  21-Sep-12 752 T PhaSigl, Area WR13, Place Gon Traffic Hall (Ret Wall)
‘ 3C31WR13-52910 Ph3Stg1, Area WR13, Place Curb & Gutter 1 21-Sep-12 21-Sep-12 741 | 1 Ph3Stg1, Area WR13, Place Gurbi& Glitter:
| 3C31WR13-43210 Ph3Stg1, Area WR13, Place Conc RipRap (Roadway) 13 24-Sep-12 | 10-Oct-12 741 [J Ph3stgi,iArea WR13,iPlace Conc RipRap
‘ 3C31WR13-34010 Ph3Stg1, Area WR13, Place HMA Base 3 03-Oct-12 05-Oct-12 742 Ph3Sig1, AreaWR13, Place HMA Base
‘ 3C31WR13-64410 Ph3Stg1, Area WR13, Install Small Signs 2 08-Oct-12 09-Oct-12 742 1 Ph3Stg1, Ared WR13, Install Sthall Sign:

BR 20 - WB Collector IH 35E to W of Josey RE 9 v ¥ '14-Nov-1i4, BR 24 - WB Collecor IFi 35E to W of: Jospy
3C31B20-41600 Phastg1, Br 20, Construct Drill Shafts 60 07-Aug-12  29-Oct12 194 [ PH3Stg1, BY 20; Cotistruct Dfill Shaft

| 3C31B20-42010 Phastg1, Br 20, Construct Footings 22 12:0ct12  12:Nov-12 201 3 Ph3stg1Br 20, ing

| 3C31B20-42020 Phastg1, Br 20, Construct Columns 232 30-Oct12  18-Sep-13 | 194 1 :Ph3Stgt, Br 20, Gonstruct Column

| 3C31B20-42040 Ph3Stg1, Br 20, Construct Abutments 6 05-Nov-12  12:Nov-12 407 O Ph3stgt,Br 20, Gonstruct Abuimertts |

\ 3C31B20-42030 Ph3Stg1, Br 20, Construct Bent Caps 162 19-Feb-13  02-Oct-13 194 C—————————————] Ph3stg1, Br 20} Copstruct Bent Cap:

| 3C31B20-42510 Phastg1, Br 20, F&l Conc Beams 29 06-Sep-13  16-Oct13 194 =3 Phasigt] Br 20, Fal

| 3C31B20-45410 Phastg1, Br 20, F&l Exp Joints 31 20-Sep-13  01-Nov-13 209 ] Ph3Stg1, Br 20, F&d Exp Joints

| 3C31B20-46520 Phastg1, Br 20, F&l Deck Drains 14 11-0ct13  30-0ct-13 | 194 [} Ph3Stgt, Br 20, F&| Degk Drins;

| 3C31B20-42210 Ph3stg1, Br 20, Construct Deck Slab 224 18-0ct13  27-Aug-14 | 194 [ 1} Ph3St1, BF 20, Coristrubt Déck Slab

| 3C31B20-42050 Phastg1, Br 20, Construct Apprch Slabs 6 28-Aug-14  04-Sep-14 198 Phastgi, Br 20, Constriict Apprch Siabs

| 3C31B20-45020 Phastg?, Br 20, Construct Conc Rail 16 11-Sep-14  02-0ct-14 | 194 =] Ph3Stgl, Br 20, Constrict Gone Rail

| 3C31B20-99905 PhaStg1, Br 20, Stain Concrete Surfaces (Aesthetics) 31 03-Oct-14  14-Nov-14 194 =21 Ph3Stg1: Br 20, StainiContreté Surface:

BR 22 - IH 635 WBML Elev Ramp to WB Collector

v W :18-Dec-12, BR 22 - I 635 WBMLIElevi Ramp tg WE Colfector

3C31B22-41600 Ph3Stg1, Br 22, Construct Drill Shafts 8 07-Aug-12 16-Aug-12 692 O Ph3Stg1, Br 22, Construct Drill Shdfts

‘ 3C31B22-42010 Ph3Stg1, Br 22, Construct Footings 3 28-Aug-12  30-Aug-12 692 Ph3Stg1, Br 22; Constryct Footings

‘ 3C31B22-42020 Ph3Stg1, Br 22, Construct Columns 13 04-Sep-12 20-Sep-12 692 3 : Ph3stgl, Bri22, Construct Columrs.

‘ 3C31B22-42030 Ph3Stg1, Br 22, Construct Bent Caps 20 11-Sep-12 08-Oct-12 692 [ Ph3Stg1, Br 22, Construct Bent/Cap!

‘ 3C31B22-42510 Ph3Stg1, Br 22, F&I Conc Beams 2 19-Oct-12 22-Oct-12 692 1 ; Ph3Stgi, Br;22, F&l Cone Beams

‘ 3C31B22-45410 Ph3Stg1, Br 22, F&I Exp Joints 2 02-Nov-12 05-Nov-12 692 1 Ph3Sig1, Br 22, F&I Exp Joints

‘ 3C31B22-42210 Ph3Stg1, Br 22, Construct Deck Slab 10 13-Nov-12 26-Nov-12 692 [O; Ph3Stg, Br 22, Construgct Deck Slab

‘ 3C31B22-45020 Ph3Stg1, Br 22, Construct Conc Rail 2 11-Dec-12 12-Dec-12 692 | Ph3Stg1;Br 22, Construct Coné Rall

‘ 3C31B22-99905 Ph3Stg1, Br 22, Stain Concrete Surfaces (Aesthetics) 4 13-Dec-12 18-Dec-12 692 0 :Ph3Stg1, Bri22, Stain Concrete Surfac
BR 27 - WB Bypass Ent Ramp over Josey v W 19-Dec-12, BR 27 - WB Bypags Eft Ramp gver josey
3C31B27-41600 Ph3Stg1, Br 27, Construct Drill Shafts 8 07-Aug-12 16-Aug-12 691 O Ph3Stgt, Br 27, Construct Drill Shdfts

‘ 3C31B27-42040 Ph3Stg1, Br 27, Construct Abutments 5 24-Aug-12  30-Aug-12 727 0 Ph3Stg1, Br 27; Constryct

‘ 3C31B27-42010 Ph3Stg1, Br 27, Construct Footings 2 29-Aug-12  30-Aug-12 691 PH3Stg1, Br 27; Construct Fbotings

‘ 3C31B27-42020 Ph3Stg1, Br 27, Construct Columns 3 11-Sep-12 13-Sep-12 691 I Ph3Stg1; Br 27, Construct.Column:

‘ 3C31B27-42030 Ph3Stg1, Br 27, Construct Bent Caps 4 24-Sep-12 27-Sep-12 691 [; Ph3Stg1, By 27,:Construgt Bent Caps

‘ 3C31B27-42510 Ph3Stg1, Br 27, F&I Conc Beams 2 22-Oct-12 23-Oct-12 691 ' Ph3Stgl, Br.27,:F&I Con¢ Beams

‘ 3C31B27-45410 Ph3Stg1, Br 27, F&I Exp Joints 2 05-Nov-12 06-Nov-12 691 | Ph3Sig1, Br 27, F&l Exp Jojnts

‘ 3C31B27-42210 Ph3Stg1, Br 27, Construct Deck Slab 9 15-Nov-12 27-Nov-12 691 O Ph3Stg1, Br 27; Coristruct Déck Slab

‘ 3C31B27-42050 Ph3Stg1, Br 27, Construct Apprch Slabs 5 28-Nov-12 04-Dec-12 696 Ph3stp1, Br 27, Canstruct Apprch Slabs

‘ 3C31B27-45020 Ph3Stg1, Br 27, Construct Conc Rail 3 12-Dec-12 14-Dec-12 691 I Ph3stgt; Br 27, Gonsjruct;Conc Rajil

‘ 3C31B27-99905 Ph3Stg1, Br 27, Stain Concrete Surfaces (Aesthetics) 3 17-Dec-12 19-Dec-12 691 | 'Ph3Stg1, Br27, Stairi Coricrete Sutfact
BR 28 - WB Bypass Exit Ramp over Josey Aug-12 69 v W i19-Dec-12, BR 28 - WB Eypass Exit Ramp pver Josey
3C31B28-41600 Ph3Stg1, Br 28, Construct Drill Shafts 8 07-Aug-12 16-Aug-12 691 O Ph38tgt; Br 28, Gonstruct Drilk Shafts

‘ 3C31B28-42040 Ph3Stg1, Br 28, Construct Abutments 5 24-Aug-12  30-Aug-12 727 0 Ph3Stg1, Br 28; Construct

‘ 3C31B28-42010 Ph3Stg1, Br 28, Construct Footings 2 29-Aug-12  30-Aug-12 691 Ph3Stg1, Br 28; Constryct Fpotings.

‘ 3C31B28-42020 Ph3Stg1, Br 28, Construct Columns 3 11-Sep-12 13-Sep-12 691 I Ph3Stg1, Br 28, Construct.Column:

‘ 3C31B28-42030 Ph3Stg1, Br 28, Construct Bent Caps 4 24-Sep-12 27-Sep-12 691 [} Ph3Stg1, Br 28,/Construct Bent Gaps

‘ 3C31B28-42510 Ph3Stg1, Br 28, F&I Conc Beams 2 22-Oct-12 23-Oct-12 691 1! Ph3Stgi, Bri28,:F&I Cont Behms

‘ 3C31B28-45410 Ph3Stg1, Br 28, F&I Exp Joints 2 05-Nov-12 06-Nov-12 691 | Ph3Stg1, Br 28, F&l Exp Joints

‘ 3C31B28-42210 Ph3Stg1, Br 28, Construct Deck Slab 9 15-Nov-12 27-Nov-12 691 O Ph3Stg1, Br 28, Construct Deck $lab

‘ 3C31B28-42050 Ph3Stg1, Br 28, Construct Apprch Slabs 5 28-Nov-12 04-Dec-12 696 Ph3St1, Br 28, Cdnstrlict Apprch Slabs

‘ 3C31B28-45020 Ph3Stg1, Br 28, Construct Conc Rail 3 12-Dec-12 14-Dec-12 691 I Ph3Stg1; Br 28, Gonsjruct;Cong Rail

‘ 3C31B28-99905 Ph3Stg1, Br 28, Stain Concrete Surfaces (Aesthetics) 3 17-Dec-12 19-Dec-12 691 | :Ph35tg1, Bri28, Stairi Coricreté Sutfact

3C31WR13W4-42310 Ph3Stg1,W4, Retaining Wall, MSE Ph3$tg1;W4, Retaining Wall, MSE

Retaining Wall W4 10-Aug-12 | 06-Sep-12 W=y 06-Sep-12, Refaining Wall W4
1
1

| 3C31WR13W4-99906  Ph3Stg1,W4, Cone Painting, Walls (Aesthetics) 2 16-Aug12  17-Augt2 | 779 Ph3Stgi W4} Cotic Pdinting, Walls
| 3C31WR13W4-42315  Ph3Stg1,W4, Retaining Wall, Moment Slab 6 30-Aug-12  06-Sep-12 744 (i Ph3stg1,W4, Retaining Wall, Moment Sizb
Retaining Wall W5 Wy 7-Sép-12, Relaining Wall W5
3C31WR13W5-42310  Ph3Stg1,W5, Retaining Wall, MSE 4 10-Aug-12  15-Aug12 751 1 Ph3Sig1{W5; Retaining Wall, MSE
| 3C31WR13W5-99906  Ph3Stg1,W5, Cone Painting, Walls (Aesthetics) 2 16-Aug12  17-Augt2 | 779 | Ph3Btg1,W5; Coc Painting, Walls|
| 3C31WR13W5-42315  Ph3Stg1,W5, Retaining Wall, Moment Slab 7 30-Aug-12  07-Sep-12 | 743 0 Pnasigt W5, Retalning Wal, Mbmeht Sikb
Retaining Wall W6 6 W=y (7-Sep-12, Retaining Wall W6
3C31WR13W6-42310  Ph3Stg1,W6, Retaining Wall, MSE 9 10-Aug12  22-Aug12 746 0 i PhdStgl, W6, Relainifg Wall, MSE
| 3C31WR13W6-99906  Ph3Stg1,W6, Conc Painting, Walls (Aesthetics) 3 23-Aug12  27-Aug12 773 Ui Ph3stg1,We, Cone Painting, Walls
| 3C31WR13W6-42315  Ph3Stg1,W, Retaining Wall, Moment Slab 7 30-Aug-12 | 07-Sep-12 | 743 {1 Ph3stgl.We, Retaining Wall, Mpment Slab
Retaining Wall W7 W=y {1-Sbp-12, Rétaining Wall W7
3C31WR13W7-42310  Ph3Stg1,W7, Retaining Wall, MSE 12 10-Aug-12  27-Aug12 743 3 PhStg1,W7, Retaining Wall; MSE
| 3C31WR13W7.99906  Ph3Stg1,W7, Conc Painting, Walls (Aesthetics) 4 28-Aug12  31-Augi2 769 1 Ph3Sty!,W7, Gonc Paiting] Walls
| 3C31WR13W742315  Ph3Stg1,W7, Retaining Wall, Moment Slab 9 30-Aug12  11-Sep-12 741 O Phastg1. W7, Retdining Wall, Moment Siab
WB Ramps, Josey to Midway v W: 25:Mar:15, VB Ramps, Josey to Midway
Milestones | 156[20Aug14 |2 5 v W, 25Mar {15, Milest
3C31WR23-SM PhaStg1, Area WR23, Start Milestone 0 20-Aug-14 16  Phastgl. Area WR23, Start Milestone
| 3C31WR23-FM Phastg1, Area WR23, Finish Milestone 0 25-Mar-15 18 @ Phastgl, Alea WR23, Fihish Mileston
Roadway Activities | 156[20-Aug-14 [25-Mar-15 | v W 25:Mari15, yiActivitie
3C31WR23-46420 PhaStg1, Area WR23, Install Medium RCP 13 20-Aug-14  05-Sep-14 100 o) Ph3sigt, , {nstall Mediun RGP
| 3C31WR23-66200 PhaStg1, Area WR23, Place Temp Barricades, Marking & Signing 1 20-Aug-14 | 20-Aug-14 12 | {Ph3stgi, Arba WR23, Plice Temp Barti larking & Signing
| 3C31WR23-51200 PhaStg1, Area WR23, Place Temp Conc Barrier 1 20-Aug-14 | 20-Aug-14 12 I"iPhdstgi, Area WR23, Place Temp Conc Barrier
| 3C31WR23-10410 Phastg1, Area WR23, Rem Conc Pavement 6 21-Aug-14  28-Aug-14 12 0} PH3Stg1, Area WR23, Rem Gond Pavemeht
| 3C31WR23-11010 PhaStg1, Area WR23, Excavate Cut Areas 32 29-Aug-14  13-Oct-14 12 =0 PnabigtAreh WR23; Excavaté Cut Ardas
| 3C31WR23-13210 PhaStg1, Area WR23, Place Embankment 7 29-Aug-14  08-Sep-14 59 [ Ph3stgt,Ared WH23, Place
| 3C31WR23-46510 Ph3stg1, Area WR23, Install MHs and Inlets 6 14-Oct-14  21-Oct-14 74 0 | Ph3stg1, Area WR23, Install it
| 3C31WR23-26010 Phastg1, Area WR23, Lime Treat Subgrade 6 19-Nov-14  26-Nov-14 12 O} Ph3Stgt, Area WR23, Lime
| 3C31WR23-24910 Phastg1, Area WR23, Place Select Fill 6 26-Nov-14  03-Dec-14 12 Ph3stgl, 23, Placé Seléct il
| 3C31WR23-24810 PhaStg1, Area WR23, Place Drainage Base 5 09Jan-15  15-Jan-15 12 0 Ph3Stgl} Arda WR23j Plate Draindge Base
| 3C31WR23-24710 PhaStg1, Area WR23, Place Flexible Base 5 16-Jan-15  22-Jan-15 12 0} Ph3Stg}, Area WR28, Place Flexible Base
| 3C31WR23-45010 PhaStg1, Area WR23, Place Conc Traffic Rail (Ret Wall) 15 23-Jan-15  12-Feb-15 38 L3 Ph3Stgl; Area WR23, Plade Conc Traffic Rdil (Ret Wall)
| 3C31WR2352910 Phastg1, Area WR23, Place Curb & Gutter 2 28Jan-15  29-Jan-15 12 | Ph3Sty1, Area WR23, PlaceiCurb & Gutter
| 3C31WR23-34010 Phastg1, Area WR23, Place HMA Base 5 06-Feb-15  12-Feb-15 12 0 Ph3stg1] Aréa WR23; Plate HMA Base!
| 3C31WR2361020 Ph3Stg1, Area WR23, Install Standard Rdwy lllumination 6 13-Feb-15  20-Feb-15 12 0| Phistgi, Area WR23, Install Standard Reh
| 3C31WR23-64410 PhaStg1, Area WR23, Install Small Signs 3 13-Feb-15  17-Feb-15 38 0 {Ph3Stgt, Arga WR23, Install Small Si
| 3C31WR23-43210 PhaStg1, Area WR23, Place Conc RipRap (Roadway) 23 23-Feb-15  25-Mar-15 12 [} Ph3stgl, Alea WR23, Place Cond RipRap {Roddwaly)
BR 32 - WB Bypass over Webb Chapel m v 28-Jan-15, BR 82 - WB Bypass over Webly Chapel
3C31B32-41600 PhaStg1, Br 32, Construct Drill Shafts 8 20-Aug-14  29-Aug-14 52 O} PH3StY1, Br 32 Corlstruct Diill Shafts
| 3C31B3242010 Phastg1, Br 32, Construct Footings 5 08-Sep-14  12-Sep-14 52 0 Ph3stg1;Br 32, Construct Footings
| 3C31B3242040 PhaStg1, Br 32, Construct Abutments 5 08-Sep-14  12-Sep-14 81 0 Ph3stg1;Br 32, Construct
| 3C31B3242020 PhaStg1, Br 32, Construct Columns 9 16-Sep-14 | 26-Sep-14 52 O: Ph3Stg1, B 32, Coristruét Célumhs
| 3C31B3242030 Phastg1, Br 32, Construct Bent Caps 18 23-Sep-14  16-Oct-14 52 L3 Phastgl; Br 82, Construct Bertt Caps

= Remaining Level of Effot [ Remaining Work * @ Milestone Page 44 of 63 TASK filter: All Activities

I Actual Work I Critical Remaining Work V==Y S,mmary © Primavera Systems, Inc
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[Actvity 1D Activity Name Griginal | Start Finish Total 2009 2010 2011 2012 2013 2014 2015 2016 2017
‘ RUrEER ‘ s Q3 Q4 af Q2 Q3 Q4 Qi Q2 Q3 Q4 af Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 af Q2 Q3 Q4 af Q2 Q3 Q4 Qi Q2 Q3 Q4
[] scsieazazst0 Ph3Stg1, Br 32, F&l Conc Beams 5 24-Oct-14  30-Oct-14 52 T Phasigl, Br 32, F&} Conc Beam
| 3C31B32:45410 Ph3Stg1, Br 32, F&I Exp Joints 5 07-Nov-14  13-Nov-14 54 0 Ph3Stg1}Br 32, F&l Ekp Jbints
| 3C31B32:46520 Ph3Stg1, Br 32, F&I Deck Drains 3 11-Nov-14  13-Nov-14 52 I Phastg, Br 32, F&l Dleck Drains
| 3C31B32:42210 Ph3Stg1, Br 32, Construct Deck Slab 28 18-Nov-14 | 25-Dec-14 52 3! Phi3Stg!, B 32,iConstrugt Deck Siab
| 3C31B32:42050 Ph3Stg1, Br 32, Construct Apprch Slabs 5 26-Dec-14  01-Jan-15 57 § PH3Siy1, Br 32, Cohstrict Apprch Slabs
| 3C31B32:45020 Ph3stg1, Br 32, Construct Conc Rail 6 09-Jan-15  16-Jan-15 52 O Ph3stat, Br B2, Gonsfruct Corjc Rail
| 3C31B32.99905 Ph3Stg1, Br 32, Stain Concrete Surfaces (Aesthetics) 8 19-Jan-15  28-Jan-15 52 O P3S4, Br 32| Staln Cdneréte Surfages
Retaining Wall W13 g W 08-Jan-1§, Retaining Wall W13
3C31WR23W13-42310  Ph3Stg1,W13, Retaining Wall, MSE ug-14 ep-14 59 1 PH3stg1,W13, Retdining Wal, MSE
| 3C31WR23W13-99906  Ph3Stg1,W 13, Conc Painting, Walls (Aesthetics) 6 30-Sep-14  07-Oct-14 133 (i Fnasigl, W13 Cohc Péintirg,
| 3C31WR23W13-42315  Ph3Stg1,W 13, Retaining Wall, Moment Slab 26 04-Dec-14  08-Jan-15 [ Phasiig1, W13, Refaining Wal, Moment Siab
Retaining Wall W14 Wy :19-Nov-14, ihit W14
3C31WR23W14-42340 | Ph3Stg1,W 14, Ret Wall, Cantilivered,Alluvium (Stg 10f2) 4 14-0ct-14  17-Oct-14 1 Ph3Stg1:W 14, Ret Wall, Gantiivered, Alluvium (Stg 10f2)
3C31WR23W14-42345 | PhaStg1,W 14, Ret Wall, Cantilivered,Alluvium (Stg 20f2) 22 20-Oct-14 | 18-Nov-14 12 3 PhaStgt,W 4, Ret Wall, Gantji luvigm ($tg 20f2)
3C31WR23W14-99906 | Ph3Stg1,W 14, Conc Painting, Walls (Aesthetics) 1 19Nov-14 | 19Nov-14 102 | {PhdStgt, W4, Cbnc Painfing,{Wails i
Retaining Wall W15 by 05-Dec-14, Retaining Wall W15
3C31WR23W15-42310  Ph3Stg1,W 15, Retaining Wall, MSE 2 29-Aug-14  01-Sep-14 79 PhaSty1,W 15, Retaining W, MSE
3C31WR23W15-99906 | PhaStg1,W 15, Conc Painting, Walls (Aesthetics) 1 02Sep-14 | 02-Sep-14 158 Ph3stg1,W15,iCont Painting, Walls
3C31WR23W 1542315 | PhaStg1,W15, Retaining Wall, Moment Slab 2 04-Dec-14  05-Dec-14 36 I Phasig1,W15; Retaining Wall, Nlomént Slab
Retaining Wall W16 90 % 05-Déc-14, Retainihg Wall W16
3C31WR23W16-42310  Ph3Stg1,W 16, Retaining Wall, MSE 1 20-Aug-14  29-Aug-14 80 I PH3stg1, W16, Retajning Wall, MSE
3C31WR23W16-99906 | PhaStg1,W 16, Conc Painting, Walls (Aesthetics) 101-Sep-14 | 01-Sep-14 159 PhaSty1,W 16, Coné Painting, Walls
3C31WR23W16-42315 | PhaStg1,W 16, Retaining Wall, Moment Slab 2 04-Dec-14  05-Dec-14 36 I Ph3stg1,W16; Retaining Wall, Nloment Siab
WB Ramps, Preston to Merit 21 v  :21-Jan-13, WB Ramps, Preston to,Merjt
Milestones v W :21-Jan-13, Mileston:
3C31WR43-SM Ph3Stg1, Area WR43, Start Milestone @ Phdstgd, Area WRad, St
3C31WR43-FM Ph3stg1, Area WRA43, Finish Milestone # iPhasg legtons
Roadway Activities v ¥ 21-Jan-,
3C31WR43-46420 Ph3Stg1, Area WR43, Install Medium RCP 6 20-Sep12  27-Sep-12 134 0 Ph3Stg1, Afea WR43,
| 3C31WR43-66200 Ph3Stg1, Area WR43, Place Temp Barricades, Marking & Signing 120Sep12 | 20-Sep12 100 11Ph3Stgl, Ara WR43, Pidce Temp Bairicades, Marking & Signing
| 3C31WR43-51200 Ph3Stg1, Area WR43, Place Temp Conc Barrier 120Sep12 | 20-Sep12 100 11 PhdStg], Arpa WR43, Place Temp Conc Barrief
| 3C31WR43-50830 Ph3Stg1, Area WR43, Rem Temp Pavement 1 21-Sep12  21-Sep12 100 1| PhdStgl, Ara WR43, Rém Témp!
| 3C31WR43-10410 Ph3Stg1, Area WR43, Rem Conc Pavement 5 24-Sep12  28-Sep12 100 U PH3stg1, Area WR43, Rem Conc Pavement
| 3C31WR43-11010 Ph3Stg1, Area WR43, Excavate Cut Areas 23 01-Oct-12  31-Oct12 100 =1 Ph3Sig1, Area WR43, Excavate Cut Area
| 3C31WR43-13210 Ph3Stg1, Area WR43, Place Embankment 8 01-Oct12  10-Oct12 115 0 Phasigt, jAred W43, Plade
| 3C31WR43-26010 Ph3Stg1, Area WR43, Lime Treat Subgrade 5 01-Nov-12  07-Nov-12 100 0 Phasigt, Area WR43, Limé Tret Sybgrade
| 3C31WR43-46410 Ph3stg1, Area WRA43, Install Small RCP 2 01-Nov-12  02:Novi2 110 1 Phasty1, , Ihstall Sniall RCP
| 3C31WR43-46510 Ph3Stg1, Area WR43, Install MHs and Inlets 5 05Nov-12  09-Nov-i2 110 1 Ph3stgt, Area WR43, install MHs and rilets
| 3C31WR43-24910 Ph3stg1, Area WR43, Place Select Fill 4 09-Nov-12  14-Nov-12 100 0 Ph3sigt; Arga WRA3; Plage SelectFill
| 3C31WR43-24810 Ph3Stg1, Area WR43, Place Drainage Base 3 19Nov-12  21-Novi2 100 1] PhdStgd, Afea WRAS, Place Drainag
| 3C31WR43-24710 Ph3Stg1, Area WR43, Place Flexible Base 3 26-Nov-12  28-Nov-12 100 I PH3Sigt, Area WR43, Base
| 3C31WR43-24711 Ph3Stg1, Area WR43, Place Flexible Base 2 29Nov-12  30-Nov-12 100 PHastg1, Area WR43, Bas
| 3C31WR43-45010 Ph3stg1, Area WR43, Place Conc Traffic Rail (Ret Wall) 7 03Dec12  11-Dec-12 127 0 Phasigt Area WRA3, Place Conc Traffic Rall (Ret Wiall)
| 3C31WR43-52910 Ph3Stg1, Area WR43, Place Curb & Gutter 1 07-Dec-12 | 07-Dec-12 100 I Phasig, jAred W43, Place Cujb &Gutfer
| 3C31WR43-34010 Ph3stg1, Area WR43, Place HVA Base 4 18Dec-12  21-Dec-12 100 1} PhaStgl, Arba WR43, Place
| 3C31WR43-61020 Ph3Stg1, Area WR43, Install Standard Rdwy lllumination 7 24-Dec-12  01-Jan-13 100 O PHastt, Area WR43, Instal| Standarfl Rdwy
| 3C31WR43-64410 Ph3Stg1, Area WR43, Install Small Signs 2 24-Dec12  25Dec-12 119 1 Ph3std1, Afea WR43, Install Smdl Signs
| 3C31WR43-50820 Ph3Stg1, Area WR43, Place Temp Pavement 1 24Dec-12 | 24-Dec12 | 120 1! Ph3Stg!, Atea WR43, Place Temp Pavement
| 3C31WR43-43210 Ph3stg1, Area WR43, Place Conc RipRap (Roadway) 14 02Jan13  21-Jan13 | 100 [ iPhdstg], Area WR4g, Plice Gonc RipRap [Roddway)
XR Underpass - Denton Drive W, 24-Mayi13, XR ~ Dentoh Drive
Milestones | eo[o2Mar13 | ) W 24-Mayi13, Milegtong
3C31XR01-SM Ph3Stg1, Area XRO1, Start Milestone 0 02-Mar-13 758 ® PH3Sty1, Area XROY, Start Milestone
| 3C31XR01-FM Ph3stg1, Area XRO1, Finish Milestone 0 24-May-13 | 758 @ Phstgi, Area XRO1; Finish Niilestone!
Roadway Activities 0 ¥, 24:May:13, Roadway; Actiit
3C31XR01-10410 Ph3Stg1, Area XRO1, Rem Conc Pavement 4 04-Mar-13  07-Mar-13 540 0 Fhasig1, Ared XRO1, Rem Cond Palement
| 3C31XR01-10420 Ph3Stg1, Area XRO1, Rem Misc Concrete 1 04Mar-13 | 04-Mar-13 543 1 Phasig1, AreaXR01, Rem Wisc Congrete
| 3C31XR01-26010 Ph3Stg1, Area XRO1, Lime Treat Subgrade 4 08Mar-13 | 13Mar-13 540 0 Ph3Stgt; Area XRO1, Lime{Tredt Subgrdde
| 3C31XR01-61899 Ph3stg1, Area XRO1, Install ITS/Toll Duct Bank 2 14-Mar-13  15-Mar-13 590 I Ph3Stg1; Area XRO1, install IT$/Toll Duct Bank
| 3C31XR01-24910 Ph3Stg1, Area XRO1, Place Select Fil 4 15Mar13 | 20Mar-13 540 0 {PhdStg{, Arba XRO1 | Plade SélectiFill
| 3C31XR01-24711 Ph3Stg1, Area XRO1, Place Flexible Base 3 25Mar-13 | 27-Mar-13 | 540 I} PhaStgi, Atea XRO1, Pidce Fiexitie Base
| 3C31XR01-52910 Ph3Stg1, Area XRO1, Place Curb & Gutter 3 01-Apr13  03-Apr13 | 540 Phasig1, AreaXRd1, Place Curt) & Guttef
| 3C31XR01-53110 Ph3stg1, Area XRO1, Place Conc Sidewalks, Driveways & Medians 6 04-Apr-13  11-Apr-13 | 540 0 Ph3sStg1,jAred XRO1, Placé Cofic Sidewdlks, Drivewal fan
| 3C31XR01-34011 Ph3stg1, Area XRO1, Place HMA Base 4 12-Apr13  17-Apr-13 | 546 U Ph3Stgt, Aréa XR01, Place HMA Base
| 3C31XR01-99930 Ph3stg1, Area XROT1, Install Hardscaping 31 12-Apr-13  24-May-13 540 =3 PhiStg}, Area XRO1; Insfall
| 3C31XR01-61020 Ph3stg1, Area XRO1, Install Standard Rdwy lliumination 3 18-Apr-13  22-Apr-13 | 564 0} Ph3Stgl, Arka XRO1] Install Standérd Ra
| 3C31XR01-68010 Ph3stg1, Area XRO1, Install Perm Traffic Signals 21 18-Apr-13  16-May-13 546 [ iPhaStgt} Arda XROT, Install Pérm Fraffic Signal
| 3C31XR01-64410 Ph3stg1, Area XRO1, Install Small Signs 2 18-Apr-13  19-Apr-13 | 565 1 iPhaStg1, Aréa XRO1, Install Sinall Sign|
XR Underpass - Josey Lane 271Junt13, XR - Josey Larle
Milestones | es[otMar13 [27un13 | 27:Jun:13, Mi
3C31XR02-SM Ph3Stg1, Area XR02, Start Milestone 0 01-Mar-13 635 @ PHastg1, Area XRO2, Start Milestbne
Ph3stg1, Area XR02, Finish Milestone 0 27-Jun-13 | 635 @ Phstg, Aea XR03, Firish ilestond
| ss5[01-Mar-13 [27-Jun-13 | 27Jun*13, Roadway Activitie
3C31XR02-66200 PhaStg1, Area XR02, Place Temp Barricades, Marking & Signing 2 01-Mar-13  04-Mar-13 471 Ph3stg1, AreaiXR02, Place Temp Bari Marking & Signing
| 3C31XR0251200 Ph3stg1, Area XR02, Place Temp Conc Barrier 2 01-Mar-13 | 04-Mar-13 471 Ph3sig1, AreaXR02, Place Temp Canc Barrigr
| 3C31XR02:50600 Ph3stg1, Area XR02, Place Temp Erosion Control 10 01-Mar-13  14-Mar-13 453 3" Phasigt| Area XR02, Plack Teinp Erosibn Cbntrol
| 3C31XR02:50830 Ph3stg1, Area XR02, Rem Temp Pavement 2 05:Mar-13 | 06-Mar-13 471 | Phasigt, Area XRz2, Rem Temp Pajement
| 3C31XR02-10410 Ph3stg1, Area XR02, Rem Conc Pavement 4 15:Mar-13 | 20-Mar-13 465 0 {PhaStgd, Arba XR02; Rerh Cohc Plaverhent
| 3C31XR02-10420 Ph3stg1, Area XR02, Rem Misc Concrete 1 15Mar-13 | 15-Mar-13 468 | Ph3Stg1; Area XR02, Remt Mis¢ Concrete
| 3C31XR02:68190 Ph3stg1, Area XR02, Install Temp Signals 11 15-Mar-13  29-Mar-13 453 [} Ph3stg1, Area XR02, Install Temp Signals
| 3C31XR0267910 Ph3stg1, Area XR02, Rem Traffic Signals 5 01-Ap-13  05-Apr-13 | 453 Phasig1, AreaXR02, Rem Traffic Signal
| 3C31XR02-26010 Ph3stgt, Area XR02, Lime Treat Subgrade 6 08-Ap-13  15-Apr-13 453 0 Ph3btgt} Area XR02, Lime Tret Sbgrade
| 3C31XR02:24910 Ph3stg1, Area XR02, Place Select Fil 5 16-Apr-13 | 22-Apr-13 | 453 [} PhStg}, Area XR02; Plate Select Fill
| 3C31XR02-24711 Ph3stg1, Area XR02, Place Flexible Base 5 23-Apr13 | 29-Apr-13 | 453 [ Ph3stg1, Area XR02, Place Flexible Base
| 3C31XR0252910 Ph3Stg1, Area XR02, Place Curb & Gutter 4 01-May-13 | 06-May-13 453 I Phasgt, Area XR(2, PlaceCurb & Gutter
| 3C31XR0253110 Ph3Stg1, Area XR02, Place Conc Sidewalks, Driveways & Medians 8 07-May-13 | 16-May-13 453 O Ph3Stg1} Arda XR02, Plack Cdnc Sidewalks, Drivewdys & Mebian:
| 3C31XR02:34011 Ph3stg1, Area XR02, Place HMA Base 6 13-May-13 | 20-May-13 477 D |Phdstgi, Aréa XR02, Place HIA Base|
| 3C31XR02.99930 Ph3stg1, Area XR02, Install Hardscaping 30 17-May-13  27-Jun-13 453 [ Ph3Stg1, Atea XR02, Install
| 3C31XR02:61020 Ph3stg1, Area XR02, Install Standard Rdwy liumination 3 21-May-13 | 23-May-13 478 1} Ph3stg1, Area XR02; Install Standard Rd
| 3C31XR02:64410 Ph3stg1, Area XR02, Install Small Signs 2 21-May-13 | 22-May-13 479 1 Ph3stg), Area XR02; Insfall Spmall Signs
| 3C31XR02:50820 Ph3stg1, Area XR02, Place Temp Pavement 4 21-May-13 | 24-May-13 477 1} Ph3stg], Afea XR02| Piabe TempiPavbmeht
XR Underpass - Webb Chapel 16-Dec-13 W '16-Oec-13, XR Upderpass - Wiebb Chapel
Milestones 3 |16-Dec13 | ¥ i16-Dlec-13, i
3C31XR03-SM Ph3Stg1, Area XR03, Start Milestone 606 @ PH3Stg1, Area XR03, Start Milestone
3C31XR03-FM Ph3stg1, Area XR03, Finish Milestone 0 16-Dec-13 | 604 @ Phastgt; Area XRR03, Finish Mjlestgne
Roadway Activities 3 W 13-Diec-13, Roadway Activities
3C31XR03-10410 Ph3Stg1, Area XR03, Rem Conc Pavement 1 y-13  30-May-13 PH3stg1, Area XR03, Rém Clonc Pavément
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[Activity ID Activity Name: Original | Start Finish Total 2009 2010 2011 2012 2013 2014 2015 2016 2017
RUrEER ‘ s Q3 Q4 af Q2 Q3 Q4 Qi Q2 Q3 Q4 af Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 af Q2 Q3 Q4 af Q2 Q3 Q4 Qi Q2 Q3 Q4
[]  3c3txRos-10420 Ph3Stg1, Area XR03, Rem Misc Concrete 1 30-May-13  30-May-13 541 Ph3sigl, Area XR03, Rem Misc Gonrete:
‘ 3C31XR03-26010 Ph3Stg1, Area XR03, Lime Treat Subgrade 2 31-May-13  03-Jun-13 541 Ph3stg1, , Lime
‘ 3C31XR03-24910 Ph3Stg1, Area XR03, Place Select Fill 2 07-Jun-13 10-Jun-13 541 I Ph3Stg1,/Area XR03, Place Select Fill
‘ 3C31XR03-24711 Ph3Stg1, Area XR03, Place Flexible Base 2 14-Jun-13 17-Jun-13 541 0 ;Ph3Btg1, Area XR03, Place Flexible Base
‘ 3C31XR03-52910 Ph3Stg1, Area XR03, Place Curb & Gutter 1 24-Jun-13 24-Jun-13 541 1! Ph3Stgil, Atea XR03, Place Curb & Gutter
‘ 3C31XR03-53110 Ph3Stg1, Area XR03, Place Conc Sidewalks, Driveways & Medians 2 25-Jun-13 26-Jun-13 549 I} Ph3Stg1, Area XR03, Place Driy Medians
‘ 3C31XR03-99930 Ph3Stg1, Area XR03, Install Hardscaping 6 27-Jun-13 04-Jul-13 549 Ph3sig1, 3
‘ 3C31XR03-34011 Ph3Stg1, Area XR03, Place HMA Base 2 05-Jul-13 08-Jul-13 541 ] Ph3Stg1, AreaXR03, Base
‘ 3C31XR03-61020 Ph3Stg1, Area XR03, Install Standard Rdwy lllumination 2 09-Jul-13 10-Jul-13 545 | Rh3Stg1,:Areg XRD3, Ipstal| Standard Rawy
‘ 3C31XR03-61050 Ph3Stg1, Area XR03, Install U/P lllumination 6 09-Jul-13 16-Jul-13 541 0 Ph3Stg1, Area XR03, Instdll UP i
‘ 3C31XR03-64410 Ph3Stg1, Area XR03, Install Small Signs 1 09-Jul-13 09-Jul-13 546 | Eh3Stg1, Areg XR03, Instalt Small Signs
‘ 3C31XR03-99950 Ph3Stg1, Area XR03, Install Ornamental Fencing 3 11-Dec-13 13-Dec-13 433 I Ph3Stg1; Arda XR03, Instdll Ornamental Fencing;
BR 33 - Webb Chapel over EB/WB ML 432 % i16-Dec-13, BR 33 - Webbi Chapel over EB/WB NIL
3C31B33-41600 Ph3Stg1, Br 33, Construct Drill Shafts 24 30-May-13  02-Jul-13 432 () Ph3Stg1, Br 33; Copstryct Drill Shaft:
‘ 3C31B33-42040 Ph3Stg1, Br 33, Construct Abutments 92 06-Jun-13 11-Oct-13 432 [— 1 Ph3Stg1,:Br 33, Construct
‘ 3C31B33-42010 Ph3Stg1, Br 33, Construct Footings 1 16-Jul-13 16-Jul-13 485 | Ph3Btg1; Br 83, Gonsiruct;Fooling:
‘ 3C31B33-42020 Ph3Stg1, Br 33, Construct Columns 6 23-Jul-13 30-Jul-13 485 O PH3Stg1, Br 33 Construct Columins
‘ 3C31B33-42510 Ph3Stg1, Br 33, F&I Conc Beams 2 14-Oct-13 15-Oct-13 432 | Ph3Stg1; Br 33, F&I G
‘ 3C31B33-99920 Ph3Stg1, Br 33, Construct Aesthetic Spires 11 14-Oct-13 28-Oct-13 466 [O; Ph3Stg1, By 33; Construct Agsthetic Spireg
‘ 3C31B33-45410 Ph3Stg1, Br 33, F&I Exp Joints 2 28-Oct-13 29-Oct-13 432 I PH3Std1, Br 33; F&I Expl Joirits
‘ 3C31B33-46520 Ph3Stg1, Br 33, F&I Deck Drains 2 28-Oct-13 29-Oct-13 432 1. Ph3Stg1, By 33; F& Deck Drains
‘ 3C31B33-42210 Ph3Stg1, Br 33, Construct Deck Slab 11 05-Nov-13 19-Nov-13 432 [0 | Ph3Stgt, Bri33, Construct Detk Skab
‘ 3C31B33-42050 Ph3Stg1, Br 33, Construct Apprch Slabs 14 20-Nov-13 09-Dec-13 432 [ Ph3Stg1,Br 33, Cpnstruct Apprch Sabs!
‘ 3C31B33-45020 Ph3Stg1, Br 33, Construct Conc Rail 1 10-Dec-13 10-Dec-13 432 1 Ph3Stg1,;Br 33, Construct Cone Rail
‘ 3C31B33-42060 Ph3Stg1, Br 33, Construct Sidewalk & Median 4 11-Dec-13 16-Dec-13 432 0 Ph3Stgt, Br 33, Construct Sidewalk & Median
‘ 3C31B33-99905 Ph3Stg1, Br 33, Stain Concrete Surfaces (Aesthetics) 1 11-Dec-13 11-Dec-13 435 | Ph3Stg1,Br 33, Stain
XR Underpass - Valley View Road | 94[30-May-13 [08-Oct-13 | W 08-Ott-13, XR Underpéss - Vallgy View Road
Milestones [30-May-13 | W 08-Oct-13, Milbst
3C31XR07-SM Ph3Stg1, Area XR07, Start Milestone 742 4 Ph3Stg1, Area XR07, Start Milestpne
‘ 3C31XR07-FM Ph3Stg1, Area XR07, Finish Milestone 0 08-Oct-13 742 4 Ph3Stg1, Ared XR07, Finish Milestone
Roadway Activities W 08-O¢t-13, Ropdway Agtivities
3C31XR07-66200 Ph3Stg1, Area XR07, Place Temp Barricades, Marking & Signing 1 30-May-13 591 PH3Std1, Area XR07, Place Temp Batrica Marking & Sidnin
‘ 3C31XR07-51200 Ph3Stg1, Area XR07, Place Temp Conc Barrier 1 30-May-13  30-May-13 591 Ph3Stg1, Area XR07, Place Temp Conc Barriey
‘ 3C31XR07-50600 Ph3Stg1, Area XR07, Place Temp Erosion Control 3 30-May-13  03-Jun-13 589 Ph3stg1, Area:XR07, Place .Temp Erpsion Coptrol
‘ 3C31XR07-10410 Ph3Stg1, Area XR07, Rem Conc Pavement 2 04-Jun-13 05-Jun-13 589 | Ph3Sig1, AreaXR(A7, Rem
‘ 3C31XR07-10420 Ph3Stg1, Area XR07, Rem Misc Concrete 1 04-Jun-13 04-Jun-13 590 | Ph3Sig1, AreaXR07, Rem Misc Congrete
‘ 3C31XR07-26010 Ph3Stg1, Area XR07, Lime Treat Subgrade 1 06-Jun-13 06-Jun-13 589 | Ph3Sig1, AreaiXR07, Lime Treat Subgradie
‘ 3C31XR07-24910 Ph3Stg1, Area XR07, Place Select Fill 1 13-Jun-13 13-Jun-13 589 | Ph3Stg1, Area XR07, Place Select Fill
‘ 3C31XR07-24711 Ph3Stg1, Area XR07, Place Flexible Base 1 20-Jun-13 20-Jun-13 589 | : Ph3Stg1, Area XR07, Place Flexible Base
‘ 3C31XR07-52910 Ph3Stg1, Area XR07, Place Curb & Gutter 1 27-Jun-13 27-Jun-13 589 | Ph3Std1, Area XR07, Place Gurb:& Glitter.
‘ 3C31XR07-53110 Ph3Stg1, Area XR07, Place Conc Sidewalks, Driveways & Medians 2 28-Jun-13 01-Jul-13 593 Ph3Stg1, Area XR0Y, Place Cong Sidewalks, Driveways & Medians
‘ 3C31XR07-99930 Ph3Stg1, Area XR07, Install Hardscaping 8 02-Jul-13 11-Jul-13 593 O Ph3Stg1,iAred XRO7, Install it
‘ 3C31XR07-34011 Ph3Stg1, Area XR07, Place HMA Base 1 11-Jul-13 11-Jul-13 589 1 Ph38tg1,Area XRO7, Place HMA Base
‘ 3C31XR07-61020 Ph3Stg1, Area XR07, Install Standard Rdwy lllumination 3 12-Jul-13 16-Jul-13 590 0 Ph3Btg1; Area XR07, install Standard y
‘ 3C31XR07-61050 Ph3Stg1, Area XR07, Install U/P lllumination 4 12-Jul-13 17-Jul-13 589 0 Ph3Stgt, Arda XR07, Install U/P
‘ 3C31XR07-64410 Ph3Stg1, Area XR07, Install Small Signs 1 12-Jul-13 12-Jul-13 592 | Ph3Stg1,:Area XRO7, Install Small Sign:
‘ 3C31XR07-99950 Ph3Stg1, Area XR07, Install Ornamental Fencing 6 01-Oct-13 08-Oct-13 530 0 Rh3Stg1, Ared XR07, Ihstall Ordamental Fending
BR 37 - Valley View over EB/WB ML | 90[30-May-13 | 534, 02-Oct-13,BR 87 - Valley View over EBIWB ML
3C31B37-41600 Ph3Stg1, Br 37, Construct Drill Shafts 4 30-May-13  04-Jun-13 530 Ph3stg1, Br 3%, Construct Drill Shaft
‘ 3C31B37-42040 Ph3Stg1, Br 37, Construct Abutments 11 06-Jun-13 20-Jun-13 563 [ ! Ph3Stg1, Bri37, Construct Abuits It
‘ 3C31B37-42010 Ph3Stg1, Br 37, Construct Footings 2 17-Jun-13 18-Jun-13 530 1 ;Ph3Stgt, Br 37, Construct Footing:
‘ 3C31B37-99920 Ph3Stg1, Br 37, Construct Aesthetic Spires 11 21-Jun-13 05-Jul-13 595 [ Ph3Stg1, Br 37, Construct Aesthetic Spires
‘ 3C31B37-42020 Ph3Stg1, Br 37, Construct Columns 3 28-Jun-13 02-Jul-13 530 Ph3Stg1, Br 37, Construct Columns
‘ 3C31B37-42030 Ph3Stg1, Br 37, Construct Bent Caps 5 10-Jul-13 16-Jul-13 530 0 Ph3Btg1; Br 37, Gonstruct:Bent Caps
‘ 3C31B37-42510 Ph3Stg1, Br 37, F&I Conc Beams 2 07-Aug-13  08-Aug-13 530 | Ph3Stg1, Br 37, F&I Cdnc Beams
‘ 3C31B37-45410 Ph3Stg1, Br 37, F&I Exp Joints 2 21-Aug-13  22-Aug-13 530 |} Ph3Stg1, Br;37, F&l Exp Joints
‘ 3C31B37-42210 Ph3Stg1, Br 37, Construct Deck Slab 5 06-Sep-13 12-Sep-13 530 0 Ph3Stg1,;Br 37, Construct Deck Slab
‘ 3C31B37-42050 Ph3Stg1, Br 37, Construct Apprch Slabs 4 13-Sep-13 18-Sep-13 536 0 :Ph3Stgt, Br37, Construct Apprch Slabs
‘ 3C31B37-45020 Ph3Stg1, Br 37, Construct Conc Rail 2 27-Sep-13 30-Sep-13 530 Ph3stg1, Br 37; Constryct Conc Rail
‘ 3C31B37-99905 Ph3Stg1, Br 37, Stain Concrete Surfaces (Aesthetics) 2 01-Oct-13 02-Oct-13 534 PH3Sty1, Br 37, Stdin Concrete Surfaces
XR Underpass - Midway Road W' 24-Dec!13, XR - Midway Road
Milestones W 24-Dec:13,
3C31XR08-SM Ph3Stg1, Area XR08, Start Milestone 0 30-May-13 588 @ Ph3Stg1, Area XR08, Start Milestone
3C31XR08-FM Ph3Stg1, Area XR08, Finish Milestone 0 24-Dec-13 588 @ Ph3Stgi, Area XR08; Finjsh Milesfone:
Roadway Activities W: 23-Dec;13, Roadway, Activiie:
3C31XR08-10410 Ph3Stg1, Area XR08, Rem Conc Pavement 2 30-May-13  31-May-13 532 Ph3Stg1, Area XR08, Rem Gonc Pavement
‘ 3C31XR08-10420 Ph3Stg1, Area XR08, Rem Misc Concrete 1 30-May-13  30-May-13 533 PH3Stg1, Area XR08, Rém Misc Gondrete!
‘ 3C31XR08-26010 Ph3Stg1, Area XR08, Lime Treat Subgrade 3 03-Jun-13 05-Jun-13 532 1 Ph3Stg1, AreaiXR08, Lime
‘ 3C31XR08-24910 Ph3Stg1, Area XR08, Place Select Fill 3 10-Jun-13 12-Jun-13 532 | Ph3Stg1,;Area XR08, Place Select Fill
‘ 3C31XR08-24711 Ph3Stg1, Area XR08, Place Flexible Base 3 17-Jun-13 19-Jun-13 532 1 |Ph3Stgt, Aréa XR08,:Plade Flgxible Base
‘ 3C31XR08-52910 Ph3Stg1, Area XR08, Place Curb & Gutter 2 25-Jun-13 26-Jun-13 532 I; Ph3Stg1, Area XR08, Place Gurb & Gutter:
‘ 3C31XR08-53110 Ph3Stg1, Area XR08, Place Conc Sidewalks, Driveways & Medians 3 27-Jun-13 01-Jul-13 533 Ph3Stg1, Area XROB, Place Cond Sidewalks, Drivevays & Medidns
‘ 3C31XR08-99930 Ph3Stg1, Area XR08, Install Hardscaping 13 02-Jul-13 18-Jul-13 533 3 Ph3Stgt, Arda XR08, Install F i
‘ 3C31XR08-34011 Ph3Stg1, Area XR08, Place HMA Base 3 08-Jul-13 10-Jul-13 532 I Ph3Stg1,:Area XRD8, Place HMA Base
‘ 3C31XR08-61020 Ph3Stg1, Area XR08, Install Standard Rdwy lllumination 2 11-Jul-13 12-Jul-13 537 | Ph3Stg1, Ared XRDS, Install Standatd Réwy
‘ 3C31XR08-61050 Ph3Stg1, Area XR08, Install U/P lllumination 7 11-Jul-13 19-Jul-13 532 O Ph3Stgt, Area XIR08, Install U{P i
‘ 3C31XR08-64410 Ph3Stg1, Area XR08, Install Small Signs 1 11-Jul-13 11-Jul-13 538 | Ph3Stg1,/Area XRD8, Install Small Signs|
‘ 3C31XR08-99950 Ph3Stg1, Area XR08, Install Ornamental Fencing 3 19-Dec-13  23-Dec-13 421 0 Ph3Stgi, Atea XR08, Install Fencirlg
BR 38 - Midway Rd over EB/WB ML W. 24-Deci13, BR 38 - Midway Rd over EBWE MI
3C31B38-41600 Ph3Stg1, Br 38, Construct Drill Shafts 8 y-13 10-Jun-13 420 O Ph3Stg1,:Br 38, Constiuct Drill Shafts
‘ 3C31B38-42040 Ph3Stg1, Br 38, Construct Abutments 97 06-Jun-13 18-Oct-13 420 L ] :Ph3Stgt, Br 38, Construct Abutr
‘ 3C31B38-42010 Ph3Stg1, Br 38, Construct Footings 1 24-Jun-13 24-Jun-13 494 i Ph3Stgi, B 38, Conétrudt Fotings
‘ 3C31B38-42020 Ph3Stg1, Br 38, Construct Columns 4 03-Jul-13 08-Jul-13 494 0 Ph3Stg1, Br 38, Construct Columns
‘ 3C31B38-42510 Ph3Stg1, Br 38, F&I Conc Beams 2 21-Oct-13 22-Oct-13 420 | : Ph3Stg1, Br:38, F&l Con¢ Beams
‘ 3C31B38-99920 Ph3Stg1, Br 38, Construct Aesthetic Spires 1 21-Oct-13 04-Nov-13 455 O Ph3Sigt, Br 38, Cdnstrict Aesthetic Spires
‘ 3C31B38-45410 Ph3Stg1, Br 38, F&I Exp Joints 2 04-Nov-13 05-Nov-13 420 | Ph3Stg1, Br 38, F&I Exp Joints
‘ 3C31B38-46520 Ph3Stg1, Br 38, F&I Deck Drains 2 04-Nov-13 05-Nov-13 420 | Ph3Stg1, Br 38, F&I Deck Drain:
‘ 3C31B38-42210 Ph3Stg1, Br 38, Construct Deck Slab 1 12-Nov-13 26-Nov-13 420 O Ph3stgl, Br 38, Coristruct Deck Slab
‘ 3C31B38-42050 Ph3Stg1, Br 38, Construct Apprch Slabs 5 27-Nov-13 17-Dec-13 420 = Ph35tg1, Br 38, Construct Apprch Slab;
‘ 3C31B38-45020 Ph3Stg1, Br 38, Construct Conc Rail 1 18-Dec-13 18-Dec-13 420 | iPh38tgt, Bri38, Construct Coric Rail
‘ 3C31B38-42060 Ph3Stg1, Br 38, Construct Sidewalk & Median 4 19-Dec-13  24-Dec-13 420 0; Ph3Stgi, Br 38, Construct Sidewalk & Medjan
‘ 3C31B38-99905 Ph3Stg1, Br 38, Stain Concrete Surfaces (Aesthetics) 1 19-Dec-13 19-Dec-13 423 | {Ph3Stg1, Bri38, Stain Coricrete Suffacés
XR Underpass - Hill Crest v W 26-Dec-12, XR - Hill Crrest
Milestones v ¥, 26-Deg-12,
3C31XR13-SM Ph3Stg1, Area XR13, Start Milestone 0 20-Sep-12 347 @ :Ph3Stg1, Area XR13; Stait Milestohe
‘ 3C31XR13-FM Ph3Stg1, Area XR13, Finish Milestone 0 26-Dec-12 347 @ Ph3Stg1, Area XR13, Finish Milestone;
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[Activity ID Activity Name: Original | Start 2009 2010 2011 2012 2013 2014 2015 2016 2017
Duration 3 a3 Q4 a1 Q2 Q3 Q4 a1 Q2 a3 Q4 a1 Q2 Q3 Q4 a1 Q2 Q3 Q4 a1 3 a3 Q4 a1 Q2 a3 Q4 a1 3 Q3 Q4 a1 3 a3 Q4
M|  Roadway Activities v ¥ 26-Ded- 12, Roapway Actvitie
3C31XR13-66200 Ph3Stg1, Area XR13, Place Temp Barricades, Marking & Signing 2 20-Sep-12 21-Sep-12 264 | 1Ph3Stg1, Aréa XR13; Plate Ti larkihg & Sighing
3C31XR13-51200 Ph3Stg1, Area XR13, Place Temp Conc Barrier 2 20-Sep-12 21-Sep-12 264 | 1 Ph3Stg1, Area XR13, Place TempiConk Barrier
3C31XR13-50600 Ph3Stg1, Area XR13, Place Temp Erosion Control 8 20-Sep-12 01-Oct-12 247 O Ph3Stg1, Area XR13, Place Temp Ergsion Control
3C31XR13-50830 Ph3Stg1, Area XR13, Rem Temp Pavement 1 24-Sep-12 24-Sep-12 264 |1 Ph3Stgi, Area XR13, Retn Témp Pavemer
3C31XR13-10410 Ph3Stg1, Area XR13, Rem Conc Pavement 3 02-Oct-12 04-Oct-12 259 Ph3Stg1, Area XR13, Rem Cong Pavement
3C31XR13-10420 Ph3Stg1, Area XR13, Rem Misc Concrete 1 02-Oct-12 02-Oct-12 261 Ph3stg1, Area XR13, Rem Misc Contrete
3C31XR13-68190 Ph3Stg1, Area XR13, Install Temp Signals 11 02-Oct-12 16-Oct-12 247 0 |Ph3Stg1, Area XR13, Install Temp Signals
3C31XR13-67910 Ph3Stg1, Area XR13, Rem Traffic Signals 4 17-Oct-12 22-Oct-12 247 0 Ph3stg], Area XR13; Rem Traffic:Si
3C31XR13-26010 Ph3Stg1, Area XR13, Lime Treat Subgrade 4 23-Oct-12 26-Oct-12 247 0! Ph3Stg1, Atea XR13, Lirhe Theat Subdrad
3C31XR13-24910 Ph3Stg1, Area XR13, Place Select Fill 4 30-Oct-12 02-Nov-12 247 Pn3stp1, Area XR13, Fill
3C31XR13-24711 Ph3Stg1, Area XR13, Place Flexible Base 3 07-Nov-12 09-Nov-12 247 | Ph3Stg1, Area XR13, Rlac il
3C31XR13-52910 Ph3Stg1, Area XR13, Place Curb & Gutter 3 14-Nov-12 16-Nov-12 247 1 Ph3Stg1; Area XR13, Place Curb & Gutter
3C31XR13-53110 Ph3Stg1, Area XR13, Place Conc Sidewalks, Driveways & Medians 6 19-Nov-12 26-Nov-12 247 0; Ph3Stgi, Area XR13, Place i Driy Medians
3C31XR13-34011 Ph3Stg1, Area XR13, Place HMA Base 4 27-Nov-12 30-Nov-12 262 PH3Stg1, Area XR13, Place HMA Base
3C31XR13-99930 Ph3Stg1, Area XR13, Install Hardscaping 22 27-Nov-12 26-Dec-12 247 [—1; Ph3Stg1, Area XR13, Install
3C31XR13-61020 Ph3Stg1, Area XR13, Install Standard Rdwy lllumination 3 03-Dec-12  05-Dec-12 262 1 Ph3Stg1, Area XR13, Install Stahdard Rdwy
3C31XR13-64410 Ph3Stg1, Area XR13, Install Small Signs 2 03-Dec-12  04-Dec-12 263 | Ph3Stg1, AreaXR13, Signs
3C31XR13-50820 Ph3Stg1, Area XR13, Place Temp Pavement 2 03-Dec-12  04-Dec-12 263 | Ph3Stg1, Area;XR13, Place:Temp Pavement

mm—Y 0B-Ndv-12, XR Underpass - Park Cehtral

XR Underpass - Park Central | 34|205ep12 |o6Novi2 | 284
Milestones 20-Sep-12

011
R |
3
z
2
.
=

ilestones
3C31XR14-SM Phastg1, Area XR14, Start Milestone -Sep- PhaStg1, Aréa XR14; Stait Milestohe
3C31XR14-FM Phastg1, Area XR14, Finish Milestone 0 06-Nov-12 | 398 @ Ph3stgi, Area XR14, Finish Milestorie
Wy 065-Nolv-12; Roadway Agtivities
3C31XR14-67910 Ph3stg1, Area XR14, Rem Traffic Signals 4 20-Sep- 2 284 D} Ph3Stg1, Adea XR14, Rein Taffic Sighals
3C31XR14-66200 Ph3stg1, Area XR14, Place Temp Barricades, Marking & Signing 1/20-Sep-12  20-Sep12 287 1 {Phdstg], Aréa XR14; Place T larking & Sighing
3C31XR14-51200 Ph3stg1, Area XR14, Place Temp Conc Barrier 1/20-Sep-12  20-Sep12 287 1 {Ph3Stgl, Aréa XR14; Plate TémpiCont Bafrier
3C31XR14-50600 Ph3stg1, Area XR14, Place Temp Erosion Control 4/20-Sep-12  25-Sep-12 284 0 Ph3Stg!, Area XR14, Pldce Temp Erosion Control
3C31XR14-10410 Ph3stg1, Area XR14, Rem Conc Pavement 1/26-Sep-12  26:-Sep12 | 284 I! Ph3stg1, Aea XR14, Rém Conc Pavemen
3C31XR14-10420 Phastg1, Area XR14, Rem Misc Concrete 1/26-Sep-12  26:-Sep12 284 1| PH3Std1, Afea XR14, Rdm Misc Concfrete
3C31XR14-26010 Phastg1, Area XR14, Lime Treat Subgrade 2 27-Sep12  28-Sep-12 284 I PH3Stg1, Area XR14, Lime Treat Subgrad
3C31XR14-24910 Phastg1, Area XR14, Place Select Fill 2 04-0ct12  05-Oct-12 284 | Ph3Sigl, AreaiXR14, Fill
3C31XR14-24711 Phastg1, Area XR14, Place Flexible Base 2 11-0ct12  12:0ct12 | 284 1 Ph3stg1 ;Area XR14, Place Flexible Base
3C31XR14-52910 Phastg1, Area XR14, Place Curb & Gutter 1/19-0ct12  19-0ct12 | 284 | {PhdStgt, Aréa XR14; Plage Ciirb & Gulter
3C31XR14-53110 Ph3stg1, Area XR14, Place Conc Sidewalks, Driveways & Medians 2 220ct12  23-Oct12 | 289 1} Ph3stgl, Arba XR14, Place Gone Si Diiveways & Médiars
3C31XR14-99930 Phastg1, Area XR14, Install Hardscaping 524-0ct12  30-Oct-12 | 289 ol PH3Stgl, Area XR14, Install
3C31XR14-34011 Phastg1, Area XR14, Place HMA Base 2 01-Nov-12  02-Nov-12 284 1 Phasty1, AreaiXR14, Bage
3C31XR14-61020 Phastg1, Area XR14, Install Standard Rdwy llumination 2 05Nov-12  06-Nov-12 284 1 Ph3Sigi, Ared XR14, Install Standard Rdwy
3C31XR14-64410 Phastg1, Area XR14, Install Small Signs 1/05Nov-12  05Nov-12 285 | Fh3sigt, Ared XR14, Install Small Signs
~ Const Phase 3 - Stage 2 1127 14-Jun-11  07-Oct15 111 v W 07-O4t-15} Cohst Rhasé 3 -iStade 2
Admin & Maint Facility (Welch Site) 20 14-Jun-11 | v  : 22.Jan-13, Admin & Main} Facility (Welch Site)
Milestones v W 22-Jan-i13, Milestone
3C32AM33-SM Ph3stg2, Area AM33, Start Milestone 0 14-Jun-11 273 @ PhaStg2; Area AM33, Start Milestorie
3C32AM33-FM Ph3stg2, Area AM33, Finish Milestone 0 273 @ Phastgp, Area AM33, Finjsh Milestone:
Buildings v W 22.4Jan-13, Buildings:
3C32AM33-70010 Construct Admin & Control Building 360 14-Jun-11  30-0ct-12 | 195 [ Constrixct Admin & Eontfol Building
3C32AM33-70020 Construct Maintenance Building 240 14011 15May-12 315 e Conding Bullding
3C32AM33-70030 Construct Admin & Maint Garage Building 240 14-Jun-11 14May-12| 315 [ 1" Construct Admin & Maint Garage Building
3C32AM33-71030 Install Back Office System 60 30-Oct-12  22-Jan-13 195 (=== ! Insfall Back Office Syster
3C32AM33-70040 Construct Admin Facility Parking Area 40 30-Oct12 | 25-Dec-12 195 ==/ Cotstrict Atmi Fadilty Parking Area
3C32AM33-70050 Construct Admin Facility Landscaped Areas 20 25-Dec-12  22-Jan-13 | 195 3 | Constrict Agmir Faciliy | Area
EB General Purpose Lanes, Josey to Midway 316[23-Jul-14 | v W 07-O¢t-15 PuroseiLanés, Joseyl to Midway
Milestones v ¥ 07-Oct-15, Milestc
3C32EG23-SM Ph3stg2, Area EG23, Start Milestone -Jul-14 #: PhiStg, Area EG23; Staft Milestane
3C32EG23-FM Ph3stg2, Area EG23, Finish Milestone 0 07-Oct-15 12 ® Ph3sig2, Finisth Miléstoe
Roadway Activities | 86[23Ju-14  [19-Nov-14| 238 v W | 19-Nov-14, Roadiay iActijities|
3C32EG23-26010 Ph3stg2, Area EG23, Lime Treat Subgrade 238 0 PH3Sy2, Area EG23, Lilne
3C32EG23-24910 Ph3stg2, Area EG23, Place Select Fill 7 06-Aug-14  14-Aug-14 | 238 O Ph3stg2; Area EG23, Place Select Fill
3C32EG23-34020 Ph3stg2, Area EG23, Place HMA Bond Breaker 6 21-Aug-14  28-Aug-14 238 D} Ph3Stg2, Area EG23, Place HMA Bond Breaker
3C32EG23-36010 Phastg2, Area EG23, Place Conc Pavement 3 09-Sep14  11-Sep-14 | 238 | Ph3stg2, Areh EG23, Placé Cohc Paverhent
3C32EG23-36020 Phastg2, Area EG23, Place Longitudinal Joint Slab (U-Wall) 24 12-Sep-14  15-0ct14 238 3 Ph3btga) Area EG23, Plae Longitudingl Joint Siab (U-Wall)
3C32EG23-99915 Ph3Stg2, Area EG23, Construct Aesthetic Sign Columns 25 16-Oct-14  19-Nov-14 238 [ :Ph3Stgd, Aréa EG23; Corlstruict Adsthdtic Sign Colufnns
BR GE1 - GP EB over ML Ent Ramp 0 v ¥ 13-Jul-19, BR GEI - GP EB over ML Enf Ramp
3C32BGE1-41600 PhaStg2, Br GE1, Construct Drill Shafts 29-Aug-14 70 L= Phstg2, Br GE1, Construct Drill:Shaft
| 3C32BGE1-42010 Phastg2, Br GE1, Construct Footings 14 26-Aug-14 | 12-Sep-14 70 [ Phastg2; Br GE1,Conlstruét Fdotings
| 3C32BGE1-42020 Phastg2, Br GE1, Construct Columns 40 02-Sep-14  27-Oct-14 70 ===} Ph3stg, Br GE1, Cpnstruct Columns
| 3C32BGE1-42040 Phastg2, Br GE1, Construct Abutments 7 04-Sep-14  12:Sep14 162 D Phastga] Br GE1,Corlstrubt
| 3C32BGE1-42030 PhaStg2, Br GE1, Construct Bent Caps 96 09-Sep-14  20-Jan-15 70 [ ] 1Ph3Stg2, BriGE{, Constriict Bent Caps
| 3C32BGE1-42510 Phastg2, Br GE1, F&I Conc Beams 10 21-Jan-15  03-Feb-15 70 C) Ph3stg2, Br GE1, Fal
| 3C32BGE1-45410 Phastg2, Br GE1, F&I Exp Joints 11 04-Feb-15  18-Feb-15 74 O | Phdstg2, BriGET, F&I Exp Joints
| 3C32BGE1-46520 PhaStg2, Br GE1, F& Deck Drains 6 10Feb-15  17-Feb-15 70 O iPh3Stg2, BrGE1, F&j Deck Drains
| 3C32BGE1-42210 PhaStg2, Br GE1, Construct Deck Slab 75 17-Feb-15  01-Jun-15 70 [ Ph3sty2, Br GE1, GonsfructiDeck Sidb
| 3C32BGE1-42050 PhaStg2, Br GE1, Construct Apprch Slabs 7 02Jun-15  10-Jun-15 73 0 Phastg2,iBr GE1, Conbtruct Apprchi Slabs
| 3C32BGE1-45020 PhaStg2, Br GE1, Construct Conc Rail 7 16:Jun-15  24-Jun-15 70 O; PhStgp, Bf GE}, Construct Gong Rai
| 3C32BGE1-99905 PhaStg2, Br GE1, Stain Concrete Surfaces (Aesthetics) 13 25:Jun-15 | 13-Jul-15 70 [ Ph3Stg2; Br GE1,Stalh Concrete Srfades
BR UE1 - EB U-wall Overhang 100+00 to 151+00 -g v W 07-Oct-15, BRIUE] - EB U-Wall Ovethang 100400 to 151+(0
3C32BUE1-41600 PhaStg2, Br UET, Construct Drill Shafts 72 4 30Oct-14 8 EEENEE PH3Stg2, Br UE1, Construct DrilliShaft
| 3C32BUE1-42030 PhaStg2, Br UE1, Construct Bent Caps 126 31-Oct-14  24-Apr-15 8 Ph3Stg2, Bf UET, Construct Bent Cap:
| 3C32BUE1-42510 Phastg2, Br UE1, F&I Conc Beams 21 10-Apr-15  08-May-15 8 B Fhastg2, Br UET, F&l Gong Begms
| 3C32BUE1-45410 Phastg2, Br UE1, F&I Exp Joints 40 24-Apr-15  18-Jun-15 8 UET] F&i Expi Joirits
| 3C32BUE1-42210 Phastg2, Br UE1, Construct Deck Slab 66 01-May-15  31-Ju-15 8 2, Br UE1, Construct Deck Slab
| 3C32BUE1-45020 Phastg2, Br UE1, Construct Conc Rail 14 17-Aug-15  03-Sep-15 8 B Phastg2, Br UE1, GonstructCoric Rail
| 3C32BUE1-99905 PhaStg2, Br UE1, Stain Concrete Surfaces (Aesthetics) 24 04-Sep-15  07-Oct-15 8 B Ph3stg2, Br UET, Staint Concrete Surfacés
BR UE2 - EB U-wall Overhang 162+00 to 181+00 226 g v 03-Jun-15; BRIUEZ - EB U-wall Gverhang 162+00ito 181+00
3C32BUE2-41600 PhaStg2, Br UE2, Construct Drill Shafts 24 23Ju-14  25-Aug-14 98 1! Ph3stg2, Bt UE2, Cdnstruct Drill $hafs
| 3C32BUE242030 Phastg2, Br UE2, Construct Bent Caps 110 26-Aug-14  26-Jan-15 98 [ i PHastg2, BY UE2, Construct Bent; Caps
| 3C32BUE242510 Phastg2, Br UE2, F&I Conc Beams 7 30Jan-15  09-Feb-15 98 0 Ph3stg2, Br UE2,IF&I Cont Beams
| 3C32BUE245410 Phastg2, Br UE2, F&I Exp Joints 8 13Feb-15  24-Feb-15 98 O} Phstg2, Bf UE2, F&l Exp Jaints
| 3C32BUE242210 Phastg2, Br UE2, Construct Deck Slab 49 20-Feb-15  29-Apr-15 98 C=—— Ph3Stg2, Br UE2, Constfuct Peck Slat
| 3C32BUE245020 Phastg2, Br UE2, Construct Conc Rail 6 14-May-15 | 21-May-15 98 0 | Ph3stg2, BriUEZ, Cohstruct Conc Rail
| 3C32BUE2.99905 Ph3Stg2, Br UE2, Stain Concrete Surfaces (Aesthetics) 9 22May-15  03-Jun-15 98 O Phastg, Br UE2, StainiContretd Surface!
EB General Purpose Lanes, Midway to Preston v 29-May-15EB Genéral Purpbse Lianes, Midway to Preston
Milestones v 29-May-15
3C32EG33-SM Ph3Stg2, Area EG33, Start Milestone 0 24-0ct-13 @ PhiStgR, Area EG33, Start Milestone
| 3caeeGazFM PhaStg2, Area EG33, Finish Milestone 0 29-May-15 80 @ PH3Stg2, Area EG33, Finish Mileston
__ Roadway Activities 389 v W i 18-Feb-14, Hoadway Activities!
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[Actity O Actuty Name Original] Start Firsh ol 7000 2070 il 7012 013 T 014 2075 2016 017
‘ Rt i NS, Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4

[J|  scszeass-26010 Ph3Stg2, Area EG33, Lime Treat Subgrade 8 24-0ct13  04Nov-13 389 T Phasig2, AreaEG33, ime Jreaf Subgrade

| 3C32EG33-24910 Ph3Stg2, Area EG3, Place Select Fill 7 08Nov-13  18-Nov-13 389 0 Ph3Stg2] Aréa EG33] Plae SélectiFil

| 3C32EG33-34020 Ph3Stg2, Area EG33, Place HMA Bond Breaker 7 22Nov-13  02-Dec-13 389 O Phastg2, ArealEGa3 Bond Breaker

| 3C32EG33-36020 Ph3Stg2, Area EG33, Place Longitudinal Joint Siab (U-Wall) 33 03-Dec-13  16-Jan-14 412 =21 Phabtg2 Arda EG33,|Plade Longitiding] Joint Slgb (-Wal)

| 3C32EG33-45010 Ph3Stg2, Area EG33, Place Cone Traffic Rail (Ret Wall) 6 03-Dec-13  10-Dec-13 389 O Phasto2.Areh EG33, Plack Coh Ttaffid Rail (Rét Wal)

| 3C32EG33-99915 Ph3Stg2, Area EG33, Consiruct Aesthetic Sign Columns 50 11-Dec-13  18-Feb-14 389 === Phdstg, Area E333] Corfstrupt Aésthtic Sign Columns

BR 47 - EBGP over DNT 6 v 29-May-15,{BR 47 - EBGP over DNT
3C32B47-49610 Ph3Stg2, Br 47, Demolish Extg Bridge 15 24-Oct43  13-Nov-13 56 [ Ph3stg2; Br 47, Demdlish

| 3C32B47-41600 Ph3Stg2, Br 47, Construct Drill Shaits 20 14-Nov-13 | 11-Dec-13 56 =3 Phastg2,iBr 47, Constiuct Prill Shafts

| 3C32B47-42010 Ph3Stg2, Br 47, Construct Footings 38 21-Nov-13  13-Jan-14 66 L= Phabtg2; Br 47, ConstructiFooting;

| 3C32B47-42040 Ph3stg2, Br 47, Construct Abutments 35 21-Nov-13  08Jan-14 250 C——3 Pn3sitg2,Br 47, Construct Abut

| 3C32B47-42020 Phastg2, Br 47, Construct Columns 156 12-Dec-13  17-Jul-14 56 [E— T Sljimn

| 3C32B47-42030 Ph3Stg2, Br 47, Construct Bent Caps 224 19-Dec-13 | 28-Oct-14 56 | ——— 1 PH3Stg2, Br 47} Construct Bent Caps

| 3C32B47-42510 Ph3Stg2, Br 47, F&I Conc Beams 25 08-Oct-14 | 11-Nov-14 56 =3 Ph3stg2,Br 47, FRI Conc Beams

| 3C32B47-46520 Ph3Stg2, Br 47, F&I Deck Drains 12 10-Nov-14  25-Nov-14 59 03} Ph3stg, BF 47, F&liDeck Drhins

| 3C32B47-45410 Ph3Stg2, Br 47, F&! Exp Joints 9 13-Nov-14  25-Nov-14 56 O Ph3Stg2, By 47, F&IiExpiJoi

| 3C32B47-42210 Ph3Stg2, Br 47, Construct Deck Slab 90 20-Nov-14  25-Mar-15 56 [ 1} PhaStg2, Bt 47, Contrudt Deck Siab

| 3C32B47-42050 Ph3Stg2, Br 47, Construct Apprch Slabs 6 26-Mar-15  02-Apr-15 60 O Ph3Stg2, Br 47, Construct Apprch Slabs

| 3C32B47-45020 Ph3stg2, Br 47, Construct Conc Rail 14 09-Apr-15  28-Apr-15 56 [ PH3stg2, By 47; Construgt Cone Rail

| 3C32B47-99905 Ph3Stg2, Br 47, Stain Concrete Surfaces (Aesthetics) 23 29-Apr-15 | 29-May-15 56 3 PH3st§2, Br 47| Staln Cdnerdte Slirfades
BR UE4 - EB U-wall Overhang 215+00 to 250+00 m v 03-Mar-15; BRIUE4 - EB U-all Overhang 215+00ito 250400

3C32BUE4-41600 Ph3stg2, Br UE4, Construct Drill Shafts 119 [ PhdStg2, BriUE4, Cdnstriict Drill Shaft
| 3C32BUE4-42030 Ph3stg2, Br UE4, Construct Bent Caps 187 21-Nov-13  08-Aug-14 119 C ] Phastg2, Br UE4, Construct Bent Caps
| 3C32BUE4-42510 Phastg2, Br UE4, F&I Conc Beams 15 04-Aug-14  22-Aug-14 | 119 [ : PhiStg2, Bri UE4, F&] Conc Beams
| 3C32BUE4-45410 Phastg2, Br UE4, F&I Exp Joints 31 18-Aug-14  29-Sep-14 119 ] PH3Sty2, Br UE4, F&l Ekp Jbints!
| 3C32BUE4-42210 Ph3stg2, Br UE4, Construct Deck Slab 100 25-Aug-14  09-Jan-15 119 C 1 Phasig2, Br UE4, Construdt Deck Slab
| 3C32BUE4-45020 Phastg2, Br UE4, Construct Conc Rail 10 26-Jan-15  06-Feb-15 119 7 Rh3Stg2, Br UE4, Condtruct Cohc Rail
| 3C32BUE4-99905 Ph3stg2, Br UE4, Stain Concrete Surfaces (Aesthetics) 17 09-Feb-15  03-Mar-15 119 ] Ph3Stg2, Br UE4, Stain‘Contrete Surface!
BR UES5 - EB U-wall Overhang 275+00 to 334+81 144 v 27-Jani15, BR YES + EB}U-wall Qverhang 75400 tp 334+81
3C32BUE5-41600 Phastg2, Br UES, Construct Drill Shafts 36 24-0ct-13  12-Dec-13 144 =3 Ph3Stg2 Br UES, Corlstruét Drill Safts
3C32BUES-42030 Ph3stg2, Br UES, Construct Bent Caps 166 13-Dec-13  O1-Aug-14 144 C Phastg2, Br UES, G Caps
3C32BUE5-42510 Phastg2, Br UES, F&I Conc Beams 21 18-Juk-14  15-Aug14 144 3 Ph3Stg2; Br UE5; F&liCoric Bdam:
3C32BUE5-45410 Phastg2, Br UES, F&I Exp Joints 22 01-Aug-14  01-Sep-14 144 PhaSty2, Br UES, F&I Exp Joint
3C32BUE5-42210 Phastg2, Br UES, Construct Deck Slab 70 08-Aug-14  13-Nov-14 144 [ 1 Ph3$tg2; Br UES, Corjstrupt Déck Slab
3C32BUES-45020 Phastg2, Br UES, Construct Cone Rail 16 28-Nov-14  19-Dec-14 | 144 ] {Ph3Stg2, BriUES, Cohstrct Gone Rail
3C32BUES-99905 Ph3stg2, Br UES, Stain Concrete Surfaces (Aesthetics) 27 22-Dec-14  27-Jan-15 144 [} PH3stg2, By UES, Sfain
EB General Purpose Lanes, Preston to Merit | 30[06-Nov-12 [17-Dec-12 | ey '17_Dec-12, BB General Purpode Lanes Preston to Merit
Milestones - 9. Iy '17-Dec-12, Mileston
3C32EG43-SM Ph3stg2, Area EG43, Start Milestone 268 °F req EG43, Start Mileston

Udezdd

3C32EG43-FM Ph3stg2, Area EG43, Finish Milestone 268 Ph3Stg2, Arda EG43] Finih Milestbne
Roadway Activities 9 s 17-Oec-12, Roadway Activities !

3C32EGA43-99915 Ph3sStg2, Area EG43, Construct Aesthetic Sign Columns 30 06-Nov-12  17-Dec-12 192 [0 Phastgd, Aréa EG43; Corlstruét Adsthetic Sign Golutnns
EB Ramps, Harry Hines to Josey W=y 07-Apr-15, ps, Harry Hines to Josey
Milestones Wy 07-Apr-15, Milestores

3C32ER13-SM Ph3stg2, Area ER13, Start Milestone 72 & Phastg2, {Ared ERI3, Start{Milebton

3C32ER13-FM Ph3Stg2, Area ER13, Finish Milestone 0 @ Ph3S|g2, Area ER13, Finish Milestone

Roadway Activities WY 07-Apr-15, Roadway Adtiviti
3C32ER13-99915 Ph3sStg2, Area ER13, Construct Aesthetic Sign Columns 20 5 [ Phasig2, Area ER13, ConstructiAesthetic Sign Calumns
DNT General Purpose Lanes Wy 24-Oct-12, DNT: Gerjeral PurgoseiLan
Milestones pm—y. 24-Oct-12, Milestons
3C32ICDN-SM Ph3stg2, Area ICDN, Start Milestone 0 g-12 4 PH3Stg2, Area ICDN, Start Milestone
3C32ICDN-FM Ph3stg2, Area ICDN, Finish Milestone 0 24-Oct-12 @ Ph3stg2, Arga ICDN; Finish Milestone
Roadway Activities | 16[03-Oct12  [24-Oct12 | =y 24.0ct-12, yiActifit
3C32ICDN-61050 Phastg2, Area ICDN, Install U/P liumination Ph3sg2, AreailCDN, Instalk U/P:
3C32ICDN-66610 Ph3stg2, Area ICDN, Install Perm Markings 3 220ct12  24-Oct-12 1} Ph3stg2, Arba ICDN, Instal
BR DNT - DNT over Managed Lanes. Wy’ 22.0Oct-12, R ONT 4 DNT over Managed Lianes
3C32BDNT-41600 Ph3stg2, Br DNT, Construct Drill Shafts Phasig2, Br DNT, Construct Drill Shafts
3C32BDNT-42040 Phastg2, Br DNT, Construct Abutments 9 07-Sep12  19-Sep-12 O :Phastg2, Br DNT, Construct Abutments
3C32BDNT-42510 Phastg2, Br DNT, F&l Conc Beams 2 20-Sep12  21-Sep-12 | |Ph3sStg2, BriDNT, F&l Canc Hears
3C32BDNT-42210 Phastg2, Br DNT, Construct Deck Slab 7 24-Sep12  02-Oct-12 O Ph3sty2, Br DNT, Construct Deck Slab
3C32BDNT-42050 Ph3stg2, Br DNT, Construct Apprch Slabs 12/ 03-Oct12  18-Oct-12 3 iPhastg2, Br PN, Constriict Apprch Slabs
3C32BDNT-45020 PhaStg2, Br DNT, Construct Conc Rail 1/19-0ct12  19-Oct12 881 | {Ph3stg2, Br DNT, Cdnstriict Gone: Rail
3C32BDNT-99905 PhaStg2, Br DNT, Stain Concrete Surfaces (Aesthetics) 1 22:0ct12  22-0ct12 1} Ph3Stg2, BriDNT, Stain Concrete Surfaces
WB Frontage Roads, Midway to Preston Pty 21-Nov-12, WB g , Midway to; Preston
Milestones Py | 21-Nov-12, Milesi
3C32WF33-SM PhaStg2, Area WF33, Start Milestone 0 020ct-12 $ Ph3stp2, Area WFS3, Start Mileston
| 3CaawFs3-FM PhaStg2, Area WF33, Finish Milestone 0 21-Nov-12 | 949 ! Ph3sStg2, Atea WF33, Firish Milestone
Roadway Activities P 21-Nov-12, yiActivitie
3C32WF33-10410 PhaStg2, Area WF33, Rem Conc Pavement 2 020ct12  03-Oct12 677 Phasig2, Area WFB3, Rem Cong Payement
| 3C32WF33-10420 PhaStg2, Area WF33, Rem Misc Concrete 1/02:0ct12  020ct12 683 Ph3st2, Area WF33, Rem Misci Coricret
| 3C32WF33-46210 Ph3stg2, Area WF33, Install Small CBC 3 020ct12  04-Oct12 | 686 Phastg2, Area WF33, Install Small GBC
| 3C32WF33-11010 Phastg2, Area WF33, Excavate Cut Areas 6 040ct12  11-Oct12 677 0 Ph3stg2,/Ared WF33, Excavate Cut Areds
| 3C32WF33-13210 Phastg2, Area WF33, Place Embankment 1/04-0ct12  04-Oct12 682 | Ph3stg2, AreaWF33, Placel
| 3C32WF33-46420 Ph3Stg2, Area WF33, Install Medium RCP 2 050ct12  08-Oct12 686 1 Rh3Stg2, Area WF33, [nstall Medium RCP
| 3C32WF33-26010 Phastg2, Area WF33, Lime Treat Subgrade 2 120ct12  15-Oct12 677 1 Ph3stg2; Are WIF33, Lime Tréat Subgrade
| 3C32WF33-46410 Ph3Stg2, Area WF33, Install Small RCP 1/12:0ct12  120ct12 683 | Ph3stg2./Area W33, install Small RCP!
| 3C32WF33-90120 Phastg2, Area WF33, Inst Buried Standpipe 2 120ct12  15-Oct12 | 698 1" Ph3bige] Areh W33 Standpipel
| 3C32WF33-46510 Phastg2, Area WF33, Install MHs and Inlets 3 150ct12  17-Oct12 | 683 1 {Ph35tg2; Area WiF33; Install MHs and Ihlets
| 3C32WF33-90110 PhaStg2, Area WF33, Inst Surface Fire Dept Connections 2 160ct12  17-Oct12 | 698 1 Ph3ftg2; Area WF33; Inst SurfaceiFire Dept C
| 3C32WF33-24910 Ph3Stg2, Area WF33, Place Select Fil 2 190ct12  22:0ct12 677 1} Ph3Stg2, Arba WF33, Pldce Select Fill
| 3C32WF33-24711 Ph3Stg2, Area WF33, Place Flexible Base 2 260ct12  29-0ct12 677 0 PH3Stg2, Area W33, Place Flexible Base
| 3C32WF33-45010 Phastg2, Area WF33, Place Conc Traffic Rail (Ret Wall) 1/30-0ct12  30-Oct12 691 PRaStg2, Atea WF33, Place:Cont Trdffic Rail {Ret Wall)
| 3C32WF33-52910 Phastg2, Area WF33, Place Curb & Gutter 2 02Nov-12  05Nov-12 677 0 Phstg2, Ared WF33, Placé Cutb & Gutter
| 3C32WF3353110 PhaStg2, Area WF33, Place Conc Sidewalks, Driveways & Medians 3 06Nov-12  08-Nov-12 686 1 Ph3Stg2, Area WE33, Place Conc Sidewalks; Driveways & M
| 3C32WF33-34011 Ph3Stg2, Area WF33, Place HMA Base 2 16-Nov-12  19-Nov-12 677 1 {Ph3Stg2, Arka WF33, Place HMA Bas
| 3C32WF33-64410 PhasStg2, Area WF33, Install Small Signs 2 20Nov-12  21-Nov-12 677 1! Phdstga, Atea WF33, Install $mal Sighs
WB General Purpose Lanes, Harry Hines to Josey W 06-Ndv-12, WB General Pufposé Lartes, Harry Hirles tb Jodey
Milestones | s[atoctiz [osNov-iz | W 0B-Nav-12; Milestones
3C32WG13-SM Ph3Stg2, Area WG13, Start Milestone 0 31-Oct-12 4 Ph3Stg2, AreaWG13, Start Mileston
3C32WG13-FM PhaStg2, Area WG13, Finish Milestone 0 06-Nov-12 ® Ph3sige, Ared WG13, Finish Milestdne
Roadway Activities | 5[31-0ct-12 [06-Nov-12 | W 05-Nqv-12, Roadway Activitles
3C32WG13-99915 PhaStg2, Area WG13, Construct Aesthetic Sign Columns 5 31-Oct-12  06-Nov-12 0 Ph3stg2, Ared WG13, Construct Aedthetic Sign Columins
WB General Purpose Lanes, Josey to Midway v W 10-Apr-15, WB General Putpose Lanes, Josey to Midway
Milestones v W 10-Apr-15, Milestones

3C32WG23-SM Ph3Stg2, Area WG23, Start Milestone 0 21-May-14 @ Ph3Stg2, Area WG23, Start Milestone

‘ 3C32WG23-FM Ph3Stg2, Area WG23, Finish Milestone 0 10-Apr-15

@ Ph3Stg2,;Area WGi23, FFinigh Milestone
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[Activity 1D Aciivity Name Original| Start Finsh Total | 2009 2010 2011 2012 2013 2014 2015 2016 2017
Duration Float| gz Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4
M| Roadway Activities 169 v ¥ [15-Aug-14, Roadway Actyities:
3C32WG23-26010 Ph3stg2, Area WG23, Lime Treat Subgrade 7 21-May-14  29-May-14 169 O} PH3Std2, Area WGE3, Lime Treat Subgrade
| 3C32WG23-24910 Phastg2, Area WG23, Place Select Fil 7 04-Jun-14  12-Jun-14 | 169 O Ph3stg2, Area WG23; Place SelectiFill
| 3C32WG23-34020 Ph3stg2, Area WG23, Place HMA Bond Breaker 6 19-Jun-14  26-Jun-14 | 169 O: Ph3stg2, Area WGZ3, Place HMA Bond Bieaker
| 3C32WG23-36010 Phastg2, Area WG23, Place Conc Pavement 3 08Jul-14  10-Jul-14 169 | Ph3Sig2, ‘Ared W23, Plack Cdnc Raveinent
| 3C32WG23-36020 Ph3stg2, Area WG23, Place Longitudinal Joint Slab (U-Wall) 24 11-Juk14  13-Aug14 | 172 =3 Ph3stg2, Arep W23, Place Langitidinal Jojnt S[ab ([J-Wiall)
| 3C32WG23-45010 Ph3stg2, Area WG23, Place Conc Traffic Rail (Ret Wall) 7 11-Ju-14 21-Juk-14 169 0§ Ph3stg2, Arba WG23, Pldce GonciTraific Rail (Ret Wall
| 3C32WG23-99915 Ph3stg2, Area WG23, Construct Aesthetic Sign Columns 20 22-Juk-14  18-Aug14 169 [ PhaStgz, Area WiG23, Canstrict Aesthgtic Sign:Column
BR GW1 - GP WB over ML Ext Ramp | 226[21-m v 01-Api-15,BR BW1 - GP WB over ML Ext Ramp
3C32BGW1-41600 Ph3stg2, Br GW1, Construct Drill Shafts 28 21-May-14  27-Jun-14 7 EEm| Ph3Stg2, Bf GW1, Drilf Sheifts
| 3C32BGW1-42010 Phastg2, Br GW1, Construct Footings 14 24-Jun-14 11-Jul-14 7 B Bhasig2, Br GW1; Construct Fpotings
| 3C32BGW1-42020 Phastg2, Br GW1, Construct Columns 59 01-Juk-14  19-Sep-14 7 EEEE |Ph3Stg2, BriGWH, Constiuct Colunns
| 3C32BGW1-42040 Phastg2, Br GW1, Construct Abutments 8 02Jul-14  11-Jul-14 66 O Phasitg2,Br GW1; Construct
| 3C32BGW1-42030 Ph3stg2, Br GW1, Construct Bent Caps 32 21-Aug-14  03-Oct-14 7 mEm Ph3stg2, Br GIV1,:Construgt Bent Caps
| 3C32BGW1-42510 Phastg2, Br GW1, F&l Conc Beams 1103-Oct-14  17-Oct-14 7 W PhaStg2, Br GW1, F&I Cdnc Beanls
| 3C32BGW1-45410 Ph3stg2, Br GW1, F&l Exp Joints 12 17-Oct-14 | 03-Nov-14 12 T Phastgz, Br GW1, Fal Exp Joinis
| 3C32BGW1-46520 Ph3stg2, Br GW1, F&l Deck Drains 6 24-0ct-14  31-Oct-14 7 B PH3St2, Br GW1, F&I Deck Drains
| 3C32BGW1-42210 Phastg2, Br GW1, Construct Deck Slab 79 31-0ct-14  18-Feb-15 7 EEEESS  Ph3Stg2, BriGWi1, Construct Deck Slal
| 3C32BGW1-42050 Phastg2, Br GW1, Construct Apprch Slabs 8 19-Feb-15  02-Mar-15 9 B Ph3Stg2, Br GW1, Sonstrud
| 3C32BGW1-45020 Phastg2, Br GW1, Construct Conc Rail 7 05Mar-15  13-Mar-15 7 B Ph3Stg2,Br GW 1, Cohstrict Clonc Rail
| 3C32BGW1-99905 Ph3sStg2, Br GW1, Stain Concrete Surfaces (Aesthetics) 13 16-Mar-15 | 01-Apr-15 7 B Ph3stg2, Br GW1, Stain Concretp Surfacas
BR GWR - WBGP under Rosser & over ML Ent Ramp v W 10-Apr-13, BR GWR - WBGP underl Rosser & ovér ML Ent Rainp
3C32BGWR-41600 Ph3stg2, Br GWR, Construct Drill Shafts 16 21-May-14  11-Jun-14 0 B Ph3stg2, Br GWR, Constract Drill Shaft
| 3C32BGWR-42010 Phastg2, Br GWR, Construct Footings 19 30-May-14  25-Jun-14 4 B PhBStgR, Bf GWR, Gonsruct Foding
| 3C32BGWR-42020 Phastg2, Br GWR, Construct Columns 61 12-Jun-14  04-Sep-14 0 r GIWR,Corlstruét Célumhs
| 3C32BGWR-42040 Phastg2, Br GWR, Construct Abutments 10 12:Jun-14  25-Jun-14 59 O} Ph3StgR, Bf GWR, Consfruct Abitment
| 3C32BGWR-42030 Phastg2, Br GWR, Construct Bent Caps 65 20-Jun-14  18-Sep-14 0 B (Ph3Stg2, Br GWR, Constiuct Bent Cagls
| 3C32BGWR-42510 Phastg2, Br GWR, F&l Conc Beams 12 17-Sep-14  02-Oct-14 0 B Ph3stp2, Br GWR,F&lCont Beams
| 3C32BGWR-45410 Ph3stg2, Br GWR, F&l Exp Joints 13 01-Oct-14  17-Oct-14 5 B Ph3bte2; Br GWR, F&l Exp Jaints
| 3C32BGWR-46520 Ph3stg2, Br GWR, F&l Deck Drains 7 08-0ct-14  16-Oct-14 0 B PhaStg2, Br GWR, F&I Déck Drairis
| 3C32BGWR-42210 Ph3stg2, Br GWR, Construct Deck Slab 92 15:0ct-14  19-Feb-15 0 RSN | Ph3Stg2, BriGWR, ConstructiDeck Siab
| 3C32BGWR-42050 Ph3stg2, Br GWR, Construct Apprch Slabs 10 20-Feb-15  05-Mar-15 0 B Ph3sig2, Br GWR, Coristrutt Aprcti Slabs
| 3C32BGWR-45020 Phastg2, Br GWR, Construct Conc Rail 9 06-Mar-15  18-Mar-15 0 B Ph3Stg2, Br GWR, Consteuct Conc Rail
| 3C32BGWR-99905 Phastg2, Br GWR, Stain Concrete Surfaces (Aesthetics) 17 19-Mar-15 | 10-Apr-15 0 Bl Ph3stg2,Br GWR, Stain Conerete Surfages
BR UW1 - WB U-wall Overhang 101+00 to 151+00 12 v . 25Mari15, BR UW1}- WB U-iwall Dverhang 101+00}to 151+00
3C32BUW 1-41600 Ph3stg2, Br UW 1, Construct Drill Shafts 36 21-May-14  09-Jul-14 12 =3 'PhaStg2, Br W 1! Corjstrutt Dl Shafts
| 3C32BUW1-42030 Phastg2, Br UW1, Construct Bent Caps 65 10-Ju-14  08-Oct-14 12 [ T Rh3stg2, Br UW1; Corlfstrutt Bént Caps
| 3C32BUW1-42510 Phastg2, Br UW1, F&I Conc Beams 20 25-Sep-14  22-0ct-14 12 [} Ph3Stg2, BrUWH1, F&I Conc Beams
| 3C3zBUW1-42210 Phastg2, Br UW1, Construct Deck Slab 63 23-Oct-14  19-Jan-15 12 [ 1 :PhdStg2, BUWH, Constiuct Deck Slab
| 3C32BUW1-45020 Ph3stg2, Br UW 1, Construct Cone Rail 14 03-Feb-15  20-Feb-15 12 O3 | PhdStg2, BriUWH1, Cbnstiuct Cond Rai
| 3C32BUW1-99905 Ph3sStg2, Br UW 1, Stain Concrete Surfaces (Aesthetics) 23 23-Feb-15  25-Mar-15 12 ! Ph3StgR, Bf UW1, Stain
BR UW2 - WB U-wall Overhang 162+00 to 166+00 v W i17-Sep-14, BR UW2 } WB U-Wall Overhang} 162400 to 16640
3C32BUW2-41600 Phastg2, Br UW2, Construct Drill Shafts 8 21-May-14  30-May-14 147 O Ph3stge, Br UW2, Construct Drill Shafts
| 3C32BUW2-42030 Ph3stg2, Br UW2, Construct Bent Caps 28 02-Jun-14  09-Jul-14 147 [T=3 Phasig2, Br UW2; Corjstrut Bent Gaps
| 3C3zBUW2-42510 Phastg2, Br UW2, F&I Conc Beams 3 21-Ju-14  23-Jul-14 147 1} Phdstg2, BrlUW2, F&I Cénc Beans
| 3C3zBUW2-45410 Ph3stg2, Br UW2, F&I Exp Joints 3 04-Aug-14  06-Aug-14 147 1 Phasig2, Br UW2, Fal ExplJoinis
| 3cazBUW2-42210 Phastg2, Br UW2, Construct Deck Slab 11 13-Aug-14  27-Aug-1d | 147 O} Ph3stg2, Br UW2, Gonstruct:Deck Slib
| 3C32BUW2-45020 Ph3stg2, Br UW2, Construct Cone Rail 2 11-Sep14  12:Sep-14 147 1 Ph3stg2; Br UW2, Construct Gone Rail
| 3C32BUW2-99905 Ph3stg2, Br UW2, Stain Concrete Surfaces (Aesthetics) 3 15Sep-14  17-Sep-14 147 | Ph3btg2, Br W2, Stain Goncrete
BR UW3 - WB U-wall Overhang 181+00 to 197+05 27-Feb-15 v 27Feti-15,1BR UW3 - WB Utwall:Overharig 181+00 to 197405
3C32BUW3-49610 Phastg2, Br UW3, Demolish Extg Bridge 11 21-May-14  04-Jun-14 T PhasStg2, Br UW3, Penolish Extg Bridge
| 3C32BUW3-41600 Phastg2, Br UW3, Construct Drill Shafts 16 05Jun-14  26-Jun-14 [0 PhgStg2, B UWS3, GonsfructiDrili Shafts
| 3C32BUW3-42030 Ph3stg2, Br UW3, Construct Bent Caps 93 27-Jun-14  04-Nov-14 30 [ 1 PhasStg2, Br UWS3, Construct Bent Caps
| 3C32BUW3-42510 Phastg2, Br UW3, F& Conc Beams 6 11-Nov-14  18-Nov-14 30 D :Ph3Stgd, BriUWB, F&I Conc Beanis
| 3C32BUW3-45410 Phastg2, Br UW3, F&I Exp Joints 7 25Nov-14  03-Dec-14 30 O Ph3sty2, Br UW3, F&l Exp Joints
| 3C3zBUWS-42210 Phastg2, Br UW3, Construct Deck Slab 41 02-Dec-14  27-Jan-15 30 C——3! Ph3Stg2, Br UW3, Deck Slab
| 3C32BUW3-45020 Ph3stg2, Br UW3, Construct Cone Rail 5 11-Feb-15  17-Feb-15 30 0 {Ph3Stg2, BrUW3, Cénstruct Gonc Rail
| 3C32BUW3-99905 Ph3Stg2, Br UW3, Stain Concrete Surfaces (Aesthetics) 8 18-Feb-15  27-Feb-15 30 0 PH3Stg2, Br UWS3, StainiCoricrete Sufaces
WB General Purpose Lanes, Midway to Preston v 261Juni15, WB General Purpgse L-anes, Midway to Presfon
Milestones v 26}Juni15, Miledtond
3C32WG33-SM Ph3stg2, Area WG33, Start Milestone 0 24-Oct-13 0 @ PhiSigR, Area WG33, Start Milesfone:
| 3caawasaFm PhaStg2, Area WG33, Finish Milestone 26-Jun-15 2 @ Ph3Stg2, Afea WGS3, Fihish Mileston
Roadway Activities v ¥ (17-Jan-14, Roadway Activities
3C32WG33-26010 Ph3stg2, Area WG33, Lime Treat Subgrade 04-No 375 O Ph3stg2, , Lime;Treat Subgrade
| 3C32wG33-24910 PhaStg2, Area WG33, Place Select Fil 7 08Nov-13  18-Nov-13 375 O Ph3Stg2, Aréa WG33, Pldce Select Fill
| 3C32WG33-34020 PhaStg2, Area WG33, Place HMA Bond Breaker 7 22Nov-13 | 02-Dec-13 375 O Ph3stg2, . Placé HMA Band Breaker
| 3C32WG33-36020 PhaStg2, Area WG33, Place Longitudinal Joint Slab (U-Wall) 33 03-Dec-13  16-Jan-14 376 =21 Phabtg2, Arda WiG33, Place Longitudingl Jdint Slab (U-Wall)
| 3C32WG33-45010 PhaStg2, Area WG33, Place Conc Traffic Rail (Ret Wall) 4 03Dec-13  06Dec-13 375 I Ph3stge, Ared W33, Plack Canc Traffic Rail (Ret Wall)
| 3C32WG33-99915 Phastg2, Area WG33, Construct Aesthetic Sign Columns 30 09-Dec-13  17-Jan-14 375 [ PhaStgd, Area WG33, Copstryct Aesthetic ign Colymn:
BR 48 - WBGP over DNT |  437/24.00t13 [26Jun15 | O] v 261Juni15, BR 48 - WBGP over DINT
3C32B48-49610 PhaStg2, Br 48, Demolish Extg Bridge 15 24-0ct-13  13-Nov-13 0 Bl Ph3stg2; Br 48, Demdlish i
| 3C32B48-41600 PhaStg2, Br 48, Construct Drill Shafts 20 14-Nov-13  11-Dec-13 0 EEE Ph3Stg2.iBr 48, Constiuct Drill Shafts
| 3C32B48-42010 Ph3stg2, Br 48, Construct Footings 33 21-Nov-13  06-Jan-14 10 BB Ph3stg2, Br 48, Constriict Footings
| 3C32B48-42040 Phastg2, Br 48, Construct Abutments 39 21-Nov-13  1d-Jan-14 139 C==3 Ph3btg2, Br48, G b
| 3C32B48-42020 Phastgz, Br 48, Construct Columns 165 12-Dec-13  30-Jul-14 0 PH3Stg2, Br 48] Construtt Chlumis.
| 3C32B48-42030 PhaStg2, Br 48, Construct Bent Caps 166 25-Dec-13  13-Aug-14 0 ha$ig2] Br 48, Gonstruct Bent Caps
| 3C32B48-42510 Ph3stg2, Br 48, F&I Conc Beams 22 20Jul-14  27-Aug-14 0 BN Ph3Stg2, Br 48, F&liCoric Béams,
| 3C32B48-46520 Phastg2, Br 48, F&l Deck Drains 11 27-Aug-14 | 10-Sep-14 3 B Phastg2,Br 48, F&l Deck Draids
| 3C32B48-45410 Ph3Stg2, Br 48, F&I Exp Joints 8 01-Sep-14  10-Sep-14 0 B Ph3stg2, Br 48, F&l Exp Jaints:
| 3C32B48-42210 Ph3Stg2, Br 48, Construct Deck Slab 163 08-Sep-14  22-Apr-15 0 Ph3Stg2, Bri48, Construct Detk Slab
| 3C32B48-42050 Phastgz, Br 48, Construct Apprch Slabs 6 23-Apr-15 | 30-Apr-15 4 B Ph3Stg2, Br 48; Construrt Apprch Slabs
| 3C32B48-45020 Phastgz, Br 48, Construct Conc Rail 14 07-May-15 | 26-May-15 0 B! PhBStg, Bi 48,:Construdt Conc Rl
| 3C32B48-99905 Ph3Stg2, Br 48, Stain Concrete Surfaces (Aesthetics) 23 27-May-15  26-Jun-15 0 B Ph3Stg2, Bi 48, iStaih Concrete Surfaces
BR UW4 - WB U-wall Overhang 215+00 to 250+00 354, v 03-Mar-15; BR{UW4 - WB U-wall Overhang 215+00 to 50400
3C32BUW4-41600 PhaStg2, Br UW4, Construct Drill Shafts 20 24-0ct-13  20-Nov-13 83 [ | Ph3Stg2, BrUW4, Cbnstiuct Drill Shafts
| 3C32BUW4-42030 PhaStg2, Br UW4, Construct Bent Caps 187 21-Nov-13  08-Aug-14 83 [ 1 Phastg2, Br UW4, Coristrupt Bent Gaps
| 3C32BUW4-42510 Phastg2, Br UW4, F&I Conc Beams 15 04-Aug-14 | 22-Aug-14 83 [ | Ph3Stg2, B UWY, F&l Chnc Bears
| 3ca2BUW4-42210 PhaStg2, Br UW4, Construct Deck Slab 100 25-Aug-14  09-Jan-15 83 [ 1 Phastg2, Br UW4] Construct Deck Slab
| 3C32BUW4-45020 PhaStg2, Br UW4, Construct Cone Rail 10 26-Jan-15  06-Feb-15 83 1 Ph3sjg2, Br UW4,Construct Canc Rail
| 3C32BUW4-99905 PhaStg2, Br UW4, Stain Concrete Surfaces (Aesthetics) 17 09-Feb-15  03-Mar-15 83 =) Ph3stg2, Br UW4, Stairl Cokcrete Surfacés
BR UWS5 - WB U-wall Overhang 275+00 to 334+50 107 v 2g-Jani15,'BR UW5 - WB UiwallOverhang 275+00 to 334+50
3C32BUW5-41600 PhaStg2, Br UWS5, Construct Drill Shafts 36 24-Oct-138  12Dec-13 107 =23 Ph3Stg2;Br UWS, Cohstrict Diill Shaft
| 3C32BUW5-42030 PhaStg2, Br UWS5, Construct Bent Caps 166 13-Dec-13  01-Aug-14 107 [ | PHasty2, Br UWS, Construct Bent Cdps
| 3C32BUWS5-42510 Phastg2, Br UWS5, F&I Conc Beams 21 18Ju-14  15Augd4 107 T3 Pha$tge; Br UW5, F&} Conc Beam:
| 3C32BUW5-45410 PhaStg2, Br UWS5, F&l Exp Joints 22 01-Aug14  01-Sep-14 107 ] PHastg2, Br UWS, F&l Exp Joint
| 3cazBUWS42210 Phastg2, Br UWS5, Construct Deck Slab 72 08-Aug-14  17-Nov-14 107 {E=—————7 Pha5stg2, BriUW5, Constriict Deck Slab
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3C32BUW5-45020 Ph3Stg2, Br UWS5, Construct Conc Rail
3C32BUW5-99905 Ph3Stg2, Br UWS5, Stain Concrete Surfaces (Aesthetics)
WB General Purpose Lanes, Preston to Merit
Milestones
3C32WG43-SM
3C32WG43-FM
Roadway Activities
3C32WG43-99915
XR Underpass - Josey Lane
Milestones
3C32XR02-SM Ph3Stg2, Area XR02, Start Milestone
3C32XR02-FM Ph3Stg2, Area XR02, Finish Milestone
Roadway Activities
3C32XR02-10410
3C32XR02-10420
3C32XR02-26010
3C32XR02-24910
3C32XR02-61899
3C32XR02-24711
3C32XR02-52910
3C32XR02-53110
3C32XR02-34011
3C32XR02-99930
3C32XR02-61020

Ph3Stg2, Area WG43, Start Milestone
Ph3Stg2, Area WG43, Finish Milestone

Ph3Stg2, Area WG43, Construct Aesthetic Sign Columns

Ph3Stg2, Area XR02, Rem Conc Pavement

Ph3Stg2, Area XR02, Rem Misc Concrete

Ph3Stg2, Area XRO2, Lime Treat Subgrade

Ph3Stg2, Area XR02, Place Select Fill

Ph3Stg2, Area XR02, Install ITS/Toll Duct Bank

Ph3Stg2, Area XR02, Place Flexible Base

Ph3Stg2, Area XR02, Place Curb & Gutter

Ph3Stg2, Area XR02, Place Conc Sidewalks, Driveways & Medians

Ph3Stg2, Area XR02, Place HMA Base

Ph3Stg2, Area XR02, Install Hardscaping

Ph3Stg2, Area XR02, Install Standard Rdwy lllumination
3C32XR02-68010 Ph3Stg2, Area XR02, Install Perm Traffic Signals
3C32XR02-64410 Ph3Stg2, Area XR02, Install Small Signs

XR Underpass - Webb Chapel

Milestones
3C32XR03-SM Ph3Stg2, Area XR03, Start Milestone
‘ 3C32XR03-FM Ph3Stg2, Area XR03, Finish Milestone

Roadway Activities
3C32XR03-10410
3C32XR03-10420
3C32XR03-26010
3C32XR03-61899
3C32XR03-24910
3C32XR03-24711
3C32XR03-52910
3C32XR03-53110
3C32XR03-99930
3C32XR03-34011
3C32XR03-61020
3C32XR03-61050
3C32XR03-68010

Ph3Stg2, Area XR03, Rem Conc Pavement

Ph3Stg2, Area XR03, Rem Misc Concrete

Ph3Stg2, Area XR03, Lime Treat Subgrade

Ph3Stg2, Area XR03, Install ITS/Toll Duct Bank

Ph3Stg2, Area XR03, Place Select Fill

Ph3Stg2, Area XR03, Place Flexible Base

Ph3Stg2, Area XR03, Place Curb & Gutter

Ph3Stg2, Area XR03, Place Conc Sidewalks, Driveways & Medians

Ph3Stg2, Area XR03, Install Hardscaping

Ph3Stg2, Area XR03, Place HMA Base

Ph3Stg2, Area XR03, Install Standard Rdwy lllumination

Ph3Stg2, Area XR03, Install U/P lllumination

Ph3Stg2, Area XR03, Install Perm Traffic Signals
3C32XR03-64410 Ph3Stg2, Area XR03, Install Small Signs
3C32XR03-99950 Ph3Stg2, Area XR03, Install Ornamental Fencing

BR 33 - Webb Chapel over EB/WB ML

3C32B33-41600 Ph3Stg2, Br 33, Construct Drill Shafts
3C32B33-42040 Ph3Stg2, Br 33, Construct Abutments
3C32B33-42010 Ph3Stg2, Br 33, Construct Footings
3C32B33-42020 Ph3Stg2, Br 33, Construct Columns
3C32B33-42510 Ph3Stg2, Br 33, F&l Conc Beams
3C32B33-99920 Ph3Stg2, Br 33, Construct Aesthetic Spires
3C32B33-45410 Ph3Stg2, Br 33, F&l Exp Joints
3C32B33-46520 Ph3Stg2, Br 33, F&I Deck Drains
3C32B33-42210 Ph3Stg2, Br 33, Construct Deck Slab
3C32B33-42050 Ph3Stg2, Br 33, Construct Apprch Slabs
3C32B33-45020 Ph3Stg2, Br 33, Construct Conc Rail
3C32B33-42060 Ph3Stg2, Br 33, Construct Sidewalk & Median
3C32B33-99905 Ph3Stg2, Br 33, Stain Concrete Surfaces (Aesthetics)

XR Underpass - Valley View Road

Milestones
3C32XR07-SM PhaStg2, Area XR07, Start Milestone
3C32XR07-FM PhaStg2, Area XR07, Finish Milestone

Roadway Activities
3C32XR07-10410
3C32XR07-10420
3C32XR07-26010
3C32XR07-61899
3C32XR07-24910
3C32XR07-24711
3C32XR07-52910
3C32XR07-53110
3C32XR07-99930
3C32XR07-34011
3C32XR07-61020
3C32XR07-61050

Ph3Stg2, Area XR07, Rem Conc Pavement
Phastg2, Area XR07, Rem Misc Concrete

Phastg2, Area XR07, Lime Treat Subgrade

Phastg2, Area XR07, Install ITS/Toll Duct Bank

PhaStg2, Area XR07, Place Select Fill

Ph3Stg2, Area XR07, Place Flexible Base

Phastg2, Area XR07, Place Curb & Gutter

PhaStg2, Area XR07, Place Conc Sidewalks, Driveways & Medians
Phastg2, Area XR07, Install Hardscaping

Phastg2, Area XR07, Place HMA Base

PhaStg2, Area XR07, Install Standard Rdwy llumination

Phastg2, Area XR07, Install U/P llumination

3C32XR07-64410 Phastg2, Area XR07, Install Small Signs

3C32XR07-99950 PhaStg2, Area XR07, Install Ornamental Fencing

BR 37 - Valley View over EB/WB ML

3C32B37-41600 PhaStg2, Br 37, Construct Drill Shafts
| 3C32B37-42040 Phastg2, Br 37, Construct Abutments
| 3C32B37-42010 Phastg2, Br 37, Construct Footings
| 3C32B37-99920 PhaStg2, Br 37, Construct Aesthetic Spires
| 3C32B37-42020 Phastgz, Br 37, Construct Columns
| 3C32B37-42030 PhaStg2, Br 37, Construct Bent Caps
| 3C32B37-42510 Phastg2, Br 37, F&l Conc Beams
| 3C32B37-45410 Phastg2, Br 37, F&l Exp Joints
| 3C32B37-42210 PhaStg2, Br 37, Construct Deck Slab
| 3C32B37-42050 PhaStgz, Br 37, Construct Apprch Slabs
| 3C32B37-45020 Phastgz2, Br 37, Construct Conc Rail
| 3C32B37-99905 PhaStg2, Br 37, Stain Concrete Surfaces (Aesthetics)
XR Underpass - Midway Road
Milestones
3C32XR08-SM Phastg2, Area XR08, Start Milestone
| 3C32xR08-FM PhaStg2, Area XR08, Finish Milestone

16 02-Dec-14 23-Dec-14 107
26 24-Dec-14 28-Jan-15 107

11

anes, Preston to; Merit

0 10-Jan-13
0
15 10-Jan-13 30-Jan-13

*
o

0l.

43,:Start Milestorie
G43, Finish Milestone
idway Activitie
G#3, t hetic Sign Columns

W, 24-Sepi13, KR - Jose,

28-Jun-13

W. 24-Sep:13, Mileston
@ Ph3Stg2, Area XR02, Start Mjlestone
4 Ph3Stg2, Afea XR02, Firiish
W. 24-Sepi13, Roadway Activities
Ph3Stg2, Area XR02, Rem

| PH3stg2, Area XROZ, Rém Misc Condrete!
O Phastg2, Area XRO2, Lime:Treat Stibgr
0 Ph3Stg2, Arda XR02, Place Sdlect Fill

0 Ph3Stgp, Area XR02, Plage Flexible B:

de

I Ph3Stg2; Area XR02, Instail ITS/Toll Duct B:

Ph3Sty2, Area XR02, Place Curl & G
0 Ph3$tg2, Area XR02,
0 Ph38tg2; Area XR02, Place HMA B:

lace Canc Sii
ase

! Ph3Stg2, Atea XR02, Install

k]
3
2
9]
R

|, Aréa XR02,!Install Standard R

0 28-Jun-13

0 24-Sep-13

4 28-Jun-13  03-Ju-13 453
128Jun13 | 28-Jun13 | 456
6 04-Ju-13  11-Jul-13 453
5 12Ju-13  18-Jul-13 453
2 12:Ju-13  15-Jul-13 504
5 19Ju-13 | 25-Jul-13 453
4/20-Ju-13  01-Aug13 453
8 02-Aug-13  13-Aug-13 | 453
6 08-Aug-13  15-Aug-13 | 460
30 14-Aug-13  24-Sep-13 453
3 16-Aug-13  20-Aug-13 | 478
21 16-Aug-13  13-Sep-13 460
2 16-Aug-13  19-Aug-13 | 479

Ph3Stg2, Area XR02, Instdll P

T
3
2
7]
R

m T,
., Area XR02, Install Small Sign

@ Ph35tg2, Area X

03-Jul-14

3 19-Dec-13 521 [ |Ph3Stg2, Area XR03,
1 17-Dec-13  17-Dec-13 523 | Ph3Stg2, Area X

4 20-Dec-13  25-Dec-13 521 0; Ph3Stg2, Afea

1 26-Dec-13  26-Dec-13 567 I} Ph3Std2, Area

4 27-Dec-13  01-Jan-14 521 Ph3stp2,

4 03-Jan-14 08-Jan-14 521 0 Ph3Stg2,:Ared

3 13-Jan-14 15-Jan-14 521 I Ph3Stg2, Ar

5 16-Jan-14 22-Jan-14 521 0 : Ph3Stgp, A

27 23-Jan-14 28-Feb-14 521 T PH3St

4 24-Jan-14 29-Jan-14 522 Di Ph3Stg2, A

3 30-Jan-14 03-Feb-14 540 0 Ph3sig2, Areal
6 30-Jan-14 06-Feb-14 537 :[] Ph3Stg2, Area
21 30-Jan-14 27-Feb-14 522 [T Ph3St

2 30-Jan-14 31-Jan-14 541 Ph3Stg2,

30-Jun-14  02-Jul-14 433

01 432
92 24-Dec-13  30-Apr-14 432

lan-14

O Ph3sty2, Br 3

1/15Jan-14  15Jan-14 | 497
6 22-Jan-14  20-Jan-14 | 497
2 01-May-14  02-May-14 432
11 01-May-14  15-May-14 | 466
2 15May-14  16-May-14 432

| Ph3Stg2, Br
0 Ph3sStg2, B

2 15May-14  16-May-14 432
11 23-May-14  06-Jun-14 | 432
09-Jun-14  26-Jun-14 | 432
27-Jun14  27-Jun-14 | 432
30-Jun-14 | 03-Jul-14 432

FNEYES

30-Jun-14  30-Jun-14 435

0 09-Oct-13 742 4 Ph3Stg2, Area XR07, Start
0 17-Feb-14 742 4 :Ph3Stg:

09-Oct-13 10-Oct-13 592
09-Oct-13 09-Oct-13 593
11-Oct-13 11-Oct-13 592
14-Oct-13 14-Oct-13 620

h3sig2, /Ared XRD7, Rem
Rh3sig2, Area XRD, Rem
I Phastg2,/Area XR07, Lime
I Ph3sig2] Arep XR07, inst

v ¥ .17-Feb-!
|
|

Misg

18-Oct-13 18-Oct-13 592
25-Oct-13 25-Oct-13 592
01-Nov-13  01-Nov-13 592
04-Nov-13  05-Nov-13 596
06-Nov-13  15-Nov-13 596

| iPh3Stg2, Arda XR07, Plac
| Ph3Stg2, Area XR07, Pla

| Phasige, Area XRO7, P
O Phabig2; Area XR07,

ice Fi
Ph3Stg2, Area XR07, Place

15-Nov-13  15-Nov-13 592
18-Nov-13  20-Nov-13 593
18-Nov-13  21-Nov-13 592
18-Nov-13  18-Nov-13 595
10-Feb-14  17-Feb-14 530

| Phafig2] Arda XR07,
1| Phdstg3, Area XRo7!
1} Phdstg2, Arka XR07,
I IPh3Stg2, Aréa XRO7,

Placi

!m_bw—mm——_-_—m

4 09-Oct-13 14-Oct-13 530
11 16-Oct-13 30-Oct-13 563
2 25-Oct-13 28-Oct-13 530
11 31-Oct-13 14-Nov-13 595

=}

Phastg2! Br 47, Gonsiruct

4,B

O PH3Stg2, Br 37; Cohstr
0; Ph3Stg2, Br 37; Constr

ict Fe

(1 Phastga,Br 47, Gon:

1 PhaStg2, Br 47, Const
0} PhiStg?, B 37./Con
| iPhabigd, Brig7,

3 07-Nov-13 11-Nov-13 530
5 19-Nov-13 25-Nov-13 530
2 17-Dec-13 18-Dec-13 530
2 31-Dec-13 01-Jan-14 530
5 16-Jan-14 22-Jan-14 530
4 23-Jan-14 28-Jan-14 536
2 06-Feb-14 07-Feb-14 530
2 10-Feb-14 11-Feb-14 534
0 25-Dec-13 588
0 21-Jul-14 588

& Phisig2, Atea

I Actual Work

== Remaining Level of Effot 1 Remaining Work *
I Critical Remaining Work V==Y S,mmary
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[Activity ID Activity Name: Original | Start 2009 2010 2011 2012 2013 2014 2015 2016 2017
Duration 3 a3 Q4 a1 Q2 Q3 Q4 a1 Q2 a3 Q4 a1 Q2 Q3 Q4 a1 Q2 Q3 Q4 a1 3 a3 Q4 a1 Q2 a3 Q4 a1 3 Q3 Q4 a1 3 a3 Q4
W Roadway Activities v W [18-Jur-14, Roadway Activities
3C32XR08-10410 Ph3Stg2, Area XR08, Rem Conc Pavement 3 25-Dec-13  27-Dec-13 515 I Ph3Stg2, Area XR08, Rem Conc Pavement

‘ 3C32XR08-10420 Ph3Stg2, Area XR08, Rem Misc Concrete 1 25-Dec-13 | 25-Dec-13 517 |1 Ph3Stg2, Area XR08, Rem Misc Gonctete

‘ 3C32XR08-26010 Ph3Stg2, Area XR08, Lime Treat Subgrade 5 30-Dec-13  03-Jan-14 515 Ph3Stg2, Area;XR08, Lime

‘ 3C32XR08-24910 Ph3Stg2, Area XR08, Place Select Fill 5 06-Jan-14 10-Jan-14 515 0 Ph3Stg2, Area XRD8, Place Select Fill

‘ 3C32XR08-61899 Ph3Stg2, Area XR08, Install ITS/Toll Duct Bank 1 06-Jan-14 06-Jan-14 560 | Ph3S}g2, Areg XR08, Instalt ITS{Toll;Duct Bapk

‘ 3C32XR08-24711 Ph3Stg2, Area XR08, Place Flexible Base 4 14-Jan-14 17-Jan-14 515 I Ph3Stga, Area XR08,:Plade Fléxible Base

‘ 3C32XR08-52910 Ph3Stg2, Area XR08, Place Curb & Gutter 3 22-Jan-14 24-Jan-14 515 I Ph3Stg2, Area XR08, Place Gurb & Guitter

‘ 3C32XR08-53110 Ph3Stg2, Area XR08, Place Conc Sidewalks, Driveways & Medians 5 27-Jan-14 31-Jan-14 517 Ph3Stg2, Area XR08, Place Cong Sidewalks, Driveways & Medians

‘ 3C32XR08-34011 Ph3Stg2, Area XR08, Place HMA Base 5 03-Feb-14 07-Feb-14 515 1 Ph3Stg2,:Ared XR08, Place HMA Bdse

‘ 3C32XR08-99930 Ph3Stg2, Area XR08, Install Hardscaping 24 03-Feb-14 06-Mar-14 517 "1 Ph3Sig2, Area'XRQ8,

‘ 3C32XR08-61020 Ph3Stg2, Area XR08, Install Standard Rdwy lllumination 3 10-Feb-14 12-Feb-14 533 [ F’hﬁ tg2; Arel XRO08, Install Standald Rdwy

‘ 3C32XR08-61050 Ph3Stg2, Area XR08, Install U/P lllumination 7 10-Feb-14 18-Feb-14 529 o EPh Stg2, Area XRO08, Install U/P linati

‘ 3C32XR08-68010 Ph3Stg2, Area XR08, Install Perm Traffic Signals 21 10-Feb-14 10-Mar-14 515 — 'h3Stg2, Area XR{8, Instal] Perm Traffio Signals

‘ 3C32XR08-64410 Ph3Stg2, Area XR08, Install Small Signs 1 10-Feb-14 10-Feb-14 535 | Ph3$tg2, Area XR08, Install Sniall Signs

‘ 3C32XR08-99950 Ph3Stg2, Area XR08, Install Ornamental Fencing 3 16-Jul-14 18-Jul-14 421 1 Ph35tg2, Area XR08, Install Ornamental Fencing

BR 38 - Midway Rd over EB/WB ML v : 21-Jul-14, BR 38 - Midway Rd. overl EBWBIML
3C32B38-41600 Ph3Stg2, Br 38, Construct Drill Shafts 8 25-Dec-13  03-Jan-14 420 O Ph3Stg2, Br 38, Construct Drill Shaft:

3C32B38-42040 Ph3Stg2, Br 38, Construct Abutments 97 01-Jan-14 15-May-14 420 1 Ph3$tg2; Br 38,

3C32B38-42010 Ph3Stg2, Br 38, Construct Footings 1 17-Jan-14 17-Jan-14 494 | Ph3Stg2, Br 38, Construct Footing:

3C32B38-42020 Ph3Stg2, Br 38, Construct Columns 4 28-Jan-14 31-Jan-14 494 Ph3Stg2, Br 38, Copstryct Columns

3C32B38-42510 Ph3Stg2, Br 38, F&I Conc Beams 2 16-May-14  19-May-14 420 I :Ph3Stgd, Br 38, F&I Gonci Beams

3C32B38-99920 Ph3Stg2, Br 38, Construct Aesthetic Spires 11 16-May-14  30-May-14 455 O Ph3Stg2, Br 38; Construct Aesthétic Spires
3C32B38-45410 Ph3Stg2, Br 38, F&I Exp Joints 2 30-May-14  02-Jun-14 420 Ph3Stg2, Br 38, F&] Exp Joints

3C32B38-46520 Ph3Stg2, Br 38, F&I Deck Drains 2 30-May-14  02-Jun-14 420 Ph3Sth2, Br 38, F&I Detk Dtains:

3C32B38-42210 Ph3Stg2, Br 38, Construct Deck Slab 11 09-Jun-14 23-Jun-14 420 O ; Ph3Stg2, Br;38, Construct Deck Sfab
3C32B38-42050 Ph3Stg2, Br 38, Construct Apprch Slabs 15 24-Jun-14 14-Jul-14 420 [ Ph3Stg2; Br 38, Gonstruct Applch Slab:
3C32B38-45020 Ph3Stg2, Br 38, Construct Conc Rail 1 15-Jul-14 15-Jul-14 420 | Ph3Stg2; Br 38, Construct.Conc Ralil
3C32B38-42060 Ph3Stg2, Br 38, Construct Sidewalk & Median 4 16-Jul-14 21-Jul-14 420 0 : Ph3stgz, Br:38, Construc} Sidewalk & Median
3C32B38-99905 Ph3Stg2, Br 38, Stain Concrete Surfaces (Aesthetics) 1 16-Jul-14 16-Jul-14 423 1 Ph3Stg2, Br 38, Stain.Contrete Surfacds

XR Underpass - Hill Crest W {1-Mar-18, X& Uner Hill:Crest
Milestones ¥ 11-Mar-13, Mileston
3C32XR13-SM Ph3stg2, Area XR13, Start Milestone 0 27-Dec-12 347 @ Ph3stg2, Area XR13, Start Milestone
| 3C32XR13-FM Phastg2, Area XR13, Finish Milestone 0 11-Mar-13 | 345 @ Phastg2, Area XRi3, Finish Milgstone
Roadway Activities W 1{1-Mar-13, Roadwiay Activities
3C32XR13-10410 Ph3stg2, Area XR13, Rem Conc Pavement 3 27-Dec-12  31-Dec-12 247 Phasip2, Area XR13, Rem
| 3C32XR13-10420 Ph3stg2, Area XR13, Rem Misc Concrete 1/27-Dec-12  27-Dec-12 249 I| Ph3stg2, Area XR13, Rém Misc Goncrete
| 3C32XR13-26010 Ph3stg2, Area XR13, Lime Treat Subgrade 4/01-Jan-13  04-Jan-13 247 PhaSig2, Area’XR13, Lime Treat Subgrade
| 3C32XR13-61899 Phastg2, Area XR13, Install ITS/Toll Duct Bank 2 07-Jan-13  08-Jan-13 291 1 Phasitg2, ‘Area XRi13, Instal ITS/Tolf Duct Bank
| 3C32XR13-24910 Phastg2, Area XR13, Place Select Fill 4/08Jan-13  11-Jan-13 247 1 Ph3$tg2,Areh XR13, Placé Seiect Fil
| 3C32XR13-24711 Ph3stg2, Area XR13, Place Flexible Base 3 16:Jan-13  18-Jan-13 | 247 1 {Phdstg2, Arga XR13, Place Flpxible Base
| 3C32XR13-52910 Ph3stg2, Area XR13, Place Curb & Gutter 3 23Jan-13  25-Jan-13 | 247 1} Ph3Stg2, Afea XR13, Pldce Gurb & Gutter
| 3C32XR13-53110 Ph3stg2, Area XR13, Place Conc Sidewalks, Driveways & Medians 6 28-Jan-13  04-Feb-13 | 250 PhaSig2, Area XR13, Place!Conc Sidewalks, Driveways & Medians
| 3C32XR13-34011 Ph3stg2, Area XR13, Place HMA Base 4/05-Feb-13  08-Feb-13 247 1 Ph3Sig2, Area XRi13, Placé HVA Base
| 3C32XR13-99930 Ph3stg2, Area XR13, Install Hardscaping 22 05-Feb-13  06-Mar-13 250 [ Phasig2, Ared XR13,
| 3C32XR13-61020 Ph3stg2, Area XR13, Install Standard Rdwy llumination 3 11-Feb-13  13-Feb-13 265 1 Phastg2) Area XR13, nstall Standad Riwy
| 3C32XR13-68010 Phastg2, Area XR13, Install Perm Traffic Signals 21 11-Feb13  11-Mar-13 247 =3 Ph3sig2; Areh XRi13, Install Peim Traffid Sighals
| 3C32XR13-64410 Ph3stg2, Area XR13, Install Small Signs 2 11-Feb-13  12-Feb-13 | 266 1 Ph3Stg2; Area XR13, install Small Sign:
XR Underpass - Park Central | s2[o7-Nov-12 | 8 v W '17-jan-13, XR Und: Park Central
Milestones 8 v W (17-Jan-13, Milestonc
3C32XR14-SM Ph3stg2, Area XR14, Start Milestone 0 07-Nov-12 398 XR{4, Start Mileston
3C32XR14-FM Ph3stg2, Area XR14, Finish Milestone 398 @ Ph3Stg2, Aréa XR14, Finish Milestone
Roadway Activities 8 v W :17-Jan-13, Roadway Activities
3C32XR14-10410 Ph3stg2, Area XR14, Rem Conc Pavement 284 | Ph3Sig2, Area XRi4, RemiCong Payement
| 3C32XR14-10420 Ph3stg2, Area XR14, Rem Misc Concrete 1/07-Nov-12  07-Nov-12 285 | Phastg2, Ared XR14, Rem Misc Coricrett
| 3C32XR14-26010 Ph3stg2, Area XR14, Lime Treat Subgrade 4 09-Nov-12  14-Nov-12 284 0 Ph3Stg2;Aréa XR14, Limé Treat Sibgrade
| 3C32XR14-61899 Phastg2, Area XR14, Install ITS/Toll Duct Bank 2 15Nov-12  16-Nov-12 | 328 1 Ph3stg2] Arda XR14, Install ITS/Tall Duct Bank
| 3C32XR14-24910 Ph3stg2, Area XR14, Place Select Fill 4/16-Nov-12  21-Nov-12 284 0 ; Ph3Stg2, Area XR14; Place Select Fill
| 3C32XR14-24711 Ph3stg2, Area XR14, Place Flexible Base 3 26:Nov-12  28-Nov-12 284 I PH3Sig2, Area KR14, Place Flexible Base
| 3C32XR14-52910 Ph3stg2, Area XR14, Place Curb & Gutter 1/05-Dec-12  05Dec-12 284 | Phasty2, Ared XR14, PlaceiCurb & Guttdr
| 3C32XR14-53110 Ph3stg2, Area XR14, Place Conc Sidewalks, Driveways & Medians 4 06-Dec-12 | 11-Dec-12 301 0 Ph3sig2! Area XR14, Placé Conc Sidewalks,|Drivewal ledians
| 3C32XR14-99930 Ph3Stg2, Area XR14, Install Hardscaping 10 12Dec12 | 25Dec-12 301 O} Ph3std2, Atea XR14, Install
| 3C32XR14-34011 Ph3Stg2, Area XR14, Place HVA Base 4 14Dec-12 | 19Dec-12 284 0 iPh3Stg2, Aréa XR14,Place HIA Base!
| 3C32XR14-61020 PhaStg2, Area XR14, Install Standard Rdwy llumination 3 20-Dec-12 | 24-Dec-12 302 1} Phdstg2, Atea ¥R14, Install Standard Ral
| 3C32XR14-68010 Ph3Stg2, Area XR14, Install Perm Traffic Signals 21 20Dec-12  17-Jan-13 284 L Ph3stg2, Aréa XR14, Install Pérm Traffic Signal
| 3C32XR14-64410 Phastg2, Area XR14, Install Small Signs 1/20Dec12  20Dec12 304 | {Ph3Stg?, Area XR14] Install i
~ Const Phase 4 - Stage 1 1152 08-Nov-11  06-Apr-16 8 v W 0B-Apr-16, Cofist Fhasé 4 - Stage 1
EB Frontage Roads, Harry Hines to Josey W 06-Mar-13, EBFrontage Roads, Harry Hires to Josey
Milestones W 05-Mar-13, Milpst
3C41EF13-SM Phastg1, Area EF13, Start Milestone Mar-13 @ PHAStg1, Area EF13, Start Milestone
3C41EF13-FM Phastg1, Area EF13, Finish Milestone 0 06-Mar-13 @ Phasigt, ArealEF13, FinishiMil
Roadway Activities W 0B-Mdr-13, Roadwdy Adtivities
3C41EF13-71010 Phastg1, Area EF13, Install Comm Equip & Fiber 4 01-Mar-13  06-Mar-13 0l PhasSigt, Area EF13, Iristall:Comm Equipt & Fiber
EB Frontage Roads, Josey to Midway | oo0[0s-Jan-15 [13-May-15 | v W {3-May-15, EB Frontage Rpads; Josey to Midway:
Milestones | oo[osuanis [13May15 v W 13-May-15,
3C41EF23-SM Phastg1, Area EF23, Start Milestone 0 08-Jan-15 @ Phasitgl, ‘Ared EF23, Start Milestons
3C41EF23-FM Phastg1, Area EF23, Finish Milestone 0 13-May-15 @ Phastgl i Ares EF23, Finish Milestone
Roadway Activities | oo0f[0s-Jan-15 |[13-May-15 | v W 13-May-15, Roadway Activities
3C41EF23-66200 Phastg1, Area EF23, Place Temp Barricades, Marking & Signing 2 08Jan-15  09-Jan-15 1 Phastgl.Area EFp3, Place Temp Barri Marking & Signing
| 3C41EF23-51200 Phastg1, Area EF23, Place Temp Conc Barrier 2 08Jan-15  09-Jan-15 | 200 | PhaStg1,Ared EF23, Place Terhp Conc Barrier
| 3C41EF23-50600 Phastg1, Area EF23, Place Temp Erosion Control 6 08Jan-15  15-Jan-15 196 0 Phastg1} Aréa EF23, Plack Temp Erosipn Control
| 3C41EF23-10410 Phastg1, Area EF23, Rem Conc Pavement 5 16Jan-15  22Jan-15 196 0} PhiStg}, Area EF23j Rerh Canc Raverhent!
| 3C41EF23-10420 Phastg1, Area EF23, Rem Misc Concrete 2 16Jan-15  19Jan-15 226 1 {PhdStgi, Area EF23{Rem Misc Concréte
| 3C41EF23-11010 Phastg1, Area EF23, Excavate Cut Areas 29 23Jan-15  04-Mar15 196 =) Phastg1, AreaiEF2B, Excavate Gut Areas|
| 3C41EF23-13210 Phastg1, Area EF23, Place Embankment 2 23Jan-15  26-Jan-15 | 223 Ui PH4Stq1, Area EF23, Pldce
| 3C41EF23-26010 Phastg1, Area EF23, Lime Treat Subgrade 7 05Mar-15 | 13-Mar-15 201 0 Phastgl ! Aren EF23, Lime{ Tredt Subgrade
| 3C41EF2361899 Phastg1, Area EF23, Install ITS/Toll Duct Bank 8 05Mar-15  16-Mar-15 215 O Phastg1] Arda EF23, |nstdl IT$/Toll Dubt Bank
| 3C41EF23-46410 Phastg1, Area EF23, Install Small RCP 3 05Mar-15  09-Mar-15 196 0 Phdstg1, Ared EF23, Install Small RCP
| 3C41EF23-90120 Phastg1, Area EF23, Inst Buried Standpipe 4 05Mar-15  10-Mar-15 220 0 Phasitgl, Area EF23, Inst Buried Standpipe
| 3C41EF23-46510 Phastg1, Area EF23, Install MHs and Inlets 14 10Mar-15  27-Mar-15 196 3} PHAS1, Area EF23, Install MHs and Inlet;
| 3C41EF23-90110 Phastg1, Area EF23, Inst Surface Fire Dept Connections 3 11-Mar-15  13-Mar-15 220 1 Phadtgl Are EF23, Inst Surface Fire Dept
| 3C41EF23-24910 Phastg1, Area EF23, Place Select Fill 6 13Mar-15 | 20-Mar-15 201 O iPh4stgi, Arba EF23,iPlade Sdlect Fil
| 3C41EF23-24711 Phastg1, Area EF23, Place Flexible Base 5 30-Mar-15 | 03-Apr-15 196 Phasty1, Area EF28, Place Flexible Base
| 3C41EF23-52910 Phastg1, Area EF23, Place Curb & Gutter 4 07-Apr-15 10-Apr-15 196 1 PhdSig1,Area EF23, Place; Curb & Gutter
| 3C41EF2353110 Phastg1, Area EF23, Place Conc Sidewalks, Driveways & Medians 16 13-Apr-15  04-May-15 196 ) PhaSigl, ArealEF23, Place Coné Sidewalks, Drivelvays & Medidns
| 3C41EF23-41699 Phastg1, Area EF23, Install ITS/Gantry Foundations 7 13-Apr-15 | 21-Apr-15 196 O ! PhdStg}, Arba EF23, Instal | y

= Remaining Level of Effot [ Remaining Work * @ Milestone Page 51 of 63 TASK filter: All Activities

I Actual Work I Critical Remaining Work V==Y S,mmary © Primavera Systems, Inc




IH 635 Managed Lanes Project

Preliminary Project Baseline Schedule

LBJ Development Partners

[Actvity 1D Actvity Name Original| Start Fimish Total 2013 2017
‘ RUrEER ‘ ‘ = Q4 af Q2 Q3 Q4 Qi Q2 Q3 Q4 af Q2 Q2 Q3 Q4 Qi Q3 Q4 Qi Q2 Q3 Q4
[J|  sc4tEFz334011 PhdStg1, Area EF23, Place HVIA Base 7 16-Apr-15  24-Apr-15 197
| 3C41EF23-71010 PhaStg1, Area EF23, Install Comm Equip & Fiber 9 22-Apr15  04-May-15 196
| 3C41EF23-61020 PhaStg1, Area EF23, Install Standard Rdwy lllumination 12 27-Apr15  12:May-15 197
| 3C41EF23-16010 PhaStg1, Area EF23, Place Topsoil 2 05May-15 | 06-May-15 196
| 3C41EF23-71020 PhaStg1, Area EF23, Install ITS/TCS Devices 7 05May-15 | 13-May-15 196
| 3C41EF23-64410 PhaStg1, Area EF23, Install Small Signs 4 07-May-15 | 12May-15 196
| 3C41EF23-16410 PhaStg1, Area EF23, Place Seeding and Sodding 113May15 | 13-May-15 196
EB Frontage Roads, Midway to Preston | 55[03-Nov-12 [18-Jan-13 | ‘ontage Roads, Mitiway to Preston
Milestones 0 lestone:
3C41EF33-SM PhaStg1, Area EF33, Start Milestone 0 03-Nov-12 1052 ilesione
| 3C41EF33-FM PhaStg1, Area EF33, Finish Milestone 18-Jan-13 | 1052 ea EF33, Finigh Milestone
Roadway Activities 0 oadway Activities
3C41EF33-10420 PhaStg1, Area EF33, Rem Misc Concrete 1 05Nov-12  05Nov-12 768 [ s Contret
| 3C41EF33-46220 PhaStg1, Area EF33, Install Medium CBC 2 05Nov-12  06-Nov-12 761 N stall Medium CB!
| 3C41EF33-66200 PhaStg1, Area EF33, Place Temp Barricades, Marking & Signing 1 05Nov-12 | 05Nov-12 750 I P ace{Terp Barri Marking; & Signin
| 3C41EF33-10410 PhaStg1, Area EF33, Rem Conc Pavement 3 06-Nov-12  08-Nov-12 750 1 Cong Payement
| 3C41EF33-46210 PhaStg1, Area EF33, Install Small CBC 6 07-Nov12  14-Nov-i2 761 i Il Srhall GBC
| 3C41EF33-11010 PhaStg1, Area EF33, Excavate Cut Areas 18/ 09-Nov-12  04-Dec-12 750 = 3, Excavate Cut Areas
| 3C41EF33-13210 PhaStg1, Area EF33, Place Embankment 3 09Nov-12  13-Nov-i2 765 0 lac
| 3C41EF33-46420 PhaStg1, Area EF33, Install Medium RCP 3 15Nov12  19-Nov-i2 761 0 iInstall Mediuin RCP
| 3C41EF33-26010 PhaStg1, Area EF33, Lime Treat Subgrade 5 05Dec-12  11-Dec-12 750 , Lime!Treat Subgrade
| 3C41EF33-46410 PhaStg1, Area EF33, Install Small RCP 3 05-Dec-12 | 07-Dec-12 | 750 stall Small RCP
| 3C41EF33-90120 PhaStg1, Area EF33, Inst Buried Standpipe 3 05-Dec-12  07-Dec-12 769 st Buried Standpipe
| 3C41EF33-46510 PhaStg1, Area EF33, Install MHs and Inlets 8 10-Dec-12  19-Dec-12 750 £33, Instéll MHs and Inlets
| 3C41EF33-90110 PhaStg1, Area EF33, Inst Surface Fire Dept Connections 3 10-Dec-12  12-Dec-12 769 33, Inst Surface Fire Dept
| 3C41EF33-24910 PhaStg1, Area EF33, Place Select Fill 4 13Dec-12 | 18Dec-12 750 £33, Plage Select Fill
| 3C41EF33-24711 PhaStg1, Area EF33, Place Flexible Base 4 20Dec-12 | 25Dec-12 750 F3d, Pldce Flexible Base
| 3C41EF33-52910 PhaStg1, Area EF33, Place Curb & Gutter 3 28Dec-12  01-Jan-13 750 EF33, Piace Curbi & Gutte
| 3C41EF33-53110 PhaStg1, Area EF33, Place Conc Sidewalks, Driveways & Medians 9 02Jan13  14-Jan-13 754 2 ER33, Place Conc Drijeways &M
| 3C41EF33-34011 PhaStg1, Area EF33, Place HMA Base 5 09-Jan13  15Jan-13 750 33, Plack HNIA Base
| 3C41EF33-64410 PhaStg1, Area EF33, Install Smal Signs 3 16-Jan13  18-Jan-13 750 ea EF33, install Small Sign:
EB Frontage Roads, Preston to Merit - ontdge Roads, Prestoh to Meri
Milestones -
3C41EF43-SM PhaStg1, Area EF43, Start Milestone 0 23-Oct-12 . t Milestone
| 3C41EF43-FM PhaStg1, Area EF43, Finish Milestone 0 , Finigh Milestone
Roadway Activities | a0[23-0ct12 | - Activities
3C41EF43-10420 PhaStg1, Area EF43, Rem Misc Concrete 1 230ct12  23-Octi2 312 1 Misc Concrete
| 3C41EF43-66200 PhaStg1, Area EF43, Place Temp Barricades, Marking & Signing 1230ct12 | 23-Oct12 308 1 e Ti farking & Signing
| 3C41EF43-10410 PhaStg1, Area EF43, Rem Conc Pavement 2 24-0ct12  25-Oct12 308 1 A in Conc Pavefen
| 3C41EF43-11010 PhaStg1, Area EF43, Excavate Cut Areas 4 26:0ct12  31-Oct12 308 i 1, A te Gut Afeas
| 3C41EF43-13210 PhaStg1, Area EF43, Place Embankment 2 26:0ct12  29-Oct-12 | 310 1, A
| 3C41EF43-26010 PhaStg1, Area EF43, Lime Treat Subgrade 2 01-Nov-12  02:Nov-i2 308 ine T
| 3C41EF43-61899 PhaStg1, Area EF43, Install ITS/Toll Duct Bank 2 01-Nov-12  02-Nov-i2 323 tall TS Toll Duct Bark
| 3C41EF43-46510 PhaStg1, Area EF43, Install MHs and Inlets 3 01-Nov-12  05-Novi2 315 stall MHS and Inléts
| 3C41EF43-90120 PhaStg1, Area EF43, Inst Buried Standpipe 1 01-Nov-12 | 01-Nov-12 333 i
| 3C41EF43-90110 PhaStg1, Area EF43, Inst Surface Fire Dept Connections 2 02Nov-12  05-Nov-i2 333 st Surface Fife Dept
| 3C41EF43-24910 PhaStg1, Area EF43, Place Select Fill 2 08Nov-12  09-Nov-12 308 lace Seléct Flll
| 3C41EF43-24711 PhaStg1, Area EF43, Place Flexible Base 2 15Nov-12  16-Nov-12 308 . Place Flexile Base
| 3C41EF43-52910 PhaStg1, Area EF43, Place Curb & Gutter 2 22Nov-12  23-Nov-i2 308 Plage Curb & Gujtter
| 3C41EF43:53110 PhaStg1, Area EF43, Place Conc Sidewalks, Driveways & Medians 3 26Nov-12  28-Nov-i2 318 ce i i Mediahs
| 3C41EF43-41699 PhaStg1, Area EF43, Install ITS/Gantry Foundations 5 26-Nov-12  30-Nov-12 308 tall [TS/Ganty
| 3C41EF43-71010 PhaStg1, Area EF43, Install Comm Equip & Fiber 6 03-Dec-12  10-Dec-12 308 43, Ihstall Cofm Equip & Fiber!
| 3C41EF43-34011 PhaStg1, Area EF43, Place HVA Base 2 06-Dec-12  07-Dec-12 311 Base
| 3C41EF43-16010 PhaStg1, Area EF43, Place Topsoil 1 10Dec-12 | 10-Dec12 311 lacg Topsoil
| 3C41EF43-64410 PhaStg1, Area EF43, Install Small Signs 1 11-Dec12 | 11-Deci2 311 43, Install Sriall Signs]
| 3C41EF43-71020 PhaStg1, Area EF43, Install ITS/TCS Devices 5 11-Dec-12  17-Dec-12 308 Install ITS/TCS Devices
\

3C41EF43-16410 Ph4sStg1, Area EF43, Place Seeding and Sodding
EB General Purpose Lanes, Harry Hines to Josey

Milestones

3C41EG13-SM Ph4Stg1, Area EG13, Start Milestone

3C41EG13-FM Ph4Stg1, Area EG13, Finish Milestone

Roadway Activities

EB General Purpose Lanes, Josey to Midway
Milestones
3C41EG23-SM Phastg1, Area EG23, Start Milestone
3C41EG23-FM Phastg1, Area EG23, Finish Milestone
Roadway Activities

3C41EG23-71020 Phastg1, Area EG23, Install ITS/TCS Devices
EB General Purpose Lanes, Midway to Preston
Milestones
3C41EG33-SM Phastg1, Area EG33, Start Milestone
3C41EG33-FM Phastg1, Area EG33, Finish Milestone
Roadway Activities

3C41EG33-71020 Ph4Stg1, Area EG33, Install ITS/TCS Devices
Retaining Wall E23

3C41EG33E23-42310 Ph4Stg1,E23, Retaining Wall, MSE
3C41EG33E23-42315 Ph4Stg1,E23, Retaining Wall, Moment Slab
3C41EG33E23-99906 Ph4Stg1,E23, Conc Painting, Walls (Aesthetics)
Retaining Wall E31

3C41EG33E31-42320 Ph4Stg1,E31, Retaining Wall, Anchored (Stg 10f2)
3C41EG33E31-42325 Ph4Stg1,E31, Retaining Wall, Anchored (Stg 20f2)
3C41EG33E31-99906 Ph4Stg1,E31, Conc Painting, Walls (Aesthetics)
Retaining Wall E43

3C41EG33E43-42310 Ph4Stg1,E43, Retaining Wall, MSE
3C41EG33E43-42315 Ph4Stg1,E43, Retaining Wall, Moment Slab
3C41EG33E43-99906 Ph4Stg1,E43, Conc Painting, Walls (Aesthetics)
Retaining Wall E44
3C41EG33E44-42310 Ph4Stg1,E44, Retaining Wall, MSE
3C41EG33E44-42315 Ph4Stg1,E44, Retaining Wall, Moment Slab
3C41EG33E44-99906 Ph4Stg1,E44, Conc Painting, Walls (Aesthetics)
EB General Purpose Lanes, Preston to Merit

3C41EG13-99915 Ph4Stg1, Area EG13, Construct Aesthetic Sign Columns

3C41EG23-99915 Ph4Stg1, Area EG23, Construct Aesthetic Sign Columns
3C41EG23-41699 Ph4Stg1, Area EG23, Install ITS/Gantry Foundations

3C41EG33-99915 Ph4Stg1, Area EG33, Construct Aesthetic Sign Columns
3C41EG33-41699 Ph4Stg1, Area EG33, Install ITS/Gantry Foundations

1 12-Dec-12

lacé Seeding and Sodding

0 04-Mar-14
0 31-Mar-14

v 3t
¥ 31
1481
» Pi
v 31

11

*
o

20 04-Mar-14 31-Mar-14
0 08-Oct-15
12-Nov-15

0l.

11

lestone

es, Josel to Midvay

0

25 08-Oct-15 11-Nov-15
13 08-Oct-15 26-Oct-15
13 27-Oct-15 12-Nov-15

TGS Devices
fay to, Preston

thetic Sign Cplumpns
iy F i

[s0.ay 5|

15
15

lumhs

13 01-Jun-15 17-Jun-15
13 18-Jun-15 06-Jul-15
[ i5[01dunis | isdun-is | _iso|
5 01-Jun-15 05-Jun-15 159
8 08-Jun-15 17-Jun-15 159

2 18-Jun-15 19-Jun-15 159
9 01-Jun-15 11-Jun-15 153
6 18-Jun-15 25-Jun-15 153
2 26-Jun-15 29-Jun-15 153

13 01-Jun-15 17-Jun-15 141
16 18-Jun-15 09-Jul-15 141
4 10-Jul-15 15-Jul-15 141

lorun-ts | 715 | 61|

6
5 09-Jun-15 15-Jun-15 161
2 16-Jun-15 17-Jun-15 161

08-Jun-15 161

General Furpgse Lanes, Preston to Meri

I Actual Work

== Remaining Level of Effot 1 Remaining Work *
I Critical Remaining Work V==Y S,mmary
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IH 635 Managed Lanes Project
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LBJ Development Partners

Roadway Activities

3C41EG43-41699

EB Ramps, Harry Hines to Josey
Milestones

3C41EG43-FM Ph4Stg1, Area EG43, Finish Milestone
3C41EG43-99915 Ph4Stg1, Area EG43, Construct Aesthetic Sign Columns 30 18-Dec-12  28-Jan-13 278

Ph4Stg1, Area EG43, Install ITS/Gantry Foundations
3C41EG43-71020 Ph4Stg1, Area EG43, Install ITS/TCS Devices 7 27-Dec-12 04-Jan-13 294

3C41ER13-SM Ph4Stg1, Area ER13, Start Milestone

0 28-Jan-13

7 18-Dec-12  26-Dec-12 294

1
1.

Roagdway Actjvitief

2 |:i

o
E

EG43, Finish Mileston:

EG43, Construct ic :Sigrl Column|
, Install ITS/Gantry

[Activity ID Activity Name: 2011 2012 2013 2016 2017
Qat Q2 Q3 Q4 Ql Q2 Q3 Q4 Q3 Q4 Qat Q3 Q4 Q3 Q4 Qt Q2 Q3 Q4
Milestones 18-Dec-12 | 28-Jan-13 A\ 3
3C41EG43-SM Ph4Stg1, Area EG43, Start Milestone 0 18-Dec-12 * ., Stait Milestohe

9-May-15

0 09-May-15 41

, InstallITS/TCS Devices

5, EB Ramps;, Har

Ared ER13, Start
Area ER13, Finis|

3C41ER13-FM Ph4Stg1, Area ER13, Finish Milestone 4
Roadway Activities 29
3C41ER13-71010 Ph4sStg1, Area ER13, Install Comm Equip & Fiber 2 11-May-15  12-May-15 29

5, Rbadway Activiti
Area ER13, Instal

EB Ramps, Josey to Midway v Midway:
Milestones 4 v
3C41ER23-SM Phastg1, Area ER23, Start Milestone
3C41ER23-FM Phastg1, Area ER23, Finish Milestone 0 12-Nov-15 12 . ilestone
Roadway Activities v
3C41ER23-46420 Phastg1, Area ER23, Install Medium RCP 11-Jun-14 | 320
| 3C41ER23-66200 Phastg1, Area ER23, Place Temp Barricades, Marking & Signing 2 21-May-14 | 22-May-14 9 ighing
| 3C41ER23-51200 Phastg1, Area ER23, Place Temp Conc Barrier 3 21-May-14 | 23-May-14 8
| 3C41ER23-50830 Phastg1, Area ER23, Rem Temp Pavement 3 26-May-14 | 28-May-14 8
| 3C41ER23-10410 Phastg1, Area ER23, Rem Conc Pavement 9 29-May-14  10-Jun-14 8
| 3C41ER23-11010 Phastg1, Area ER23, Excavate Cut Areas 30 11-Jun-14  22-Jul-14 8
| 3C41ER23-13210 Phastg1, Area ER23, Place Embankment 6 11-Jun-14  18-Jun-14 | 279
| 3C41ER23-46510 Phastg1, Area ER23, Install MHs and Inlets 9 23Ju-14  04-Aug14 291
| 3C41ER23-26010 Phastg1, Area ER23, Lime Treat Subgrade 10 24-Sep-14  07-Oct-14 | 210
| 3C41ER23-24910 Phastg1, Area ER23, Place Select Fill 9 13Ju-15  23-Jul-15 8 Ph4Stg1, Area ER23
| 3C41ER23-24810 Phastg1, Area ER23, Place Drainage Base 8 27-Aug-15  07-Sep-15 8 B Phasigl, Area e
| 3C41ER23-24710 Phastg1, Area ER23, Place Flexible Base 7 04-Sep-15 | 14-Sep-15 8 B Phastgl e
| 3C41ER23-45010 Phastg1, Area ER23, Place Conc Traffic Rail (Ret Wall) 30 15-Sep-15  26-Oct-15 17 3! Phastg Tralfic il (Ret Wall)
| 3C41ER23-52910 Phastg1, Area ER23, Place Curb & Gutter 4/16-Sep-15  21-Sep-15 8 1| PhdStg tter
| 3C41ER23-99915 Phastg1, Area ER23, Construct Aesthetic Sign Columns 20 22-Sep-15  19-Oct-15 26 [ Phastg thetic Sign Columns
| 3C41ER23-41699 Phastg1, Area ER23, Install ITS/Gantry Foundations 7 22-Sep-15  30-Sep-15 19 O Phast ry i
| 3C41ER23-34010 Phastg1, Area ER23, Place HMA Base 8 24-Sep15  05-Oct-15 8 B Phastgl, 3
| 3C41ER23-71020 Phastg1, Area ER23, Install ITS/TCS Devices 7 01-Oct15  09-Oct-15 32 0 Phasi Debices
| 3C41ER23-61020 Phastg1, Area ER23, Install Standard Rdwy llumination 8 06-0ct-15  15-Oct-15 8 B Pha rd Rtwy
| 3C41ER23-50820 Phastg1, Area ER23, Place Temp Pavement 5 06-0ct15  12-Oct-15 31 0 Pha avernent!
| 3C41ER23-43210 Phastg1, Area ER23, Place Conc RipRap (Roadway) 20 16-0ct-15  12:Nov-15 8 = nc RipRap (Roadway)
| 3C41ER23-64410 Phastg1, Area ER23, Install Small Signs 4/27-0ct-15  30-Oct-15 17 P I Signs
Retaining Wall E14 2-Aug-15, R
3C41ER23E14-42310  Ph4Stg1,E14, Retaining Wall, MSE 7 11-Jun-14  19-Jun-14 293
| 3C41ER23E14-99906  Ph4Stgl,E14, Conc Painting, Walls (Aesthetics) 3 20-Jun-14  24-Jun-14 | 370
| 3C41ER23E14-42315 | Ph4Stgl,E14, Retaining Wall, Moment Slab 14/ 24-Ju15 | 12-Aug-15 18 ha$tgl 14,
Retaining Wall E15A 64 26Aug:-15,
3C41ER23E15A-42310  Ph4Stg1,E15A, Retaining Wall, MSE 10 11-Jun-14  24-Jun-14 | 290
| 3C41ER23E15A-99906  Ph4Stg1,E15A, Cone Painting, Walls (Aesthetics) 4/25-Jun-14  30-Jun-14 366
| 3C41ER23E15A-42315  PhdStg1,E15A, Retaining Wall, Moment Slab 24 24-Ju-15  26-Aug-15 8 B PhiStglEt b
Retaining Wall E158 16-Sey i
3C41ER23E15B-42320  Ph4Stg1,E15B, Retaining Wall, Anchored (Stg 10f2) 55 11-Jun-14  26-Aug-14 230 i of2]
| 3C41ER23E15B-42325  Ph4Stg1,E15B, Retaining Wall, Anchored (Stg 20f2) 35 23-Juk14  09-Sep-14 235 i 20f2)
| 3C41ER23E15B-99906  PhdStg1,E158, Cone Painting, Walls (Aesthetics) 5 10-Sep14  16-Sep-14 | 310 i
Retaining Wall E16 v i0-Sep-1 I
3C41ER23E16-42320  Ph4Stg1,E16, Retaining Wall, Anchored (Stg 10f2) 4 8 12)
| 3C41ER23E16-42325 | Ph4Stgl,E16, Retaining Wall, Anchored (Stg 2of2) 282 25-Jun-14  23-Jul15 8 PhiStg} E16, R f2)
| 3C41ER23E16-99906 | Ph4Stgl,E16, Cone Painting, Walls (Aesthetics) 35 24-Ju-15  10-Sep-15 53 9 Phagigi| i
Retaining Wall E17 a—
3C41ER23E17-42320  Ph4Stg1,E17, Retaining Wall, Anchored (Stg 10f2) 19 03-Jul-14  29-Jul-14 250 —
| 3C41ER23E17-42325 | Ph4Stgl,E17, Retaining Wall, Anchored (Stg 20f2) 12 28-Ju-14  12-Aug-14 | 255
| 3C41ER23E17-99906 | Ph4Stg1,E17, Cone Painting, Walls (Aesthetics) 2 13-Aug-14  14-Aug14 | 333
Retaining Wall E18 331
3C41ER23E18-42320  Ph4Stg1,E18, Retaining Wall, Anchored (Stg 10f2) 34 12Jun-14  29-Jul-14 250 —
| 3C41ER23E18-42325  Ph4Stgl,E18, Retaining Wall, Anchored (Stg 20f2) 22 14-Ju-14  12Aug14 255 =
| 3C41ER23E18-99906 | PhdStgt,E18, Cone Painting, Walls (Aesthetics) 4/13-Aug14 | 18-Aug14 331
EB Ramps, Midway to Preston v ito Plestdn
Milestones | 118[somay15 | v
3C41ER33-SM Phastg1, Area ER33, Start Milestone 0 30-May-15 80 1, Area ER33, St
| 3C41ER33-FM Phastg1, Area ER33, Finish Milestone 0 11-Nov-15 78 . ilestone
Roadway Activities | 118[01-Jun-15  [11-Nov-15 | v
3C41ER33-46420 Phastg1, Area ER33, Install Medium RCP 5 01-Jun-15  05-Jun-15 115 P 33,
| 3C41ER33-66200 Phastg1, Area ER33, Place Temp Barricades, Marking & Signing 1/01-Jun-15  01-Jun-15 57 P rea ER33, P Signin
| 3C41ER33-51200 Phastg1, Area ER33, Place Temp Conc Barrier 2 01-Jun-15  02-Jun-15 56 P rea ER33, Pl
| 3C41ER33-50830 Phastg1, Area ER33, Rem Temp Pavement 17 03Jun-15  25-Jun-15 56 [} Phastg], Atea ER33
| 3C41ER33-10410 Phastg1, Area ER33, Rem Conc Pavement 7 26:Jun-15 | 06-Jul-15 56 hasigl,
| 3C41ER33-11010 Phastg1, Area ER33, Excavate Cut Areas 24 07-Ju-15  07-Aug-15 56 Phastgl,
| 3C41ER33-13210 Phastg1, Area ER33, Place Embankment 407-Ju-15  10-Ju-15 81 hasig1,}Ared ER
| 3C41ER33-46410 Phastg1, Area ER33, Install Small RCP 5 10-Aug-15 | 14-Aug-15 70 PhdStg1} Aref
| 3C41ER33-26010 Phastg1, Area ER33, Lime Treat Subgrade 11 17-Aug-15 | 31-Aug-15 56
| 3C41ER33-46510 Phastg1, Area ER33, Install MHs and Inlets 4/ 17-Aug15  20-Aug-15 70
| 3C41ER33-24910 Phastg1, Area ER33, Place Select Fill 10 25-Aug-15 | 07-Sep-15 56 O Phasigt,
| 3C41ER33-24810 Phastg1, Area ER33, Place Drainage Base 9 02Sep-15  14-Sep-15 56 O Phastgt ase
| 3C41ER33-24710 Phastg1, Area ER33, Place Flexible Base 8 10-Sep-15  21-Sep-15 56 O Phdstg ise
| 3C41ER33-45010 Phastg1, Area ER33, Place Conc Traffic Rail (Ret Wall) 11 22.Sep-15  06-Oct-15 79 O Phas ffic Rail (Ret Wall)
| 3C41ER3352910 Phastg1, Area ER33, Place Curb & Gutter 3 24-Sep15  28-Sep-15 56 0 Phast ter,
| 3C41ER33-99915 Phastg1, Area ER33, Construct Aesthetic Sign Columns 20 29-Sep-15  26-Oct-15 68 =3 Phi lesthitic SigniColdmn
| 3C41ER33-34010 Phastg1, Area ER33, Place HMA Base 9 01-Oct15  13-Oct-15 56 B Pha ase
| 3C41ER3361020 Phastg1, Area ER33, Install Standard Rdwy llumination 2 140ct15  15-Oct-15 56 1" Pha rd Rowy
| 3C41ER33-64410 Phastg1, Area ER33, Install Small Signs 3 14-0ct15  16-Oct-15 74 1 Phs ign:
| 3C41ER33-50820 Phastg1, Area ER33, Place Temp Pavement 3 14-0ct15  16-Oct-15 74 1 Ph4f avement
| 3C41ER3343210 Phastg1, Area ER33, Place Conc RipRap (Roadway) 19 16-0ct15 | 11-Nov-15 56 = ¢ RipRap (Roadway)
BR CDE-R - EBCD over DNT (Removal of Temp) , BR CDE-R Temp)
3C41BCDE-R-49610 Phastg1, Br CDE-R, Demolish Extg Bridge 7 01-Jun-15  09-Jun-15 167 ] g1, Br GDE-R, D|
Retaining Wall E25 y— 02-Sep-15,
3C41ER33E25-42320  Ph4Stg1,E25, Retaining Wall, Anchored (Stg 10f2) 28 08-Ju-15  14-Aug-15 56 =3 Phadtgl E25 10f3)
3C41ER33E25-42325  Ph4Stg1,E25, Retaining Wall, Anchored (Stg 20f2) 18 05-Aug-15 | 28-Aug-15 62 i3 PHastd1 £25, tg 20f2)
3C41ER33E25-99906  Ph4Stg1,E25, Conc Painting, Walls (Aesthetics) 3 31-Aug15  02:Sep15 106 : PhaSt1 E: i

I Actual Work

== Remaining Level of Effot 1 Remaining Work *
I Critical Remaining Work V==Y S,mmary
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IH 635 Managed Lanes Project Preliminary Project Baseline Schedule LBJ Development Partners

[Activity ID Activity Name: Original | Start Finish Total| 2009 2010 2011 2012 2013 2014 2015 2016 2017

Duration Float ™2 Q3 Q4 Qf Q2 Q3 Q4 1] Q2 Qa3 Q4 Qf Q2 Q3 Q4 1] Q2 Q3 Q4 1] Q2 Qa3 Q4 Qf Q2 Qa3 Q4 Qf Q2 Q3 Q4 Qi Q2 Q3 Q4

EB Ramps, Preston to Merit 95 W 10-OFt-13, EB Ramps, Preston fo Merit
Milestones | 116[o2May13 | 9% W 10-Ott-13, Milestones
3C41ER43-SM PhaStg1, Area ER43, Start Milestone 133 ® Phasigl, Area ER43, Start Milestone
3C41ER43-FM PhaStg1, Area ER43, Finish Milestone 10-0ct13 | 133 & Bhasigt, Ared ER43, Finish Milestohe
Roadway Activities | 116[02-May-13 [10-Oct-13 | 95 W 10-Ott-13, Roadwhy Altivities
3C41ER43-10410 PhaStg1, Area ER43, Rem Conc Pavement 3 9% [l PnaSigt, Area ER43, Rem Cong Pavement
| 3C41ER43-46420 PhaStg1, Area ER43, Install Medium RCP 5 02:May-13 | 08-May-13 167 U Phdsigl, Ared ERA3, Iiistall Medi P
| 3C41ER43-11010 PhaStg1, Area ER43, Excavate Cut Areas 15 07-May-13 | 27-May-13 9% [ PhuStg1, Area ER43, Excavale Cut Areas
| 3C41ER43-13210 PhaStg1, Area ER43, Place Embankment 4 07-May-13 | 10-May-13 155 1 Ph4sigt, Ared ER43, Flace
| 3C41ER43-46410 PhaStg1, Area ER43, Install Small RCP 2 28May-13 | 29-May-13 154 PH4Stq1, Area ER43, Indtall Small RCP
| 3C41ER43-46510 Ph4Stg1, Area ER43, Install MHs and Inlets 4/30-May-13 | 04-Jun-13 154 Phasigi, ) and inlets
| 3C41ER43-26010 PhaStg1, Area ER43, Lime Treat Subgrade 3 01-Aug13  05-Aug-13 97 PhaS{g1, . Lime Treal Subgrade
| 3C41ER43-24910 PhaStg1, Area ER43, Place Select Fill 3 12-Aug13  14-Aug-13 9% | PhaStg1, Area ER43, Plack Select il
| 3C41ER43-24810 PhaStg1, Area ER43, Place Drainage Base 2 20-Aug13  21-Aug-13 9% 1 i Ph4Stg1, Ara ER43, Plage Draindge Base!
| 3C41ER43-24710 PhaStg1, Area ER43, Place Flexible Base 2 27-Aug13  28-Aug-13 9% I} PHi4stq1, Area ER43, Plice Flexible Base
| 3C41ER43-24711 PhaStg1, Area ER43, Place Flexible Base 2 29-Aug13  30-Aug-13 9% PH4Stg1, Area ER43, Place Flexibie Base
| 3C41ER43-45010 PhaStg1, Area ER43, Place Conc Traffic Rail (Ret Wall) 6 02-Sep13 | 09-Sep13 116 D Phasigl, iAred ER43, Placd Cofic Traffic Rail (Ret Wal)
| 3C41ER43-52910 PhaStg1, Area ER43, Place Curb & Gutter 1 06-Sep-13 | 06-Sep-13 9% | Phastgt, , Placel Curb & Gutter
| 3C41ER43-99915 PhaStg1, Area ER43, Construct Aesthetic Sign Columns 20 09-Sep-13  04-Oct-13 99 1 Phastgt, . Clonstruct Aesthetig Sigh Cojumns
| 3C41ER43-34010 PhaStg1, Area ER43, Place HMA Base 3 18-Sep13 | 20-Sep-13 9% 1| PhdSigi, Arba ER43] Plate HMA Basd
| 3C41ER43-61020 PhaStg1, Area ER43, Install Standard Rdwy llumination 5 23-Sep13  27-Sep-13 9% 0 Phdstg1, Area ER43, Install y
| 3C41ER43-64410 PhaStg1, Area ER43, Install Small Signs 2 23-Sep13  24-Sep13 107  Alea ER43, Ingtall Small Sighs
| 3C41ER43-43210 PhaStg1, Area ER43, Place Conc RipRap (Roadway) 9 30-Sep13  10-Oct-13 9% g1, Area ERU3, Place Conc RipRap (Roadway)
Retaining Wall E32 v ingiWall E3p
3C41ER43E32-42320 | PhdStg1,E82, Retaining Wall, Anchored (Stg 10f2) 9 [ , Arichored ($tg 1of2)
3C41ER43E32-42325 | PhdStg1,E82, Retaining Wall, Anchored (Stg 20f2) 39 21-Jun-13 | 14-Aug-13 9% Retainirg Wall, 20i8)
3C41ER43E32-99906 | PhdStg1,E32, Conc Painting, Walls (Aesthetics) 6 15-Aug13  22-Aug-13 B, Céne Painting, Wal i

EB/WB Manages Lanes, Luna to Josey 1-May-15

Roadway Activities 11-May-15

3C41ML13-34610 Ph4Stg1, Area ML13, Place SMA Surface 11 11-May-15  25-May-15 Ph#Stgtt, Atea ML13, Place SMA Surface

28-May-15,.EB/WB Manages:Lanes, Luna to Josey
May-15,:Roadway Activitie

=011

3C41ML13-66610 Phastg1, Area ML13, Install Perm Markings 3 26-May-15 | 28-May-15 PhasSig1, Area ML13, Install Perm; Markings
EB/WB Manages Lanes, Josey to Midway | 130[08-Oct15 | v W 05-Agr-16, EB Larles, Josey to Midway
Milestones v ¥ 06-Apr-16, Milestc
3C41ML23-SM Phastg1, Area ML23, Start Milestone 0 08-Oct-15 @ Fhasigl, AreaiML23, Start Milegton
3C41ML23-FM Phastg1, Area ML23, Finish Milestone 06-Apr-16 # Fhasig1, Area ML23, Finist Mildstorle

0
Roadway Activities | 130[08-Oct-15 |06-Apr-16

v W 06-Anr-16, Roadway Adtivities
3C41ML23-61060 Phastg1, Area ML23, Install Depressed ML llumination 32 08-Oct-15  20-Nov-15 == | PhdStg1, Arba ML23; Install Depressed MLillluni
3C41ML23-99915 Phastg1, Area ML23, Construct Aesthetic Sign Columns 30 08-Oct-15  18-Nov-15 =23 iPh4Stgt; Aréa ML23,Construct Aesthetic Sign Columns

3C41ML23-71020 Ph4Stg1, Area ML23, Install ITS/TCS Devices 65 08-Oct-15 06-Jan-16
3C41ML23-34610 Ph4Stg1, Area ML23, Place SMA Surface 58 07-Jan-16 28-Mar-16

BN Ph4Sig1, AreaML23, InstallITS/TCS Deyiceg
N Ph4Stg1, Area ML23, Pldce SMA Surface

3C41ML23-66610 Phastg1, Area ML23, Install Perm Markings 7 29-Mar-16 i Phasigl, AreaML33, Markings
EB/WB Manages Lanes, Midway to Preston W 21-Jan-16, EB/WB Manades Lanes, Midway to Preston
Milestones | 149[27-0un-15 W' 21-Jan-16, Milestont
3C41ML33-SM Phastg1, Area ML33, Start Milestone 0 27-Jun-15 88 @ PhiStgi, Afea ML33, Start Milestone
3C41ML33-FM Phastg1, Area ML33, Finish Milestone 0 21-Jan-16 88 #:PhéStgi, Arba ML33] Finish Milestone
Roadway Activities W ' 21-Jan-16, Road i
3C41ML33-61060 Phastg1, Area ML33, Install Depressed ML llumination 44 29-Jun-15  27-Aug-15 77 3! Phustg1, Afea ML33, Install
3C41ML33-71020 Phastg1, Area ML33, Install ITS/TCS Devices 59 20-Jun-15  17-Sep-15 62 == |Ph4Stgt, Aréa ML33, lInstall ITS/TCS Devics
3C41ML33-34610 Phastg1, Area ML33, Place SMA Surface 84 18-Sep-15  13-Jan-16 62 [ 1 Pha$tgl i Arep ML33, Place SMA Siirface
3C41ML33-66610 Phastg1, Area ML33, Install Perm Markings 6 14-Jan-16  21-Jan-16 62 D {PhdStg{, Arba ML33} Install Prm Marking:
EB/WB Manages Lanes, Preston to Merit 18-Apr-14, EB/WP Manages Lanes, Praston to Nerit
Milestones | 45[15Feb14 ) 18-Apr-14, Mi
3C41ML43-SM PhasStg1, Area ML43, Start Milestone 0 15-Feb-14 2 @ PhaStgt; Aréa ML43, Start Milestone
3C41ML43-FM Phastg1, Area ML43, Finish Milestone 1 @ [Phabtgt, Arga ME43, Finish Mjlestgne
Roadway Activities 0 18-Apr-14, Rbadway Activities
3C41ML43-61060 PhaStg1, Area ML43, Install Depressed ML llumination 04-Mar-14 3 B PhaStgl, AreaiML43, Install Depresspd ML
3C41ML43-99915 Phastg1, Area ML43, Construct Aesthetic Sign Columns 14-Mar-14 25 [ Phastgt; Areh ML43, Construct Aesthetlc Sign Colunins
3C41ML43-71020 Phastg1, Area ML43, Install ITS/TCS Devices 07-Mar-14 0 B PhaSigl, Area ML43, Install ITSITCS Deyices
3C41ML43-34610 Phastg1, Area ML43, Place SMA Surface 25 10-Mar-14  11-Apr-14 0 hasitgl ; Area ML43, Place SMA Surface
3C41ML43-66610 Phastg1, Area ML43, Install Perm Markings 5 14-Apr-14  18-Apr-14 0 1 [PhaStgt, Arda ML43, instdll Pérm Markings|
WB Frontage Roads, Harry Hines to Josey | 4f[osdu-i2 | 8 W 10-Jyl-12! WE Frontage Roads, Harfy Hines fo Jasey
Milestones 8 W 10-Jul-12; Mildst
3C41WF13-SM Phastg1, Area WF13, Start Milestone 0 05-Jul-12 1103 # PhaSigl, ArealWF13, Start Milebton
3C41WF13-FM Phastg1, Area WF13, Finish Milestone 0 10-Jul-2 | 1101 ® PhasStgl, Areq WR13, Finish Milestane
Roadway Activities 8 W 10-Jul-12] Roddway Activitids
3C41WF13-71010 Phastg1, Area WF13, Install Comm Equip & Fiber 4 05Ju-12 10-Ju-2 787 0 Phdstg1, Area WR13, fnstali C & Fibef
WB Frontage Roads, Josey to Midway 2-Jan-13 | 23-Dec-13 v ¥: 23-Deci13, WB g , Josey to Midway
Milestones v ¥ 23-Deci13,
3C41WF23-SM Phastg1, Area WF23, Start Milestone 0 22Jan-13 799 @ Phastg], Area WF23, Start Miestpne
3C41WF23-FM Phastg1, Area WF23, Finish Milestone 0 23Dec-13 799 @i PhaStgi, Atea WF23, Fitish Milestond
Roadway Activities v W' 23-Deci13, Roadway Activiie:
3C41WF23-10410 Phastg1, Area WF23, Rem Conc Pavement 6 22.Jan-13  20Jan-13 571 O, Ph4Sty1, Area WF23, Rem Gond Pavemeht
| 3C41WF23-10420 Phastg1, Area WF23, Rem Misc Concrete 2 22Jan13  23Jan-13 | 745 1} Phitstgl, Atea WF23, Rém Misc Concrete
| 3C41WF23-46210 Phastg1, Area WF23, Install Small CBC 21 22Jan13  19-Feb13 735 L3 ; PhdStg], Area WF23, Install $mall CBE
| 3C41WF23-11010 Phastg1, Area WF23, Excavate Cut Areas 27 30Jan-13  07-Mar13 571 =1 Phasot, Ared WF23, Excaliate Cut Areds
| 3C41WF23-13210 Phastg1, Area WF23, Place Embankment 5 30Jan-13  05Feb-13 741 01" Phasig1, Ared WF23, Plac
| 3C41WF23-46420 Phastg1, Area WF23, Install Medium RCP 2 20Feb-13  21-Feb13 735 1} Phdstgl, Area WF23, Ingtall Mediim RCP
| 3C41WF23-61899 Phastg1, Area WF23, Install ITS/Toll Duct Bank 9 08Mar-13  20-Mar-13 | 760 O {Ph4Stgi, Area WF23, Install ITS/Toll Duct Ban
| 3C41WF23-62899 Phastg1, Area WF23, Install Elec Service for ITS/Toll 3 08Mar-13  12Mar-13 766 0 Phastg1,;Area WE23, Install Eléc Service foriTS{Toll
| 3C41WF23-46410 Phastg1, Area WF23, Install Small RCP 4 08Mar-13  13-Mar-13 725 0 Ph4stgl; Areh WE23, Install Srhall RCP!
| 3C41WF23-90120 Phastg1, Area WF23, Inst Buried Standpipe 4 08Mar-13  13-Mar-13 755 0 Phastgl. Area WE23, inst Buried Sfandpipe
| 3C41WF23-46510 Phastg1, Area WF23, Install MHs and Inlets 12 14-Mar-13  29-Mar-13 | 725 I PH4Std1, Area WF23, Install MHS and Inlefs
| 3C41WF23-90110 Phastg1, Area WF23, Inst Surface Fire Dept Connections 4 14Mar-13  19-Mar-13 755 0 {Ph4Stgt, Aréa WIF23] Inst Surface{Fire{Dept C
| 3C41WF23-71010 Phastg1, Area WF23, Install Comm Equip & Fiber 9 21-Mar-13 | 02-Apr-13 760 ) Phastgl, Area WF23, Install;Comm Equip & Fiber
| 3C41WF23-26010 Phastg1, Area WF23, Lime Treat Subgrade 8 020ct13 | 11-Oct138 571 O Ph4Stg1,/Ared WF23, Limé Treat Siibgrade
| 3C41WF23-24910 Phastg1, Area WF23, Place Select Fil 7 100ct13 | 18Oct13 571 O 'Phastgt, Aréa WF23! Place Select Fill
| 3C41WF23-24711 Phastg1, Area WF23, Place Flexible Base 6 01-Nov-13 | 08Nov-13 571 D PhaStgl, Ared WF23, Placé Flexible Base
| 3C41WF23-52910 Phastg1, Area WF23, Place Curb & Gutter 5 11-Nov-13 | 15Nov-13 571 0 PhaStg1] Arda WiF23; Plae Clrb & Gulter
| 3C41WF23-45010 Phastg1, Area WF23, Place Conc Traffic Rail (Ret Wall) 4 11-Nov-13  14-Nov-13 593 1 Phastgt; Area W23, Plage Conc Traffic Rail (Ret Wall)
| 3C41WF2353110 Phastg1, Area WF23, Place Conc Sidewalks, Driveways & Medians 19 18Nov-13 | 12Dec-13 571 3 Phastgl; Ared WF23, Plade Canc Sidewalks, Drivewdys & Metlian:
| 3C41WF23-34011 Phastg1, Area WF23, Place HMA Base 8 20Nov-13  29-Nov-13 | 580 O Ph4stg1, Area WF33, Place HIMA Base
| 3C41WF23-61020 Phastg1, Area WF23, Install Standard Rdwy lllumination 4 02Dec-13  05Dec-13 583 1 Ph4stg1, Area WFP3, Ihstafl Standard Rdwy
| 3C41WF23-16010 Phastg1, Area WF23, Place Topsoll 2 13Dec13 | 16-Dec-13 571 0 PhaStgt, Aréa WiF23; Place Topsoll
| 3C41WF23-64410 Phastg1, Area WF23, Install Small Signs 4/17-Dec-13 | 20-Dec-13 571 0 ; Phdstg), Area WF23, Install Smal Signs
| 3C41WF23-16410 Phastg1, Area WF23, Place Seeding and Sodding 1/23Dec-13  23Dec-13 571 1} PhaStgi, Atea WF23, Plice Seeding dnd Sodding
__Retaining Wall W23A 604 ¥ 05-Nov-13, Retaining Wall W23,
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[Actvity 1D Activity Name Griginal | Start Finish Total 2009 2010 2011 2012 2013 2014 2015 2016 2017
‘ RUrEER ‘ ‘ s Q3 Q4 af Q2 Q3 Q4 Qi Q2 Q3 Q4 af Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 _j_ Q4 af Q2 Q3 Q4 af Q2 Q3 Q4 Qi Q2 Q3 Q4
[J]  3c41WF23W23A-42320  Phastgt,W23A, Retaining Wall, Anchored (Stg 1of2) 175 30-Jan-13  01-Oct-13 571 ]~ PRaStg1, W23A, Retaining Wall, Anchored (S1g 10£2)
| 3C41WF23W23A-42325  PhaStg1.W23A, Retaining Wall, Anchored (Stg 20f2) 110 15-May-13  15-0ct13 574 C———————71 Ph4$ig1{W23A, RetainingiWall, Arichored ($tg Zof2)
| 3C41WF23W23A-99906 | Ph4Stg!,W23A, Cone Painting, Walls (Aesthetics) 16 16-0ct-13  06-Nov-13 | 604 1 Phasig1 W23A, Conc Painting, Walls i
Retaining Wall W23B 608 31-Ocf-13, {Retaining W all Wi23B
3C41WF23W23B-42310  Ph4Stg1,W23B, Retaining Wall, MSE 17 30-Jan-13  21-Feb-13 742 1} Ph4Stg] W23B {Retdining Wall, MSE
| 3C41WF23W238-99906 | Ph4Stg1,W23B, Conc Painting, Walls (Aesthetics) 5 22-Feb-13  28-Feb-13 783 T Ph4stg1,W238, Conc Painting, Wall
| 3C41WF23W238-42315 | Ph4Stg!,W23B, Retaining Wall, Moment Slab 9 21-0ct13  31-Oct13 571 O PhaSty1 W23B, Retainihg Wall, Morrent $lab
Retaining Wall W24 640 W :17-Sep-13, Retaining Wall w24
3C41WF23W24-42320  Ph4Stg1,W24, Retaining Wall, Anchored (Stg 10f2) 43 30-Jan-13 603 1 Phabtg1;W24, Rétaining Wall; Anchorefl (S{g 14f2)
3C41WF23W24-42325  Ph4Stg1,W24, Retaining Wall, Anchored (Stg 20f2) 90 20-Apr-13  30-Aug-13 | 606 PHaStg1,W24, Retaining Wdll, Afchoted (Stg 20f2
3C41WF23W24-99906  Ph4Stg1,W24, Conc Painting, Walls (Aesthetics) 12 02-Sep13  17-Sep13 640 0 iPh4btgt, W2k, Conc Painfing, Wall i
WB Frontage Roads, Midway to Preston | 137[22-Nov-12 [31-May-13 | v 31-May-13; WB Frohtagé Roads, Midway fo Prestol
Milestones v 31-May-13; Milest
3C41WF33-SM Phastg1, Area WF33, Start Milestone 0 22-Nov-12 1014 @ PhdStgt, Area WF3d, Start Milestone
| 3C41WF33-FM PhaStg1, Area WF33, Finish Milestone 0 31-May-13 | 1014 & Phastgi, Area WF33,
Roadway Activities v 31-May-13; Roadway Activities
3C41WF33-10410 Phastg1, Area WF33, Rem Conc Pavement 2 22Nov-12  23-Nov-12 724 1} PhaStgl, Atea WF33, Rdm Conc Pavdmenit
| 3C41WF33-10420 Phastg1, Area WF33, Rem Misc Concrete 1/22:Nov-12  22Nov-12 828 1 PhdStgi, Atea WF33, Reém Misc Concrete
| 3C41WF33-46210 Phastg1, Area WF33, Install Small CBC 3 22Nov-12  26-Nov-12 831 0; Phastg, Area WF33, Install Smajl CHC
| 3C41WF33-11010 Phastg1, Area WF33, Excavate Cut Areas 6 26-Nov-12  03-Dec-12 724 Phasty1, ArealWF33, Excavate Cut Area
| 3C41WF33-13210 Phastg1, Area WF33, Place Embankment 1/26-Nov-12  26-Nov-12 827 I! PhiStgl, Area WF38, Place
| 3C41WF33-46420 Phastg1, Area WF33, Install Medium RCP 2 27.Nov12 | 28-Nov-12 831 I PH4Stg1, Area WF33, RCR
| 3C41WF33-61899 Phastg1, Area WF33, Install ITS/Toll Duct Bank 4 04-Dec-12  07-Dec-12 842 1 PhaStg, Ared WF33, Instail ITS/Toll Duct Bank
| 3C41WF33-46410 Phastg1, Area WF33, Install Small RCP 1 04-Dec-12  04-Dec-12 828 | Phastg1, ArealWF33, Instal Small RCP
| 3C41WF33-90120 Phastg1, Area WF33, Inst Buried Standpipe 2 04-Dec-12  05-Dec-12 | 843 1 Phastg1, Ared WF33, Inst Buriebl Standpipe
| 3C41WF33-46510 Phastg1, Area WF33, Install MHs and Inlets 3 05Dec12  07-Dec-12 | 828 1 Phasigl, iAred WF33, Install MHs and Inlets
| 3C41WF33-90110 Phastg1, Area WF33, Inst Surface Fire Dept Connections 2 06-Dec-12  07-Dec-12 | 843 | PhasSig1, Ared WF33, Inst Surfdce Fire Dept
| 3C41WF33-71010 Phastg1, Area WF33, Install Comm Equip & Fiber 7 10-Dec-12  18-Dec-12 | 842 O (PhaStgi, Area W33, Install Comm Equip & Fiber
| 3C41WF33-26010 Phastg1, Area WF33, Lime Treat Subgrade 2 16-Apr13  17-Apr13 | 727 1 {PhaBtgt, Area WiF33; Limg Tréat Subgrade
| 3C41WF33-24910 Phastg1, Area WF33, Place Select Fill 2 26-Apr13  29-Apr13 | 724 [ PRastg1, Area WF33, Place Selett Fill
| 3C41WF33-24711 Phastg1, Area WF33, Place Flexible Base 2 03-May-13 | 06-May-13 724 I Phasig1, Area WFB3, Placé Flexi
| 3C41WF33-45010 Phastg1, Area WF33, Place Conc Traffic Rail (Ret Wall) 1 07-May-13 | 07-May-13 739 | Fh4slgt, Area WFB3, Placd Coiic Traifid Rail (Ret Wal)
| 3C41WF33-52910 Phastg1, Area WF33, Place Curb & Gutter 2 10-May-13  13-May-13 724 1 Ph4stt,/Area WESS, Place Curb &:Gutter
| 3C41WF33-53110 Phastg1, Area WF33, Place Conc Sidewalks, Driveways & Medians 3 14-May-13 | 16-May-13 731 1 Phabtgt} Arda WF33, Plage Conc $idewalks, Drivewgys & Median
| 3C41WF33-34011 Phastg1, Area WF33, Place HMA Base 2 24-May-13 | 27-May-13 724 1} PHiASIg1, Afea WF33, Place
| 3C41WF33-16010 PhaStg1, Area WF33, Place Topsoil 1 28May13 | 28May-13 | 724 | PH4Std1, Area WF3B, Place Topsoil
| 3C41WF33-64410 Phastg1, Area WF33, Install Small Signs 2 29May-13 | 30-May-13 724 PHaStg1, Area WF3B, Signs
| 3C41WF33-16410 Phastg1, Area WF33, Place Seeding and Sodding 1 31-May-13 724 PhaStg1, Area WF33, ing and Sodding
Retaining Wall W32 830 Wy 03-Jap-13; Refainig Wiall W32
3C41WF33W32-42320  Ph4Stg1,W32, Retaining Wall, Anchored (Stg 10f2) 17 26-Nov-12  18-Dec-12 808 1" PhaSig], W2, Rétairiing Wall{ Anchordd (Slg 14f2)
| 3C41WF33W32-42325  Ph4Stg1,W32, Retaining Wall, Anchored (Stg 2of2) 11 18-Dec-12  01-Jan-13 808 | O PH4Sty! W32, Retaining Wall, Anchdred (Stg Rof2
| 3C41WF33W32-99906  Ph4Stg1,W32, Conc Painting, Walls (Aesthetics) 2 02Jan-13  03-Jan-13 | 830 Phasig1,W32,Corlc Pdinting, Walls i
Retaining Wall W34 v—v 26-Dec-12, Retaining Wall W34
3C41WF33W34-42320  Ph4Stg1,W34, Retaining Wall, Anchored (Stg 10f2) 9 28-Nov-12  10-Dec-12 814 0 PhasSig1 W34, Refaining Wall, Anctiored (St 10f2)
| 3C41WF33W34-42325  Ph4Stg1,W34, Retaining Wall, Anchored (Stg 2of2) 6 17-Dec-12  24-Dec-12 814 0} PhaStgi, W34, Retaihi . Anchorkd (Stg Zof2)
| 3C41WF33W34-99906  Ph4Stg1,W34, Conc Painting, Walls (Aesthetics) 2 25Dec12  26-Dec-12 | 836 1! Ph4stg1,WB4, Gond Painting, Walls i
Retaining Wall W35 W' 18-Feb-13, Retaihing Wall W35
3C41WF33W35-42320  Ph4Stg1,W35, Retaining Wall, Anchored (Stg 10f2) 47 2 29Jan-13 778 7 Ph4Stg1,W35, Retaining Wall, Anchored (Stg 10f2
| 3C41WF33W3542325  Ph4Stg1,W35, Retaining Wall, Anchored (Stg 2of2) 30 02-Jan-13  12-Feb-13 778 =3 Pha$tg1;W3b, Retaining Wall, Anchored (Stg 20f2)
| 3C41WF33W35-99906  Ph4Stg1,W35, Cone Painting, Walls (Aesthetics) 4 13-Feb13  18Feb13 798 "0} Phdstgf W35, Conc Painting, Walls i
Retaining Wall W38 | 119[26-Nov-12 | . W (9-May-13, Retaining Wall W 38!
3C41WF33W38-42320  Ph4Stg1,W38, Retaining Wall, Anchored (Stg 10f2) 101 26-Nov-12  15-Apr-13 | 724 [ ————7) Ph4Big1jW38, Rétaining Wall,iAnchored (Stg 1072)
| 3C41WF33W38-42325  Ph4Stg1,W38, Retaining Wall, Anchored (Stg 2of2) 63 31-Jan-13  29-Apr-13 724 [C————"F Ph4Stgi,Wi38, Retaining Wall, Anchored (Stg 202
| 3C41WF33W38-99906  Ph4Stg1,W38, Conc Painting, Walls (Aesthetics) 8 30-Apr13 | 09-May-13 740 0 Ph4stg1,W38, Coc Painting, i
WB Frontage Roads, Preston to Merit Wy ' 20-lifar-13, WB Frontage Roads, Preston toiMerit
Milestones Wm——y : 20-Mar-13, Mileston
3C41WF43-SM Phastg1, Area WF43, Start Milestone 0 29- 342 @ Phastyl, Area WF43, Start Milestone
| 3C41WF43-FM Phastg1, Area WF43, Finish Milestone 0 20-Mar-13 | 342 @ PhaStgi, Area W43, Finish Nilestone
Roadway Activities Wy : 20-/1ar-13, Roadyway Activities
3C41WF43-10410 Phastg1, Area WF43, Rem Conc Pavement 2 29Jan-13  30-Jan-13 244 | Phast1, Area WF43, Rem Cond Pavemeht
| 3C41WF43-10420 Phastg1, Area WF43, Rem Misc Concrete 1/29-Jan-13  29Jan-13 | 249 || Phastg1, Area WF43, Rem Wisc Congret
| 3C41WF43-46210 Phastg1, Area WF43, Install Small CBC 3 29Jan-13  31-Jan-13 | 255 | Phastiy1, Area WF43, Irstall Sméll CBC
| 3C41WF43-11010 Phastg1, Area WF43, Excavate Cut Areas 5 31-Jan-13  06-Feb-13 244 0 Phastgt, Area W43, ExcavateiCut Areds
| 3C41WF43-13210 Phastg1, Area WF43, Place Embankment 1/31Jan13  31Jan13 248 I Phastgl, AreaWF43, F
| 3C41WF43-26010 Phastg1, Area WF43, Lime Treat Subgrade 2 07-Feb-13  08Feb-13 244 1" PhaStg1. /Areh WF43, Limd Treht Subgrade
| 3C41WF43-61899 Phastg1, Area WF43, Install ITS/Toll Duct Bank 3 07-Feb-13  11-Feb13 265 0 Phastg1; Area W43, nstall ITS/Tall Dujct Bank
| 3C41WF43-46410 Phastg1, Area WF43, Install Small RCP 1 07-Feb-13 | 07-Feb-13 251 | Phdstgt, Ared W43, Install Smhall RCP
| 3C41WF43-90120 Phastg1, Area WF43, Inst Buried Standpipe 1 07-Feb-13 | 07-Feb-13 266 | Ph4stg1, Area WF43, Inst Buriéd Standgipe
| 3C41WF43-46510 Phastg1, Area WF43, Install MHs and Inlets 2 08Feb-13 | 11-Feb-13 251 1 Phastgt; Area WE43, install MHs and Inlets
| 3C41WF43-90110 Phastg1, Area WF43, Inst Surface Fire Dept Connections 2 08Feb-13  11-Feb13 266 1 Phastg1] Area WF43, instSurface Fire Dept C
| 3C41WF4371010 Phastg1, Area WF43, Install Comm Equip & Fiber 6 12-Feb-13  19-Feb-13 265 0! PhdStg], Area WF43, Install Comm Equip & Fibier
| 3C41WF43-24910 Phastg1, Area WF43, Place Select Fil 2 14-Feb-13  15-Feb-13 244 1 iPhaBtgt, Arda WiF43; Plate SblectiFil
| 3C41WF43-24711 Phastg1, Area WF43, Place Flexible Base 2 21-Feb-13  22-Feb-13 244 1} PhaStgl, Atea WF43, Place Flexible Base
| 3C41WF43-45010 Phastg1, Area WF43, Place Conc Traffic Rail (Ret Wall) 1 25-Feb13  25Feb-13 259 I| Phastg1, Area WF48, Place Cong Traffic Rail (Ret Wall
| 3C41WF43-52910 Phastg1, Area WF43, Place Curb & Gutter 2 28Feb-13  01-Mar-13 244 Phasty1, Area WF43, Place Cur & Guter
| 3C41WF4353110 Phastg1, Area WF43, Place Conc Sidewalks, Driveways & Medians 3 04Mar-13  06-Mar-13 251 1 PhaSigl, Areal WF#3, Place Coric Sidewalks, Driveways & Medlans!
| 3C41WF43-34011 Phastg1, Area WF43, Place HMA Base 2 14Mar-13  15-Mar-13 244 | Phastg1] Area WF43,Plade HVA Base!
| 3C41WF43-16010 Phastg1, Area WF43, Place Topsoll 1/18Mar-13  18Mar-13 244 | iPh4Stgt, Aréa WF43; Place Topsoll
| 3C41WF43-64410 Phastg1, Area WF43, Install Small Signs 119Mar-13 | 19Mar13 | 244 | iPh4Stgt, Arga WIF43; Insfall i
| 3C41WF43-16410 Phastg1, Area WF43, Place Seeding and Sodding 1 20Mar-13 | 20-Mar-13 I'{Ph4Stg1, Arba WIF43, Place Seedihg ahd Sbdding

WB General Purpose Lanes, Harry Hines to Josey
3C41WG13-SM Ph4Stg1, Area WG13, Start Miestone 0 2
3C41WG13-FM Ph4Stg1, Area WG13, Finish Milestone 14-Nov-12

4-Nov-12, WB Glenetal Piurpose Lanes Hafry Hines o Josey
4-Nov-12, Mil
Rh4sigl, Ared WG13, Start Miléstorte
Phastg1, Arga W(G13; Finish Nilestone

4-Nov-12, Roadway Activities
hasSig, Area W13, Install ITS/Gantry:F
Phastg1; Arda WG13] Install ITS/TCS Devides

0

Roadway Activities | 6[07-Nov-12 [14-Nov-12 |
3C41WG13-41699 Ph4Stg, Area WG13, Install ITS/Gantry Foundations 3 07-Nov-12 | 09-Nov-12
3C41WG13-71020 Ph4Stg1, Area WG13, Install ITS/TCS Devices 3/12Nov-12 | 14-Nov-12
WB General Purpose Lanes, Josey to Midway 28-May-15
s

Milestones

Bk TEEE |

28:May-15,WB Gerleral Purpose Lanés, Josey:to Midway
28-May-15,

3C41WG23-SM Phastg1, Area WG23, Start Milestone

3C41WG23-FM Phastg1, Area WG23, Finish Milestone

Roadway Activities

3C41WG23-99915 Phastg1, Area WG23, Construct Aesthetic Sign Columns

3C41WG23-41699 Phastg1, Area WG23, Install ITS/Gantry Foundations 17 13-Apr-15 | 05-May-15
3C41WG23-71020 Phastg1, Area WG23, Install ITS/TCS Devices 17 06May-15  28-May-15 107

WB General Purpose Lanes, Midway to Preston 65]27-Jun-15  [25-Sep-15 | 130
__ P Y |__130]

tg1, Ared W G23, Start Milbstorie
PH4Stg1, Area WG33, FinishiMi
28 May-15,iRoadway Activitiel
PhaStg1; Area WiG23; Construct Aésthétic S
o1, , Install ITS/Gantry F
[/ PHaStq1, Area WGE3, InistalliTS/TCS Devices
W 25:Sepi15, WB Genral burpbse Lanes, Midway to Preston

1211
l.z11

ign Columns;

0g
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[Activity 1D Aciivity Name Original| Start Finsh Total | 2009 2010 2011 2012 2013 2014 2015 2016 2017
Duration Float| gz Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4
M| Miestones 65|27-Jun-15 | 25-Sep-15 | 130 ¥ 25°5ep:15, Mileston
3C41WG33-SM PhaStg1, Area WGB3, Start Milestone 0 27-Jun-15 184 @ PhiStgi, Afea WGS3, Start Milestone
3C41WG33-FM PhaStg1, Area WGB3, Finish Miestone 0 25-Sep15 | 184 @ Phastgl, Area WG33, Fi
Roadway Activities 165 W—ly 07-Aug-15, Roadway Agtivities
3C41WG33-99915 Phastg1, Area WG33, Construct Aesthetic Sign Columns 30 294un-15  07-Aug-15 165 =1 Phaslgi, Area W33, Condtruct Aegthetic Sign Chlunins
3C41WG33-41699 Phastg1, Area WG33, Install ITS/Gantry Foundations 15 29-Jun-15  17-Jul-15 180 (3 Phabtgt, Aréa WG33, Install ITS/Gantr i
3C41WG33-71020 Phastg1, Area WG33, Install ITS/TCS Devices 15 29-Jun-15  17-Jul-15 180 [ Phabtgt, Arda WG33; Insfall ITS/TCS Devides
Retaining Wall W37 W 25:Sepi15, Retalning Wail W37
3C41WG33W37-42320  Ph4Stg1,W37, Retaining Wall, Anchored (Stg 10f2) 47 29- 5 30 [(E=—") PhasStg1, W37, Retaining W3, Anchored {Stg fiof2}
3C41WG33W37-42325  Ph4Stg1,W37, Retaining Wall, Anchored (Stg 20f2) 29 06-Aug-15  15Sep-15 130 {C= iPh4btgtiWa7, Rétaining Wall /Anchoreti (Stg 20i2)
3C41WG33W37-99906  Ph4Stg1,W37, Conc Painting, Walls (Aesthetics) 8 16-Sep15  25-Sep-15 130 i O Phastglwa7, inting! Walls i
Retaining Wall W40A ‘—h 0B-Aug-18, Retainihg Wall W40,
3C41WGB3W40A-42320  PhdStg1,W40A, Retaining Wall, Anchored (Stg 10f2) 17 29-Jun-15  21-Jul-15 166 (3 |PhdStgi,W40A, Retaining Wall, Anchored (Stg fof2
3C41WG33W40A-42325  PhdStg1,W40A, Retaining Wall, Anchored (Stg 20f2) 11 21-Jul15  04-Aug15 166 T Phasigi,W40A, Retaining Wal, Anchored (Stg 20f2)
3C41WG33W40A-99906  PhdStg1,W40A, Conc Painting, Walls (Aesthetics) 2 05-Aug-15  06-Aug-15 166 | Phastg1,W40A, Cénc Rainting, Wall i
Retaining Wall W40B WY 14-Jjl-18, Retaining Wall W40l
3C41WG33W40B-42310  Ph4Stg1,W40B, Retaining Wall, MSE 4 29-Jun-15 Phasty1,W40B, Retainihg Wall, MSE|
3C41WG33W40B-42315  PhdStg1,W40B, Retaining Wall, Moment Slab 8 03-Ju-15 O PhaStg1:W40B, Retaining Wall, Moment Slab
Retaining Wall W52 WY 116-Jul-15, Retaining Wall W52;
3C41WG33W52-42310  PhdStg1,W52, Retaining Wall, MSE 7 294un-15  07-Jul-15 181 O Phasigt W52; Retaining Wll, MSE
3C41WG33W52-42315  Ph4Stg1,W52, Retaining Wall, Moment Slab 5 08-Jul-15  14-Jul-15 181 D Phastg1iw53, Retaining Wall, Moment Slab!
3C41WG33W52-99906  Ph4Stg1,W52, Conc Painting, Walls (Aesthetics) 2 15Jul15  16-Jul-15 181 1 Phastg1iw52, Cdnc Rainting, Wall i
Retaining Wall W53 V=Y !16-Jul-15, Retaining Wall W53;
3C41WG33W53-42310  PhdStg1,W53, Retaining Wall, MSE 7 294un-15  07-Jul-15 181 [ Fhasigi W53; Retaining Wll, MSE
3C41WG33W53-42315  Ph4Stg1,W53, Retaining Wall, Moment Slab 4 08Jul15  13-Jul-15 181 0 Ph4sStgl W53, Retaining Wall, Monlent Slab
3C41WG33W53-99906  Ph4Stg1,W53, Conc Painting, Walls (Aesthetics) 3 14-Ju15  16-Jul-15 181 1 Ph4btg1iws3, Conc Painting, Wall
WB General Purpose Lanes, Preston to Merit Wy 13-Mar-13, WB Géneral Purpose Lanes, erit
Milestones W——y 13-Mar-13,
3C41WG43-SM Phastg1, Area WGA43, Start Milestone 0 31-Jan-13 & Phasig1, Area WGA3, Start Mileston
3C41WG43-FM Phastg1, Area WGA43, Finish Milestone @ Phastgl Areh W43, Finish Milestbne
Roadway Activities pmmmimy 13-Mar-13, Rpadway Activifies
3C41WG43-99915 PhaStg1, Area WGA43, Construct Aesthetic Sign Columns [ PH4Stg1, Area WG43, Construct Aesthetid Sigh Cdlumis
3C41WG43-41699 Phastg1, Area WGA43, Install ITS/Gantry Foundations 15 31-Jan-13  20-Feb-13 3 PhdStgi, Area WG43, Install ITS/Gantry i
3C41WG43-71020 PhaStg1, Area WG43, Install ITS/TCS Devices 15 21-Feb-13  13-Mar-13 [ Phastg1; Area W43, Install ITS/TES Devices
WB Ramps, Harry Hines to Josey 1 W 19-Nov-14, WB Ramps, HarryHinds toJoséy
Milestones ‘W :19-Nov-14, Milesjones
3C41WR13-SM PhaStg1, Area WR13, Start Milestone 0 15Nov-14 @ Phastgl| Arda WR13; Staft Milestone
3C41WR13-FM PhaStg1, Area WR13, Finish Milestone 0 19-Nov-14 | 272 @ PhaStgt, Area WR13, Firiish Milestone!
Roadway Activities W 19-Nov-14, Roadway Activities;
3C41WR13-71010 Ph4Stg1, Area WR13, Install Comm Equip & Fiber 3 17-Nov-14  19-Nov-14 194 1 {Phdstgt, Arba WR13, Install Gomih Eqip & Filer
WB Ramps, Josey to Midway v Wy 26.0cti15, WB Ramps, Josey to Midway
Milestones v ¥, 26:0ct:15, Milestone
3C41WR23-SM Phastg1, Area WR23, Start Milestone 0 11-Apr-15 2 & Phastgl, Area WR23, Start Milestone
3C41WR23-FM Phastg1, Area WR23, Finish Milestone 0 & PhiSig, Area WR25,
Roadway Activities v W, 26/0cti15, y
3C41WR23-71020 Phastg1, Area WR23, Install ITS/TCS Devices 7 13-Apr15  21-Apr-15 O | PhqStg}, Arba WR24, Ingtall ITS/TCS Devites
| 3C41WR23-46420 PhaStg1, Area WR23, Install Medium RCP 12 13-Apr-15  28-Apr-15 78 I, PH4Stg1, Area WRZ3, RCR
| 3C41WR23-66200 PhaStg1, Area WR23, Place Temp Barricades, Marking & Signing 1 13-Apr15  13-Apr-15 0 | Phdstg1; Area W23, Place Temp Barri farking & Sigriing
| 3C41WR23-51200 PhaStg1, Area WR23, Place Temp Conc Barrier 1 13-Apr15  13-Apr-15 0 1 Phastg1; Areh WR23,Plade Témp Eong Barrier
| 3C41WR23-10410 Phastg1, Area WR23, Rem Conc Pavement 5 14-Apr15  20-Apr-15 0 B {PhdStgi, Aréa WR23, Refn Conc Pavelnen
| 3C41WR23-11010 PhaStg1, Area WR23, Excavate Cut Areas 14 21-Apr-15 | 08-May-15 0 B Phasigt, Ared WH23, Excavate!Cut Areds
| 3C41WR23-13210 Phastg1, Area WR23, Place Embankment 6 21-Apr15  28-Apr-15 67 O PH4Stg1, Area WRZ3, Place
| 3C41WR23-46510 Phastg1, Area WR23, Install MHs and Inlets 6 11-May-15 | 18-May-15 70 D Phastgt, Aréa WiR23, Install MHs and et
| 3C41WR23-26010 Phastg1, Area WR23, Lime Treat Subgrade 6 31-Ju-15  07-Aug-15 0 i Phaslgt, AreaWR23, Lime Treat Subgrade
| 3C41WR23-24910 Phastg1, Area WR23, Place Select Fill 5 10-Aug-15 | 14-Aug-15 0 1 Phastgt | Areh WR23,[Plade SdlectiFil
| 3C41WR23-24810 Phastg1, Area WR23, Place Drainage Base 5 17-Aug-15 | 21-Aug-15 0 1 | Phdstg{, Aréa WR23, Pldce Drainage Bas
| 3C41WR23-24710 Phastg1, Area WR23, Place Flexible Base 4/ 25-Aug-15  28-Aug-15 0 I PH4Stg1, Area WR23, Place Flexible Base
| 3C41WR23-45010 Phastg1, Area WR23, Place Conc Traffic Rail (Ret Wall) 13 31-Aug15 | 16-Sep-15 25 O :PhaStg1; Area WR23; Place Conc Traffic Rail (Ret Wall)
| 3C41WR23-52910 Phastg1, Area WR23, Place Curb & Gutter 2 03-Sep15  04-Sep-15 0 | Phasigi, AreaWR3, Placq Curb & Gutter
| 3C41WR23-41699 Phastg1, Area WR23, Install ITS/Gantry Foundations 7 07-Sep15 | 15-Sep-15 9 B Phastgt} Arda WR23] Install ITS/Glantr
| 3C41WR23-34010 PhaStg1, Area WR23, Place HMA Base 5 14-Sep15  18-Sep-15 0 1 |PhdStgt, Aréa WR23, Place HMA Bast
| 3C41WR23-61020 Phastg1, Area WR23, Install Standard Rdwy lllumination 6 21-Sep-15  28-Sep-15 0 B PH4Stg1, Area WRES, Ry
| 3C41WR23-64410 Phastg1, Area WR23, Install Small Signs 3 21-Sep-15  23-Sep-15 23 1} PhdStgi, Area WR23, Install Small Signs
| 3C41WR23-43210 Phastg1, Area WR23, Place Conc RipRap (Roadway) 20 29-Sep-15  26-Oct-15 0 B PhiStg1, Area WR2S, Place Cone RipRap y)
Retaining Wall W19 | 108[21-Apr-15 [15-Sep-15| 29 v W 15-Sep-15, Retairling Walliw 1
3C41WR23W19-42320  Ph4Stg1,W19, Retaining Wall, Anchored (Stg 10f2) 73 21-Apr-15 30-Jul-5 0 EEEENNENN PH4Stg1, W19, Retaining Wall, Anchored (Stg fof2
| 3C41WR23W19-42325  PhdStg!,W 19, Retaining Wall, Anchored (Stg 20f2) 62 20-May-15  13-Aug-15 1 BN PhdStg1 W19, Retainihg Wall, Anchored (Stg 20f2)
| 3C41WR23W19-99906  PhdStg!,W 19, Conc Painting, Walls (Aesthetics) 23 14-Aug-15  15-Sep-15 29 =3 {PhaStg1iW19, Conc Painting, Wall i
Retaining Wall W20 v etaining: Wal] W20
3C41WR23W20-42320  Ph4Stg1,W20, Retaining Wall, Anchored (Stg 10f2) -Apr-15  09-Jul-15 5 [ Retainirig Wall, 10f2)
3C41WR23W20-42325  Ph4Stg1,W20, Retaining Wall, Anchored (Stg 20f2) 37 03-Jun-15 | 23-Jul-15 16 C= | Phdstgl, W20, Retaining Wall, Anchored (Stg 2bf2)
3C41WR23W20-99906  Ph4Stg1,W20, Conc Painting, Walls (Aesthetics) 5 24-Ju-15  30-Jul-15 62 O PH4Stg1,W20, Cond Painting, Walls i
Retaining Wall W21 Wemm——y 11-Jun-15, Rétaining Wall W21
3C41WR23W21-42320  Ph4Stg1,W21, Retaining Wall, Anchored (Stg 10f2) 25 21-Apr-15  25-May-15 48 L= PhaStg W21, Retaini  Anchored (Stg Tof2)
3C41WR23W21-42325  Ph4Stg1,W21, Retaining Wall, Anchored (Stg 20f2) 16 18-May-15  08-Jun-15 49 | C3 Rhasigl, W21} Retaining Wil 20f2)
3C41WR23W21-99906  Ph4Stg1,W21, Conc Painting, Walls (Aesthetics) 3 09Jun-15  11-Jun-15 97 i1 Phastgl W21, Conc Painting, Wall i
Retaining Wall W22 | s4[21Ap-15 [03ulis | a1 — -Jub15, Retdining Wall W22
3C41WR23W22-42320  Ph4Stg1,W22, Retaining Wall, Anchored (Stg 10f2) 40 21-Apr-15  15-Jun-15 33 tg1iW 22, Rétaining Wall, Anchored (Stg 10f2)
3C41WR23W22-42325  Ph4Stg1,W22, Retaining Wall, Anchored (Stg 20f2) 26 25-May-15  29-Jun-15 34 L1 PH4Stg1.W22, Retaining Waj|, Archored (5tg 2of2
3C41WR23W22-99906  Ph4Stg1,W22, Conc Painting, Walls (Aesthetics) 4/30-Jun-15  03-Jul-15 81 PhaSty1,W22, Cont Palnting, Walls i
WB Ramps, Midway to Preston W 10-Mar-16, WB Ramps, Midway;to Preston
Milestones W 10-Mar-16, Milestones
3C41WR33-SM Phastg1, Area WR33, Start Milestone 02 15 @ PhiStg1, Area WR33, Start Milestone
3C41WR33-FM Phastg1, Area WR33, Finish Milestone 0 10-Mar-16 0 & Phasiigl. Area WH33, Finigh Miestqne
Roadway Activities W 10-Mar-16, Rdadway Attivities
3C41WR33-46420 Phastg1, Area WR33, Install Medium RCP. Jun-15  14-Jul-15 90 (3 Phastgt} Area WR33, Install Medium REP
| 3C41WR33-66200 Phastg1, Area WR33, Place Temp Barricades, Marking & Signing 1 29-Jun-15  29-Jun-15 0 PHaStg1, Area WR33, Place Termip Bari Markingi& Signirig
| 3C41WR33-51200 Phastg1, Area WR33, Place Temp Conc Barrier 1 29-Jun-15  29-Jun-15 0 PHaStg1, Area WR33, Place Temip Canc Barrier
| 3C41WR33-50830 Phastg1, Area WR33, Rem Temp Pavement 1 30-Jun-15  30-Jun-15 0 em temp Payement
| 3C41WR33-10410 Phastg1, Area WR33, Rem Conc Pavement 17 01-Jul15  23-Jul-15 0 , Reim Conc Pavémenit
| 3C41WR33-11010 Phastg1, Area WR33, Excavate Cut Areas 55 24-Ju-15  08-Oct-15 0 Area WR33, Excavatel Cut/Areas
| 3C41WR33-13210 Phastg1, Area WR33, Place Embankment 8 24-Ju-15  04-Aug-15 52 . Rlacé
| 3C41WR33-46410 Phastg1, Area WR33, Install Small RCP 13 09-Oct15  27-Oct-15 28 1, Atea WR33, RCP
| 3C41WR33-26010 Phastg1, Area WR33, Lime Treat Subgrade 20 16-Oct-15  12-Nov-15 0 tg1./Arep W33, Lime Treat Siibgrade
| 3C41WR33-24910 Phastg1, Area WR33, Place Select Fill 18 27-Oct15  19-Nov-15 0 Stgt,, Aréa WR33, Pldce Select Fill
| 3C41WR33-46510 Phastg1, Area WR33, Install MHs and Inlets 8 28:0ct-15  06-Nov-15 28 ig1, Ared WR33, {nstafl MHs and Inlets
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[Activity 1D

Activity Name: Original | Start Finish Total 2011 2012 2013 2016 2017
Rt | | fFtet Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Q3 Q4 Qi Q3 Q4 Qi Q2 Q3 Q4

3C41WR33-24810 Ph4Stg1, Area WR33, Place Drainage Base 17 07-Dec-15  29-Dec-15 0 lace Drainage Base
3C41WR33-24710 PhasStg1, Area WR33, Place Flexible Base 14 17-Dec-15  05-Jan-16 0 Plac: it
3C41WR33-52910 Ph4sStg1, Area WR33, Place Curb & Gutter 5 06-Jan-16 12-Jan-16 0 ,:Place Curb & Gutter
3C41WR33-45010 Ph4stg1, Area WR33, Place Conc Traffic Rail (Ret Wall) 22 06-Jan-16 04-Feb-16 18 33, Place Conc Traffig Rail (Ret Wall)
3C41WR33-34010 Ph4Stg1, Area WR33, Place HMA Base 17 13-Jan-16 04-Feb-16 0 33, Place HMA Base
3C41WR33-99915 Phastg1, Area WR33, Construct Aesthetic Sign Columns 10 13-Jan-16 26-Jan-16 32 , Construct ic:Sign Columns.
3C41WR33-61020 Ph4Stg1, Area WR33, Install Standard Rdwy lllumination 3 05-Feb-16 09-Feb-16 0 33, instdll Standard 1y i
3C41WR33-64410 PhaStg1, Area WR33, Install Small Signs 7 05-Feb-16 15-Feb-16 18 R33; Install i
3C41WR33-50820 Ph4Stg1, Area WR33, Place Temp Pavement 1 05-Feb-16 05-Feb-16 24 33, Place Temp Pavement;
3C41WR33-43210 Ph4Stg1, Area WR33, Place Conc RipRap (Roadway) 22 10-Feb-16 10-Mar-16 0 Area WR33, Place Caonc RipRap ( )
BR 45 - WBBP over GP-FR Exit | 105[290un-15 [20-Nov-15|  79] er GP-FA Exif
3C41B45-41600 Ph4Stg1, Br 45, Construct Drill Shafts 4 29-Jun-15 02-Jul-15 79

3C41B45-42040 Ph4sStg1, Br 45, Construct Abutments 5 10-Jul-15 16-Jul-15 108 o

3C41B45-42010 Ph4Stg1, Br 45, Construct Footings 4 13-Jul-15 16-Jul-15 79

3C41B45-42020 Pha4stg1, Br 45, Construct Columns 12 20-Jul-15 04-Aug-15 79 ]

3C41B45-42030 Ph4Stg1, Br 45, Construct Bent Caps 16 28-Jul-15 18-Aug-15 79 =

3C41B45-42510 Ph4Stg1, Br 45, F&I Conc Beams 4 27-Aug-15  01-Sep-15 79

3C41B45-45410 PhaStg1, Br 45, F&I Exp Joints 4 10-Sep-15  15-Sep-15 80 o

3C41B45-46520 Ph4Stg1, Br 45, F&I Deck Drains 3 11-Sep-15  15-Sep-15 79 o

3C41B45-42210 Ph4Stg1, Br 45, Construct Deck Slab 23 18-Sep-15  20-Oct-15 79 lab

3C41B45-42050 Ph4Stg1, Br 45, Construct Apprch Slabs 5 21-Oct-15 27-Oct-15 84 Slabs
3C41B45-45020 Ph4Stg1, Br 45, Construct Conc Rail 6 04-Nov-15 11-Nov-15 79 Rail
3C41B45-99905 Ph4Stg1, Br 45, Stain Concrete Surfaces (Aesthetics) 7 12-Nov-15  20-Nov-15 79 te Surfac

BR 45B - DNT Ramp over GP-FR Exit -g mp over GP-FR Exit
3C41B45B-41600 Ph4Stg1, Br 45B, Construct Drill Shafts 4 29-Jun-15 02-Jul-15 80

3C41B45B-42040 Phastg1, Br 45B, Construct Abutments 5 10-Jul-15 16-Jul-15 108

3C41B45B-42010 Ph4Stg1, Br 458, Construct Footings 4 13-Jul-15 16-Jul-15 80

3C41B45B-42020 Ph4sStg1, Br 45B, Construct Columns 11 20-Jul-15 03-Aug-15 80

3C41B45B-42030 Ph4Stg1, Br 45B, Construct Bent Caps 15 28-Jul-15 17-Aug-15 80

3C41B45B-42510 Ph4stg1, Br 45B, F&l Conc Beams 4 26-Aug-15  31-Aug-15 80

3C41B45B-45410 Phastg1, Br 45B, F&l Exp Joints 4 09-Sep-15  14-Sep-15 81

3C41B45B-46520 Ph4Stg1, Br 45B, F&I Deck Drains 3 10-Sep-15  14-Sep-15 80

3C41B45B-42210 Ph4Stg1, Br 45B, Construct Deck Slab 23 17-Sep-15  19-Oct-15 80 lab
3C41B45B-42050 Ph4sStg1, Br 45B, Construct Apprch Slabs 5 20-Oct-15 26-Oct-15 85 h Slabs
3C41B45B-45020 Ph4stg1, Br 45B, Construct Conc Rail 6 03-Nov-15 10-Nov-15 80 c Rail
3C41B45B-99905 Ph4sStg1, Br 45B, Stain Concrete Surfaces (Aesthetics) 7 11-Nov-15 19-Nov-15 80 te Surfages

BR CDW-R - WBCD over DNT (Removal of Temp) al of Terhp)
3C41BCDW-R-49610  PhdStg1, Br CDW-R, Demolish Extg Bridge -Jun-15 u 177

Retaining Wall W28 | e6[2a-Aug15 | i 8
3C41WR33W28-42320  Ph4Stg1,W28, Retaining Wall, Anchored (Stg 10f2) 39 24-Aug-15  15-Oct-15 0 [ ored (St 10f2)
3C41WR33W28-42325  Ph4Stg1,W28, Retaining Wall, Anchored (Stg 20f2) 49 07-Sep-15  12-Nov-15 5 [ |, Anchored (Stg 20f2)
3C41WR33W28-99906  Ph4Stg1,W28, Conc Painting, Walls (Aesthetics) 7 13-Nov-15  23-Nov-15 78 Walls i
Retaining Wall W29 8 9
3C41WR33W29-42320  Ph4Stg1,W29, Retaining Wall, Anchored (Stg 10f2) 31 03-Sep-15  15-Oct-15 0 oreg (Stg 10f2)
3C41WR33W29-42325  Ph4Stg1,W29, Retaining Wall, Anchored (Stg 20f2) 39 17-Sep-15  10-Nov-15 7 AncHored (Stg 2of2)
3C41WR33W29-99906  Ph4Stg1,W29, Conc Painting, Walls (Aesthetics) 6 11-Nov-15 18-Nov-15 81 all i
Retaining Wall W30 30
3C41WR33W30-42310  Ph4Stg1,W30, Retaining Wall, MSE 28-Jul-15 82

3C41WR33W30-99906  Ph4Stg1,W30, Conc Painting, Walls (Aesthetics) 2 29-Jul-15 30-Jul-15 160

3C41WR33W30-42315  Ph4Stg1,W30, Retaining Wall, Moment Slab 11 20-Nov-15  04-Dec-15 0 Il, Momehnt Slab
Retaining Wall W31 | 96[2adur1s | 31
3C41WR33W31-42310  Ph4Stg1,W31, Retaining Wall, MSE 3 24-Jul-15 28-Jul-15 82 0

3C41WR33W31-99906  Ph4Stg1,W31, Conc Painting, Walls (Aesthetics) 1 29-Jul-15 29-Jul-15 161

3C41WR33W31-42315  Ph4Stg1,W31, Retaining Wall, Moment Slab 11 20-Nov-15  04-Dec-15 0 ll, Moment S|ab
Retaining Wall W33 94

3C41WR33W33-42320  Ph4Stg1,W33, Retaining Wall, Anchored (Stg 10f2) 1 15-Oct-15 15-Oct-15 0 ored (Stg 10{2)
3C41WR33W33-42325  Ph4Stg1,W33, Retaining Wall, Anchored (Stg 20f2) 1 29-Oct-15 29-Oct-15 15 ichoted (Btg 20f2):
3C41WR33W33-99906  Ph4Stg1,W33, Conc Painting, Walls (Aesthetics) 1 30-Oct-15 30-Oct-15 94 alls i
Retaining Wall W39 39
3C41WR33W39-42310  Ph4Stg1,W39, Retaining Wall, MSE 7 24-Jul-15 03-Aug-15 78

3C41WR33W39-99906  Ph4Stg1,W39, Conc Painting, Walls (Aesthetics) 3 04-Aug-15  06-Aug-15 155

3C41WR33W39-42315  Ph4Stg1,W39, Retaining Wall, Moment Slab 7 20-Nov-15  30-Nov-15 4 Walll, Mbment Slab

WB Ramps, Preston to Merit ¥ 17-Oct-13, WB Ramgs, P

Milestones | 186[stvan13 | 9 W :17-Gct-13, Milest

3C41WR43-SM Ph4Stg1, Area WR43, Start Milestone 0 31-Jan-13 131 R43, Start Milestond

3C41WR43-FM Ph4Stg1, Area WR43, Finish Milestone 0 17-Oct-13 131 @ Phastg1, Arga WiR43, Fin)

Roadway Activities | 186[31-Jan-13  [17-Oct13 | 9 W 17-Qct-13, Roadway Activ]

3C41WR43-10410 Ph4Stg1, Area WR43, Rem Conc Pavement 6 31-Jan-13 07-Feb-13 93 IJ WRA43, Rent Conic Pavenent

3C41WR43-71020 Ph4Stg1, Area WR43, Install ITS/TCS Devices 7 31-Jan-13 08-Feb-13 272 8] WRA43, install ITS/TGS Devices

3C41WR43-46420 Ph4Stg1, Area WR43, Install Medium RCP 9 31-Jan-13 12-Feb-13 212 I:I Area WR43, Install Mediulm RCP

3C41WR43-11010 Ph4Stg1, Area WR43, Excavate Cut Areas 32 08-Feb-13 25-Mar-13 93 | - Stg1, Atea WR43, Excavate Cut Ateas

3C41WR43-13210 Ph4Stg1, Area WR43, Place Embankment 10 08-Feb-13 21-Feb-13 197 o ‘ea WR43, Place

3C41WR43-46410 Ph4Stg1, Area WR43, Install Small RCP 2 26-Mar-13 27-Mar-13 183 1, Area WR43, Install Small RCP

3C41WR43-46510 Ph4Stg1, Area WR43, Install MHs and Inlets 7 28-Mar-13 05-Apr-13 183 g1, Area;W , Instafl MHs and Inlets

3C41WR43-26010 Ph4Stg1, Area WR43, Lime Treat Subgrade 6 18-Jul-13 25-Jul-13 93 0 Phastgl, Area WR43, Lirhe

3C41WR43-24910 Ph4Stg1, Area WR43, Place Select Fill 6 25-Jul-13 01-Aug-13 93 O PhasStg1, Area WR43, F F

3C41WR43-24810 Ph4Stg1, Area WR43, Place Drainage Base 4 05-Aug-13  08-Aug-13 93 1 PRhaStg1, Ared WR43, Place Drainag

3C41WR43-24710 Ph4Stg1, Area WR43, Place Flexible Base 4 12-Aug-13  15-Aug-13 93 I Ph4Stg1; Area WR43, Place Flexibl

3C41WR43-24711 Ph4Stg1, Area WR43, Place Flexible Base 2 16-Aug-13  19-Aug-13 93 0 :Ph4Stgt, Area WR43, Place Flexig

3C41WR43-45010 Ph4Stg1, Area WR43, Place Conc Traffic Rail (Ret Wall) 9 20-Aug-13  30-Aug-13 124 O PH4Stg1, Area WR43, Place:Conc Tr:

3C41WR43-52910 Ph4Stg1, Area WR43, Place Curb & Guitter 2 23-Aug-13  26-Aug-13 93 0: Ph4stgl, Area WR43, Place Curt

3C41WR43-41699 Ph4Stg1, Area WR43, Install ITS/Gantry Foundations 7 27-Aug-13  04-Sep-13 105 Phastg1, AreaiWR43, Install IT:

3C41WR43-34010 Ph4Stg1, Area WR43, Place HMA Base 5 03-Sep-13  09-Sep-13 93 0 Ph4Stg1, Area WR43, Place HI

3C41WR43-61020 Ph4Stg1, Area WR43, Install Standard Rdwy lllumination 9 10-Sep-13  20-Sep-13 93 O :Ph4Stg{, Area WR43, Ingtall

3C41WR43-64410 Ph4Stg1, Area WR43, Install Small Signs 3 10-Sep-13 12-Sep-13 118 | Ph4Stg1,;Area WR43, Install Sinall

3C41WR43-43210 Ph4Stg1, Area WR43, Place Conc RipRap (Roadway) 19 23-Sep-13 17-Oct-13 93 [ Ph4stgt, Arga WiR43, Place C

Retaining Wall W41 42 pr-13, Retairling Wall W4

3C41WR43W41-42320  Ph4Stg1,W41, Retaining Wall, Anchored (Stg 10f2) 29 20-Feb-13 01-Apr-13 170 14Stg1,W41, Retdining Wall, Anchored (Stg il of2]

3C41WR43W41-42325  Ph4Stg1,W41, Retaining Wall, Anchored (Stg 20f2) 19 20-Mar-13 15-Apr-13 171 Btg1,W41, Retaining Wall, Anchored (Stg 20f2)

3C41WR43W41-99906  Ph4Stg1,W41, Conc Painting, Walls (Aesthetics) 3 16-Apr-13 18-Apr-13 223 Ph4Stg1,W4i, Conc Painting, Walls i

Retaining Wall W42 ¥ 06-May-13, Retaining Wall W42

3C41WR43W42-42320  Ph4Stg1,W42, Retaining Wall, Anchored (Stg 1of2) 48 08-Feb-13 16-Apr-13 159 PhaStg1,W42, Retaining Wall,:Anchored (Stg 1df2)

3C41WR43W42-42325  Ph4Stg1,W42, Retaining Wall, Anchored (Stg 20f2) 30 20-Mar-13 30-Apr-13 160 4Stg1,W42, Retaining Wall, Arichoted (Stg 20f2)

3C41WR43W42-99906  Ph4Stg1,W42, Conc Painting, Walls (Aesthetics) 4 01-May-13  06-May-13 21 i Fh4sig1,W42; Conc Painting, Walls

Retaining Wall W44 q W 13-Aug-13, Retairling WallW 4

3C41WR43W44-42320  Ph4Stg1,W44, Retaining Wall, Anchored (Stg 10f2) 3 17-Jul-13 93 """ Ph4Stg1,W44, Retainjng Wall,;Anchored (St

I Actual Work

== Remaining Level of Effot 1 Remaining Work *
I Critical Remaining Work V==Y S,mmary
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[Activity ID Activity Name: Original | Start Finish Total 2009 2010 2011 2012 2013 2014 2015 2016 2017
Duration | Float™ gz Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Qa3 Q4 Qi @ | a3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4
] ‘ 3C41WR43W44-42325 Ph4Stg1,W44, Retaining Wall, Anchored (Stg 20f2) 72 23-Apr-13 31-Jul-13 94 L Ph4Stg1,W44, Retaining Wall, Anchared (Stg 2of2;
‘ 3C41WR43W44-99906 Ph4Stg1,W44, Conc Painting, Walls (Aesthetics) 9 01-Aug-13 13-Aug-13 140 [ Ph4$tg1,W44, Cdnc Painting, Wall i
XR Underpass - Denton Drive | 1[25Mayi13 | W 27:May-13,XR - Denton Drive
Milestones | 1[e5May13 W 27:May-13,Mi
3C41XR01-SM PhaStg1, Area XR01, Start Milestone 0 25-May-13 758 4 PhiStgl, Alea XR01, Stdrt Milestdne
3C41XR01-FM Ph4Stg1, Area XR01, Finish Milestone 0 756 @ PhaStgl, Area XRO01, Finish Milesfone,
Roadway Activities | 1[27-May-13 W 27:May-13, Roatiway Activitiet
I

3C41XR01-71010 Ph4Stg1, Area XR01, Install Comm Equip & Fiber 1 27-May-13 PhuStgt, Area XROT,, Install Comm Equip & Fiber

XR Underpass - Josey Lane | 1[25Sep13 | W 25:Sep-13, XR - Josey Larje
Milestones - W 25:Sepr13,
3C41XR02-SM Phastg1, Area XR02, Start Milestone 0 25-Sep-13 @ Phastgl, Afea XR02, Start Mjlestdne
3C41XR02-FM Phastg1, Area XR02, Finish Milestone 0 @ Phistd1, Afea XR02, Firlish Milestons
Roadway Activities | 1[25Sep13 | W 25:Sept13, Roadway Activitie!
3C41XR02-71010 Phastg1, Area XR02, Install Comm Equip & Fiber 1 25-Sep-13  25-Sep-13 1} Phastg1, Area ¥R, Ingtall Gomm Equip & Fitier
XR Underpass - Webb Chapel | 1[osJdan-i5 | 8-Jdn-18, XA Underphss - Webb Chapél

Milestones - 08-Jan-15

j8-Jan-15, Mifest

3C41XR03-SM Ph4Stg1, Area XR03, Start Milestone 0 08-Jan-15
3C41XR03-FM Ph4Stg1, Area XR03, Finish Milestone 0

Roadway Activities | 1[osJan-15

3C41XR03-71010 Ph4Stg1, Area XR03, Install Comm Equip & Fiber 1 08-Jan-15 08-Jan-15

haStg1, Ared XR03, Start Milestone
Ph4Stg1, Area XR03, Finish Milestone
8-Jan-15, Roadway Agtivities
Ph4Stg1, Area XR03, Ihstall Comm Equip & Fiber!

08-Jan-15

—d4e o444
o

XR Overpass - Joe Ratcliff Walkway [ 1[o8-Nov-11 'W d8-Nov-11, XR Overpass - Joe Ratcliff Walkway
;

Milestones
3C41XR04-SM Phastg1, Area XR04, Start Milestone 0 08-Nov-11 ® Phastigt, Area XRO4, Start Mileston
3C41XR04-FM Phastg1, Area XR04, Finish Milestone 08-Nov-11 ® Phastgl, Ared XRD4, Finish Milgstone
Roadway Activities [ 1] 'W 08-Nov-11, Rdadway Activities
3C41XR04-71010 Phastg1, Area XR04, Install Comm Equip & Fiber 1 08-Nov-11  08-Nov-11 1 Phasig1, Ared XRD4, Instal] Comm Equip & Fiber!

8-Jdn-15, XR Ovérpass - Marsh Lahe
8-Jan-18, Milest
Rh4Stg1, Area XRS5, Start Mileston
Ph4Stg1, Area XR0S, Finish Milestohe
8-Jan-15, Roadway Activities

XR Overpass - Marsh Lane | 1[osJan-15

Milestones
3C41XR05-SM Ph4Stg1, Area XR05, Start Milestone 0 08-Jan-15
3C41XR05-FM Ph4Stg1, Area XR05, Finish Milestone 08-Jan-15

Roadway Activities | 1[osdan-t5 |

3C41XR05-71010 Ph4Sig?, Area XRO5, Install Comm Equip & Fiber

1
XR Overpass - Rosser Road | 1[osvan-15 |
Milestones -
3C41XR06-SM Ph4Stg1, Area XR06, Start Milestone 0 5
3C41XR06-FM Ph4Stg1, Area XR06, Finish Milestone 0

PRh4Stg1, Area XR0S, lhstall Comm Equip & Fiber:
8-Jan-18, XR Overpass - Rosser Road
8-Jn-15, Milest
Ph4Stg1, Area XR06, Start Mileston
Ph4Stg1, Area XRD8, Finish Milestone

08-Jan-15

Roadway Activities

3C41XR06-71010 Ph4sStg1, Area XR06, Install Comm Equip & Fiber 1 08-Jan-15
XR Underpass - Valley View Road | 1[osvan-15 |

Milestones -

3C41XR07-SM Ph4Stg1, Area XR07, Start Milestone

8-Jdn-15, Roadway Attivities
Ph4Stg1, Area XR06, Install Comm Equip & Fiber!
8-Jan-15, XH Underpass - Valley View Road;
18-Jan-15, Milest
Ph4Stg1, Area XRp7, Start Mileston

08-Jan-15

3C41XR07-FM Ph4Stg1, Area XR07, Finish Milestone 0

Roadway Activities | 1[osJan-15

3C41XR07-71010 Ph4Stg1, Area XR07, Install Comm Equip & Fiber 1 08-Jan-15

XR Underpass - Midway Road | 1[osvan-15 |
Milestones - 08-Jan-15

PRh4Stg1, Area XR07, Finish Milestohe
18-Jan-18, Roadway Activities
Rh4Stg1, Area XRD7, Install Comm Equip & Fiber:
18-Jdn-15, XR Undlerpass - Midivay Roac
18-Jan-18, Milest

3C41XR08-SM Ph4Stg1, Area XR08, Start Milestone 0 08-Jan-15
3C41XR08-FM Ph4Stg1, Area XR08, Finish Milestone 0

Roadway Activities | 1[osJan-15

3C41XR08-71010 Ph4Stg1, Area XR08, Install Comm Equip & Fiber 1 08-Jan-15 08-Jan-15

XR Overpass - Welch Road | i[zeduniz |

PRh4Stg1, Area XR08, Start Mileston
Ph4Stg1, Area XR08, Finish Milestone
8-Jan-15, Roadway Agtivities
Ph4Stg1, Area XR08, Ihstall Comm Equip & Fiber!

08-Jan-15

— 4P PAdd AP AC <P 44— 9% %44

29-Jun-12, XR Qverpass; - Welch Road

29-Jun-12,
14Stg1, Area XR09, Start Milestpne
Ph4Stg1, Area XR09, Finish Milestone
29-Jun-12, Roatiway Activitie:
Ph4Stg1, Area XR09, Ingtall Comm Equip & Fiber

Milestones | 1[29uun12

3C41XR09-SM Ph4Stg1, Area XR09, Start Milestone 0 29-Jun-12
3C41XR09-FM Ph4Stg1, Area XR09, Finish Milestone 0

Roadway Activities | 1[290un-12

3C41XR09-71010 Ph4Stg1, Area XR09, Install Comm Equip & Fiber 1 29-Jun-12 29-Jun-12

29-Jun-12

—de b <
2

«

XR Overpass - Montfort Drive |  1[258ep-12
Milestones | 1[e5Sept2

3C41XR11-SM Ph4Stg1, Area XR11, Start Milestone 0 25-Sep-12
3C41XR11-FM Ph4Stg1, Area XR11, Finish Milestone 0 25-Sep-12

Roadway Activities IREEEE

25:Sepr12, XR Qverpass - Méntfort Drive
25:Sept12, Mileston
Ph4Stg1, Area XR11, Start Mjlestone
PhiStg1, Atea XR11, Finlish Milestone!
25:Sept12, Roaqgway Actjvities

—d e ¢ 4

3C41XR11-71010 Ph4Stg1, Area XR11, Install Comm Equip & Fiber 1 25-Sep-12  25-Sep-12 Ph4Stg1, Atea XR11, Install Comin Equip & Fitjer

XR Overpass - Preston Road | 1[oeNov-12 W 0B-Nav-12, XR Ovérpass - Preston Road
Milestones | 1fosNovi2 ¥ 0B-Nav-12; Mifestones

3C41XR12-SM Ph4Stg1, Area XR12, Start Milestone 0 06-Nov-12 ® Phastg1, Ared XR12, Start Milestone
3C41XR12-FM Ph4sStg1, Area XR12, Finish Milestone 06-Nov-12 @ PhasSig1, Areg XR12, Finish Milestorie

0
Roadway Activities | 1[o6-Nov-12 [06-Nov-12 | W 06-Nov-12, Roadway Activities
3C41XR12-71010 Ph4Stg1, Area XR12, Install Comm Equip & Fiber 1 06-Nov-12 06-Nov-12 | Ph4Stg1, Ared 2, Install Cornm Equip & Piber
XR Underpass - Hill Crest 2-Mar-18, X Undery Hill:Crest
Milestones lar-13, Milestc
3C41XR13-SM Ph4Stg1, Area XR13, Start Milestone 0 12-Mar-13 h4Stg1,: Area XRi13,

4<oo<<§§
S

3C41XR13-FM Ph4Stg1, Area XR13, Finish Milestone 0 12-Mar-13 haStg1, Areé XRi3, Finish Milestohe
Roadway Activities | 1[12-Mar-13 [12-Mar-13 | 2-Mar-13, Roadway Activities
3C41XR13-71010 Ph4Stg1, Area XR13, Install Comm Equip & Fiber 1 12Mar-13  12-Mar-13 hasitg1,; Area XRi3, Install Comm Equip & Fiber
XR Underpass - Park Central [ 1[18van-13 [18-Jan-13 | ¥ i18-Jan-13, XR Uhd Pdrk Centrdl
Milestones | t[tuantz | ¥ 118-Jan-13, Mil
3C41XR14-SM Ph4Stg1, Area XR14, Start Milestone @ Phdstgt, Aréa XR14, Start Milestohe
3C41XR14-FM Ph4Stg1, Area XR14, Finish Milestone @ Phdstgt, Area XR14,iFinish Milestone
Roadway Activities ¥ 118-Jan-13, Roadway Activities
3C41XR14-71010 Ph4Stg1, Area XR14, Install Comm Equip & Fiber I Phdstgt, Aréa XR14,Instll Comni Equip & Fibdr
" Const Phase 4 - Stage 2 893 15-Nov-12  18-Apr-16 v W 118-Apr-16, ConstiPhase 4!- Stage
EB Frontage Roads, Midway to Preston 03-Jun-13 v 08-Juni-13; EB Frontage Rodds, Midway to Prdston!
Milestones | oe[t9vantz | v 08-Jun-13; Milést
3C42EF33-SM Phastg2, Area EF33, Start Milestone 0 19-Jan-13 @ [PhdStg2, Area EF33, Start Milgstone
3C42EF33-FM Phastg2, Area EF33, Finish Milestone 0 03-Jun-13 ® Phdsty2, AreaEF33, Fii
Roadway Activities | 96[21-Jan-13 [03-Jun-13 | v 03-Jun-13} Roadway Activitiés
3C42EF33-10410 Phastg2, Area EF33, Rem Conc Pavement 3 21-Jan-13  23-Jan-13 11 Ph4Stgp, Atea EF33, Ref Canc Pavemen
| 3C42EF33-10420 Phastg2, Area EF33, Rem Misc Concrete 1 21-Jan-13  21-Jan-13 | {PhdStg2, Area EF33; Rerh Misc Cbneréte
| 3C42EF33-46220 Phastg2, Area EF33, Install Medium CBC 2 21-Jan-13  22-Jan-13 1 {Phastgp, Area EF33; Install Medium CBC
| 3C42EF33-46210 Phastg2, Area EF33, Install Small CBC 6 23-Jan-13  30-Jan-13 O Phasty2, Area EF33, Injtall Small CEC
| 3C42EF33-11010 Ph4Stg2, Area EF33, Excavate Cut Areas 18 24-Jan-13  18-Feb-13 750 [ | PhdStg2, Arpa EF33,iExcavate Cut Areas
| 3C42EF33-13210 Phastg2, Area EF33, Place Embankment 3 24-Jan-13  28Jan-13 | 778 1; PRAStY2, Area EF33, Pldce
| 3C42EF33-46420 Phastg2, Area EF33, Install Medium RCP 3 31-Jan-13  04-Feb-13 773 Phasig2, Ared EF33, ium RCP
| 3C42EF33-61899 Phastg2, Area EF33, Install ITS/Toll Duct Bank 9 19-Feb-13  01-Mar-13 809 O Phasty2, Area EF33, Install [TS/oll DuctBan
| 3C42EF33-46410 Phastg2, Area EF33, Install Small RCP 3 19-Feb-13  21-Feb-13 763 1} Phistg?, Atea EF33; Install Sinall RC
| 3C42EF33-90120 Phastg2, Area EF33, Inst Buried Standpipe 3 19-Feb-13  21-Feb-13 782 1} PhdStgl, Area EF33! Inst Burled Standpipe
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[Actvity 1D Activity Name Griginal | Start Finish Total 2009 2010 2011 2012 2013 2014 2015 2016 2017
. RUrEER ‘ s Q3 Q4 af Q2 Q3 Q4 Qi Q2 Q3 Q4 af Q2 Q3 Q4 Qi @@ [ @ Q4 Qi Q2 Q3 Q4 af Q2 Q3 Q4 af Q2 Q3 Q4 Qi Q2 Q3 Q4

| 3C42EF33-46510 PhaStg2, Area EF33, Install MHs and Inlets 8 22-Feb-13  05-Mar-13 763 01 Phasigz, AreaEF33, and Inlefs
| 3C42EF33-90110 PhaStg2, Area EF33, Inst Surface Fire Dept Connections 3 22-Feb-13 | 26-Feb-13 782 I} PhAStq2, Area EF33, Inst Suiface Firé Dept C
| 3C42EF33-71010 PhaStg2, Area EF33, Install Comm Equip & Fiber 7 04-Mar-13  12-Mar-13 809 0 Phastgz, Area EF33, Install Comm Equip & Fiber
| 3C42EF33-26010 PhaStg2, Area EF33, Lime Treat Subgrade 5 08:Mar-13 | 14-Mar-13 750 0 Phastg2; Area EF33, Lime{Treat Subgrade
| 3C42EF33-24910 PhaStg2, Area EF33, Place Select Fill 4 18Mar-13 | 21-Mar13 750 1 {PhdSig2, Arba EF33,Plade Sdlect Fill
| 3C42EF33-24711 PhaStg2, Area EF33, Place Flexible Base 4 25Mar13  28-Mar13 750 I} PhaSig2, Area EF33, Pidce Flexiie Base
| 3C42EF33-52910 PhaStg2, Area EF33, Place Curb & Gutter 3 02-Apr13  04-Apr13 | 750 1 Ph4sig2, AreaEF33, Place Curti & Guttel
| 3C42EF33-53110 Ph4Stg2, Area EF33, Place Conc Sidewalks, Driveways & Medians 9 05-Apr13  17-Apr13 | 777 O PhaSig2, Area EF33, Place Conc Sidewalks; Driveways & Medians
| 3C42EF33-34011 PhaStg2, Area EF33, Place HVA Base 5 12-Apr13  18-Apr13 | 750 0 {Ph4Stgd, Aréa EF33, Place HVIA Base
| 3C42EF33-16010 PhaStg2, Area EF33, Place Topsoil 2 19-Apr13  22-Apr13 | 776 0| PhiStg2, Arba EF33; Place Topsol
| 3C42EF33-34610 PhaStg2, Area EF33, Place SMA Surface 29 19-Apr-13  29-May-13 750 [ Phastgz, Area EF33, Piace SMA Surface
| 3C42EF33-61020 PhaStg2, Area EF33, Install Standard Rdwy lllumination 4 19-Apr13  24-Apr-13 | 778 0 PhisStg2, Area EF33; Install Standard Raw,
| 3C42EF33-64410 PhaStg2, Area EF33, Install Small Signs 3 23-Apri3  25-Apr13 | 776 I PhiStg, Atea EF33, Install i
| 3C42EF33-16410 PhaStg2, Area EF33, Place Seeding and Sodding 126-Apr13  26-Apr-13 776 I} PhaStg2, Ajea EF33, Place Seeding and Sodding
| 3C42EF33-66610 Ph4Stg2, Area EF33, Install Perm Markings 3 30-May-13 | 03-Jun-13 | 750 Ph4Sty2, Area[EF33, Inbtall Perm Mdrkings
Retaining Wall E24 99 264Mari13, Retajning Wall E24
3C42EF33E24-42320 | PhdStg2,E24, Retaining Wall, Anchored (Stg 10f2) 31 24-Jan-13  07-Mar-13 750 1 Fhdsig2,E24, Retdining W, Ahchdred (Stg 10f2]
3C42EF33E24-42325 | PhdStg2,E24, Retaining Wall, Anchored (Stg 20f2) 19 25-Feb-13  21-Mar-13 750 [ {PhdStg2,E24, Retaining Wall, Anchored (Stg 20f2)
3C42EF33E24-99906 | PhdStg2,E24, Conc Painting, Walls (Aesthetics) 3 22Mar-13 | 26-Mar-13 799 1} Ph4Stg2,E24, Conc Painfing, Walls i
EB Landscaping & Final Paving, Harry Hines to Josey | 41[13May-15 | We—y (8-Jul-15, EB ing & Fihal Paving, Harry Hines to Josef
Milestones pmm—y 08-Juj-15, Milestc
3C42EL13-SM Ph4Stg2, Area EL13, Start Milestone 5 4 @ Phasig2, Areh ELi3, Start Mileston
3C42EL13-FM PhaStg2, Area EL13, Finish Milestone 4 ® Phasig2, Area EL13, Fini
Roadway Activities Wy 08-Juj-15, Roadway Acfivities
3C42EA13-34610 Ph4Stg2, Area EA13, Place SMA Surface 29 [ {PhdStgd, Aréa EA13,}Place SNIA Surfabe
| 3C42EL13-16010 Ph4Stg2, Area EL13, Place Topsoil 4 13-May-15  18-May-15 63 0 {PhaiSig2, Area EL13, Piacp Topsoil
| 3C42XR01-34610 Ph4Stg2, Area XR01, Place SMA Surface 8 13-May-15  22-May-15 61 O} PhdStg2, Area XR01; Plage SMA Surfdce
| 3C42XR02:34610 Ph4Stg2, Area XR02, Place SMA Surface 11 13-May-15 | 27-May-15 57 O; PhAStg2, Area XROZ, Place SMA Surface
| 3C42EL13-16410 PhaStg2, Area EL13, Place Seeding and Sodding 3 19-May-15  21-May-15 63 1 PhdSig3, Arba EL13, Plade Sdeding and Sodding
| 3C42EA13-66610 Ph4Stg2, Area EA13, Install Perm Markings 1 21-May-15 | 21-May-15 57 I PhdStg2, Arba EA13, Install Pérm Markings
| 3C42EF1334610 PhaStg2, Area EF13, Place SMA Surface 10 21-May-15  03-Jun-15 29 O Phasip2, ArealEF 15, Piace
| 3C42XR01-66610 Ph4Stg2, Area XRO1, Install Perm Markings 1 25May-15 | 25-May-15 61 1! PhiStgp, Alea XROT, Install
| 3C42XR02:66610 Ph4Stg2, Area XR02, Install Perm Markings 2 28May-15  29-May-15 57 | Ph4stgz, Area XROZ, Install Perm Matkings
| 3C42EF13-66610 Ph4Stg2, Area EF13, Install Perm Markings 2 04-Jun-15  05-Jun-15 48 | Phasigz, ArealEF13, Install Perm Markings
| 3C42ER13-34610 Ph4Stg2, Area ER13, Place SMA Surface 6 04-Jun-15  11-Jun-15 29 0 Phasig2,Areh ER13, Placé SMA Siirfack
| 3C42EG13-34610 Ph4Stg2, Area EG13, Place SMA Surface 17 12-Jun15  06-Jul-15 29 1 PhaSigz, preaEG13, Suffac
| 3C42ER13-66610 PhaStg2, Area ER13, Install Perm Markings 2 12Jun15  15-Jun-15 44 1 Phastg2] Area ER13, Instdll Pefm Markings
| 3C42EG13-66610 Ph4Stg2, Area EG13, Install Perm Markings 2 07-Jul-15  08-Jul-15 29 | Phasige, Area EG13, Install Perm Markinigs
EB Landscaping & Final Paving, Josey to Midway 72[13-Nov-15_| v . 22-Feb-16, EB L ing & Final Paying; Josey ta Midway:
Milestones v ¥ .18-Jan-16, Mileston:
3C42EL23-SM PhaStg2, Area EL23, Start Milestone 91 @ Bhadigs, Aren ELP3, Start Mileston
3C42EL23-FM PhaStg2, Area EL23, Finish Milestone 0 18-Jan-16 91 @ iPhdSigd, Aréa EL23, Finigh Milesténe
Roadway Activities v W 22-Febi16, yiActivii
3C42EF23-34610 Ph4Stg2, Area EF23, Place SMA Surface 33 13-Nov-15 | 29-Dec-15 65 [ Phasig2, Area EF24, Place SMA Surface
| 3C42EL23-16010 Ph4Stg2, Area EL23, Place Topsoil 10 13-Nov-15  26-Nov-15 81 [} Phié4Stg2, Afea EL23, Place Topsdil
| 3C42XR03-34610 PhaStg2, Area XR03, Place SMA Surface 9 13-Nov-15  25-Nov-15 81 0! PhaSigp, Atea XR03, Place SMA Surface
| 3C42XR03-66610 Ph4Stg2, Area XR03, Install Perm Markings 2 26Nov-15  27-Nov-15 101 I} Phi4Stg2, Afea XRO3, Install Perm Marking|
| 3C42XR05-34610 Ph4Stg2, Area XR05, Place SMA Surface 6 26-Nov-15  03-Dec-15 81 O Phastg2, AreaXRO5, Surface
| 3C42EL23-16410 PhaStg2, Area EL23, Place Seeding and Sodding 4 27-Nov-15  02-Dec-15 98 0 Ph4asig, Area EL23, Pliace $eeding dnd $odding
| 3C42EL23-99935 PhaStg2, Area EL23, Install Special Landscaping, Type 1 4 27-Nov-15  02-Dec-15 98 0 Ph4sth2, Area EL23, Indtall Spedial L ing, Type|1
| 3C42EL23-99940 PhaStg2, Area EL23, Install Special Landscaping, Type 2 21 27-Nov-15 | 25-Dec-15 81 (53! PhaStg2, Area EL23] insfall Speciai L ing, Type
| 3C42XR05-66610 Ph4Stg2, Area XRS5, Install Perm Markings 2 04-Dec-15  07-Dec-15 9 1 Phasig2, ArealXRO5, Ifstalf Perin Mirkings
| 3C42XR06-34610 Ph4Stg2, Area XR06, Place SMA Surface 2 04-Dec-15  07-Dec-15 81 1 Phastg, AreaiXRO6, Sutfac
| 3C42XR06-66610 Ph4Stg2, Area XR06, Install Perm Markings 1 08-Dec-15 | 08-Dec-15 94 I Fhasig2, Area XR06, Ihstal Pern Markirigs
| 3C42XR07-34610 Ph4Stg2, Area XR07, Place SMA Surface 2 08-Dec-15  09-Dec-15 81 | Phasig2, {Ared XRO7, Rlacd SMA Sirfack
| 3C42XR07-66610 Ph4Stg2, Area XR07, Install Perm Markings 1 10-Dec-15 | 10-Dec-15 92 I PhasSig2, ‘Area XRD7, Install Perm Markings
| 3C42XR08-34610 PhaStg2, Area XR08, Place SMA Surface 10 10-Dec-15  23-Dec-15 81 O PhdStg2, Area XRO8, Place SMA Burface
| 3C42XR08-66610 Ph4Stg2, Area XR08, Install Perm Markings 2 24-Dec-15  25-Dec-15 81 1! PhéStg2, Area XRO8, Install i
| 3C42EF23-66610 PhaStg2, Area EF23, Install Perm Markings 3 30-Dec-15  01-Jan-16 70 PH4Stg2, Area EF2, Injtall Pern) Markings
| 3C42EG23-34610 Ph4Stg2, Area EG23, Place SMA Surface 8 30-Dec-15  08-Jan-16 65 0 Phasitg2, Ared EG23, Placd SMA Surfack
| 3C42EG23-66610 Ph4Stg2, Area EG23, Install Perm Markings 6 11-Jan-16  18-Jan-16 65 0 PhaiSig2, Area EG23] install Prm Markings:
| 3C42ER23-34610 Ph4Stg2, Area ER23, Place SMA Surface 16 28-Jan-16  18-Feb-16 40 ] IPh4Stgd, Aréa ER23, Plade SKMA Surfate
| 3C42ER23-66610 Ph4Stg2, Area ER23, Install Perm Markings 2 19-Feb-16  22-Feb-16 40 1: PhdStg2, Area ER23, Install i
EB Landscaping & Final Paving, Midway to Preston v 29-Jan16, EB ing & Final Paving, Migway, to Rrestpn
Milestones v 2d-Jan! 16,
3C42EL33-SM Ph4Stg2, Area EL33, Start Milestone 0 08-Aug-15 219 ® Phasig2, jAred EL33, Start Milestone
| 3C42EL33.FM Ph4Stg2, Area EL33, Finish Milestone 0 29-Jan-16 80 @ PHasige, Area EL33, Firjish Milestone
Roadway Activities v 29-Jant16, Roadway Activitie:
3C42EL33-16010 Ph4Stg2, Area EL33, Place Topsoil 11 10-Aug-15  24-Aug-15 167 O PhaStgp, Area EL33, Place Topsojl
| 3C42EL33-99935 Ph4Stg2, Area EL33, Install Special Landscaping, Type 1 11 10-Aug-15  24-Aug15 170 O Phiistgh, Area EL33, Install Shecidl | i, Type
| 3C42EL33.99945 Ph4Stg2, Area EL33, Install Special Landscaping at DNT 26 10-Aug-15 | 14-Sep-15 156 =0 Phasto2] Aren ELB3, Install SppcialiL ingrat NT
| 3C42XR09-34610 Ph4Stg2, Area XR09, Place SMA Surface 3 10-Aug-15  12-Aug-15 164 1 Phastg2,;Area XR09, Placé SMA Sirface
| 3C42XR09-66610 Ph4Stg2, Area XR09, Install Perm Markings 1 13-Aug15 | 13-Aug-15 177 1 PhaStg2; Area XR09, Install Perm Markings
| 3C42XR11-34610 Ph4Stg2, Area XR11, Place SMA Surface 5 13-Aug-15  19-Aug-15 164 [ :PhdStgd, Area XR11, Plage SWIA Surface
| 3C42XR11-66610 Ph4Stg2, Area XR11, Install Perm Markings 1 20-Aug-15 | 20-Aug-15 172 1 iPhdStgd, Aréa XR11, Install Pérm Markings!
| 3C42XR12:34610 Ph4Stg2, Area XR12, Place SMA Surface 7 20-Aug-15  28-Aug15 | 164 O PH4stg2, Aea XR13, Place SMASurface
| 3C42EL33-16410 Ph4Stg2, Area EL33, Place Seeding and Sodding 3 25-Aug-15  27-Aug15 | 167 I} Ph4stg2, Area EL33; Place Seedihg and Soddifig
| 3C42XR12:66610 Ph4Stg2, Area XR12, Install Perm Markings 2 31-Aug-15  01-Sep-15 164 Ph4Stg2, Area XR12, Install Perm Markings
| 3C42ER33-34610 Ph4Stg2, Area ER33, Place SMA Surface 16 30-Dec-15  20-Jan-16 56 [ Phdstgd, Area ER33; Plage SMA Surface
| 3C42ER33-66610 Ph4Stg2, Area ER33, Install Perm Markings 2 21-Jan-16  22-Jan-16 56 1 {PhdStg2, Arba ER33] Install i
| 3C42EG33-66610 Ph4Stg2, Area EG33, Install Perm Markings 5 25-Jan-16  29-Jan-16 56 0 PH4Stg2, Area EG3S, Install Perm Markings
EB Landscaping & Final Paving, Preston to Merit 08-Dec-13, EB L ing & Final Pavihg, Rreston to Merit
Milestones 05-Delc-13, Milestones
3C42EL43-SM Ph4Stg2, Area EL43, Start Milestone 0 11-Oct-13 133 & Phasitg2, jAred EL43, Start Mileston
3C42EL43-FM Ph4Stg2, Area EL43, Finish Milestone 0 06-Dec-13 | 134 # Phasigz, Ared EL43, Finisti Mildstonb
Roadway Activities g 0B-Dec-13, Raadway Activitles
3C42EF43-34610 Ph4Stg2, Area EF43, Place SMA Surface 26 11-Oct-13  15-Nov-13 95 [ PhaStg2; Aréa EF43, Plack SMA Surfade
| 3C42EG43-34610 Ph4Stg2, Area EG43, Place SMA Surface 31 11-0ct-18  22Nov-13 102 [0 | PhéStg2, Area EG43, Place SMA Surface
| 3C42EL43-16010 Ph4Stg2, Area EL43, Place Topsoil 8 11-Oct13  22-0ct-13 123 O ; PhqStg2, Arga EL43; Place Topsojl
| 3C42XR13-34610 Ph4Stg2, Area XR13, Place SMA Surface 8 11-Oct13  22-0ct-13 121 0 | PhdStg2, Arba XR13] Plake SMA $urfdce
| 3C42EL43-16410 Ph4Stg2, Area EL43, Place Seeding and Sodding 5 23-Oct13  29-Oct-13 123 0, Pastg2, Area EL4d, Place Seeding and Sodding
| 3C42XR13-66610 Ph4Stg2, Area XR13, Install Perm Markings 1230ct13 | 23-Oct13 | 127 1 PhaStgR, Area XR13, Install i
| 3C42XR14-34610 Ph4Stg2, Area XR14, Place SMA Surface 6 23-Oct13  30-Oct-13 121 [ PhaStg2, Area XR14, Place SMA Surface
| 3C42XR14-66610 Ph4Stg2, Area XR14, Install Perm Markings 181-0ct13 | 31-Oct13 121 PhaStg2, Area XR14, Install Perm Markings
| 3C42EF43-66610 Ph4Stg2, Area EF43, Install Perm Markings 2 18Nov-13  19-Nov-13 108 1 {PhdStg2, Arba EF43, Install Pérm Markings
| 3C42ER43-34610 Ph4Stg2, Area ER43, Place SMA Surface 13 18-Nov-13 | 04-Dec-13 95 T Phastp2, . Place!SMA Sutface
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[Actvity 1D Activity Name Origi_nd’STan Finish Total 2009 2010 2011 2012 2013 T 2014 2015 2016 2017
Rt ‘ i NS, Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi + Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4
|| sceeEcazeesio Ph4Stg2, Area EG43, Install Perm Markings. 3 25Nov-13  27-Nov-13 102 T PhdSIg2, Area EGA3, Ingtall Perm) Maikings
| 3C42ER43-66610 Ph4Stg2, Area ER43, Install Perm Markings 2 05-Dec-13 | 06-Dec-13 95 | Ph4sigz, Ared ER43, Iistall Perin Markirigs
EB Ramps, Josey to Midway | 104[13-Nov-15 | v W 06-Apr-16; ps, Josey to Midway
Milestones v W 06-Apr-16, Milestc
3C42ER23-SM PhaStg2, Area ER23, Start Milestone 0 13-Nov-15 h4Stg2, Areh ER23, i
| 3C42ER23-FM PhaStg2, Area ER23, Finish Milestone 0 ® Phasig2, Area ER33, Finish Milgstorje
Roadway Activities | 60[13Nov-15 | v 04-Feb-16, Roadway Adtivities
3C42ER23-10410 Ph4Stg2, Area ER23, Rem Conc Pavement 2 13-Nov-15  16-Nov-15 40 0 PhaStg2; Aréa ER23,iRem Conc Pavement
| 3C42ER23-46420 PhaStg2, Area ER23, Install Medium RCP 2 13-Nov-15  16-Nov-15 74 0 Phabtg2; Arda ER23, Install Medium RGP
| 3C42ER23-11010 PhaStg2, Area ER23, Excavate Cut Areas 6 17-Nov-15  24-Nov-15 40 0} PhaStg2, Atea ER23, Exdavale Cit Aréas
| 3C42ER23-13210 PhaStg2, Area ER23, Place Embankment 1 17-Nov-15  17-Nov-15 59 | PhabStg2; Aréa ER23, Place
| 3C42ER23-46510 Ph4Stg2, Area ER23, Install MHs and Inlets 2 25Nov-15  26-Nov-15 68 I} PhiaStg2, Afea ER23, Ingtall IHs and Inle
| 3C42ER23-26010 PhaStg2, Area ER23, Lime Treat Subgrade 2 10-Dec-15  11-Dec-15 43 | Phasitg2,/Area ER23, LimeiTreat Subgrade
| 3C42ER23-24910 PhaStg2, Area ER23, Place Select Fill 2 22.Dec-15 | 23-Dec-15 40 1 PhdSigp, Atea ER23, Place Select Fill
| 3C42ER23-24810 PhaStg2, Area ER23, Place Drainage Base 2 29-Dec-15  30-Dec-15 40 | PH4Sg2, Area ER23, Place Drai
| 3C42ER23-24710 PhaStg2, Area ER23, Place Flexible Base 1 06-Jan-16  06-Jan-16 40 | Phasigz, ArealER33, Base
| 3C42ER23-45010 Ph4Stg2, Area ER23, Place Conc Traffic Rail (Ret Wall) 3 07-Jan-16  11-Jan-16 68 0 Ph4sStg2,/Areh ER23, Placé Cohc Ttaffig Rail (Ret Wal)
| 3C42ER23-52910 Ph4Stg2, Area ER23, Place Curb & Gutter 1 13Jan-16  13-Jan-16 40 I Phastg2; Area ER23, Place Curb :Gutter
| 3C42ER23-34010 Ph4Stg2, Area ER23, Place HMA Base 2 26-Jan-16  27-Jan-16 40 I} PR4Sig2, Afea ER23, Plice
| 3C42ER23-61020 Ph4Stg2, Area ER23, Install Standard Rdwy llumination 2 28-Jan-16  29-Jan-16 52 Il PHi4Sig2, Area ER23, indtall y
| 3C42ER23-64410 Ph4Stg2, Area ER23, Install Small Signs 1 28-Jan-16  28-Jan-16 56 I P4stgz, Area ER23, Ingtall Small Signs
| 3C42ER23-43210 Ph4Stg2, Area ER23, Place Conc RipRap (Roadway) 4 01-Feb-16  04-Feb-16 52 Phasig2, , PlaceiConc RipRag (Rdadwhy)
BR 41 - EBML to GP Ramp over Valley View v W 0B-Agir-16, BRi41 - EBNIL ta GP;Ramp over Vialley Vies
3C42B41-49610 Ph4Stg2, Br 41, Demolish Extg Bridge 13 13-Nov-15  01-Dec-15 8 B Phasig2, Br 41} Depnolish Extg Bridg
| 3C42B41-41600 PhaStg2, Br 41, Construct Drill Shaits 4 02Dec-15  07-Dec-15 8 1 Phasig2, Br 41, Cénstriict Drill $haft
| 3C42B41-42040 PhaStg2, Br 41, Construct Abutments 5 15-Dec-15  21-Dec-15 42 0 PhaStg2, Bri41, Construct Abgtment
| 3C42B41-42010 PhaStg2, Br 41, Construct Footings 2 18-Dec-15  21-Dec-15 8 1 PhdStg2, Bri41, Condtruct Fodting
| 3C42B41-42020 Ph4Stg2, Br 41, Construct Columns 4 30-Dec-15  04-Jan-16 8 Ph4Stg2, Br 41, Cdnstruct Columns
| 3C42B41-42030 Ph4Stg2, Br 41, Construct Bent Caps 6 11-Jan-16  18-Jan-16 8 B [PhaStgd, Br 41, Congtruct Berjt Caps
| 3C42B41-42510 Ph4Stg2, Br 41, F& Conc Beams 2 08-Feb-16  09-Feb-16 8 1" Phastg2,[Br 41, F&1 Cine Bearts
| 3C42B41-45410 PhaStg2, Br 41, F&I Exp Joints 2 22-Feb-16  23-Feb-16 8 1! Phastgp, Bt 41,iF&1 Exp Joints
| 3C42B41-42210 PhaStg2, Br 41, Construct Deck Slab 11 01-Mar-16  15-Mar-16 8 B Pha$tg2;Br 41, Constfuct Deck Siab
| 3C42B41-42050 Ph4Stg2, Br 41, Construct Apprch Slabs 5 16-Mar-16  22-Mar-16 13 0 | PhdStg2, Bri41, Construct Apprch Slatis
| 3C42B41-45020 Ph4Stg2, Br 41, Construct Conc Rail 3 30-Mar-16  01-Apr-16 8 Ph4Sty2, Br 41; Constrict Cone Rail
| 3C42B41-99905 PhaStg2, Br 41, Stain Concrete Surfaces (Aesthetics) 3 04-Apr-16  06-Apr-16 8 1" Fhasig2, Br 41, Stéin Conciete
Retaining Wall E21 Retaining Wall E21
3C42ER23E21-42320 | PhdStg2,E21, Retaining Wall, Anchored (Stg 10f2) 17 17-Nov-15  09-Dec-15 40 3 Rh4sig2,E21, Retéining Wall, Anchdred {Stg i of2]
| 3C42ER23E21-42325 | Ph4Stg2,E21, Retaining Wall, Anchored (Stg 2of2) 11 09-Dec-15 | 23-Dec-15 40 O PhdStg2,E21, Retaining WalljAnchored (Stg 2ai2)
| 3C42ER23E21-99906 | Ph4Stg2,E21, Cone Painting, Walls (Aesthetics) 2 24-Dec-15  25-Dec-15 81 1! PhdStg2,E21, Cone Painling, Walls i
EB Ramps, Midway to Preston | 52[12Nov-15 [22-Jan-16 | v W 22-Jan-16, EB Rampt, Midway to Presfon
Milestones 6 v W' 22-Jan-16, Milesfons
3C42ER33-SM PhaStg2, Area ER33, Start Milestone 78 @ PhaStg2,/Areh ER33,
| 3C42ER33-FM PhaStg2, Area ER33, Finish Milestone 22-Jan-16 87 #!PhdSig2, Arba ER33; Finish Milestone
Roadway Activities 8 W 30 Deg-15,:Roadway Acivities
3C42ER33-10410 Ph4Stg2, Area ER33, Rem Conc Pavement 1 12Nov-15  12-Nov-15 56 | PhaSig2,Areh ER33, Rem{Coric Pdvement
| 3C42ER33-46420 PhaStg2, Area ER33, Install Medium RCP 1 12Nov-15  12-Nov-15 62 | Phasig2, Area ERB3, install Medium RCP
| 3C42ER33-11010 PhaStg2, Area ER33, Excavate Cut Areas 2 13-Nov-15  16-Nov-15 56 0 PhaBtg2] Arda ER33, Excavaté Cut Arehis
| 3C42ER33-13210 Ph4Stg2, Area ER33, Place Embankment 1 13Nov-15 | 13-Nov-15 57 | Phastg2, Area ER33, Place
| 3C42ER33-26010 Ph4Stg2, Area ER33, Lime Treat Subgrade 1 17-Nov-15  17-Nov-15 56 | Phabtg2; Aréa ER33, iLimé Tréat Siibgrade
| 3C42ER33-46410 PhaStg2, Area ER33, Install Small RCP 1 17-Nov-15  17-Nov-15 60 | PhaSig2] Aréa ERSS, Install Sinall RCP;
| 3C42ER33-24910 PhaStg2, Area ER33, Place Select Fill 1 24Nov-15  24-Nov-15 56 11 PhiStgp, Atea ER33, Place Selec Fill
| 3C42ER33-24810 Ph4Stg2, Area ER33, Place Drainage Base 1 01-Dec-15 | 01-Dec-15 56 PH4St42, Area ER3B, Place Drai
| 3C42ER33-24710 PhaStg2, Area ER33, Place Flexible Base 1 08-Dec-15 | 08-Dec-15 56 | PhaSig2, Area ER33, Place Flexible Bas
| 3C42ER33-45010 Ph4Stg2, Area ER33, Place Conc Traffic Rail (Ret Wall) 1 09-Dec-15 | 09-Dec-15 86 | Phasig2,/Ared ERBS, Rlacg Coric Traffic; Railj(Ref Wall)
| 3C42ER33-52910 PhaStg2, Area ER33, Place Curb & Gutter 1 15-Dec-15 | 15-Dec-15 56 | Pha$tg2] Areh ERaS, Place Curb &/Gutler
| 3C42ER33-43210 Ph4Stg2, Area ER33, Place Conc RipRap (Roadway) 2 16-Dec-15  17-Dec-15 87 1 Phastg2, Aréa ER33, Place Canc RipRap y
| 3C42ER33-34010 Ph4Stg2, Area ER33, Place HMA Base 1 20-Dec-15 | 29-Dec-15 56 | PH4sig2, Area ER33, Place
| 3C42ER33-64410 PhaStg2, Area ER33, Install Small Signs 1 30-Dec-15 | 30-Dec-15 I Phastg2, Area ER3S, Install Small Signs
WB General Purpose Lanes, Midway to Preston Wy :19-Oct-15, WB Genefal Pjirpoge Lanes; Midwayito Prestqn
Milestones m 5 WY 19-Oct-15, Mil
3C42WG33-SM Ph4Stg2, Area WGB3, Start Milestone 0 26-Sep-15 & PhiStg2, Area WGS33, S one!
3C42WG33-FM Ph4Stg2, Area WG33, Finish Milestone 0 19-0ct15 | 182 @ Ph4Stg, Arda WG33, ilestone!
Roadway Activities W :19-Oct-15, Rpadway
3C42WG33-66610 Ph4Stg2, Area WG33, Install Perm Markings 4 19-0ct15 130 0 :PhaStga, Area WGS33, erm Marking
Retaining Wall W40B m W= '16-Oct-15, Rétaining B
3C42WG33W40B-42310 | Ph4Stg2,W40B, Retaining Wall, MSE 4 28-Sep-15  01-Oct-15 130 Ph4Stg2,W 408, Retaini SE
3C42WG33W40B-42315 | PhStg2,W40B, Retaining Wall, Moment Slab 8 02-Oct15  13-Oct-15 130 O Phdstg2W40B, Retaifi . Moment Slat
3C42WG33W40B-99906 | PhdStg2,W40B, Cone Painting, Walls (Aesthetics) 3 14-Oct15  16-Oct-15 1 o . Gonc| walls
WB Landscaping & Final Paving, Harry Hines to Josey 525 v v :19-Nov-14, WB Fingl Paving, Hafry Hinesito Josey
Milestones 5Nov-12_ |1 4 v W 19-Nlov-14, Milesfonel
3C42WL13-SM Ph4Stg2, Area WL13, Start Milestone 0 15-Nov-12 @ Phasig2; Arda |13, Stait Milpstone
3C42WL13-FM Ph4Stg2, Area WL13, Finish Milestone 0 19-Nov-14 @ PhaStgd, Arba WL13] Finish Milesfone
Roadway Activities W=y :17-Dec-12, Roadivay Activities!
3C42WA13-34610 Ph4Stg2, Area WA13, Place SMA Surface 15-Nov-12  16-Nov-12 1 Phabtge; Area WA13; Place SMA Surface
| 3C42WG13-34610 Ph4Stg2, Area WG13, Place SMA Surface 17 15-Nov-12  07-Dec-12 696 1 Phasige, ‘Ared WGH3, Plack SMA Surfade
| 3C42WL13-16010 Ph4Stg2, Area WL13, Place Topsoil 4 15:Nov-12 | 20Nov-12 712 0 | PhdStg3, Arba WL13, Pldce Topsdil
| 3C42WA13-66610 Ph4Stg2, Area WA13, Install Perm Markings 1 19Nov-12 | 19Nov-12 716 I {Ph4Stg2, Arba WA13, Ingall
| 3C42WF13-34610 Ph4Stg2, Area WF13, Place SMA Surface 11 19-Nov-12  03-Dec-12 704 O Phastg2, AreaWF13, Place SMA Surfac
| 3C42WL13-16410 Ph4Stg2, Area WL13, Place Seeding and Sodding 3 21-Nov-12  23-Nov-12 712 1 PhdStg2, Area WL13, Place Seeding and Sodding
| 3C42WF13-66610 Ph4Stg2, Area WF13, Install Perm Markings 2 04-Dec-12  05-Dec-12 704 | PhasStge, Area W13, Install Peim Markifgs
| 3C42WG13-66610 Ph4Stg2, Area WG13, Install Perm Markings 3 10-Dec-12  12-Dec-12 699 1 Bhasitge; Area W13, Install Perm Markings!
| 3C42WR13-34610 Ph4Stg2, Area WR13, Place SMA Surface 4 10-Dec-12  13Dec-12 696 1 Phastg2] Area WR13; Place SMA Surface
| 3C42WR13-66610 Ph4Stg2, Area WR13, Install Perm Markings 2 14-Dec-12  17-Dec-12 696 1 Ph4btg2, Aréa WiR13, Install i
WB Landscaping & Final Paving, Josey to Midway 212 W 21-Mar-16, WB ing & Final Paving, Josey tp Migiway
Milestones W 21-Mar-16, Hilestonel
3C42WL23-SM Ph4Stg2, Area WL23, Start Milestone -May-15 278 @ PHastd2, Aea WL23, Start Milestpne
| 3caewiesFm Ph4Stg2, Area WL23, Finish Milestone 0 21-Mar-16 28 @1 Phdstg2, Area WL23, Finish Milestone!
Roadway Activities 212 W 21-Mar-16, Roadivay Activities:
3C42WF23-34610 Ph4Stg2, Area WF23, Place SMA Surface 31 29-May-15  10-Jul-15 198 Area WF23, Place SMA Sprfage
| 3C42WG23-34610 Ph4Stg2, Area WG23, Place SMA Surface 9 29May-15  10-Jun-15 218 ] WG23, Place SMIA Surfate
| 3C42WL23-16010 Ph4Stg2, Area WL23, Place Topsoil 10 29May-15  11-Jun-15 218 =] WL23, Placp Topsoil
| 3C42wL23-99935 Ph4Stg2, Area WL23, Install Special Landscaping, Type 1 4 29-May-15 | 03-Jun-15 228 0 Phastg2, ArealWL23, i ing, Type 1
| 3C42wL23-99940 Ph4Stg2, Area WL23, Install Special Landscaping, Type 2 21 29-May-15 | 26-Jun-15 211 [ Phistge, Area WL23, Install Special L ing, Typei2
| 3C42WG23-66610 Ph4Stg2, Area WG23, Install Perm Markings 5 11-Jun-15  17-Jun-15 | 218 O ;PhaBtg2, Area WG23, Insfall i
| 3C42wL23-16410 Ph4Stg2, Area WL23, Place Seeding and Sodding 4 12Jun-15  17-Jun-15 218 0 {PhaStgz2] Arda W23 Plade Seedirig arid Sdddirlg
| 3C42WF23-66610 Ph4Stg2, Area WF23, Install Perm Markings 3 13-Ju-15  15-Jul-15 198 I Phastga} Area W23, Install Perm Markings

= Remaining Level of Effot [ Remaining Work * @ Milestone Page 60 of 63 TASK filter: All Activities

I Actual Work I Critical Remaining Work V==Y S,mmary © Primavera Systems, Inc




IH 635 Managed Lanes Project Preliminary Project Baseline Schedule LBJ Development Partners

[Actvity 1D Activity Name Griginal | Start Finish Total 2009 2010 2011 2012 2013 2014 2015 2016 2017
Rt ‘ i NS, Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4
| sceewresassio PhaStg2, Area WR23, Place SMA Surface 17 19-Feb-16  14-Mar-16 23 T Phadige] Area WR23, Place SVIA Surface
| 3C42WR23-66610 PhaStg2, Area WR23, Install Perm Markings 2 18-Mar-16  21-Mar-16 20 1 {PhdStg2, Area WR24, Indtall Perm Markingi
WB Landscaping & Final Paving, Midway to Preston W—y :18-Apr-16, WB L &Final Paiing; Midwayto Ptestan
Milestones Py :18-Apr-16,
3C42WL33-SM Ph4Stg2, Area WL33, Start Milestone 0 11-Mar-16 ® Phasio2, jAred WL33,
3C42WL33-FM PhaStg2, Area WL33, Finish Milestone 0 0 @ iPhdstg3, Aréa WIL33! Finish Milestone
Roadway Activities Wy |18-Apr-16, Roadway Activities
3C42WF33-34610 PhaStg2, Area WF33, Place SMA Surface 25 11-Mar-16  14-Apr-16 0 BN PhaStg2; Area WES3, Place SMIA Surface
3C42WL33-16010 Ph4Stg2, Area WL33, Place Topsoil 11 11-Mar-16  25-Mar-16 12 03} PhSigp, Atea WL3d, Pidce Tropspil
3C42WL33-99935 Ph4Stg2, Area WL33, Install Special Landscaping, Type 1 11 11-Mar-16  25-Mar-16 16 O} Phisstg2, Atea WL33, Intall Special ihg, Typelt
3C42WL33-99945 Ph4Stg2, Area WL33, Install Special Landscaping at DNT 26 11-Mar-16  15-Apr-16 1 B Phabtg2] Area W|33, Install Special L atDNT!
3C42WR33-34610 PhaStg2, Area WR33, Place SMA Surface 22 11-Mar-16  11-Apr-16 2 BN Ph4Stg2, Ared WR33, Place SNIA Surfate
3C42WL33-16410 Ph4Stg2, Area WL33, Place Seeding and Sodding 4 28-Mar-16  31-Mar-16 12 Ph4Stg2, Area WL33, Place Seeding and Sodding
3C42WR33-66610 PhaStg2, Area WR33, Install Perm Markings 3 12-Apr-16  14-Apr-16 2 1" Phas$tg2; Arer WR33, Install Perm Markings,
3C42WF33-66610 PhaStg2, Area WF33, Install Perm Markings 2 15-Apr-16  18-Apr-16 0 1 {Ph4Stg2, Arda WiF33} Install Pbrm Marking:
WB Landscaping & Final Paving, Preston to Merit Wlmminy {0-Dgc-13, WB L &iFinaj Paying, iPreston fo Merit
Milestones Wy 10-Déc-13,
3C42WL43-SM Ph4Stg2, Area WL43, Start Milestone 0 18-Oct-13 131 @ Ph4Stg2, Area WL43; Start Milestone
3C42WL43-FM PhaStg2, Area WL43, Finish Milestone 0 130 & Phasiig2; Ares WE43, Finish Milestane
Roadway Activities Wy {0-Déc-13, Rbadway Activities
3C42WF43-34610 PhaStg2, Area WF43, Place SMA Surface 26 18-0ct-13  22Nov-13 103 [0 | PhdStg2, Area W43, Place SMAISurf
3C42WG43-34610 PhaStg2, Area WG43, Place SMA Surface 34 18-0ct-13 | 04-Dec-13 93 = Phastp2 , Placé SMA Surface
3C42WL43-16010 Ph4Stg2, Area WL43, Place Topsoil 8 18-0ct13  29-0ct-13 118 O Phastg2, Area WL43, Place Topsoil
3C42WR43-34610 Ph4Stg2, Area WR43, Place SMA Surface 13 18-0ct13  05Nov-13 116 T Phas{g2, Area WH43, Place SMA Sgrface
3C42WL43-16410 Ph4Stg2, Area WL43, Place Seeding and Sodding 530-Oct13  05-Nov-13 118 0 Phasigz, AreaWLA3, Place Sedding
3C42WR43-66610 PhaStg2, Area WR43, Install Perm Markings 2 06:Nov-13  07-Nov-13 116 | Phastg2, Area WR43, Install Pérm Markings
3C42WF43-66610 PhaStg2, Area WF43, Install Perm Markings 2 25Nov-13  26-Nov-13 103 I} Ph4stg2, Area WF4B, Injtall Perrh Markings
3C42WG43-66610 PhaStg2, Area WG43, Install Perm Markings 4 05Dec-13  10-Dec-13 93 0 Phastg2,Area W43, Install Perm Markings
WB Ramps, Josey to Midway W 18-Apr-16, WB Ramps, Jasey fo Midwal
Milestones 0 v |18-Apr-16,
3C42WR23-SM PhaStg2, Area WR23, Start Milestone 0 27-Oct-15 0 & PhaStg2, Area WR23, Siart Nilesone
3C42WR23-FM PhaStg2, Area WR23, Finish Milestone 0 18-Apr-16 0 @ {Ph4Stgd, Arda WiR23, Finish Milestone
Roadway Activities 0 W 118-Apr-16, Roadway Activities
3C42WR23-10410 Ph4Stg2, Area WR23, Rem Conc Pavement 4 27-0ct-15  30-Oct-15 20 PRaStg2, Area WR23, Rem Gong Pavement
| 3C42WR23-46420 PhaStg2, Area WR23, Install Medium RCP 9 27-0ct15  06-Nov-15 72 7 Phastge, Ared WR23, install Mddiun RGP
| 3C42WR23-11010 PhaStg2, Area WR23, Excavate Cut Areas 21 02Nov-15 | 30-Nov-15 20 T} PHastg2, Area WR33, Excavate Cut Areas
| 3C42WR23-13210 PhaStg2, Area WR23, Place Embankment 5 02:Nov-15  06-Nov-15 60 1 Phastg2, Ared WR23, Plac
| 3C42WR23-46510 PhaStg2, Area WR23, Install MHs and Inlets 4 01-Dec-15  04-Dec-15 56 Phasty2, AreaWR23, Install MHs and Inlets
| 3C42WR23-26010 PhaStg2, Area WR23, Lime Treat Subgrade 4 01-Jan-16  06-Jan-16 21 0 Phasig2, Area WR23, Lime; Treat Subgrade
| 3C42WR23-24910 PhaStg2, Area WR23, Place Select Fill 4 11-Jan-16  14-Jan-16 20 1 Ph4Stg2; Arda WR23; Plade SélectiFill
| 3C42WR23-24810 Ph4Stg2, Area WR23, Place Drainage Base 4 18Jan-16  21-Jan-16 20 1 |PhdStg3, Area WR23, Place Drainiage Bas
| 3C42WR23-24710 PhaStg2, Area WR23, Place Flexible Base 3 26-Jan-16  28-Jan-16 20 I PH4St2, Area WR23, asel
| 3C42WR23-45010 PhaStg2, Area WR23, Place Conc Traffic Rail (Ret Wall) 10 29-Jan-16  11-Feb-16 45 [ Phasitg2, Area WR23, Place Conc Tralfic Rall (Ret Wiall)
| 3C42WR23-52910 PhaStg2, Area WR23, Place Curb & Gutter 2 03-Feb-16  04-Feb-16 20 | PhaSig2, Area)WR23, Placé Cuib & Gutter
| 3C42WR23-34010 PhaStg2, Area WR23, Place HVA Base 4 15Feb-16  18-Feb-16 20 1 {Ph4Stg2, Arda WR23, Place HMA Bas:
| 3C42WR23-61020 PhaStg2, Area WR23, Install Standard Rdwy lllumination 6 18-Mar-16  25-Mar-16 0 B Phastgl, Atea WR23, Install y
| 3C42WR23-64410 PhaStg2, Area WR23, Install Small Signs 2 18-Mar-16  21-Mar-16 20 0 {PhdStg2, Area WR23, Install Small Sighs
| 3C42WR23-43210 PhaStg2, Area WR23, Place Conc RipRap (Roadway) 16 28-Mar-16  18-Apr-16 0 B :PhdStg2, Aréa WiR23, Plate Conc RipRap (Roadway)
BR 42 - WBGP to FR Exit over Midway & VV | 99[27-0ct15 [11-Mar-16 | 6 ¥ {1-Mar-16, BR 42- WBGP: to FR Exjit over Midway & YV
3C42B42-41600 Ph4Stg2, Br 42, Construct Drill Shaits 4 27-0ct-15  30-Oct-15 10 PHastg2, By 42} Construct Dfill Shaft
| 3C42B42-42010 PhaStg2, Br 42, Construct Footings 4 10-Nov-15 | 13-Nov-15 10 1 Phastg2, Br 42, Construct Fooling:
| 3C42B42-42040 PhaStg2, Br 42, Construct Abutments 4 10-Nov-15 | 13-Nov-15 37 0 Phdstg2, Br 42, Construct
| 3C42B42-42020 Ph4Stg2, Br 42, Construct Columns 8 18-Nov-15  27-Nov-15 10 W Phistg2, Br 42, Coristruct Columns.
| 3C42B42-42030 Ph4Stg2, Br 42, Construct Bent Caps 14 25-Nov-15 | 14-Dec-15 10 B Phasig2; Br 42, Gonstruct Bent Caps
| 3C42B42-42510 PhaStg2, Br 42, F& Conc Beams 4 23Dec-15  28-Dec-15 10 B, Phi4std2, Bt 42} F&lCoric Bdams|
| 3C42B42-45410 PhaStg2, Br 42, F&I Exp Joints 4 06-Jan-16 11-Jan-16 12 0 Phaste2, Br 42, F&l Eip Jints
| 3C42B42-46520 PhaStg2, Br 42, F&I Deck Drains 2 08-Jan-16  11-Jan-16 10 1 Phastg2,iBr 42, F&I Déck Drairis
| 3C42B42-42210 PhaStg2, Br 42, Construct Deck Slab 20 15-Jan-16  11-Feb-16 10 BEE PhasStg2,Br 42, Construct Deck Sla
| 3C42B42-42050 PhaStg2, Br 42, Construct Apprch Slabs 4 12Feb16  17-Feb-16 16 0 :Ph4Std, Br 42, Gonstruct Apprch Blab
| 3C42B42-45020 Ph4Stg2, Br 42, Construct Conc Rail 5 26-Feb-16  03-Mar-16 10 Phasth2, Br 42, Cohstrdct Gone Rail
| 3C42B42.99905 PhaStg2, Br 42, Stain Concrete Surfaces (Aesthetics) 6 04-Mar-16  11-Mar-16 2 O Phasig2, Br 42, Sfain
BR 44 - WB Bypass over Midway Rd 31-Mat-16;BR 44 - ypdss dver Midway Rd
3C42B44-41600 Ph4Stg2, Br 44, Construct Drill Shaits 8 27-Oct-15  05-Nov-15 0 PhaStg2, Br 44, Canstruct Drill Shatt
| 3C42B44-42010 Phastg2, Br 44, Construct Footings 6 12-Nov-15  19-Nov-15 0 B ;Ph4Stga, Brid4, Construct Foting
| 3C42B44-42040 Phastg2, Br 44, Construct Abutments 4 16:Nov-15 | 19-Nov-15 31 0 {Ph4Stg2, Bri44, Construct Abitmehts
| 3C42B44-42020 Phastg2, Br 44, Construct Columns 14 19-Nov-15  08-Dec-15 0 hasig2, Br 44, Constriict Coluinns
| 3C42B44-42030 Phastg2, Br 44, Construct Bent Caps 23 26-Nov-15 | 28-Dec-15 0 Ph4Std2, Bf 44; Coristruct Bént Gaps
| 3C42B44-42510 Phastg2, Br 44, F&I Conc Beams 6 04-Jan-16  11-Jan-16 0 B Phastg2,iBr 44, F&I Cbne Beams
| 3C42B44-45410 Phastg2, Br 44, F&I Exp Joints 6 18-Jan-16  25-Jan-16 3 B PhaStgp, Br 44,[F&liExp Joi
| 3C42B44-46520 Phastg2, Br 44, F&I Deck Drains 3 21-Jan-16  25-Jan-16 0 B Phi4Stg2, B 44,iF&l:Deck Dréins
| 3C42B44-42210 Phastg2, Br 44, Construct Deck Slab 18 28-Jan-16  22-Feb-16 0 I | PhdStg?, Br 44, Construct Derk Slab
| 3C42B44-42050 Phastg2, Br 44, Construct Apprch Slabs 4 23-Fepb-16  26-Feb-16 6 B Phastg2, B 44; Coristruét Aprch Slabs
| 3C42B44-45020 Phastg2, Br 44, Construct Conc Rail 8 08-Mar-16  17-Mar-16 0 B Ph4stgz, Brisd, onc Rail
| 3C42B44-99905 Phastg2, Br 44, Stain Concrete Surfaces (Aesthetics) 10 18-Mar-16  31-Mar-16 12 | PhasStg2, Br 44; Stajn Cpnerete Surfages
Retaining Wall W25 m W :20-Jan-16, Retaitiing Wall W2
3C42WR23W25-42320  Ph4Stg2,W 25, Retaining Wall, Anchored (Stg 10f2) 44 02-Nov-15  31-Dec-15 20 =] PH4stg2,W25, Retaining Wall, Anchored (Stg 10f2)
| 3C42WR23W25-42325  Ph4Stg2,W25, Retaining Wall, Anchored (Stg 20f2) 28 08-Dec-15  14-Jan-16 20 — . Rétaining Wall, Anchored (Stg 20f2)
| 3C42WR23W25-99906  Ph4Stg2,W25, Cone Painting, Walls (Aesthetics) 4 15-Jan-16 20-Jan-16 0 {PhdStg2,W25, Conc Painting, Walls
Project Administration 184 18-Ju-11  29-Mar-12 v 29-Mar-12, Project
Mobilization 184 18-Jul-11  29-Mar-12 v 29-Mar-1
Mobilization Activities [18-Ju-11  [29-Mar-12 | v 29-Mar-1 il ctivities
Payment Activities v 29-Mat-12,:Payment Activitie:
4A01MOB-10004-1 1H 635/US 75 IC, 25% Mobilization Payment (NTP2) 118-Ju-11  18-Jul-11 1IH eB5/US 75 IC.;25% ion Payment (NTP2)
| 4A01MOB-10004-2 1H 635/US 75 IC, 50% Mobilization Payment (1% Complete) 119Ju-11 19-Jul11 1 1H 635/US 75 IC, 50% Mobil ayinent (1% Cotnplete)
| 4A01MOB-10004-3 IH 635/US 75 IC, 75% Mobilization Payment (5% Complete) 1 23Nov-11  23-Nov-11 1} IH 635/US 75 G} 75% Mabilizatior) Payment (5% Complete)
| 4A0IMOB-10004-4 IH 635/US 75 IC, 100% Mobilization Payment (10% Complete) 1 29Mar-12 | 29-Mar-12 | IH635/US 75 I, 100% ion Payment (10% Complete)
" Design 165 20-Oct-10  10-Jun-11 v ¥ 10-Jun-11, Design
Preliminary Design Activities 165 20-Oct-10  10-Jun-11 380 v ¥ 10-Jun-11, PrélimiharyiDesign Activities
No 0_Summary Area 38 v % 10-Jun-11, Nd 0_Summary Ar
No 0_Structure | 1es[200ct10 | v ¥ {0-Jyn-11, No 0_Structure
4D01P0001 US75,0btain Control 6 20-Oct-10  27-Oct-10 380 0} US75,0btaih Control
| 4D01P0002 UST5, Verity survey 6 28:0ct-10  04-Nov-10 380 0 US75.Verily sirve
| 4D0110003 US75,Develop Demolition Plans (Walls & Structure Removal) 15 05-Nov-10  29-Nov-10 380 '3 U$75.Devslop Dembiitioh Plans (Walls & StrudtureiRemoval
| 4pot10004 US75,Develop Roadside/Median Lighting Assembly Plans 10 30-Nov-10  13-Dec-10 380 i O Us75,Develof i Lighting Assembly Plans
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IH 635 Managed Lanes Project Preliminary Project Baseline Schedule LBJ Development Partners
[Actviy D Actvity Name Original| Start Fimish Total 2009 2010 2011 2012 2013 2014 2015 2016 2017
Rt ‘ i NS, Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4
[J] 400110005 US75,Develop High Mast Lighting Assembly Plans 10 14-Dec-10  28-Dec-10 380 T US75,Develop High Mast Lighting: A y Plans
| 4D0110006 US75,Develop Small Signs (Ramps, Frontage Roads, General) Plans 10 29-Dec-10 | 11-Jan-11 | 380 ) US75,Debelop Smiall Sig ps; Frohtagk Rokds, Genleral) Plafis
| 4D0110007 US75,Develop Large Roadside Sign Plans 20 12-Jan-11  08-Feb-11 380 [ US75,Developi Large Rbadside Sign Plaris
| 4Do110008 US75,Develop Guide Signs (Managed & General Purpose Lanes) 20 09-Feb-11  08Mar-11 380 =3 US75,Devielop, Guile Signs i(Managed & Genéral Burppse Lanes)
| 4D0110009 US75,Develop Pavement Marking Plans (Frontage Road & Ramps) 10 09-Mar-11  22Mar-11 380 [} US75,Dievelbp Phverent Marking Plang (Frbntage Rbad & Rdmps)
| 4Do110010 US75,Develop ITS & Toll Gantry Details 28 23Mar-11  29-Apr-11 | 380 L= US75,Develop ITS § Tol| Gantry Details
| 4D0140011 US75,Develop Construction Phasing and TC Plans 30 02May-11  10-Jun-11 380 1 Us75,Develop C Phdsing and| TC Plan|
| 4Do140012 US75,Develop TC plans, Typical Sections, and Details 10 23-May-11  03Jun-11 380 O US75Devélop TC dlans, Typical Sections; and Details
" Construction 370 04-Jun-11  02-Nov-12 380 05-No-12; C:
Const Phase 3 - Stage 1 370 04-Jun11  02Nov-12 380 02-Noi--12; Const Phasé 3 -iStage 1
US 75 Interchange | 95[04dun-i1 | W i4-Get-11, Ut
Milestones ¥ 14-Oct-11,
4C311C75-SM Ph3Stg1, Area IC75, Start Milestone 0/ 04-Jun-11 534 ® Phastgt, ArealC74, Start Milestone
4C31IC75-FM Ph3Stg1, Area IC75, Finish Milestone 0 140ct11 | 918 & Ph3sigi| Areh IC75, Finish Milsstorle
Roadway Acti W 14-Qct-11, Roadway Activities
4C311C75-61899 Ph3Stg1, Area IC75, Install ITS/Toll Duct Bank 52 06-Jun-11  16-Aug-11 380 i 1 Phabig1} Arda IC75, Install ITS/Tol| Dugt Bank
4C311C75-62899 Ph3Stg1, Area IC75, Install Elec Senvice for ITS/Toll 9/06un-11  16un-11 698 O Ph3Stgt} Aréa IC75, Install Ele Sdvicé for ITS/Tol
4C311C75-41699 Ph3Stg1, Area IC75, Install ITS/Gantry Foundations 29 07-Jul11  16-Aug11 669 = PhaSigt; Aréa ICY5, Install ITS/Gaptry
4C311C75-71010 Ph3Stg1, Area IC75, Install Comm Equip & Fiber 14 17-Aug11  05Sep-11 655 1 Phas{gt, AreallC75, Inbtall Comm Equip & Fiber
4C311C75-71020 Ph3Stg1, Area IC75, Install ITS/TCS Devices 29 06-Sep-11  14-Oct-11 655 "1 PhaStgt; Area ICTS, Install ITS/TCS Devices
EB/WB Manages Lanes, Merit to Greenville 380 02-Noy-12 Lanes, Merif to Greenville
Milestones 380 02-Noj-12] Milbstorles
4C31ML44-SM Ph3Stg1, Area ML44, Start Milestone 536 ® Ph3sig1, AreaiML44, Siart Milesjone!
| 4catMLaa-FM Ph3Stg1, Area ML44, Finish Milestone 0 02-Nov-12 | 53 & Ph3Sig, ArealMLAZ, Finishi Midstons
Roadway Activities 02-Noi-12; Roadway Activities
4C31ML44-10430 Ph3Stg1, Area ML44, Rem Concrete Barrier 06-Jun-11 01-Jul-11 382 ) Ph3SIg1, Area ML4%, Rém Clonclete Barrier
| 4C31ML44-10410 Ph3Stg1, Area ML44, Rem Conc Pavement 110411 18-Jul-11 382 O {Ph5tgt, Aréa ML44, Rem Cohc Phverhent
| 4C31ML44-41699 Ph3Stg1, Area ML44, Install ITS/Gantry Foundations 19 21-Ju11 16-Aug11 | 380 [ Phabig; Aréa ML44, Instal IT y
| 4C31ML44-51410 Ph3Stg1, Area ML44, Place Median Barrier 209 17-Aug-11  08-Oct12 380 [ 1 Rh3SigH, AreaML44, Flacd Median Barrier
| 4C31ML44-66610 Ph3Stg1, Area ML44, Install Perm Markings 5090ct12  150ct12 394 0 Ph3Sigt; Arer ML44, install Pérm Markings
| 4cat1MLaa-71020 Ph3Stg1, Area ML44, Install ITS/TCS Devices 19 09-0ct-12  02Nov-12 380 =) Phasig, AreaiML44, InstalliTSITCS Devicesi
Project Administration 1 21-Apr-14  21-Apr14 W 21-Apr-14, Project
Mobilization 1 21-Apr14  21-Apr-14 Wi 21-Rpr-i4,
Mobilization Activities | 1[21-Apr14 [21-Apr14 | W 21-Apr-14, ion Activities
Payment Activiti | i[etApa | W' 21-Apr-i4, Rayment Activities
5A01MOB-10005-1 IH35E Cap Imp, 100% Mobilization Payment (After Service Commencement) 1 21-Apr-14  21-Apr-14 1} IH35E Gap Iimp, 1009 Mdbilizatior} Payimertt (After Servide C
" Design 252 20-0ct-10  11-Oct-11 545 v ¥ {1-Oct-11, Désig
Preliminary Design Activities 108 20-0ct10  23Mar11 545 v ¥/ 23 Mar i1, y Désign Actjite
No 0_Summary Area 108[20-Oct-10 | v W' 23-Mar-11, No 0} Suimaty Area
No 0_Structure | 108[200ct-10 v W: 23-Mar-11, No 0; Stricture
5D0110002 IH35ECI, Develop Roadside Lighting Assembly Plans 10 20-0ct-10  02Nov-10 545 O IHsECH p Roadside Lighting Assembly: Plafs
| 5D0110004 IH35ECI Develop Underpass Lighting Plans 10 28:0ct10  10-Nov-10 545 3 1H35ECI,Devélop Undérpags Lighting Plans
| sDo110005 IH35ECI,Develop Small Signs (Ramps, Frontage Roads, General) Plans 10 11-Nov-10  24Nov-10 545 ] 1H35EC] Dévelo Small Signs (Ramps| Frohtage Rdads, | Gerlerall Piafs
| 500110007 IH35ECI, Develop Guide Signs (Managed & General Purpose Lanes) 10 20-Nov-10  10-Dec-10 545 (3 1H35ECI,Develop Guide Signs (Managed & General Pirpose Lanes|
| sDo110008 IH35ECI Develop Pavement Marking Plans (Frontage Road & Ramps) 10 13-Dec-10  27-Dec-10 545 O} IH3SECI,Déveldp Pavemnt Marking Flansi Rdad & Rajnps
| 5D0130009 IH35ECI Boring logs 7/28Dec-10  05Jan-11 545 [ IK35ECI Boring logs
| 5D0130010 IH35ECI, Develop Bridge Layouts (Managed lanes) 10 06-Jan-11  19Jan-11 545 O {IH35EC),Deyelop Bridge Layoujts
| 500130011 IH35ECI,Develop Foundation & Abutment Details 10 20-Jan-11  02Feb-11 545 O " IH35ECH Develbp & Abutrhent/Detdil
| sDo130012 IH35ECI,Develop Typical sections (Bridge Slab Design) 10 03-Feb-11  16Feb-11 545 0 | IH35ECH,Develop; Typlcal gections (Bridge S|ab Design)
| 5Do130013 IH35ECI, Develop Structural Details 10 17-Feb-11 02Mar-11 545 O IH35ECI Develbp Siructiral Detalls
| sDo140016 IH35ECI, Develop Construction Phasing and TC Plans 10 03-Mar-11  16-Mar-11 545 O {H3GECIDeveiop Phasing and TC Blant
| 5D0140017 IH35ECI, Develop TC plans, Typical Sections, and Details 5 17-Mar-11  23Mar-11 545 0} IHI5EC], Delvelop TCplaris, Typical Seftions, and Detail
60% Design Package 76 24Mar-11  07-Jul-11 545 v ¥ 07-10[-11,60% Defign Package,
No 0_Summary Area v by 07-Jul-11,;No 0_Summary Area
No 0_Structure v W 07-Jul-11,:No 0_Sttucture
5D0280018 IH35ECI,Develop 60% Design Packages (Roadway,Drainage,Bridges, Walls) 60 24-Mar-11  15-Jun-11 545 [ 1 IH38ECIDevilop 50% Design Packages (Roadway,Drainage,Bridges, Walls)
| 5D0280019 IH35ECI,QAQC 60% Design Packages (Roadway,Drainage,Bridges, Walls) 5 16Jun-11  22Jun-11 | 545 0 IH35EG},QA/QC!60% Design Packagep (Rpadway, Draingge Brides, (Walls)
| sDo280028 IH35ECI, TXDOT & Independent Engineer Review (60% Design) 10 23-Jun-11  06-Jul-11 545 1 1H35EC TxDAT Engineer. Review (80% Design)
| 5D0280020 IH35ECI,Revise 60% Design Packages (Roadway,Drainage,Bridges, Walls) 107-duk11 | 07-Jul-11 545 1, Hevise 60% Dpsign Papkages (Roagway,Drainage, Brifiges, Walls)
~ 90% Design Package 36 08-Ju-11  26-Aug-11 545 26!AugH11,190% Design Package
No 0_Summary Area EIE 26iAugi11,!No 0_Summary Area
No 0_Structure 26:Aug-11,:No §_Structure
5D0380021 IH35ECI,Develop 90% Design Packages (Al Disciplines) 30 08-Ju-11  18-Aug-11 545 IH35ECED Design Package$ (All Distipliries)
| sDossooz2 IH35ECI,QAIQC 90% Design Packages (All Disciplines) 5 19-Aug11  25-Aug-11 545 0! Hd5EG1,QA/QG 909 DesigniPackages (Al D
| 5D0380023 IH35ECI,Revise 90% Design Packages (Al Disciplines) 126-Augi1 | 26-Augi1 | 545 1} IHISEGI, Revi Design Package$ (All Discipliries)
" 100% Design Package 32 20-Aug-11  11-Oct-11 545 Wem——y {1-Ogt-11, 100% Design Package
No 0_Summary Area Wy 1{1-Ofct-1{, Nq 0 y
No 0_Structure 1 1 W=y {1-0kt-11, Nd 0_Structure
5D0480024 IH35ECI, Develop 100% Design Packages (Final Packages) 30 29-Aug-11  07-Oct-11 545 == IK135EC), Develop 100% Design Packages (Final Packdges)
5D0480025 IH35ECI,QA/QC 100% Design Packages (Final Packages) 110-Oct41 | 10-Oct11 545 I IH35ECI,QA/QC 100% Design Packages (Firfal
5D0480026 IH35ECI,Revise 100% Design Packages (Final Packages) 111-Oct41 | 11-Oct41 545 I IH35ECI,Revise 100% Design Rackagesi (Final Packages)
" Construction 1005 12-Oct-11  18-Aug-15 0 v ¥ i18-Aug-15, G
Const Phase 3 - Stage 1 1005 12-Oct-11  18-Aug-15 0 v ¥ 18-Aug-15, Const Phse - Stage
IH35E Capacity Improvements v W :18-Aug-15, IH35E Capaci
Milestones | 1o0s[120ct11 | v ¥ {18-Aug-15, Milesfone:
5C31CP15-5M Ph3Sig1, Area CP15, Start Milestone 0 763 n3stg1,;Area CR15, Start Milestonp
5C31CP15-FM Ph3Sig1, Area CP15, Finish Milestone 0 18-Aug-15 0 @ iPh3Stg, Arda CP15, Finish Milestone
BR 6B - IH 35E NB Elevated ML (Cap Imp) mg 03-Au-15, BRI6B { IH 35E NB Elevated WL (Cap imp):
5C31B6B-49610C Ph3Sig1, Br 68, Demolish Exig Bridge 101-May-12  01-May-12 401 Ph3st1, Br 68, Demolish Extg Bridg
5C31B6B-41600C Ph3Stg1, Br 68, Construct Drill Shaits 48 02-May-12 06-Ju-12 | 401 ———1 Phasig1, Br 6B, Cénstrict Drill Shaffs
5C31B6B-42010C Ph3Sig1, Br 68, Construct Footings 24 19Jun-12 20-Ju-12 | 410 3 Phatt, BrisB, Construct Foptings
5C31B6B-42020C Ph3Stg1, Br 68, Construct Columns 161 06-Jan-14 | 18-Aug-14 1 [ ——————1 iPhaStat, BrisB, Contruct Columnis
5C31B6B-42030C Ph3Stg1, Br 6B, Construct Bent Caps 91 28-Apr-14  01-Sep-14 1 Ph3Sty1, Br 68, Construct Bent Cap:
5C31B6B-44210C Ph3Sig1, Br 6B, F&! Plate Girders 52 04-Ju-14  15-Sep-14 1 =2 Pnabig1} Br 6B, Hal Plate Gi
5C31B6B-42510C Ph3Sig1, Br 6B, F&I Conc Beams 26 11-Aug-14  15-Sep-14 1 2 Phatgt, Br 6B, Fal
5C31B6B-45410C Ph3Sig1, Br 6B, F&! Exp Joints 23 28-Aug-14  29-Sep-14 22 =1 PHastg1, B 6B, F&j Exp Joifts
5C31B6B-46520C Ph3Stg1, Br 6B, F&I Deck Drains 12 12-Sep-14 | 29-Sep-14 1 O PHastg1, B 68, F&) Deék Dfain:
5C31B6B-42210C Ph3Sig1, Br 6B, Construct Deck Slab 190 19-Sep-14 | 11-Jun-15 1 [ 1 Phastg1,Br B, Gonstuct Deck Sidb
5C31B6B-45020C Ph3Stg1, Br 68, Construct Conc Rail 27 26-Jun-15  03-Aug-15 1 ) Phasg1, Br 68, Canstrict Gone Rail
BR 7B - IH 35E SB Elevated ML (Cap Imp) mg v W 118-Aug-15, BR 7B - IH 35E SE Elelated ML (Cap Imp)
5C31B7B-49610C Ph3Sig1, Br 7B, Demolish Exig Bridge 1 23-Feb-12 | 23-Feb-12 473 . B 7B, ‘Derolish Extg Bridge!
5C31B7B-41600C Ph3Stg1, Br 7B, Construct Drill Shaits 32 24Feb-12  09-Apr12 | 473 hasigt, Br 7B, Constiuct Drill Bhafts
5C31B7B-42010C Ph3Sig1, Br 7B, Construct Footings 22 23Mar-12  23-Apr-12 | 480 Ph3Stg1, Br 7B,iConstruct Fobtings
5C31B7B-42020C Ph3Stg1, Br 7B, Construct Columns 141/ 31Jan-14 | 15-Aug-14 0 I Ph35tg1 Br 7B, Gonsiruct Colymn:
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[Activity ID Activity Name: Original | Start Finish Total 2009 2010 2011 2012 2013 2014 2015 2016 2017
Rt ‘ ‘ i NS, Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4 Qi Q2 Q3 Q4
['J]  5cstB78-42030C Ph3Stg1, Br 7B, Construct Bent Caps 105 07-Apr-14  29-Aug-14 0 [ PRasig1, Br 7B; Constrict Bent Gaps,
‘ 5C31B7B-44210C Ph3Stg1, Br 7B, F&I Plate Girders 38 23-Jul-14 12-Sep-14 0 I— Ph3Stg1; Br 7B, F&I Plate Girders
| 5C31B7B-42510C PhaStg1, Br 7B, F&I Conc Beams 29 05-Aug-14 | 12-Sep-14 0 BEE Ph3Stg1: Br 7B, F&I Gonc Beams
| 5C31B7B-45410C Ph3Stg1, Br 7B, F&I Exp Joints 29 19-Aug-14  26-Sep-14 15 [C3! PhgStg1, Bf 7B, F&} Exp Joints
‘ 5C31B7B-46520C Ph3Stg1, Br 7B, F&I Deck Drains 14 09-Sep-14 26-Sep-14 0 Wl Ph3Std1, Bt 7B, F&I Deck Drains
‘ 5C31B7B-42210C Ph3Stg1, Br 7B, Construct Deck Slab 197 16-Sep-14 17-Jun-15 0 Ph3Stg1, Br 7B, Construct Deck Slab
‘ 5C31B7B-45020C Ph3Stg1, Br 7B, Construct Conc Rail 31 02-Jul-15 13-Aug-15 0 M Ph3S$tg1; Br 7B, Gonsiruct:Conc Rdil
| 5C31B7B-71020C Ph3Stg1, Br 7B, Install ITS/TCS Devices (Cap Imp) 3/ 14-Aug-15  18-Aug-15 0 1 Ph3Stgt, Br 7B, Install IT$/TCS Devices (Cap Imp)
BR 10B - NB to EB ML Dir Conn (Cap Imp) 6 v . 24.Jan-13, BR 10B -NB fo EB ML Dir Conp (Cap Imp)
5C31B10B-49610C Ph3Stg1, Br 10B, Demolish Extg Bridge 19-Jan-12 858 | 1Ph3Stg1, Bri10B, Demolish Extg Bfidge
‘ 5C31B10B-42510C Ph3Stg1, Br 10B, F&I Conc Beams 12-Jul-12 738 0 Ph3Stg1,;Br 10B, £&I Cong Beams
‘ 5C31B10B-44210C Ph3Stg1, Br 10B, F&l Plate Girders 12-Jul-12 738 0 Ph3Stg1,Br 10B, F&I i
‘ 5C31B10B-46520C Ph3Stg1, Br 10B, F&I Deck Drains 26-Jul-12 738 1! Ph3Stg1, Br 108, F&I Derk Drain:
‘ 5C31B10B-45410C Ph3Stg1, Br 10B, F&l Exp Joints 01-Aug-12 737 0 Ph3Stg1, Br 10B, F&I Exp Joints:
‘ 5C31B10B-42210C Ph3Stg1, Br 10B, Construct Deck Slab 4 01-Jan-13 668 [ PH3Stg1, Br 10B, Construct Deck Slab
‘ 5C31B10B-45020C Ph3Stg1, Br 10B, Construct Conc Rail - 24-Jan-13 668 0 Ph3Stgd, Br 108, Canstryct Gone!Rail
BR 12B - WB to SB ML Dir Conn (Cap Imp) v ¥ 10-Jul-13 BRI12Bi- WB to SB ML Dir Conn (Cap; Imp}
5C31B12B-49610C Ph3Stg1, Br 12B, Demolish Extg Bridge 1 16-Feb-12 16-Feb-12 714 | \Ph3Stgt, Br 12B, Dernolish Extg Bridge:

‘ 5C31B12B-41600C Ph3Stg1, Br 12B, Construct Drill Shafts 20 17-Feb-12 15-Mar-12 714 3 Ph3Btgt; Br 12B,:Construgt Drjll Shafts

‘ 5C31B12B-42010C Ph3Stg1, Br 12B, Construct Footings 9 19-Mar-12  29-Mar-12 714 O PH3Stg1, Br 12B, Construct Footihgs

‘ 5C31B12B-42020C Ph3Stg1, Br 12B, Construct Columns 81 12-Nov-12  04-Mar-13 549 L 1 Ph3stg1, Br 12B, Gons{ruct:Colymn:

‘ 5C31B12B-42030C Ph3Stg1, Br 12B, Construct Bent Caps 18 21-Feb-13 18-Mar-13 549 @ Ph35tg';, Br 12B,; Coristrutt Bént Caps

‘ 5C31B12B-44210C Ph3Stg1, Br 12B, F&l Plate Girders 13 21-Mar-13  08-Apr-13 549 [ PRh3stg1, Br 128, F&l i

‘ 5C31B12B-42510C Ph3Stg1, Br 12B, F&l Conc Beams 5 26-Mar-13  01-Apr-13 554 0 Ph3Stg1, Br 12B, F&I Cpnc Beams

‘ 5C31B12B-45410C Ph3Stg1, Br 12B, F&l Exp Joints 3 18-Apr-13 22-Apr-13 549 0! Ph3Stg1, Bri12B, F&] Exg Joihts

‘ 5C31B12B-46520C Ph3Stg1, Br 12B, F&I Deck Drains 3 18-Apr-13 22-Apr-13 549 0; Ph3Stg}, Br,12B, F&) Degk Drain:

‘ 5C31B12B-42210C Ph3Stg1, Br 12B, Construct Deck Slab 38 25-Apr-13 17-Jun-13 549 [ :Ph35tgt; Br 12B,;Coristrutt Déck Slab

‘ 5C31B12B-45020C Ph3Stg1, Br 12B, Construct Conc Rail 7 02-Jul-13 10-Jul-13 549 0 Ph3Stg1,:Br 12B, Construct Conc Rail

BR 19B - EB Collector IH 35E to W of Josey (Cap Imp) 8 v W 17-Apr-15, BR 198 - EEB Collector IH 35E to W of Josey (Cap jmp)!
5C31B19B-49610C Ph3Stg1, Br 198, Demolish Extg Bridge 1 19-Dec-13 19-Dec-13 310 | 1Ph3Stg1, Bri19B, Demolish Extg Bfidge

5C31B19B-41600C Ph3Stg1, Br 19B, Construct Drill Shafts 8 20-Dec-13  31-Dec-13 310 O] Ph3Stg1, Br 198, Cpnstruct Prill Shafts

5C31B19B-42010C Ph3Stg1, Br 198, Construct Footings 2 13-Jan-14 14-Jan-14 310 1 Ph38tgt; Br 19B,:Construct Footinds

5C31B19B-42020C Ph3Stg1, Br 198, Construct Columns 15 20-Jun-14 10-Jul-14 201 [ Ph3Stg1,Br 198, Construct Column!

5C31B19B-42030C Ph3Stg1, Br 198, Construct Bent Caps 10 11-Jul-14 24-Jul-14 201 O Ph3Stg, Bri 198, Constryct Bent Cap:

5C31B19B-42510C Ph3Stg1, Br 198, F&l Conc Beams 5 08-Aug-14 14-Aug-14 201 0 Ph3Stg1; Br 19B, F&I Cont Beams:

5C31B19B-45410C Ph3Stg1, Br 198, F&l Exp Joints 5 22-Aug-14  28-Aug-14 203 0; Ph3Stg1, By 198, F&l Exp Jojnts

5C31B19B-46520C Ph3Stg1, Br 198, F&I Deck Drains 3 26-Aug-14  28-Aug-14 201 |1 Ph3Stg1, Br 198, F&I Déck Draini

5C31B19B-42210C Ph3Stg1, Br 198, Construct Deck Slab 31 09-Feb-15 23-Mar-15 87 [ 1 Ph3Stgt, Bri 198, Construct Dieck Slab:
5C31B19B-45020C Ph3Stg1, Br 19B, Construct Conc Rail 6 07-Apr-15 14-Apr-15 87 0 Ph3stg1; Br 19B, Construgt Conc Hail
5C31B19B-71020C Ph3Stg1, Br 19B, Install ITS/TCS Devices (Cap Imp) 3 15-Apr-15  17-Apr-15 87 | {Ph3Stgt, Br 19B, Install ITS/TCS Devices (Cap Imp)
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